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1.0 INTRODUCTION

Proteccion Tecnica Ecologica, Inc. (Proteco) owns and operates a waste disposal facility in
Penuelas, Puerto Rico and is permanently closing Waste Units 1, 2, 3, 5, 7, 10, 11, 12, 13,
16, and 17. This document describes the Closure and Post Closure Plan for those waste
units. It incorporates US EPA Region II comments from correspondence. Preparation of this
plan is directed by the United States Environmental Protection Agency (USEPA) and has
been developed in accordance with 40 Code of Federal Regulations (CFR) 264 and the
Commonwealth of Puerto Rico’s Regulation for the Control of Hazardous and
Nonhazardous Solid Wastes, Rule 816.

Also incorporated by reference into this Closure and Post Closure Plan is the revised
CAMU proposal provided in Appendix ___ of this submittal. This proposal describes the
permanent Closure of three additional Waste Units 4,7, and 15. Waste from these units will
be excavated, treated on-site, and consolidated into Waste Unit 9. The CAMU proposal
was submitted to the US EPA for review and comment in January, 1996. Proteco received
conditional approval of the plan in July, 1996 from US EPA pending the public notice and
comment requirements. This document incorporates US EPA comments for inclusion as part
of the final closure plan package.

1.1 SITE DESCRIPTION

Proteco’s facility is located on the southern side of Puerto Rico approximately 2.5 miles
southeast of Penuelas, 2 miles north of Tallaboa Bay of the Caribbean Sea, and 1.5 miles
east of the Lower Tallaboa River Valley. The closest community which is approximately
1.5 miles away is Sebouruco. The site occupies approximately 35 acres and is situated in a
small valley ranging in elevation from approximately 260 ft msl to 400 feet msl. The rugged
upland terrain of the valley is steep and supports little vegetation. The steep hills which
surround the site are covered year round with xerophilous vegetation and are inhospitable
to residential, commercial, or agricultural development.

Typical climatic conditions are semiarid with 43 inches of annual precipitation, 88 inches of
annual evaporation, 79 degrees Fahrenheit annual average temperature, and predominantly
easterly winds off the Caribbean Sea. Most precipitation is lost to run-off due to the hard,
impermeable surface soil conditions and steep slopes.

The geology beneath the Proteco facility consists of brown/yellow silty clay from land
surface with depths ranging from 25 to 115 feet below land surface: gray silty clay occurs
beneath the yellow silty clay and is 90 to 130 feet chick; limestone underlies the gray silty
clay and is approximately 60 feet thick.
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There are three water-bearing zones beneath the site; 1) Alluvial deposits, 2) Principal
water-bearing zone, and 3) Reef limestone. There is little evidence to support the idea that
the alluvial deposits are prevalent across the Proteco facility. The occurrence of the alluvial
deposits is best classified as sporadic with limited extent. The water-bearing strata that is
consistently present both vertically and horizontally beneath the Proteco facility is that of
the principal water-bearing zone and the Reef limestone.

The Principal water-bearing zone is present in brown/ yellow silty clay and gray silty clay
lithologic sequences. Depth to groundwater in the Principal water-bearing zone is estimated
to be within 50 feet of land surface.

Under optimum natural conditions, the Principal water-bearing zone contains saline water
that is non-potable and unsuitable for livestock or irrigation purposes. In addition, the low
permeability of the Principal water-bearing zone is insufficient to yield an appreciable
amount of water for any purpose.

The Reef limestone water-bearing zone occurs beneath the gray silty clay sequence and the
associated Principal water-bearing zone. Depth to groundwater in the Reef limestone
water-bearing zone is estimated to be 100 to 200 feet below land surface. The Reef
limestone water-bearing zone is less saline than the Principal water-bearing zone and may
be acceptable for salt-tolerant livestock and irri gation.

A vicinity map of the area surrounding the site and topographic map of the facility is
included in the Project Drawings.

1.2 MAXIMUM WASTE INVENTORY

Various waste disposal activities were conducted at the Proteco disposal facility and in
different areas of the site. There are fifteen waste units total at the site addressed by this
Closure and Post Closure Plan. Twelve waste units will be closed in place with a
geosynthetic and soil closure cover as described in subsequent sections. They are listed
below with the activity that was performed at each unit.

¢ Waste Unit 1 Drum burial

e Waste Unit 2 Drum burial

* Waste Unit 3 Drum burial

* Waste Unit 5 Drum burial

¢ Waste Unit 10 Immobilization facility
* Waste Unit 11 Immobilization facility
* Waste Unit 12 Land treatment area
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*  Waste Unit 13 Rainwater lagoon
* Waste Unit 16 Immobilization facility
* Waste Unit 17 Neutralization impoundment

Four additional Waste units will be closed alternately as addressed in the CAMU proposal
provided as an attachment to this closure plan package. Wastes from units 4, 7, and 9 will
be excavated, heated on-site with a chemical fixation process and consolidated within a
lined closure cell constructed at waste unit 9. Waste unit 15 is also included but does not
involve excavation or treatment of material. These units and activities performed at each
unit are as follows:

* Waste Unit 4 Drum Storage facility

* Waste Unit 7 Neutralization impoundment
* Waste Unit 9 Oil Lagoon

* Waste Unit 15 Aboveground storage facility

1.2.1 Waste Unit 1

Waste Unit 1 is one of four drum burial pits that is being closed in this action and contains
various waste streams. There are approximately 5,800 drums believed to contain
approximately 317,000 US gallons of the United States Environmental Protection Agency
(USEPA) Waste Code designations D-001, D-002, D-008, D-009, D-054, F-001, F-003, F-
005, F-006, K-046, P-012, U-002, U-044, U-108, U-112, U-113, U-117, U-122, U-134, U-
144, U-154, U-162, U-188, U-210, U-211, U-220, U-225, and U-226.

1.2.2 Waste Unit 2

Waste Unit 2 was used to bury drums containing various waste streams. There are
approximately 450 drums believed to contain approximately 22,900 US gallons of waste
having the same waste codes as listed above.

1.2.3 Waste Unit 3

Waste Unit 3 was used to bury drums containing various waste streams. There are
approximately 1700 drums believed to contain approximately 92,600 US gallons of waste
having the same waste codes as listed above.

1.2.4 Waste Unit 4

Waste Unit 4 was an above ground storage facility. Approximately 1,000 drums containing
contaminated waste were removed in 1992. Shallow soil contamination exists below the
former drum storage facility, with soils containing total chromium and lead. It is estimated
that 1,500 cubic yards of soil are impacted. This waste unit will be closed as part of the
CAMU.
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1.2.5 Waste Unit 5

Waste Unit 5 was used to bury drums containin g various waste streams. The quantity of
drums, the volume of waste, and the waste code designations for the material contained in
the burial pit is unknown at this time.

1.2.6 Waste Unit 7

Waste Unit 7 was used as a neutralization impoundment. Records indicate that the pit
received characteristic corrosive wastes and no listed wastes. The latest sampling activities
at the site indicate that the contents of the unit do not exhibit the characteristic of
corrosivity. It is estimated that 2,700 cubic yards of waste will be removed, treated, and
closed as part of the CAMU.

1.2.7 Waste Unit 9

Waste Unit 9 was an oil lagoon used to collect waste oil. The waste believed to be
contained in the unit was approximately 477,700 gallons of water and approximately
300,000 gallons of sludge. During the fall of 1994, soil was added and mixed with the
liquid in the lagoon to produce a solid matrix. The substance was then covered with clean
soil to the grades of the surrounding area. The primary waste is believed to be waste code
designation D-001, but D-002, D-005, D-007, D-008, D-009, D-010, D-013, D-106, D-108,
F-001, F-002, F-154, F-188, F-196, F-210, F-220, F-226, F-230, and F-239 are may also be
present. It is estimated that 5,300 cubic yards of waste will be treated and closed as part of
the CAMU cell.

1.2.8 Waste Unit 10
Waste Unit 10 is one of three immobilization facilities which is believed to contain
approximately 950 cubic yards of waste. The constituents are not known.

1.2.9 Waste Unit 11

Waste Unit 11 is the second of three immobilization facilities that is being closed at the site.
The unit is believed to contain approximately 5,800 cubic yards of waste consisting of the
following waste code designations; D-001, D-002, D-008, D-009, D-013, F-002, F-009, U-
044, U-138, U-140, U-144, U-154, U-156, U-188, U-201, U-210, U-226, and U-239.

1.2.10 Waste Unit 12
Waste Unit 12 was used as a land treatment area and contains approximately 17,800 cubic
yards of waste that is designated with the waste codes of D-002, D-013, and F-003.
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1.2.11 Waste Unit 13

Waste Unit 13 was used as a rainwater collection lagoon for the site. Information on
constituents contained in the rainwater are unknown. The volume of water varies during
the year due to the volume of run-off and the rate of evaporation from 0 up to
approximately 80,000 gallons.

1.2.12 Waste Unit 15

Waste Unit 15 consists of an above ground storage tank which formerly contained shampoo
contaminated with Lindane. This 5,000 gallon capacity tank containing 1-2 inches of solid
residue will be cleaned, cut up and disposed as scrap metal. No wastes will be excavated
or treated from this unit and/or placed within the CAMU cell.

1.2.13 Waste Unit 16

Waste Unit 16 is the last of the three immobilization facilities that will be closed at the site.
It contains approximately 29,700 cubic yards of waste. The waste codes believed to be
represented within the unit are D-001, D-002, D-007, D-008, D-009, D-013, F-001, F-002,
F-003, F-005, F-006, F-007, F-018, K-050, K-051, K-052, P-030, P-098, U-002, U-019, U-
044, U-151, U-154, U-159, U-188, U-196, U-210, U-220, U-223, and U-226.

1.2.14 Waste Unit 17
Waste Unit 17 was used as a neutralization impoundment and is believed to contain
30,200 gallons of waste designation D-002 with small quantities of D-001 and D-003.
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2.0 CLOSURE

2.1 CLOSURE PERFORMANCE STANDARDS

The waste units will be closed with the construction of a geosynthetic and soil closure cover
system in compliance with the USEPA guidance documents. At final closure, Proteco will
close the waste units in a manner that:

* Minimizes the need for further maintenance, and

* Controls, minimizes, or eliminates, to the extent necessary, to prevent (1) threats to
human health and the environment, (2) post closure escape of hazardous waste, (3)
hazardous waste constituents, leachate, (4) contaminated rainfall, and (5) migration
of waste decomposition products to the ground water, surface water, or to the
atmosphere.

This final closure cover system is a Resource Conservation and Recovery Act (RCRA)
closure cover that minimizes threats to human health and the environment by physically
separating buried wastes or contaminated materials from humans, animals, and plant
roots. The closure cover reduces the leaching of contaminants from buried wastes or
contaminated soil by reducing water infiltration, thus lessening the risk of groundwater and
surface water contamination. The cover design promotes surface drainage and run-off and
channels gas emissions. By establishing groundwater monitoring wells, gas vents, and
erosion control measures this closure cover effectively reduces the need for continuing
maintenance.

2.2 SPECIFICATIONS AND PLANS

To perform the work that is described in this Closure and Post Closure Plan other ancillary
documents were prepared that describe and depict different aspects of the closure process.
The construction specifications for this Closure and Post Closure Plan are provided in the
document, "Construction Specifications for the Proteccion Tecnica Ecologica, Inc. Closure of Waste
Units 1,2,3,5,9, 10,11, 12, 13, 16, and 17" dated November, 1995 and as amended in this
submittal. A construction quality assurance plan for the geosynthetic and soil components
of the closure cover entitled "Construction Quality Assurance Plan for the Proteccion Tecnica
Ecologica, Inc. Closure of Waste Units 1,2, 3,5, 9, 10, 11, 12, 13, 16, and 17" dated November
1995 (also as amended in this submittal) provides methods for ensuring that the work is
constructed and documented in accord with the Construction Specifications. Plans that
depict the work to be performed are provided in the document, “Construction Drawings for
the Proteccion Tecnica Ecologica, Inc Closure of Waste Units 1, 2, 3, 5,9,10,11, 12, 13, 16, and
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17" dated November 1995. Other documents that were prepared for the execution of the
closure are an Erosion Control Plan and a Spill Prevention, Countermeasure, and Control
Plan. All documents were prepared by OHM Remediation Services Corp. In the case of
conflicting information between the Construction Specifications, the CQA Plan, the
Construction Drawings, and the Closure Plan, the Construction Specifications will take
precedence.

The Construction Specifications include the following sections:

SECTION TITLE

00200
00300
00410
00500
00610
00620
00650
00700
01000
01010
01085
01300
01310
02110
02210
02220
02221
02223
02224
02225
02270
02271
02272
02281
02282
02670
02730
02930

Instructions to Bidders
Proposal

Bid Bond

Contract

Performance Bond

Payment Bond

Certificate of Insurance

General Conditions

Special Conditions

Summary of the Work
Applicable Standards
Submittals and Substitutions
Construction Schedule

Site Preparation

Grading

Sub-Base Preparation

Low Permeability Layer

Cover Layer

Trenching and Backfilling for Gas Vent Systems
Surface Armor Layer

Rock Excavation

Riprap

Erosion and Sediment Control
Geomembrane

Geotextile

Monitoring Well Installation
High Density Polyethylene (HDPE) Pipe
Seeding, Sodding, and Mulching

The following sheets constitute the Project Drawings:

SHEET

= 0 P =

TITLE

Cover Sheet

Vicinity Map, Site Location Map, Legend, and Notes
Overall Site Plan and Existing Topography

Existing Topography, Units 1, 2,3, & 5

Proteco
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O N

10
12
13
14
15
16
17
18
19
20
21
22
23

24
25

23

Existing Topography, Units 9, 10, 11, 12, 13, 16, & 17
Overall Sub-Base Grading Plan

Sub-Base Grading Plan, Units 1, 2, 3, & 5

Sub-Base Grading Plan, Units 9, 10, 11, 12, 13, 16, & 17
Overall Final Grading and Site Plan

Final Grading Plan, Units 1, 2, 3, & 5

Final Grading Plan, Units 9, 10, 11, 12, 13, 16, & 17
Sediment Basin

Drainage Plan

Erosion/Siltation Control Plan, Units 1, 2, 3, & 5
Erosion/Siltation Control Plan, Units 9,10, 11, 12, 13, 16, &17
Cross-Section Cutting Planes, Units 1,2, 3, & 5
Cross-Section Cutting Planes, Units 9, 10, 11, 12, 13, 16, &17
Sub-Base Cross-Sections, Units 1, 2, 3, & 5

Cross-Sections A-A', B-B', C-C', D-D, E-E', and F-F'
Sub-Base Cross-Sections, Units 9, 10, 11, 12, 13, 16, &17
Cross-Sections G-G' and H-H'

Sub-Base Cross-Sections, Units 9, 10, 11, 12, 13, 16, &17
Cross-Sections I-I', ]-]', and K-K'

Final Grade Cross-Sections, Units 1, 2, 3, & 5
Cross-Sections A-A', B-B', C-C', D-D, E-E', and F-F'

Final Grade Cross-Sections, Units 9, 10, 11, 12, 13, 16, &17
Cross-Sections G-G' and H-H'

Final Grade Cross-Sections, Units 9, 10, 11, 12, 13, 16, &17
Cross-Sections I-I', J-J]', and K-K'

Construction Details

Construction Details

SCHEDULE OF CLOSURE

Proteco will begin closure activities upon its receipt of approval of the Closure and Post
Closure Plan by the USEPA. The anticipated closure schedule is presented in Figure 2.1.
The area of the waste units is approximately 5 acres and work required to construct the
RCRA closure includes clearing and grubbing, backfilling, placement of the low permeability
layer, installation of geosynthetics, placement of a minimum 2 feet thick cover layer, erosion
and sediment controls, and a gas management system.

Proteco

2-3 OHM /16139



Figure 2.1
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3.0 CLOSURE COVER DESIGN

Closure will be initiated by grading the waste units to the proposed sub-base elevations
which vary between 3 and 8 percent over the closure cover and 50 percent on side slopes.
Subsequently a RCRA closure cover will be constructed over all areas where waste has been
disposed. The waste unit closure covers will consist of a low permeability layer, a 40 mil
high density polyethylene (HDPE) geomembrane, a nonwoven geotextile, an 18 inch cover
layer, and a 6 inch surface armor layer.

As discussed in the CAMU proposal, Wastes from Units 9, 4, and 7 will be excavated,
treated, and placed back into a newly constructed RCRA cell encompassing Waste Unit 9
and adjacent areas (See Figure 2 of CAMU proposal). The technical approach for
constructing this CAMU cell containing treated waste from these units are discussed
separately in the CAMU. However, closure cap design requirements as discussed in this
document and supplementary plans i.e., CQAP, specifications, etc., are directly applicable
for the CAMU cell.

3.1 CLOSURE COVER FOUNDATION

The site will be cleared of existing vegetation or debris in preparation for placement of the
RCRA closure cover. It will be graded to provide a slope between 3 and 8 percent over the
actual waste units and up to 50 percent on the surrounding slopes. Common fill will be
obtained from off site and /or on site borrow areas to establish the sub-base for the closure
cover.

3.1.1 Settlement Potential

Settlement tests were conducted on Waste Units 1 and 16. Waste Unit 1, a drum burial
unit, was chosen as a unit where maximum settlement would likely occur because of the
nature of deteriorating drums. A test fill approximately 50 feet by 50 feet and 6 feet high
was placed over a 3 feet by 3 feet x 1/6 inch steel plate. A steel rod attached to the plate
was periodically surveyed to monitor the settlement. Settlement data shown in Appendix [
of the Design Report indicates that settlement of 0.017 feet in 2 months occurred at Waste
Unit 1. Since Waste Units 2, 3, and 5 are also drum burial units, the anticipated settlement
is expected to be similar to Waste Unit 1. A conservative linear extrapolation of this data
would be 0.102 feet of settlement in a year.

To generate information that would be representative of settlement throughout the
remaining waste units, Waste Unit 16 was identified for testing. Waste filling operations
that were conducted in Waste Unit 16 are similar to those conducted in Waste units 9,10,
11,12, 13, and 17. The settlement test results for Waste Unit 16 indicate 0.023 feet of
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settlement occurred. A conservative linear extrapolation for this data indicates 0.138 feet
would occur in a year.

To prevent grade reversals and ponding of water on the closure cover the slopes for the
closure have been chosen to account for settlement indicated in the load tests, As part of
the waste unit closure, heavy equipment will be used to perform clearing and grading
operations and to place and compact the sub-base and low permeability layer. This
equipment will further compact the waste units prior to placement of the final geosynthetic
and soil closure system. In addition, the surcharge load on the waste has been reduced by
replacing a 12 inch thick layer of sand in the drainage layer with a 16 ounce per square yard
nonwoven geotextile.

3.1.2 Bearing Capacity and Stability

Additional compaction of the site will occur with the placement of the sub-base and low
permeability layer. For the reasons discussed in Section 3.1, the existing landfill is judged
to have sufficient bearing capacity for the closure cover. The HDPE geomembrane material
was selected for its flexibility and durability in the event settlement does occur.
Preparation and placement of a low permeability layer is required to cushion and support
the geomembrane. The compacted sub-base and low permeability layer will support the
geomembrane and protect it from irregularities during the post closure period.

The nonwoven geotextile and cover layer will be placed soon after installation of the
geomembrane. No vehicles will be allowed to drive directly on the geomembrane. The cover
layer will be used as a bridge for equipment movement on the installed geosynthetics. The
cover layer will be placed at the base of the slopes and pushed up the slopes to prevent
damage to the underlying geosynthetics. Equipment used in construction of the closure
cover will be limited to 6 pounds per square inch ( psi) or less ground contact pressure. As
sections of the cover layer are completed, the surface armor will be placed. The CQA Plan
discusses inspections, monitoring, and testing to be performed to ensure the low
permeability layer is properly installed to support the geomembrane.

3.2 CLOSURE COVER SYSTEM
The closure cover will be constructed and closure will proceed as follows:
* The site will be cleared and grubbed to ensure adhesion between the existing soil and
the closure cover. Common fill will be placed to establish the sub-base for the

closure cover as required to achieve the desired elevations.

* Asoil low permeability layer having a hydraulic conductivity no greater than 1x10-7
cm/s will be placed on top of the sub-base.
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3.3

3.31

Gas vents will extend into the waste and protrude through the closure cover to
intercept and discharge gas generated from the waste.

A 40-mil thick geomembrane consistin g of a HDPE smooth surfaced geomembrane
will be placed on the sub-base to prevent infiltration of precipitation through the
cover and into the underlying waste. The geomembrane will provide maximum
flexibility to conform with any settlement which may occur. The liner will have
enough tensile strength and durability to withstand the applied weight of the cover
and surface armor layers for the duration of the closure and post closure periods
without breakdown or reduced ability to perform as designed.

A 16 ounce per square yard nonwoven geotextile will be placed on top of the HDPE
geomembrane to protect the geomembrane and provide drainage.

A 2 feet thick soil layer consisting of an 18 inch cover layer of compacted common
fill and a 6 inch surface armor layer will be placed over the geotextile. These soil
layers will protect the underlying geosynthetic layers from mechanical damage.

GEOMEMBRANE LINER

Materials Specification

The 40 mil thick smooth geomembrane will be constructed of high density polyethylene
(HDPE). Raw polymer specifications and manufactured sheet specifications for the HDPE
geomembrane are as follows:

Thickness (ASTM D-751)

Density (ASTM D-1505 Method A)
Carbon black content (ASTM D-1603)
Tensile properties (ASTM D-638)
Stress at yield

Strain at yield

Tear resistance (ASTM D-1004)

Puncture Resistance (FTMS 101B)

Dimensional Stability (ASTM D-1204)

>40 mil

20.935 g/cc

22%

2160 Ibs/in width
213%

230 Ibs/in width
252 lbs

+/-2.0%

Proteco

3-3

OHM /16139



* Melt Index (ASTM D-1238) 0.1 to 1.0 g/10 min

* Stress crack resistance (ASTM D-1693) 21200 hours

* Seam Shear Strength (ASTM D-4437) 280 Ibs/in width
* Seam Peel Adhesion (minimum peel)
(ASTM D-4437) 257 lbs/in width (hot weld)

248 Ibs/in width (extrusion weld)

Further details on these material requirements are provided in the Construction
Specification and the CQA Plan.

3.3.2 Physical Stresses

The geosynthetic materials used to construct the closure cover will provide liner integrity
under a variety of mechanical stresses. The required calculations of physical stresses and
friction factors are included in Appendix J of the Design Report.

These calculations include:

* Ability of the geomembrane to survive differential settlement
* Ability of geomembrane to survive settlement of underlying soil and waste layers
* Ability of soil cover to remain on geosynthetics

3.3.3 Differential Settlement in the Sub-base

Visual inspection of the site indicated no major depressions and satisfactory compaction of
the waste at the time of filling. During clearing and grubbing operations and placement of
soil fill to establish the sub-base and low permeability layer for the closure cover, further
compaction will occur. For these reasons, further settlement resultin g in foundation
compression and soil liner compression is expected to be minimal. Problems with long term
and differential settlement resulting in depressions which can strain the geomembrane are
addressed in Appendix I of the Design Report. The Circular Trou gh Model (Knipschield
1985) which encompasses biaxial and uniaxial settlement was used to determine the
required strength of the closure cover. An estimate of 10% settlement was assumed for the
calculation. The selected geomembrane will be constructed of HDPE which allows large
values of elongation and strain without breaking and provides a flexibility allowing the
geomembrane to conform to depressions caused by waste settlement. The calculation
shows that the design ratio for the closure cover to be 107 for settlement resulting from long
term waste compression. This is much larger than the design ratio at rupture, which was
shown by Knipschield (1985) to be 5.0. The factor of safety for differential settlement was
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determined to be 21.4 which indicates that the geomembrane will be able to survive
differential settlement in the waste units.

3.3.4 Strain Requirements at the Anchor Trench

The geomembrane will be anchored in a trench at the toe of the closure cover. A detail
drawing of the anchor trench is shown on the Project Drawings. Strain on the geomembrane
is of concern in design of liners for the bottom of a landfill because anchoring prevents
sliding of the liner downhill. In the case of the geomembrane closure cover, the anchor
trench does not affect the potential for sliding because it is at the toe rather than at the top
of the slope. For these reasons, calculation of strain requirements of the anchor trench is not
applicable.

3.3.5 Strain Requirements Over Long Side Slopes

The geomembrane must be strong enough to resist tensile forces acting on the geomembrane
from the weight of the soil above. The selection of geomembrane provides high strength
during installation. The steepest slope of the closed area will be 8 percent with areas
beyond the geomembrane having a maximum slope of 50 percent, which will allow safe
operation of maintenance equipment over the entire site. At an 8 percent slope, the
frictional resistance of 14° plus adhesion available from the geomembrane is adequate to
resist the driving forces on the hill and will not slide, as shown in Appendix ] of the Design
Report.

3.3.6 Chemical Compatibility

Typically, HDPE geomembranes and geotextiles are nonreactive with most leachate
constituents (Koerner, 1986). The HDPE geomembrane and geotextile will be placed at
least 24 inches above the top of the buried waste in the waste units and, therefore, will not
contact chemicals in the waste units. The geomembrane will be in direct contact with the
low permeability layer and the geotextile. The only liquid contacting the HDPE
geomembrane and geotextile will be precipitation that percolates through the cover layer.

3.3.7 Liner Strength Requirements and Integrity Under Mechanical Stresses

The geomembrane must be capable of withstandin g both the stresses of installation and
stresses after placement. The 40 mil thick HDPE geomembrane is suitable for both
conditions. The thickness and flexibility of the HDPE will provide sufficient strength to
withstand installation stresses such as wind, temperature and seaming. As previously
discussed, the geomembrane will be placed on the low permeability layer, free of rocks,
clods, and other debris that might puncture the geomembrane. No vehicles will be driven on
the geosynthetics until the cover layer is placed.

Prior to installation, the geomembrane will be protected from sunlight and the weather by a
cover or a temporary shelter. After placement, the geomembrane will be covered with the
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geotextile and cover layer as quickly as possible after approval of seaming. The 2 feet thick
cover layer will provide long term protection from mechanical and thermal stresses. Except
during installation, the geomembrane will not be exposed to wind, sunlight, or direct
precipitation.

3.3.8 Friction Factor

Smooth surfaced geomembrane will be used to cover the waste units. The maximum slope
of the waste unit sub-base for all the waste units is 8 percent. The edges of the waste units
have slopes as steep as 50 percent where the geomembrane will cover short distances before
it is terminated in an anchor trench. It is shown in the calculations in Appendix ] of the
Design Report that the frictional resistance of 14 degrees that is available from the
geomembrane is adequate to prevent sliding of the geomembrane on the average 5 percent
slopes and the anchor trenches. The resistance available on the 5 percent slopes is also
adequate to prevent sliding on the steeper 50 percent slopes around the edge of the waste
units.

In the final design of the closure cover for the waste units, an HDPE geomembrane has been
substituted for the PVC geomembrane liner that was proposed in the first draft of the
closure cover design. During the design phase, pullout testing was performed on PVC
geomembrane and the site soil by GeoSyntec Consultants of Atlanta, Georgia. The
geomembrane tested was a 20 mil thick PVC smooth surfaced geomembrane liner supplied
by Staff Industries. The site soil for construction of the waste units closure covers tested is
clay (CL) as described in the geotechnical report from Caribbean Soil Testing Co. Inc. that is
included in Appendix F of the Design Report. The results of the pullout testing program,
reported in a letter report dated September 28, 1994 from GeoSyntec Consultants included
in Appendix E of the Design Report, indicates that there is a peak friction angle of 14
degrees and peak adhesion of 99 pounds per square foot between the PVC geomembrane
and the site soil.

With the change in geomembrane material from PVC to HDPE to be used in the closure
cover there is a question as to the applicability of the pullout testing that was performed on
the PVC geomembrane and the site soil. Koerner (1990) reports results of pullout testing
that was performed on geomembrane consisting of various substances includin g HDPE and
PVC. The results listed in Table 3.1 indicate that clay soils such as CL-ML and CL provide
pullout results for friction angle and adhesion that are virtually the same for HDPE and
PVC.

3.3.9 Best Anchorage Configuration for the Geomembrane

As discussed in 3.3.4 the anchorage of the geomembrane is not a design issue. The
geomembrane will be anchored in a 2 feet wide, 2 feet deep trench located at the edge of the
closure cover around the perimeter of the waste units. This is a typical anchoring method
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shown in the guidance document and is used primarily to protect against wind damage to
the geomembrane.

3.3.10 Cover Layer Stability on Top of Geomembrane

Stability of the cover layer is an important concern in designing a landfill cap. Sliding
stability was evaluated for smooth HDPE on the waste units where it will be placed at
slopes up to 8 percent. Approximately 70 percent of the cover layer that will overlay the
geomembrane is at an average slope of 5 percent, the factor of safety against a sliding block
failure is greater than 1 at 1.8. The approximately 30 percent of the cover layer that is at an
8 percent slope has a factor of safety of 1:1 which also greater than 1. The areas where the
cover layer will be at a 50 percent slope are short and the soil is keyed into the underlying
so that the soil is preventing from sliding. Because all the sections will be connected, an
overall factor of safety can be considered as appropriate. Calculations are included in
Appendix | of the Design Report.

3.3.11 Installation

The earthwork contractor will be responsible for preparing and maintaining the sub-base
and low permeability layer in a condition suitable for liner installation. The low
permeability layer will be smooth and firm. Sharp stones, gravel, debris, or any other
objects which could penetrate the liner will be removed. The low permeability layer will be
visually inspected prior to installation of the geomembrane.

The geomembrane will be delivered to the site on rolls, stored off the ground in small stacks,
and protected with a covering or a temporary storage shelter. The storage space will be
protected from theft, vandalism, and passage of vehicles. Geosynthetics will be handled in
a manner to prevent physical damage, contamination, and exposure.

Geomembrane will be installed during dry, moderately warm weather to minimize the
effects of thermal expansion and contraction. The manufacturer's instructions will be
followed for geomembrane placement and seam overlap. The method used to unroll the
panels will not cause scratches or crimps in the geomembrane. Sandbags will be placed
along the edges of the geomembrane to prevent uplift pressures and the resulting wind
damage. Field panels will be placed one at a time in a manner which minimizes wrinkles.

The panels will be seamed immediately after placement following the manufacturer's
recommended thermal sealing procedures. The ambient temperature shall be above 35° F
during seaming. Surfaces to be seamed will be clean and dry when the seams are made.
Seams will be oriented parallel to the line of maximum slope. All field seams will be
nondestructive tested in accordance with ASTM D-4437 seam evaluation using the vacuum
box technique. Destructive tests will be performed on test specimens in accordance with
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ASTM D-413 and ASTM D-638 for peel and shear of geomembrane seams. One sample
will be taken for destructive testing a minimum of every 500 linear feet of weld.

The geomembrane will be covered within the time limits specified by the manufacturer. The
geotextile and cover layer will be placed on the geomembrane as soon as possible after
approval of the geomembrane placement. The cover layer will be placed on the
geosynthetics using rubber tired or tracked vehicles. Vehicles will be driven at least 12
inches of the cover layer. Vehicles will not be allowed to drive directly on the geosynthetics.

CQA procedures to be followed for geomembrane and geotextile installation, including
inspections, material certifications, and testing are discussed in the project CQA Plan.

3.4 COVERAGE

Records of waste placement are not available for the waste units. Therefore, geophysical
studies, aerial photography, employee interviews, site inspections, and test pits have been
used to determine the area and boundaries of the waste units. Based on information from
these sources, it was determined that the waste units are located as shown on the design
drawings. The entire area will be covered by the RCRA closure cover.
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Table 3.1 - Friction Values and Efficiencies for Various Clay Soils to Various Geomembranes
Soil No. 1 ML-CL Soil No. 2 CL-ML
Description ¢ Ec(%) [} Eo(%) c Ed%) o Ey(%)
Soil-to-soil 9.0 100 38 100 12.0 100 34 100
Ca Eo(%) 5 Ey(%) ca Ee(%) 5 Ey(%)
Geomembrane-to-soil
PVC 85 94 39 100 37 31 23 69
CPF 8.0 89 40 100 32 27 24 71
EPDM 5.0 55 3 87 5.0 42 23 67
HDPE 5.0 88 26 68 20 17 23 67
Embossed HDPE | 9.0 100 35 9 110 2 | 58
Sorl No. 3 ML-CL Soil No. 4 CL-ML
Description c Ec(%) ] Eo(%) c Ec(%) [+ ‘ Eo(%)
Soil-to-soil 20 100 30 100 25 100 24 100
Ca Eo(%) 8 Eyo(%) Ca El%) 8 Ey(%)
Geomembrane-to-soil
PVC 14.0 70 16 53 7.0 28 24 100
CPF 13.0 65 17 57 8.0 32 23 96
EPDM 8.0 40 23 77 7.5 30 20 83
HDPE 14.0 70 15 50 3.0 12 21 88
Embossed HDPE 18.0 90 27 90 15.0 60 26 100
Soil No. 5 CL-5P
Description c Ec(%) ] E4(%)
Sail-to-soil 28 100 22 100
Ca Ec(%) 5 Eo(%)
Geomembrane-to-soil
PVC 12.0 43 17 77
CPF 10.0 36 19 86
EPDM 90 32 18 82
HDPE 14.0 50 15 A8
Embossed HDPE 16.0 57 25 100
Note: ¢ and ca are in units of KN/m2, ¢ and 8 are in degrees.
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4.0 LEACHATE, SUBSURFACE, AND SURFACE WATER

4.1 LEACHATE MONITORING SYSTEM

The existing waste units have no bottom liner or Leachate Collection System (LCS). During
various site inspections, no leachate has been detected seeping out of the waste units along
the perimeter. Placement of the RCRA closure cover will reduce percolation of surface
water into the waste units, thus reducing any leachate production.

The Hydrologic Evaluation of Landfill Performance (HELP) model (Version 2.05) was used
to estimate the volume of water that will percolate into the waste. This model estimates the
amount of precipitation that will seep through the RCRA cap. HELP model analyses were
performed for a conservative situation representing a slope length of 200 feet and a slope of
3 percent. Rainfall and temperature data for the region of Penuelas, Puerto Rico and
evaporation data for San Juan, Puerto Rico, was used in the computer model. No
compaction was assumed in the 6 inch surface armor layer. However, the 18 inch cover
layer was modeled as compacted, reducing infiltration of water through the closure cover.
Detailed results of these HELP model analyses are provided in Appendix A of the Design
Report.

To monitor the surrounding area for leachate which may emanate from the waste units,
three monitoring wells will be installed downgradient of the facility as shown in the Project
Drawings. The monitoring program that will be conducted will be a continuation of the
existing program. The program which describes the parameters to be analyzed, the
frequencies that testing will be conducted, and the criteria for the data are described in Part
B Permit for the facility.

4.2 DRAINAGE LAYER DESIGN

To ensure the integrity of the geomembrane, it is necessary to maintain less than 12 inches of
head on the geomembrane. This will be accomplished with the installation of a lateral
drainage layer, consisting of 16 ounce per square yard nonwoven geotextile with a minimum
transmissivity of 14.5x10-3 ft3/min./ft. The HELP Model analyses were used to determine
the required transmissivity of the geotextile beneath the final cover. Ata 5 percent slope,
the transmissivity was calculated to be 3.8x10-3#3/min. /ft. which yields a factor of safety
of 3.8. The HELP model analyses were also used to calculate the maximum head on the
geomembrane and the amount of run-off from the closure cover for the longest lengths of the
5 percent slope. These slopes were identified as the worst case scenarios and used for
design of all the waste units. The results of these HELP model calculations, presented in
Appendix A of the Design Report indicate that the maximum peak daily head of
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0.03 inches will occur on the liner. This value is well below the maximum allowable head of
12 inches.

The HELP model calculations indicate the daily peak run-off from the cap will be 25,070.00
cubic feet per acre and the daily peak draina ge from the lateral drainage layer will be
105.00 cubic feet per acre.

4.3 RUN-ON CONTROL

Because the waste units are located on ridges and hills, run-on of surface water is not a
concern. Extensive permanent drainage channels and sediment basins are part of the
closure design as shown in the Project Drawings. These surface water control features will
be used to route any stormwater run-on around and throu gh a stormwater retention or
diversion system.

4.4 RUN-OFF CONTROL

Run-off from the closure cover will be controlled by several measures. Run-off from the
waste units will be controlled through permanent drainage channels constructed along the
perimeter of the waste units. Silt fences will be used to control the flow of surface water
from the waste unit area to the permanent sediment basins that will be constructed to
collect run-off during construction of the closure cover. The control measures, channels, and
silt fences will be relocated and reinstalled as necessary to accommodate the waste unit
closure cover construction.
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5.0 GAS MANAGEMENT SYSTEM

The following section describes the design and procedures for gas venting and control of
decomposition gases within the waste units. The §as management system includes passive
gas vents at various locations within the limits of the waste units to discharge gas generated
in the waste.

5.1 GAS PRODUCTION AND MIGRATION

The waste units are located in a remote section of the Proteco facility with no structures
located within 300 feet. Site inspections found that vegetative growth around the facility
was not stressed and there were no indications of gas migration beyond the waste units.
Currently, there is no evidence of gas production or release from any of the waste units.
Because the waste units have been out of operation for approximately 10 years, gas
migration pathways most likely have been established. Underground cracks and fissures
between waste lifts and cells caused by settlement and subsidence are probable migration
pathways. Any such channels within the waste will provide routes for gas migration to the
gas vents that penetrate the closure cover.

The majority of waste gas is produced from the decomposition of the organic fraction of
municipal solid waste (MSW). The total gas production (assuming normal conditions) is
reported to reach a peak in 6 years or less (T chobanoglous et al., 1993). Since operations
have been terminated for 10 years, there is likely minimal gas production. To estimate the
amount of gas produced at the waste units, the following assumptions have been made:

* The source of gas production is the MSW fraction because hazardous waste
produces minimal gas.

* The facility is a hazardous waste disposal facility and there is no MSW within the
waste units.

A volume estimate of the total amount of gas generated by the waste units is 7.5 cubic feet
per minute, based on Bagchi, 1990. The calculation is based on typical gas production rates
of landfills in the pseudo-steady-state stage of gas production. Because of the content of
the waste units, low methane production rates are expected. The calculations for this
estimate are in Appendix K of the Design Report.
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5.2 PASSIVE GAS VENTS

Passive gas vents will be placed at high points within the waste units to discharge gas
generated in the waste. Details of the vents are shown in the Project Drawings. To
construct each passive unit, a 12 inch deep trench will be excavated in the compacted sub-
base. Horizontally at the bottom of the trench, a 4 inch diameter, perforated HDPE pipe
will be placed on 4 inches of #57 stone. A 4 inch diameter HDPE vent pipe will then be
connected to the horizontal 6 inch pipe and routed up for exit above the closure cover. The
remainder of the trench will be filled with #57 stone to the surface of the sub-base. The
area will be covered with low permeability layer soil, geomembrane, geotextile, cover layer,
and surface armor. An HDPE boot will be constructed around the vent pipe to maintain
the integrity of the geomembrane. The pipe will extend 4 feet above the final grade of the
closure cover to allow gases to discharge into the atmosphere.
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6.0 CONSTRUCTION QUALITY ASSURANCE PLAN

The purpose of the Construction Quality Assurance (CQA) Plan is to ensure that design of
the RCRA closure cover complies with the hazardous waste regulations and construction of
the RCRA closure cover conforms with the Closure and Post Closure Plan and construction
documents. The Closure and Post Closure Plan, which was prepared to comply with CFR
264, is the basis for the construction plans and specifications. A copy of the CQA Plan
will be kept at the Proteco office at the landfill site during closure activities. The plan will
be available for review by regulatory agencies upon request.

The Project Drawings and Construction Specifications, which are separate documents,
detail the requirements for placement of the RCRA closure cover on the waste units. A
typical section of the RCRA closure cover and cross sections of the waste units are shown
in the Project Drawings. The quality assurance activities discussed in this plan summarize
the requirements of the CQA Plan and describes the quality assurance activities to be
performed by Proteco or its designated representative.

6.1 RESPONSIBILITY AND AUTHORITY

The USEPA is the permitting agency responsible for the review and approval of the Closure
and Post Closure Plan, the CAMU proposal, Construction Specifications, and the CQA
Plan. The USEPA also will review the construction quality assurance documentation for
the RCRA closure cover.

Proteco is the owner of the waste units and is responsible for the design, construction, and
post closure care of the closed units. Proteco has direct responsibility for implementing the
closure plan and providing the post closure care during the 30 year post closure period.

Proteco or their designate will serve as the construction quality assurance officer/inspector
during construction of the closure covers of the waste units. Throughout this section
reference to Proteco will also mean Proteco's designated CQA consultant. Proteco's
responsibilities include being familiar with the Closure and Post Closure Plan, Project
Drawings, Construction Specifications, and CQA Plan so that interpretation and
clarifications can be made, scheduling and coordinating quality assurance activities,
inspecting construction activities to ensure conformance with the cons truction documents,
maintaining communication between the various parties involved, confirming accuracy of
data, review and interpretation of data, ensuring the construction contractor is performing
quality assurance activities, reporting results of the quality assurance activities, and ma king
recommendations concerning acceptance of the construction contractor's work.
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The construction contractor will be retained by Proteco to construct the RCRA closure cover
on the waste units in accordance with the approved Closure and Post Closure Plan, CAMU
proposal and construction documents. Requirements for contractor construction quality
control are included in the Construction Specifications, CQA Plan, and the contractor's
basic contract.

6.2 MEETINGS AND REPORTS

Periodic meetings will be held to monitor the progress of the project and issues arising
during construction of the RCRA closure cover. The meetings will be scheduled by Proteco
and the attendance will depend on the issues being addressed. Potential attendees will
include representatives from the USEPA, the construction contractor, and the design
engineer. All meetings will be documented in writing.

A preconstruction meeting to review all project requirements, in particular quality assurance
requirements, will be held before work begins on the site. Topics of discussion will include:
quality assurance documents, roles and responsibilities of each entity, establishing lines of
authority and communication, procedures for inspecting work and reviewing data and other
documents, and changes that need to be made before actual construction begins.

The construction contractor will be required to submit a daily report summarizing work
accomplished the previous day, work planned for the current day, personnel and
equipment to be used, and potential problems. When necessary, meetings will be held to
address specific problems or deficiencies and develop resolutions.

6.3 PERSONNEL QUALIFICATIONS

Proteco or its designated CQA consultant will serve as the construction quality control
officer for the project. The representative assigned to the project will have adequate formal
training and practical field experience to ensure proper quality assurance during the
construction of the RCRA closure cover. He will be present during construction and be
responsible for inspecting relevant activities to ensure compliance with the construction
documents.

As necessary, the design engineer will provide technical assistance and support to Proteco.
The design engineer's representative will be familiar with the specifics of the project and will
have appropriate experience.

The construction contractor will be required to provide a quality control officer for the
project. The contractor's quality control officer will be responsible for review and approval

Proteco 6-2 OHM/16139



of all submittals required by the Construction Specifications and ensuring the requirements
of the CQA Plan are met.

6.4 INSPECTION ACTIVITIES

The quality assurance activities for the project include construction materials quality control
and construction quality assurance. Construction materials quality control ensures that the
materials used comply with the Construction Specifications. The Construction
Specifications and CQA Plan provide a detailed listing of all the quality assurance testing,
methodologies, frequencies, etc. that are discussed in the following sections. The purpose of
construction quality assurance is to ensure that the RCRA closure cover is constructed in
compliance with the construction documents. Upon completion of installation of each
component, the component will be inspected to identify any damage that may have
occurred during its installation or during construction of another component. Any damage
will be repaired and these corrective measures will be documented in quality assurance
records.

6.4.1 Sub-Base Layer

Prior to placement of the RCRA closure cover, the waste units will be cleared and grubbed
to remove grass, brush, and small trees and prepare the site for the closure cover. The area
to be covered will be graded to provide a slope typically between 3 and 8 percent. Grading
of the site to establish the sub-base for the RCRA closure cover will be accomplished by
addition of backfill obtained from off-site if necessary. The backfill used to establish the
sub-base for the closure cover will be common fill as specified in the construction
documents. The backfill material will be visually inspected as it is placed to ensure it meets
the Construction Specifications and does not contain objects that could damage or
adversely affect overlying layers of the closure cover. The site CQA representative will
observe placement of the fill in 9 inch loose lifts to achieve a 6 inch thick compacted layer.
Proteco will be responsible for performing tests to document achieving 95 percent
compaction in accordance with ASTM D 698 (Standard Proctor). This will minimize the
potential for settlement and subsidence in the future. The site CQA representative will
review and approve test results. Other geotechnical tests will be performed on this layer to
ensure that it fulfills the Construction Specifications. Those inspections are detailed in both
the Construction Specifications and the CQA Plan.

6.4.2 Gas Management System

The materials used in the construction of the gas vents in the landfill will be inspected by
the site CQA representative upon delivery to the site. Certifications, manufacturer's
literature/specifications, and other information will be reviewed to ensure conformance
with the specifications. Installation of the vents will be observed to assure compliance with
the construction plans and specifications.
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6.4.3 Low Permeability Layer

Two feet of a low permeability (hydraulic conductivity 2 1 x 107 cm/sec) clay will be
placed on the sub-base to prevent infiltration of surface water into the waste units. The
manufacturer will provide certification that the material properties listed in the
Construction Specifications have been met before the soil is accepted for placement on the
waste units. Placement of the low permeability layer will be in accordance with the
Construction Specifications.

A small scale test pad will be constructed to ensure the design permeability can be
achieved. The test pad will be a minimum of 40 feet by 40 feet in size and will be
constructed on or near the waste units. The test pad will be used to determine the optimum
moisture content of the low permeability layer, the number of equipment passes required to
achieve the required compaction, and the in-situ permeability of the low permeability layer,
and other site specific construction requirements. The experience gained during the test pad
construction and testing will be used to finalize the procedures to be used in actual low
permeability layer placement.

Prior to placement of the low permeability layer, the surface will be surveyed to obtain data
for as-built submittals.

6.4.4 Geomembrane

A 40 mil thick smooth surfaced HDPE geomembrane will be installed above the low
permeability layer. The supplier will provide documentation confirming that the raw
polymer material and manufactured sheet will comply with the Construction Specifications.
The supporting surface of the geomembrane will be inspected prior to seaming to ensure the
surface is acceptable. Sandbags will be placed along the edges of the geomembrane to
control panel uplift by wind. Surfaces to be seamed will be clean and dry when the seams
are made. Field seaming will occur during dry, mod erately warm weather at temperatures
no lower than 35 degrees Fahrenheit. Manufacturer's instructions will be followed when
sealing around gas vents penetrating the geomembrane. The material requirements for the
geomembrane, the quality assurance testing methods, and the installation methods for the
geomembrane are described in the Construction Specifications and the CQA Plan.

Destructive trial seams will be conducted to determine the integrity of the geomembrane
field seams. Destructive tests include peel and shear test performed on fra gment portions
of geomembrane by an independent laboratory prior to commencing seaming activities and
at periodic intervals throughout the day. Additionally, destructive peel and shear field
tests are to be performed on destructive samples from the installed seams. These samples
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may be collected randomly or in areas of suspect quality. Destructive samples of installed
seam welds will be cut into several pieces and distributed to:

* The installer to perform construction quality control field testing,
* Proteco to retain and appropriately catalog or archive, and
* Anindependent laboratory for peel and shear testing.

A quality control technician will monitor each seam crew and perform a visual inspection.
This technician will be aware of the effects of weather, temperature, humidity, and cloud
cover on the geomembrane.

Nondestructive test methods to be conducted in the field on the in-place geomembrane to
determine the integrity of the geomembrane seams are the pressure test, vacuum box test or
the air lance technique. The criteria for this testing is listed in the Construction
Specifications and the CQA Plan.

The site CQA representative inspection personnel will be aware of the effects that weather
conditions may have on the geomembrane and seaming procedures. If the weather becomes
unacceptable for geomembrane installation, the CQA representative will recommend
stopping installation until conditions are favorable.

6.4.5 Geotextile

To protect the geomembrane and provide drainage, a 16 0z/sy nonwoven geotextile will be
placed across the entire geomembrane. Placement of the geotextile will be observed to
ensure complete coverage of the geomembrane, proper overlap, and compliance with the
manufacturer's instructions. The material requirements for the geotextile are presented in
the Construction Specifications and the CQA Plans.

6.4.6 Cover Layer

The 2 feet thick cover layer will consist of 18 inches of common fill and 6 inches of surface
armor which will be placed above the geotextile. During construction of the cover soil layer,
a site CQA representative will monitor the uniformity of the application process, observe
the placement procedure to ensure that the soil is compacted properly, and measure the
thickness and slope of the topsoil layer. Inspection personnel will also ensure that care is
taken near gas vents to prevent damage by construction equipment.

The common fill will be visually inspected as it is placed to ensure that it meets the
Construction Specifications and does not contain objects that could damage underlying
layers of the closure cover. The site CQA representative will observe placement of the fill in
9 inch loose lifts. The common fill will be compacted to 95% of the maximum Standard
Proctor dry density. The site CQA representative will be responsible for performing tests
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for moisture content and density on the common fill . The site CQA representative and
Proteco will review and approve-test results.
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7.0 POST CLOSURE ACTIVITIES

73 POST CLOSURE CONTACT

During the post closure care period, information about this hazardous waste site and any
activities at the site can be obtained from Proteco at the following address and from the
following contact points:

Proteccion Tecnica Ecologica, Inc.
Doctor Jorge Fernandez

P.O. Box 71331

San Juan, PR 00936-8431

(809) 272-8411

Proteccion Tecnica Ecologica, Inc.
Rene Rodriguez

Carr. 385 KM 3.5

Penuelas, PR 00624

(809) 836-2058

7.2 POST CLOSURE STANDARDS

Post closure care will be performed in accordance with 40 CFR 264. During final closure
activities at the waste units, a copy of the approved Closure and Post Closure Plan shail be
furnished to the USEPA regional administrator Director upon request, including request by
mail. After final closure has been certified, Proteco will keep the approved Closure and
Post Closure Plan on file during the remainder of the post closure period. After final
closure, Proteco will:

* Maintain the integrity and effectiveness of the final cover, including making repairs
to the closure cover as necessary to correct the effects of settling, subsidence,

erosion, or other events.

* Prevent run-on and run-off from eroding or otherwise damaging the final cover, and
maintain the surface drainage system including the sediment basins and channels

* Protect and maintain surveyed benchmarks.
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Post closure care for the waste units will begin after completion of closure and continue for
30 years. The USEPA Regional Administrator Director may shorten or extend this post
closure period if doing so will protect human health and the environment.

Post closure use of the waste units shall never be allowed to disturb the integrity of the final
closure cover, unless the USEPA Regional Administrator Director finds that the disturbance
is:

* Necessary to the proposed use of the closed waste units, and will not increase the
potential hazard to human health or the environment, or

* Necessary to reduce a threat to human health or the environment.

Proteco understands that if any future activities are carried out at the closed waste units ,
the USEPA Director will be informed in writing. At this time, there are no plans to use the
closed waste units. Signs posted along the waste units’ boundaries will wamn that breaking
of the ground surface is prohibited. This notice is designed to ensure the integrity of the
closure cover is not disturbed.

7.3 SURVEY PLAT

When  the certification of closure of the waste units is submitted, Proteco will submit a
survey plat indicating the location and dimensions of the closed waste units with respect to
permanently surveyed benchmarks to the local zoning authority with jurisdiction over local
land use and the USEPA Regional Administrator Director. The survey plat will be
prepared and certified by a professional land surveyor registered in Puerto Rico. The plat
will be filed with the local zoning authority, or the authority with jurisdiction over local
land use, will contain a note, prominently displayed, which states Proteco's obligation to
restrict disturbance of the closed disposal area.

7.4 SECURITY CONTROLS

The area is presently surrounded by a security fence. This fence will be maintained to
ensure that access to the site is controlled. Signs which state: "Warning-Disturbing Soil
Surface Prohibited" will be posted in locations at the closed disposal area to ensure the area
is not disturbed. Signs which state: "Danger - Keep Out Authorized Personnel Only" will
be posted at the entrance gates.
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7.5 INSPECTION, MONITORING, AND MAINTENANCE

7.5.1 Certification of Closure

Within 60 days of completion of closure, Proteco shall submit to the USEPA, by registered
mail, a certification that the waste units were closed in accordance with the construction
documents in the approved Closure and Post Closure Plan. The certification will be signed
by the owner or operator and by an independent registered professional engineer registered
in Puerto Rico. Documentation supporting the independent registered professional
engineer's certification will be furnished to the Director upon request.

7.5.2 Inspections

An inspection program shall be established to inspect the surface armor layer, erosion
control measures and all other physical aspects of the site. Initially, Proteco will make
these inspections on a monthly basis or more frequently, as necessary. In addition, the site
will be inspected annually by a professional engineer registered in Puerto Rico for the first
two years after completion of closure. For the remainder of the normal post closure period,
the site shall be inspected quarterly by Proteco. A log of all inspections and any resulting
maintenance work will be kept on file at Proteco. Copies will be sent to the USEPA. If the
engineer discovers a deficiency in the closure cover of the waste units, this deficiency will be
noted and corrective action will be initiated within 14 days. Table 7.1 presents a sample
inspection log.

The following items will be inspected and maintained during the post closure care period:

* Security controls ¢ Erosion controls

* Final cover * Surface armor layer maintenance
* Run-off controls * Gas management system

* Benchmarks

The following post closure inspection schedule is suggested for the site but should be
modified as experience dictates:

First two years of closure:

a) After every major storm event, Proteco shall inspect the site to assure that excessive
erosion or other damage has not occurred.

b) A complete inspection of the site including all security facilities will be made monthly
by Proteco. All repairs made will be noted.
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) A professional engineer registered in Puerto Rico will inspect the site annually. One
copy of the inspection report will be submitted to the USEPA.

After the first two years of closure:

a) After every major storm event, Proteco will inspect the site to assure that excessive
erosion or damage has not occurred.

b) Quarterly a complete inspection of the site will be conducted by Proteco using the
checklist shown in Table 7.1. All repairs will be made as necessary.

7.5.3 Security Control Devices

The signs and fence will be monitored for damage monthly during post closure care. Signs
and fencing will be repaired or replaced as needed. The gates will be kept locked at all
times. Additional security measures will be implemented if there are signs of intrusion.

7.5.4 Erosion Damage and Cover Settlement, Subsidence, and Displacement

Permanent collection channels around the perimeter of the waste units will direct surface
water flow into sediment basins and the sediment trap to control run-off and prevent
erosion. After construction is complete and the surface armor is installed, permanent
collection channels, sediment basins, and the sediment trap will be maintained. The
permanent riprap lined channels will direct surface run-off and subsurface run-off from the
lateral drainage layer away from the waste units and into the surface water draina ge
system surrounding the waste units. The collection channels, sediment basins, and
sediment traps will be maintained by Proteco throughout the post closure period.

Cover erosion of 1 ton/acre/year was predicted using the United States Department of
Agriculture Universal Soil Loss Equation. This rate of soil loss is less than the maximum
allowance of 2 tons/acre/year. Therefore, the slope of the closure cover will minimize
erosion of the landfill surface. The calculations are included in Appendix D of the Design
Report.

The RCRA closure cover will be inspected monthly and after rainfall events of 2 inches in
an 8 hour period or greater throughout the post closure care of 30 years. The inspector will
look for evidence of settlement, subsidence, or displacement; drainage and ponding of
surface water; damaged vegetation; presence of undesirable vegetation; and erosion.

Areas of minor erosion on the closure cover will be backfilled or regraded as necessary in
accardance with this Closure and Post Closure Plan. Areas of significant erosion will be
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repaired by replacing appropriate layers of the RCRA closure cover necessary. Repaired
areas will be monitored. -

7.5.5 Integrity of Run-on and Run-off Control Measures

The topography of the waste units are such that run-on of precipitation is not a concern.
The site will be been graded to allow relatively uniform run-off from the waste units' area.
Run-off from the closure cover will flow into collection channels, sediment basins, and a
sediment trap before exiting into the streams surrounding the facility. The erosion control
features will be inspected quarterly. Any erosion problems will be corrected promptly.
Existing erosion controls will be repaired or improved as necessary. Additional erosion
control measures will be installed if the existing measures prove to be inadequate.

7.5.6 Gas Venting System

The venting system will be inspected quarterly for damage to the vents. During post closure
care, vents will be replaced as necessary. If damage is severe, the entire vent may need to
be replaced.

7.5.7 Benchmarks

Upon completion of the RCRA closure cover, ten permanent benchmarks will be established
at the site. The benchmarks will be inspected monthly for obvious damage, and to
determine if they are still present. A certified land surveyor registered in Puerto Rico will
verify the elevations of the benchmarks annually. Benchmarks will be monitored throughout
post closure care.

7.6 POST CLOSURE NOTICES

Within 60 days after certification of closure of the waste units, Proteco will record a
notation in accordance with the local law on the deed or any other instrument that is
examined during a title search to the waste units' property that will in perpetuity notify any
potential purchaser of the property's condition:

* The land has been used to dispose of hazardous wastes.
* Its use is restricted under 40 CFR 264 Subpart G.
* The survey plat and record of the type, location, and quantity of hazardous wastes

disposed of within the waste units have been filed with the local government and
with the USEPA Director.
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* Submit a signed certification that Proteco recorded the above listed notations
including a copy of the document in which the notation has been placed to the
USEPA Director.

No later than 60 days after the completion of the established post closure care period for
the waste units, Proteco shall submit to the USEPA Director by registered mail a
certification that the post closure care period for the closed disposal area was implemented
in accordance with the specifications in the approved post closure plan. The certification
shall be signed by Proteco and an independent professional engineer registered in Puerto
Rico. Documentation supporting the independent Puerto Rico professional engineer's
certification shall be furnished to the USEPA Director upon request until he or she releases
Proteco from the financial assurance requirements for post closure care under "Cost
estimate for post closure care" (40 CFR 264.144).

7.7  POST CLOSURE USES
No other uses are planned for the waste units property during the post closure period.
7.8  TRAINING

Proteco will use experienced personnel for site inspections and maintenance programs. Any
major problems arising such as gas migration problems will be immediately referred to a
registered professional engineer. In general, materials and equipment needed for various
repairs will be dependent upon the nature and extent of the repair. Materials and
equipment will be consistent with those considered standard for the construction industry
and consistent with the Construction Specifications.
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8.0 CLOSURE AND POST CLOSURE COST ESTIMATE

The Closure/Post Closure Cost Estimates to be provided at a later date.
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1.0 INTRODUCTION

Resources Management, Inc. d/b/a PROTECO owns and operates a waste disposal facility
in Penuelas, Puerto Rico and is permanently closing in place Waste Units 1, 2, 3, 5, 7, 9, 10,
11,12, 13, 16, and 17 through the use of a RCRA Closure cap. Design drawings and
specifications (Closure Plan Package) for the closure of these units have been prepared and
were submitted to the United States Environmental Protection Agency (USEPA), Region II
in November 1995. Comments were received from the USEPA in July, 1996. Further
amendments are included in this submittal. The Closure Plan Package (CPP) includes
construction drawings, construction specifications, construction quality assurance plan,
closure/post closure care plan, and a design report.

Closure requirements for Waste Units 4,7,9, and 15 are presented in this Corrective Action
Management Unit (CAMU) Proposal. Although closure requirements for construc ting a
RCRA cap over Waste Unit 9 are presented in the CPP, this CAMU specifies the remedial
process for treating and disposing of the waste contained in Unit 9 prior to capping. The
selected treatment alternative is chemical fixation and stabilization (CFS) and will be
performed ex-situ in the area designated as the CAMU. Contaminated soil excavated from
Units 4, 7, and 9 will be treated by CFS, analyzed, and subsequently placed into a
geosynthetic and soil lined waste cell encompassing Waste Unit 9. Remedial activities
(stockpiling of soil, CFS treatment process, and disposal) will be conducted and/or located
in the area designated as the CAMU. Develo pment of this CAMU is directed by the
USEPA in accordance with 40 Code of Federal Regulations (CFR) Parts 260, 264, 265, 268,
270, and 271 - "Corrective Action Management Units and Temporary Units; Corrective Action
Provisions Under Subtitle C."

1.1 SITE DESCRIPTION

PROTECO's facility is located on the southern side of Puerto Rico approximately 2.5 miles
southeast of Penuelas, 2 miles north of Tallaboa Bay of the Caribbean Sea, and 1.5 miles
east of the Lower Tallaboa River Valley. The site occupies approximately 35 acres and is
situated in a small valley ranging in elevation from approximately 260 feet mean sea level
(msl) to 400 feet msl. The rugged upland terrain of the valley is steep and supports little
vegetation. The steep hills which surround the site are covered year round with xerophilous
vegetation and are inhospitable to residential, commercial, or agricultural development.

Typical climatic conditions are semi-arid with approximately 43 inches of annual
precipitation, 88 inches of annual evaporation, 79 degrees Fahrenheit annual average
temperature, and predominantly easterly winds off the Caribbean Sea. Most precipitation
is lost to run-off due to the hard, impermeable surface soil conditions and steep slopes.
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The geology beneath the PROTECO facility consists of brown/yellow silty clay from land
surface with depths ranging from 25 to 115 feet below surface grade (BSG); gray silty clay
beneath the yellow silty clay ranging from 90 to 130 feet deep; and limestone underlying the
gray silty clay approximately 60 feet deep.

Three water bearing zones are present beneath the site: 1) alluvial deposits, 2) principal
water-bearing zone, and 3) reef limestone. There is little evidence to support the idea that
the alluvial deposits are prevalent across the PROTECO facility. The occurrence of the
alluvial deposits is best classified as sporadic with limited extent. The water-bearing strata
that is consistently present both vertically and horizontally beneath the PROTECO facili ty
is that of the principal water-bearing zone and the reef limestone.

The principal water-bearing zone is present in brown/ yellow silty clay and gray silty clay
lithologic sequences. Depth to groundwater in the principal water-bearing zone is estimated
to be within 50-feet of ground surface.

Under natural conditions, the principal water-bearing zone contains saline water that is
non-potable and unsuitable for livestock or irrigation purposes. In addition, the low
permeability of the principal water-bearing zone is insufficient to yield an appreciable
amount of water for any purpose.

The reef limestone water-bearing zone occurs beneath the gray silty clay sequence and the
associated principal water-bearing zone. Depth to groundwater in the reef limestone water-
bearing zone is estimated to be 100 to 200 feet BSG. The reef limestone water-bearing zone
is less saline than the principal water-bearing zone and may be acceptable for salt-tolerant
livestock and irrigation.
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2.0 WASTE INVENTORY

Various waste disposal activities were conducted at the PROTECO facility and in different
areas of the site. The four waste units addressed by this CAMU are described below along

with the activity that was performed at each unit contaminants, and an estimated quantity

of material to be treated. The location of each waste unit and approximate lateral extent of
contamination is shown on Figure 1.

2.1 WASTE UNIT 4

Waste Unit 4 was an aboveground drum storage facility. Approximately 1,000 drums
containing contaminated waste were removed from this unit in the summer of 1992.
Subsequent to drum removal activities, PROTECO sampled and analyzed the soils beneath
the former drum site. Analytical results indicated that chromium (Cr) and lead (Pb) were
present based on a Total Constituents Analysis (TCA). Results of analysis from the Toxic
Characteristic Leaching Procedure (TCLP) did not indicate Cr or Pb concentrations in the
surrounding soil above the RCRA regulatory thresholds. The soil samples were obtained at
depths of 6 inches to 1 foot BSG. Analytical results indicated that contamination beneath
the former drum site was limited to shallow depths less than 1 foot BSG. Based on the
surface area of Unit 4 (approximately 40,000 ft2) and assuming maximum depth of
contamination to be 1-foot, it is estimated that 1,500 cubic yards (40,000 ft3) of soil from
Unit 4 exceeding the corrective action goals will be excavated and treated (by CFS) before
placement into a the CAMU cell.

22 WASTE UNIT 7

Waste Unit 7 was a neutralization impoundment. Records of the waste received in the
neutralization impoundment indicate that only RCRA characteristically corrosive waste (D-
002 waste code) were treated in this unit. Analytical results from a sampling event
conducted in February 1994 indicate that the contents of this unit do not exhibit any
characteristic of corrosivity; however, the presence of organic compounds (i.e., volatile
organics and semi-volatile organics) were identified within the waste unit.

The estimated lateral extent of contamination occupies a surface area of approximately
6,500 ft2 and extends vertically to a depth of approximately 11 feet BSG. It is estimated
that approximately 2,700 cubic yards (71,500 ft3) of waste from unit 7 exceeding the
corrective action goals will be excavated and treated (by CFS) before placement into the
CAMU cell.
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2.3 WASTE UNIT 9

Waste Unit 9 was an oil lagoon previously used to collect waste oil. The waste believed to
be contained in the unit was approximately 477,700 gallons of water floating on top of
approximately 300,000 gallons of oily sludge. In the Fall of 1994, the water phase in the
lagoon had evaporated and soil was added and mixed with the remaining sludge to
produce a solid matrix. The lagoon was then covered with clean soil to the grades of the
surrounding area to prevent water from ponding.

The estimated lateral extent of contamination in Unit 9 occupies a surface area of
approximately 18,500 ft2 and extends vertically to a depth from approximately 8 to 15 feet
BSG. Itis estimated that approximately 5,300 cubic yards (143,000 ft3) of waste from Unit
9 exceeding the corrective action goals will be excavated and treated (CFS) before
placement into the CAMU cell.

24 WASTE UNIT 15

Waste Unit 15 consists of an aboveground storage tank which was previously used to store
shampoo that contained lindane. The tank has a capacity of approximately 5,000 gallons
and is 6 feet in diameter and 24 feet long. There is approximately 1 to 2 inches of solid
residue remaining in the bottom of the tank. Excavation and treatment of soil will not be
required for this unit. The tank will be cleaned, cut-up, and disposed of as scrap metal at a
recycling facility.

The ground surface adjacent to the tank has not been impacted by storage tank activities;
therefore, tank residuals will be the only waste requiring treatment and disposal.
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3.0 CAMU DESIGNATION AND REMEDIAL APPROACH

The purpose of this CAMU is to provide a means for treating and disposing the waste
excavated from Units 4, 7, and 9 in a manner that is both economically feasible and that
will minimize exposure of the waste to the environment. The treated waste will be placed
into a cell lined with a geomembrane and subsequently covered with a RCRA cap. The
specifics for the CAMU designation and CFS treatment process are detailed in the
paragraphs that follow.

This CAMU provides general design requirements and a description for the CFS process
and is not intended to be used as a work plan for implementing the CAMU. A work plan
will be prepared prior to implementing the CAMU and submitted to the USEPA for review
and approval.

3.1 CAMU DESIGNATION

A CAMU is defined as an area designated for the purpose of managing remediation
wastes; thus, this CAMU will be designated as the area required for staging (equipment,
soil stockpiles, decontamination area, etc.), processing (treatment unit/vessel), and
disposal (waste cell) of the wastes excavated from Units 4, 7, and 9. The area proposed
for locating the CAMU include waste unit 9 and the area directly adjacent to and
surrounding Unit 9. The proposed limits of the CAMU are shown on Figure 2.

The proposed location for the lined waste cell is where Waste Unit 9 is currently located.
This location was selected since Unit 9 will be closed by the installation of a RCRA cap as
presented in the CPP. The waste in Unit 9 will be excavated and treated for subsequent
disposal in the CAMU cell. Details for grading and constructing the waste cell are
presented in Section 6.0 - Remedial Design.

3.2 REMEDIAL APPROACH

The approach for remediating waste from Units 4, 7, and 9 will be conducted in three
stages: stabilization, containment, and capping. Waste excavated from Units 4,7,and 9
will first be treated using CFS. Subsequent to treatment and confirmatory analytical testing,
the treated waste will be placed into a lined waste cell and covered with a RCRA cap (as
specified in the CPP).

This remedial approach will be a reliable and effective means for immobilizing and
containing the waste in that:
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* The waste will be solidified and chemically stabilized which will immobilize the
contaminants and minimize leac hing into the subsurface;

* The treated waste will be placed in a secure composite waste cell that will mitigate
the leaching of waste/contaminants into the subsurface; and

* The CAMU cell and treated waste will be covered with a RCRA cap which will
minimize the infiltration of surface water and generation of leachate.

3.2.1 Chemical Fixation and Stabilization (CFS)

The CFS process is relatively simple in that the excavated waste is screened and mixed
with a suitable stabilization reagent and water to create a chemically stable, non-leaching
matrix. During this process, physical and chemical reactions occur within the mixture that
reduce the mobility of the contaminants and produce a non-leaching matrix. This treatment
will be performed to meet the corrective action goals established in Section 4.0.

Many commercially available stabilization reagents are used in the CFS process and include
Portland Cement, cement kiln dust, flyash, lime, and /or silicates. Type I Portland Cement
is the most commonly used reagent. Both Portland cement and cement kiln dust were
tested in the laboratory treatability study discussed in Section 5.0. The raw materials that
make-up Portland Cement are lime (calcium), iron, silica, alumina, gypsum, and manganese.
When combined with water and the waste, the cement reacts directly with the contaminants
(especially inorganic compounds) to produce a high strength calcium silicate. Water is
added to the mixture, if not already present in the waste material, to ensure the proper
hydration reactions which are necessary for bonding and obtain a workable mixture. The
resultant cemented matrix produces a stable compound with a greater compressive
strength, and significantly less leaching potential.

Waste from Units 4, 7, and 9 contain low concentrations of various contaminants including
heavy metals chromium and lead, volatile organic compounds, and semi-volatile organics.
These compounds will be chemically bound or physically entrapped in the solid matrix with
the chosen pozzolanic binder. The resulting solid will exhibit lower contaminant solubilities
with greatly improved Unconfined Compressive Stren gth (UCS). The inorganic and organic
constituents found in Waste Units 4, 7, and 9 have been previously stabilized successfully
in other commercial applications. CFS processes are well established as Best Demonstrated
Available Technology (BDAT) for inorganic hazardous metals.

Both solidification (removal of free liquids) and chemical fixation/stabilization processes
will occur. Following a brief curing period, the treated material will exhibit a minimum load
bearing capacity of greater than or equal to 18 psi to support the overlying RCRA cap. The
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recommended mix ratio for treating the waste was determined by a CFS treatability study.
A summary of the treatability study is presented in Section 5.2,

3.2.2 Waste Cell

The waste cell will be constructed where Waste Unit 9 is currently located (see Figure 1).
Once the waste has been removed from Unit 9, the waste cell will be constructed to the
limits, grades and depths specified in Section 6.0.

The treated waste will be placed and contained in the lined waste cell. The liner component
of the waste cell will include a 2-foot thick layer of compacted, low permeability (<1 x 10-7
cm/sec) soil covered with a 60-mil high density polyethylene (HDPE), geomembrane liner.
A 12-inch thick sand drainage layer and leachate collection sump will be constructed on top
of the geomembrane at the base of the cell.

3.2.3 RCRA Cap

Once all the treated material has been placed into the lined cell, a RCRA cap will be
constructed over the cell to confine the waste. The RCRA cap will consist of a 2-foot layer
of compacted, low permeability (<1 x 107 cm/sec) soil covered with a geomembrane liner
(40-mil HDPE), a 16-ounce geotextile, and a second 2-foot layer of compacted, low
permeability soil. The CPP (including construction drawings and specifications) for
construction of the cap has been prepared and was submitted to the USEPA, Region I in
November 1995. The CPP provides details regarding the cap construction.

3.3 WASTE UNIT 15

Waste Unit 15 consists of a 5,000-gallon aboveground storage tank which previously stored
shampoo that contained lindane. This unit will not be included with the waste material
being treated or disposed of in the CAMU; however, the cleaning, removal, and disposal of
the tank are presented in this CAMU proposal.

The tank will initially be cleaned using a cutter stock material/solution to loosen and
remove any remaining sludge and/or residue that remains within the tank. The slud ge and
rinsate will be vacuumed from the tank and contained in suitable containers (i.e. 55-gallon
drums) for subsequent disposal. The tank will then be cleaned with a degreaser solution
(i.e., Citri Clean) followed by a rinse with a high pressure steam cleaner to remove any
remaining residues. Upon completion of the third rinse, the tank will be considered clean
and will be cut up and delivered to a recycling facility as scrap metal. The rinsate
generated from these second and third rinses will be vacuumed into suitable containers for
subsequent disposal.
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Rinsate water generated during cleaning and rinsing of the tank will be transported and
disposed of at a permitted treatment facility with the ability to treat the waste. All
necessary samples and waste manifests will be obtained and will accompany the waste
enroute to the disposal facility.
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4.0 CORRECTIVE ACTION GOALS

Corrective Action goals have been identified for the Waste Units closed as part of the
CAMU. Soils from Units 4,7, and 9 will be excavated and “clean closed” as discussed in
Section 6.0. Prior to on-site treatment and placement of these materials within the CAMU,
Proteco will ensure that all soil /waste exceeding the corrective action goals has been
removed.

The proposed corrective action goals for this CAMU are the "EPA Region III Risk-based
Concentration Table; Soil Ingestion - Industrial * (Feb. 1995) for volatiles, semi-volatiles,
pesticides, and PCBs and "40 CFR, Part 261, Subpart C, Paragraph 261.24, Table 1 -
Maximum Concentration of Contaminants for the Toxicity Characteristic” for metals, pesticides,
and PCBs.

Table 4.1 provides a comprehensive list of volatile, semi-volatile, pesticide, PCBs, and
metal compounds for EPA SW-846 Methods 8240, 8270, 8081, and 6010A. USEPA Region
[T Risk Based Concentrations (RBCs) for an industrial scenario exist for many of these
constituents as presented in the table. Twenty of the volatile and semi-volatile organic
compounds listed do not have industrial based RBCs established. They are noted in the
table with an “N/A”. Where RBCs exist, these levels are proposed as corrective action
goals for waste units 4, 7, and 9. Waste will be excavated from these areas to these limits.

For the twenty constituents that do not have RBCs Proteco will establish corrective action
goals by obtaining background data. Background samples will be obtained from several
locations as outlined in the Sampling and Analysis Plan. Action limits will be established
within two standard deviations of background levels. Assuming that no matrix
interferences are encountered, Proteco will ensure that the selected subcontract laboratory
can attain typical Practical Quantitation Limits (PQLs) for all constituents below the
established corrective action goals whether derived from RBCs or background data. PQLs
are defined by SW-846 as the “lowest concentration that can be reliably achieved within
specified limits of precision and accuracy during routine laboratory operating conditions.”

Additionally, leachability-based treatment performance standards are proposed for the
treated material following chemical fixation and stabilization. The followin g WS-846
methods will be performed on the treated material prior to placement in the CAMU cell as
stated in the Sampling and Analysis Plan:

* Toxic Characteristic Leading Procedure (TCLP)
- Extraction Method 1311
- Volatile Organics Method 8240/60
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- Semi-Volatile Organics Method 8270B

- Pesticides/PCBs Method 8081

- Herbicides Method 8150

- Priority Pollutant Metals Method 6010A, 7471

The results will be compared against the established RCRA characteristic levels for
organics, pesticides, and metals per 40 CFR, Part 261 Subpart C. Treated material which
exhibits levels of contaminants above the RCRA characteristic thresholds will be re-treated
until these levels are achieved prior to placement in the CAMU cell.
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Table 1
Closure Performance Parameters and RBC Standards

Compound List, VOC 8260
(concentrations in mg/kg)

Parameter CAS Region 111 HTL HTL
Number RBC RL Result
Chloromethane 74-87-3 440 0.020 nd
Bromomethane 74-83-9 2900 0.040 nd
Vinyl chloride 75-05-4 3 0.050 nd
Chloroethane 75-00-3 8.00E+05 0.020 nd
Methylene chloride 75-09-2 760 0.080 nd
Acetone 67-64-1 2.00E+05 0.100 nd
Carbon Disulfide 75-15-0 2.00E+05 0.100 nd
1,1-Dichloroethene 75-35-4 20000 0.040 nd
1,1-Dichloroethane 75-34-3 2.00E+05 0.020 nd
1,2-Dichloroethene 540-59-0 18000 0.100 nd
Chloroform 67-66-3 940 0.100 <0.100
1,2-Dichloroethane 107-06-2 63 0.030 nd
2-Butanone 79-93-3 1.00E+06 0.100 nd
1,1,1-Trichloroethane 71-55-6 72000 0.010 nd
Carbon Tetrachloride 56-23-5 44 0.030 nd
Bromodichloromethane 75-27-4 92 0.030 nd
1,2-Dichloropropane 78-87-5 84 0.010 nd
cis-1,3-Dichlorepropene 10061-01-5 N/A 0.030 nd
Trichloroethene 79-01-6 520 0.030 0.030
Dibromochloromethane 124-48-1 68 0.030 nd
1,1,2-Trichloroethane 79-00-5 100 0.010 0.003
Benzene 71-43-2 200 0.050 nd
trans-1,3-Dichloropropene 10061-02-6 N/A 0.010 nd
Bromoform 75-25-2 720 0.060 nd
4-Methyl-2-Pentanone 108-10-1 2.00E+05 0.100 nd
2-Hexanone 591-78-6 N/A 0.010 nd
Tetrachloroethene 127-18-4 110 0.010 0.783
Toluene 108-88-3 4.00E+05 0.050 0.109
1,1,2,2-Tetrachloroethane 79-34-3 2.90E+01 0.050 nd
Chlorobenzene 108-90-7 1.00E+06 0.050 nd
Ethylbenzene 100-41-4 1.00E+06 0.050 nd
Styrene 100-42-5 4.00E+05 0.050 nd
p-Xvlene 106-42-3 1.00E+06 0.100 0.339
m-Xylene 108-38-3 1.00E+06 0.100 0.339
o-Xylene 95-47-6 1.00E+06 0.100 0.154
1,2-Dichlorobenzene 95-50-1 2.00E+05 0.020 nd
1,3-Dichlorobenzene 541-73-1 2.00E+05 0.020 nd
1,4-Dichlorobenzene 106-46-7 240 0.020 nd

HTL - High Technology I.aboratoy,

Inc

dated 11/17/95; RL is reporting limit

-+ San Juan Puerto Rico results from baseline sampling of Waste Unit 9




Table 1
Closure Performance Parameters and RBC Standards
Compound List, SVOC 8270
(concentrations in mg/kg)
Parameter CAS Region 111 HTL HTL
Number RBC RL Result

Phenol 108-95-2 1.00E+06 395 nd
Bis (2-chloroethyl) ether 111-44-4 N/A 19.2 nd
2-Chlorophenol 95-57-8 1000 19.2 nd
2-Methylphenol 95-48-7 1.00E+05 395 nd
Bis (2-chloroisopropyl) ether 108-60-1 N/A 13.2 nd
4-Methylphenol 106-44-5 10000 39.5 nd

-nitroso-di-n-propylamine 621-64-7 0.82 192 nd
Hexachloroethane 67-72-1 410 13.2 nd
INitrobenzene 98-95-3 1000 19.2 nd
Isophorone 78-58-1 6000 19.2 nd
2-nitrophenol 88-75-5 N/A 19.2 nd
2 4-dimethylphenol 105-6795 41000 19.2 nd
Bis (2-chloroethoxy) methane 111-91-1 N/A 39.5 nd
2 4-dichlorophenl 120-83-2 6100 39.5 nd
1,2,4-trichlorobenzene 120-82-1 20000 13.2 nd

aphthalene 91-20-3 82000 13.2 nd
4-chloroaniline 106-47-8 N/A 329 nd
Hexachlorobutadiene 87-68-3 73 13.2 nd
Parachlorometa cresol 59-50-7 N/A 39.5 nd
2-Methylnaphthalene 91-57-6 N/A 329 nd
Hexachlorocyclopentadiene 77-47-4 N/A 13.2 nd
2,4 6-trichlorophenol 88-06-2 520 526 nd
2,4,5-trichlorophenol 95-95-4 2.00E+05 32.9 nd
2-chloronaphthalene 91-58-7 2.00E+05 13.2 nd
2-nitroaniline 88-74-4 120 329 nd
Dimethyl phthalate 131-11-3 1.00E+06 13.2 nd
lAcenaphthylene 208-96-8 N/A 13.2 nd
2,6-Dintirotouene 606-20-2 2000 13.2 nd
3-nitroaniline 99-09-2 6100 329 nd
IAcenaphthene 83-32-9 N/A 13.2 nd
2,4-dinitrophenol 51-28-5 4100 19.7 nd
4-nitrophenol 100-02-7 1.00E+05 32.9 nd
Dibenzofuran 132-64-9 N/A 329 nd
2, 4-dinitrotoluene 121-14-2 4100 19.7 nd
Diethylphthalate B4-66-2 1.00E+06 19.7 nd
4chlorophyl phenyl ether 7005-72-3 N/A 132 nd
Fluorene 86-73-7 82000 13.2 nd
4-nitroaniline 100-01-6 6100 59.2 nd
4,6-dintiro-o-cresol 534-52-1 N/A 19.7 nd
IN-ninitrososdiphenylamine 86-30-6 1200 13.2 nd




.Tfable 1

Closure Performance Parameters and RBC Standards

Compound List, SVOC 8270
(concentrations in mg/kg)
Parameter CAS Region 111 HTL HTL
Number RBC RL Result
4-bromphenyl phenyl ether 101-55-3 1.00E+05 13.2 nd
Hexachlorobenzene 118-74-1 36 329 nd
[Pentachlorophenol 87-86-5 48 19.7 nd
[Phenanthrene 85-01-8 N/A 132 nd
IAnthracene 120-12-7 6.00E+05 132 nd
Carbazole 86-74-8 N/A 329 nd
Di-n-butyl phthalate 84-74-2 2.00E+05 13.2 nd
IFluoranthene 206-44-0 82000 13.2 nd
Pyrene 125-0-0 6100 13.2 nd
Butyl benzyl phthalate 85-68-7 4.00E+05 13.2 nd
3,3'-dichlorobenzidine 91-94-1 13 13.2 nd
Benzo(a)anthracene 56-55-5 78 132 nd
Chrysene 218-01-9 780 13.2 nd
Bis (2-ethylhexyl) phthalate 117-81-7 N/A 132 nd
Di-n-octyl phthalate 117-84-0 41000 13.2 nd
Benzo(b)fluoranthene 205-99-2 7.8 13.2 nd
Benzo(k)fluoranthene 207-08-9 78 13.2 nd
Benzo(a)pyrene 50-32-8 0.78 13.2 nd
Ineno(1,2,3-cd)pyrene 193-39-5 7.8 13.2 nd
Dibenzo(a,h)anthracene 53-70-3 0.78 13.2 nd
Benzo(ghi)perylene 191-24-2 N/A 13.2 nd




Table 1
Closure Performance Parameters and RBC Standards
TAL Metals, 6010A
(concentrations in mg/kg)

PARAMETER CAS REGION 111 HTL HTL
NUMBER RBC RL RESULT
IAluminum 7429-50-5 N/A 0.011 nd
Antimony 7440-36-0 820 0.001 nd
|Arsenic 7440-38-2 610 0.01 nd
Barium 7440-39-3 100000 0.001 nd
Beryllium 7440-41-7 1.3 0.001 nd
Cadmium 7440-43-9 1000 0.001 nd
cium 7440-70-2 N/A 0.011 789
Chromium 7440-47-3 N/A 0.001 nd
Cobalt 7440-48-4 100000 0.001 nd
opper 7440-50-8 82000 0.007 nd
[ron 7439-89-6 600000 0.001 263
Lead 7439-92-1 N/A 0.005 nd
Magnesium 7439-95-4 N/A 0.003 253
Manganese 7439-96-5 47000 0.001 1.25
Mercury 7439-97-6 610 0.002 nd
Nickel 7440-02-0 41000 0.001 0.837
Potassium 7440-09-7 N/A 0.006 18.7
Selenium 7782-49-2 10000 0.013 nd
Silver 7440-22-4 10000 0.001 nd
Sodium 7440-23-5 N/A 0.061 nd
Thallium 7440-28-0 No RBC 0.023 nd
Vanadium 7440-62-2 14000 0.001 0.059
Zinc 7440-66-6 600000 0.009 0.205




Table 1
Closure Performance Parameters and RBC Standards
Compound List pest/PCB
8081 concentrations in mg/kg =

PARAMETER CAS REGION III HTL HTL
NUMBER RBC RL RESULT

Alpha-BHC 319-84-6 091 19.7 nd
Beta-BHC 319-85-7 32 19.7 nd
Delta-BHC 319-86-8 N/A 197 nd
Gamma-BHC (Lindane) 58-89-9 44 19.7 nd
Heptachlor 76-44-8 1.3 19.7 nd
IAldrin 309-00-2 0.34 19.7 nd
Heptachlor epoxide 1024-57-3 0.63 19.7 nd
Alpha-Endosulfan 959-98-8 N/A 395 nd
Dieldrin 60-57-1 0.36 395 nd
4,4-DDE 72-55-9 17 395 nd
Endrin 72-20-8 610 39.5 nd
Beta-Endosulfan 33212-65-9 N/A 39.5 nd
4,4-DDT 50-29-3 17 13.2 nd
Methoxychlor 72-43-5 10000 13.2 nd
Endrin Ketone 53494-70-5 N/A 132 nd
Endrin aldehyde 7421-93-4 N/A 13.2 nd
[Alpha-Chlordane 5103-71-9 N/A 32.9 nd
Gamma-Chlordane 5103-74-2 N/A 329 nd
oxaphene 8001-35-2 5.2 329 nd
PCB-1016 12674-11-2 N/A 329 nd
PCB-1221 11104-28-2 N/A 329 nd
PCB-1232 11141-16-5 N/A 329 nd
PCB-1242 53469-21-9 N/A 329 nd
PCB-1248 12672-29-6 N/A 329 nd
[PCB-1254 11097-69-1 N/A 329 nd
PCB-1260 11096-82-5 N/A 329 nd




5.0 BASELINE SAMPLE AND TREATABILITY STUDY

A baseline sample and treatability sample were obtained from Waste Unit 9 in order to
evaluate the effectiveness of the proposed CFS process. The samples were collected from a
composite sample obtained from six separate test pit excavations at varying depths within
Unit 9. The samples were composited such that a "worst case" sample (i.e. highest
concentrations) would be obtained for the treatability study. The composite sample was
split into two 5-gallon containers; one was sent to OHM's treatability laboratory in Findlay,
Ohio and the second container was sent to High Technology Laboratory, Inc. (HTL) in San
Juan, Puerto Rico for baseline sampling. Each sample was analyzed for the following
constituents:

Total Constituent Analysis (TCA)

Volatile Organics SW-846 Method 8240/60
Semi-volatile Organics SW-846 Method 8270 B
Pesticides/PCBs SW-846 Method 8081
Priority Pollutant Metals SW-846 Method 6010 A, 7471

Toxicity Characteristic Leaching Procedure (TCLP)

Extraction Method SW-846 Method 1311
Volatile Organics SW-846 Method 8240/60
Semi-volatile Organics SW-846 Method 8270 B
Pesticides/PCBs SW-846 Method 8081

Toxicity Characteristic Constituents ~ SW-846 Method 6010 A

Results of the baseline sample analysis and a summary of the treatability study are
presented in the paragraphs below.

5:1 BASELINE SAMPLE

The baseline sample was submitted to HTL in San Juan, Puerto Rico and analyzed for the
constituents outlined above. Analytical results indicate that volatile organic constituents
were not detected in excess of the RBC values. The following semi-volatile organics
constituents had detection limits in excess of the RBC values; however, these constituents
were not detected in concentrations above the detection limits.

Bis(2-chloroethyl)ether N-Nitrosodi-n-propylamine
Hexachlorobenzene 3,3-Dichlorobenzene
Benzo(a)anthracene Benzo(b)flouranthene
Benzo(a)pyrene Indeno(1,2,3,-cd)pyrene

Dibenzo(a,h)anthracene
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Analytical results for the remaining semi-volatile constituents indicate that concentrations
in excess of the RBCs were not detected.

Analytical results for pesticides and PCBs indicate that Heptachlor, Aldrin, Heptachlor
epoxide, Dieldrin, 4,4-DDE, Endrin, 4,4-DDT, Chlordane, and Toxaphene each had
detection limits greater than the RBC and/or the Toxicity Characteristic values. As with
the semi-volatile organics, these constituents were not detected in concentrations above the
detection limits. Analytical results for the remaining pesticides constituents and PCBs
indicate that concentrations in excess of the RBCs as corrective action goals were not
detected.

For the RCRA toxicity characteristic constituents (metals), analytical results indicate that
concentrations in excess of Toxicity Characteristic values were not detected. A complete

summary and report of the analytical data for the baseline sample analysis is provided in
Appendix B.

5.2 TREATABILITY STUDY

A sample for the treatability study was prepared at OHM's laboratory in Findlay, Ohio.
Upon receipt in the treatability laboratory, the waste sample was mixed with Portland
Cement and cement kiln dust at reagent to waste ratios of 0.05 and 0.10 (total of four test
samples). The treatability samples were allowed to cure for seven days prior to being
subjected to unconfined compressive strength (UCS) testing and analytical testing. Results
of the UCS tests are presented in Table 2 below:

Table 2
Unconfined Compressive Strength Test Results

Treatability Sample Portland Cement Cement Kiln Dust ucs
No. Mix Ratio Mix Ratio (psi)

1 0.05 NA 66.7

2 0.1 NA 68.8

3 NA 0.05 72.2

4 NA 0.1 104

Assuming that the soil used in the RCRA cap and the treated waste (compacted to 90

percent standard proctor maximum dry density) have a unit weight of 100 pounds per
cubic feet, and 26 feet of overburden (22 feet treated waste and 4 feet RCRA cap), the
overburden pressure at the base of the waste cell is calculated to be approximately 18 psi.
Laboratory results of the treatability samples indicate that the lowest result for the UCS
test is 66.7 psi which is much greater than the overburden pressure of 18 psi. Thus, the
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design mix ratios using either Portland cement or cement kiln dust prepared in the
treatability study will provide sufficient bearing capacity to withstand the overburden
pressures of the treated waste and RCRA cap.

Subsequent to curing and UCS tests, treatability Sample No. 1 (0.05 - Portland Cement to
waste ratio) was submitted to OHM's analytical laboratory in Findlay, Ohio for analysis of
the constituents previously outlined in this section.

Analytical results for volatile organics reported concentrations of Acrylonitrile (<30.3
mg/kg) and Vinyl Chloride (<12.2 mg/kg) which exceed the RBC values of 11.0 mg/kg and
3.0 mg/kg, respectively. Since the concentrations for these two constituents were reported
as being within the detection limits, the laboratory was requested to re-evaluate these
constituents to determine the concentrations of the reportable limits detected. The original
results reported were based on a quantitation limit which were multiplied by a dilution
factor that was applied to the sample due to matrix interferences and/or high target
analyte concentrations.

A PQL is defined by the SW-846 as "the lowest concentration that can be reliably achieved
within specified limits of precision and accuracy during routine laboratory operating
conditions." The PQL is generally five to ten times the Method Detection Limit (MDL) and
is provided in the methods as guidance and may not always be achievable. An MDL is
defined in SW-846 as "the minimum concentration of a substance that can be measured and
reported with 99% confidence that the analyte concentration is greater than zero and is
determined from analysis of a sample in a given matrix type containing the analyte." The
MDL is a statistically generated number based on seven replicates which contain the
analyte(s) of interest at a level that is three to five times the estimated MDL.

A PQL for Acrylonitrile and Vinyl Chloride was determined based on the MDLs generated
by the laboratory multiplied by the dilution factor that was applied to the sample. The
PQL for these two constituents were calculated to be <3.2 mg/kg for Acrylonitrile and <1.7
mg/kg for Vinyl Chloride which are below the RBC values. Concentrations in excess of the
RBCs were not identified in the other volatile organic constituents.

Analytical results for semi-volatile organics reported six constituents with detection limits
exceeding the RBCs. These constituents were re-evaluated in the same manner as the
volatile organic constituents detailed above. The six semi-volatile constituents, RBC values,
original analytical result, and the calculated PQL are presented in Table 3 below.
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Table 3 - Estimated Detection Limits for Semi-volatile Constituents

Parameter " nfg‘?’ Eg) Original ﬁg?ﬁ;}d Results (mr:g?tg)
Benzidine 0.025 <4.0 <1.1
Benzo(a)pyrene 0.78 <4.0 <1.1
Benzo(a)pyrene 0.78 <4.0 <1.0
Hexachlorobenzene 3.6 <4.0 <0.50
N-Nitrosodiethylamine 0.038 <4.0 <0.40
N-Nitrosodi-n-propvlamine 0.82 <4.0 <0.60
Analytical results indicate the PQLs for Hexachlorobenzene and N-Nitrosodi-n-
propylamine are below the RBCs. Results for Benzidine, Benzo(a)pyrene, Benzo(a)pyrene,
and N-Nitrosodiethylamine are inconclusive since the PQLs could be less than the RBCs.

Concentrations in excess of the RBCs were not identified in the other semi-volatile organic

constituents.

For pesticides, PCBs, and the toxicity characteristics constituents (metals), analytical
results indicate that concentrations in excess of the RBCs and Toxicity Characteristic values
were not detected. A complete summary including analytical data and results of the
treatability study are provided in a report in Appendix C.

Results of the baseline sample analysis and the treatability study indicate that stabilization
(CFS) of the waste from units 4,7, and 9 will effectively immobilize the contaminants of
concern. Analytical results of the treatability study did not indicate concentrations of
volatile or semi-volatile organics, pesticides, or metals in excess of the proposed corrective
action goals. Furthermore, placement of the treated waste into a geosynthetic liner waste
cell and subsequently covering the cell with a RCRA cap will isolate the waste from the

surrounding environment.
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6.0 REMEDIAL DESIGN

Remedial activities that will be performed on Waste Units 4, 7,and 9 are as follows:
* Excavation of waste and contaminated soil from the three separate waste units
* Treatment of the excavated waste using a CFS treatment process

* Construction of a soil and geosynthetic lined waste cell for the permanent storage of
the treated materials

* Construction of composite RCRA cap over the CAMU cell upon placement of all
treated waste

These activities will be performed in accordance with CAMU regulations and will provide a
very secure remedial option that is protective of human health and the environment. The
following sections describe the treatment of the waste and design of the waste cell.

6.1 CFS PROCESS DESCRIPTION AND OPERATION

Excavated waste will be processed through a CFS treatment unit using a multi-step process
which will include stockpiling, screening, rea gent additions, and mixing of the waste
material and sampling and analysis. A general process flow diagram for the treatment
process is provided as Figure 3.

All activities associated with the CFS operations (i.e. pre-treated and post-treated
soil/waste stockpiles, CFS treatment unit, decontamination pad, etc.) will be conducted
within the limits of the designated CAMU. A site layout showing the proposed location for
the CFS treatment system, stockpiles and decontamination area is provided as Figure 4.

Excavated waste from Units 4, 7, and 9 will be stockpiled in a temporary containment area
prior to processing through the CFS treatment unit. The temporary containment area will be
synthetically lined and covered with plastic sheeting and encompassed with a 2-foot hi gh
berm. Construction of the temporary containment area(s) will comply with all of the
applicable and relevant sections of 40 CFR, Part 264, Subpart L, for on-site, temporary
remedial activities.

Prior to processing through the treatment unit, the stockpiled waste/soil will be screened
using a vibrating screen or grizzly and processed to reduce the particle size of the wastes
prior to entering the treatment unit. The screening step will eliminate oversize debris which
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is not suitable for the CFS mixing system. Typically less than 3-inch material will be
separated The waste will then be processed throu gh the treatment unit where the fixation
reagent (i.e. Portland Cement, cement kiln dust) and water will be added. The proposed
system is a portable SMI batch concrete mixing plant. The system will be capable of
batching an estimated 45 cubic yards of material per hour. The system is complete with a
mixing chamber, auger type reagent feed bin, and water tank. This CFS unit will provide
homogenous mixing of the soil/ waste with the reagent and water for optimal treatment
efficiency. Further detail will be provided subsequently in the Remedial Action Work Plan
to be developed. The treated matrix will be subsequently placed in temporary containment
areas to await analytical results.

The temporary containment areas shall be constructed as described in the paragraph
above. The treated waste will be stockpiled into separate daily batches and labeled with
the batch number and date that the waste was treated. During this temporary staging,
samples will be obtained from the treated waste for TCLP analytical testing as detailed in
the Sampling and Analysis Plan and in Section 6.2 that follows. Based on results of the
analytical data, the treated material will either be placed in the lined CAMU cell or
reprocessed through the treatment facility until treatment standards are achieved.
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Figure 3
CFS Process Flow Diagram
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6.2 CONFIRMATORY SAMPLING AND ANALYSIS

Confirmatory samples will be obtained from each waste unit and the treated waste stream
in accordance with attached Sampling and Analysis Plan. This discussion is presented as

an overview of the sampling and analysis activities for confirming the limits of excavation

and determining successful treatment.

6.2.1 Waste Unit Excavations

Each Waste Unit (4,7, and 9) will be sampled when the limits of contamination, as defined
herein, are achieved. Each side wall and base of the excavation will be subdivided into
quadrants, where a grab sample from each quadrant shall be obtained. One soil sample, a
composite of the grab samples, obtained from each wall and base of the excavation, will be
submitted for laboratory analysis for the following:

Total Constituent Analysis (TCA)

Volatile Organics SW-846 Method 8240/60
Semi-volatile Organics SW-846 Method 8270B
Pesticides/PCBs SW-846 Method 8081

Priority Pollutant Metals SW-846 Method 6010A, 7471

Side walls and/or the base of excavations that exceed 50 feet in length and up to 100 feet
will be divided equally and treated as two separate walls/base for composite sampling.
Likewise, walls and/or the base of excavations that exceed 100 fest up to 150 feet wili be
divided equally into three separate walls/base and so forth (i.e., 150 to 200 feet would be
equally divided into four segments).

Confirmation analytical results will be compared to the proposed corrective action goals
presented in Section 4.0. Should the specified constituents exceed the corrective action
goals, then excavation of the waste unit shall continue with subsequent analytical testing
until the corrective action goals are achieved.

6.2.2 Treated Waste

The treated material will be temporarily stockpiled prior to placement of the treated soil
within the CAMU. Samples will be obtained to verify conformance with the corrective
action goals. One sample for every 500 cubic yards of treated waste or the amount of waste
treated daily, whichever is less, shall be obtained and submitted for laboratory analysis for
the following parameters and methods:
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Toxicity Characteristic Leaching Procedure (TCLP)

Extraction Method. SW-846 Method 1311
Pesticides/PCBs SW-846 Method 8081
RCRA Metals SW-846 Method 6010A
Volatile Organics SW-846 Method 8240/60
Semi-Volatile Organics SW-846 Method 8270B

Analytical results will be compared to the proposed TCLP-based corrective action goals
presented in Section 4.0. Treated waste meeting the proposed corrective action goals will
be placed in the lined waste cell. Treated waste that fails to meet the corrective action
goals will be reprocessed through the treatment facility.

6.3 CONTAINMENT AND CAPPING OF TREATED WASTE

Once the excavated waste has been treated and tested as described, it will be deposited
into a lined waste cell and subsequently covered with a RCRA cap. The components that
will comprise the waste cell, listed from the bottom to the top of the RCRA cap, are as
follows:

* Low Permeability Soil Layer - 2 feet thick (Optional)
¢ HDPE Geomembrane - 60 mil thick

* Sand - 1 foot thick

* Treated Waste

* General Fill - Up to 1 foot thick

* Low Permeability Soil Layer - 2 feet thick

* HDPE Geomembrane - 40 mil thick

* Non-woven Geotextile - 16 ounce per square yard

* General Fill - 1.5 feet thick

* Surface Armor - 0.5 feet thick

The lined waste cell will contain the treated waste so that leaching to the groundwater and
migration by wind or erosion will be minimized. Capping the waste cell will isolate the
waste from human contact and prevent surface water runoff from infiltrating the cap and
into the waste. The following paragraphs discuss various aspects of the waste cell such as
volume required for storage, the excavation and grading of the waste cell, and the lining
system for the bottom and top of the waste cell.

6.3.1 Design Volume of Waste Cell

The volume of waste to be removed from Waste Units 4, 7, and 9 is estimated to be 40,000
cubic feet, 71,500 cubic feet, and 143,000 cubic feet, respectively, for a total waste volume
before treatment of 254,000 cubsic feet. The treatability study indicated that an increase of
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15 percent by volume could result from the specified reagent mix design. This increases the
required air space volume of the waste cell to approximately 293,000 cubic feet.

In addition to the air space volume required there are two soil layers that will be considered
in the construction of the waste cell. These units are a 1-foot thick layer of sand on the
bottom of the waste cell and a one foot thick layer of clean soil that will cover the treated
waste. The approximate volume of the sand layer is 13,000 cubic feet and the approximate
volume of the clean cover soil layer is 34,000 cubic feet; thus, the estimated minimum total
design volume for the waste cell between the geomembrane liner and the surface of the sub-
base grade (in the CPP) is 340,000 cubic feet.

6.3.2 Excavation and Grading of Waste Cell

The CAMU cell will be constructed in the area currently occupied by Waste Unit 9. The
excavation for Waste Unit 9 will be sampled and analyzed per the SAP to ensure that all
waste is removed to achieve the corrective action goals. Once analytical results indicate
that the appropriate amount of waste from Unit 9 has been removed, the bottom surface of
Unit 9 will be graded to conform to the grades for the base of the waste cell as shown on
Figures 5 or 6. The volume of the CAMU cell between the geomembrane liner and the
surface of the sub-base grade, based on these grading plans, is approximately 404,500 cubic
feet, which exceeds the required minimal volume of 340,000 cubic feet. Volume calculations
for the waste cell are presented in Appendix D.

Because of the expected uneven excavation surface to be created during waste removal, it
may be necessary to perform additional excavation in some areas and place low
permeability soil in other areas. All soil placed to raise the grades to the surface of the low
permeability soil layer (base of waste cell) will also meet the same standards and
specifications for the placement of the low permeability soil layer for the RCRA cap.
Specifications for the low permeability soil layer in the RCRA cap are provided in the CPP.

Geotechnical test results of soils from the site indicate that in-situ soils exhibit a natural
hydraulic conductivity less than 1 x 107 centimeters per second; thus, it may be possible to
omit the construction of the low permeability soil layer. Soil samples shall be collected for
laboratory analysis of the hydraulic conductivity from the surface that will compose the
low permeability soil layer adjacent to the geomembrane liner. Should the laboratory results
indicate that the in-situ soil can achieve the hydraulic conductivity requirements then the
low permeability soil layer will not be required to be compacted in place. If the results
indicate that adequate hydraulic conductivity is not exhibited in the natural soil, then the
area shall be graded to allow the placement of a 2-feet thick low permeability soil layer.
Grading plans have been developed for both waste cell scenarios that require and omit the
construction of the low permeability soil layer and are provided as Figures 5 and 6. Results
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of the hydraulic conductivity tests shall be presented to the USEPA for final affirmation on
whether the low permeability soil layer shall be constructed or not.

6.3.3 Waste Cell Construction

Once the floor of the waste cell is graded to the required grades and elevations, the soil liner
(if required) and geosynthetic liner will be installed. With the liner in place, the drainage
layer will be installed followed by disposition of the treated waste into the cell and
subsequently covered with soil to the grades shown on Figure 7. These final grades for the
CAMU correspond to the sub-base grades for the RCRA cap provided in the CPP. Details
for construction of the waste cell liner and drainage layer are as follows.

6.3.3.1 Waste Cell Liner and Drainage Layer

The bottom of the waste cell will consist of three components: low permeability soil layer,
geomembrane liner, and a sand drainage layer. The waste cell low permeability soil layer
shall be a 2 feet thick layer of material that will have an in-situ hydraulic conductivity of 1 x
107 cm/s (minimum). The proposed grades for the base of the waste cell are depicted in
Figures 5 and 6 and consist of 2:1 slopes starting at elevations varying from 308 feet msl to
319 feet msl and terminate at the floor of the waste cell at 298 feet msl to 296 feet msl. The
waste cell floor slopes at approximately 2 percent toward a sump in the middle of the cell.

A 60 mil HDPE geomembrane liner will be placed on top of the low permeability soil layer.
This geomembrane will cover the entire surface of the low permeability soil layer and
include the cell leachate sump area. To resist the forces of pulling the geomembrane into the
waste cell during waste filling, the geomembrane will be terminated in an anchor trench at
the crest of the slope around the entire perimeter of the waste cell. Details for the anchor
trench are shown on Figure 8.

On top of the geomembrane and across the floor of the waste cell, a 1-foot thick layer of
sand having a hydraulic conductivity of no less than 1 x 103 cm/s will be placed. The
sand layer serves two purposes: to protect the geomembrane when filling the waste cell,
and to provide a high permeability layer for drainin g to the sump any liquids that might
enter the waste cell. Sand will cover only the floor of the waste cell (sloped at 2 percent)
and will fill the sump. Sand will not be placed on the 2:1 side slopes of the waste unit.
Care will be taken to ensure that debris , if encountered, or other materials that can damage
the geomembrane are prohibited from being placed along the 2:1 slopes on top of the
geomembrane during waste filling operations.

The sump located in the center of the waste cell will collect any liquid that may enter the
cell. Previous leachate calculations that were performed on the waste units at the facility
by using the Hydraulic Efficiency and Landfill Performance (HELP) computer program.
HELP model results indicated that the leachate generation in the waste cell should be
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minimal (HELP model calculations are provided in the Design Report of the CPP). This is
due in part to the high evapo-transpiration rate, the dry climate, the steep slopes in the
area, and the low permeability of the soil. Also, the location of the water table below the
bottom of the waste unit and the short time that the excavation shall be open to the
atmosphere during filling, factor into the small amount of leachate generation expected.
Even though minimal leachate generation is expected, the waste cell has been designed to
transport a flow of liquid to the sump.

The sump as shown on the Figure 8 is rectangular in shape with dimensions of 35 feet by

15 feet at the top and 27 feet by 7 feet at the bottom. The side slopes of the sump walls are
2:1. A 1-foot ID HDPE pipe sump riser pipe shall be laid along the side slope and
terminate in the bottom of the sump at approximately 296 feet msl. The sump riser pipe
will extend up the waste cell side slope and will be anchored at the surface at an elevation
of approximately 312 feet msl. When construction of the RCRA cap is complete, a 10 feet
by 10 feet concrete pad and a lockable steel pipe will be installed around the sump riser for
additional protection. Details for the sump are shown on Figure 8. The level of leachate in
the sump will be monitored through the sump riser pipe to determine when evacuation of
the sump is necessary.

All aspects for construction of the waste cell liner, including but not limited to grading
requirements, compaction requirements, suitable fill material, geomembrane material, etc.,
shall be in accordance with the construction drawings, construction specifications, and the
construction quality assurance plan provided in the CPP.

6.3.3.2 Placement of Treated Waste into Waste Cell

When construction of the liner system and drainage layer is complete, the treated waste
will be placed in the waste cell. Treated waste placed in the cell will be compacted to 90
percent of the Standard Proctor maximum dry density. The molding moisture content of
the waste shall be within = 3 percent of the optimum moisture content. The addition of
water to achieve the molding content shall be minimized in the waste cell to prevent
introducing water to the leachate collection system. To protect the geomembrane, select
waste which has been identified not to contain any material or substance that will damage
the geomembrane shall be placed along the side slopes of waste cell and on top of the
geomembrane. When filling, lifts of treated waste shall be placed horizonta.[ly across the
entire waste unit to prevent unbalanced forces which could either tear the geomembrane or
pull it from the anchor trench. Loading equipment will not be allowed to push waste up the
side slopes more than 4 feet.

An entrance ramp into the waste cell shall be constructed of treated waste and geogrid in
the southern corner of the waste cell (this location has the lowest vertical drop of
approximately 12 feet). The geogrid has been included to help carry the load of the waste
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on the slope and prevent damage to the geomembrane. A layer of geogrid approximately 40
feet wide shall be placed in the corner of the waste cell running from the top of the cell
down the intersection of the two sideslopes to the bottom of the cell. The geogrid shall lie
directly on the geomembrane and will be anchored at the top of the waste cell. Once the
geogrid is placed and anchored, clean soil will be placed over the geogrid at the crest of the
waste cell with the remainder of the geogrid covered with treated waste. Treated waste
shall be gradually and evenly pushed over the geogrid with a light weight, low pressure
bulldozer until the bottom of the waste cell is reached. When the entrance ramp is
complete, heavy equipment (i.e. dump trucks, scrapers) will be allowed to fill the remainder
of the excavation with the treated waste to the proposed grades shown on Figure 7 and as
specified herein.

6.3.4 RCRA Cap

Once the treated waste has been placed in the waste cell a RCRA cap will be constructed
over the entire waste cell. A detailed discussion of the cap design can be found in the CPP.
A 1-foot thick layer of compacted clean general fill will be placed over the treated waste.
Final grades of the 1-foot soil layer (final grade for waste cell) will correspond to the sub-
base grades in the Construction Drawings of the CPP. This soil layer will serve as a
working base for placement of the 2-feet thick low permeability soil layer for the cap. The
low permeability soil layer will be compacted to achieve a hydraulic conductivity of 1 x 10-7
cm/s (minimum). A 40-mil HDPE geomembrane will be placed over the low permeability
soil layer and across the entire waste unit. The geomembrane liner will be terminated in a
shallow anchor trench around the edge of the waste unit.

Above the geomembrane will be a 16-ounce per square yard non-woven geotextile that will
serve as a drainage layer and protection for the geomembrane during the placement of
overlying soil. The non-woven geotextile will be anchored at the perimeter of the waste unit
into a granular layer that will discharge any water draining to the edge of the waste unit.

Above the drainage layer will be an 18-inch thick layer of general fill that will provide
additional isolation of the waste and protect the geosynthetic liner system. As a final
protective layer a 6-inch layer of surface armor consisting of riprap approximately 6 inches
in diameter will cover the waste units.

Details of the RCRA cap including construction drawings, construction specifications,
construction quality assurance plan, closure/post closure plan, and the design report are
provided in the CPP submitted to the USEPA in November 1995 and amended in this
submittal.
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Analysis Report
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HTL Report Number:
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Report Certification

Report No. 95-1727
December 14, 1995

Customer: Proteco
Address: P.O. Box 850

Pefiuelas, P.R. 00624-0850
Telephone: 836-2058

Attention: Mr. René Rodriguez
Dear Mr. Rodriguez:

Enclosed please find the report for the analyses you requested. A brief description of the
procedures followed by the various analytical divisions of High Technology Laboratory
(HTL) are found on the following page. The results for these analyses are reported in the
"Result Table".

The quality control data and other supporting documentation pertaining to these analyses, are
kept on file at the laboratory for a period of three (3) years. These records will be made

available to you upon your request.

The results reported herein were obtained according to the analytical procedures described
in our Laboratory SOP’s and/or standard methods approved by regulatory agencies. At HTL,
our laboratory and administrative procedures are supervised by qualified personnel and are
performed following the guidelines of our Quality Assurance Manual.

Quality Assurance Certification by: W /V/..._.
"1/ Roberto Ramirez, Ph.D.
Quality Assurance Director

S ! FEDERICO ASMAR
\;’, Uc. #2471

Federico Asmar
. Quality Control Manager

8 Lic. No. 2471
A 3856
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Summary of Analytical Procedures

Target Compound List (TCL)

TCL parameters are one hundred and twenty five (125) organic compounds which are
classified as follows: thirty three (33) are Volatile Organic Compounds (VOC), sixty four
(64) are Semivolatile Organic Compounds (SVOC, these include Base/Neutral/Acids
extractables parameters), twenty one (21) are Pestcides and seven (7) are Polychlorinated
Biphenyls (PCB’s).

All parameters are analyzed by Gas Chromatography/Mass Specmomerry (GC/MS).
Idendfication of each parameter is done by comparison of the retention time and mass spectra
of the parameter against a calibration standard analyzed within 12 hours. This calibration
standard is injected after passing the tuning and performance check required by the method.
After positive identification, quantitation of the parameters is performed by Internal Standard
Calibration technique as described in the specific method.

The specific methodology used on each type of compound is as follows:

Volatile Organic Compounds (VOC): Sample preparation prior to analysis is performed
by EPA method SW-846-5030 (Purge & Trap). In the case of samples with high content of
VOC or VOC interferences, an extraction of 4 grams of the sample with 10 mL of methanol
is performed. A measured amount of the methanol extract is then added to reagent water and
inject into the Purge & Trap system prior to analysis by method SW-846-8260 (GC/MS using
capillary column).

Semivolatile Organic Compounds (SVOC), Pesticides and PCB’s: Sample preparation
prior to analysis is performed base on sample matrix: a) Method SW-846-3510 (liquid-liquid

extraction) for agueous samples, b) Method SW-846-3550 (Ultrasonic extraction) for solid
samples, ¢) Method SW-846-3580 (waste dilution) for liquid (non-aqueous) samples and
d) sludge samples are filtrated to separate the liquid and solid phases, each phase is treated
by the applicable method as described above and the results combined mathematically.
After preparation, an organic extract is obtained and analyzed by direct injection in the
GC/MS using method SW-846-8270 (GC/MS using capillary column)

PCB’s: For these parameters a mass selected screening is performed (as described within
EPA Method SW-846-8270) for the masses characteristic of each PCB. If the screening is
negative, no further analysis is requested by the method.

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 009366950 Report No. 95-1727
Tel. (809) 793-7288 : Fax 792-9280 Page 2



Summary of analytical procedures
(Cont.)

Reporting Limits (RL)

RL are the minimum concentration of a substance that will be reported with 99% confidence
that the analyte concentration is greater than zero and is determined from analysis of
standards containing the analyte, these are greater or equal to the MDL'’s (Method Detection
Limits) as defined in chapter one (1) of the SW-846 methods. The RL’s for each analyte are
presented in the result tables, these RL’s are not corrected for the diluton or concentration
factors and will be referred as RL,,. The actual RL’s for each sample are corrected by the
concentration or the dilution factors that came from the sample preparation procedures and
will be referred as RL;. The following are the corrections that should be applied to each kind
of parameters:

VOC: after sample preparation, dilution factors (DFyc) for the samples for VOC analyses
are calculated, these factors are found in the Result Tables. The RL for each analyte in the
sample (RLs) will be the respective RL in the table (RL,,) multiply by the dilution factor for

that sample:

RL, = RL, x DF ¢
SVOC: after sample preparation, concentration factors (CFgyoc) for the samples for SVOC
analyses are calculated, these factors are found in the Result Tables. The RL for each analyte

in the sample (RLg) will be the respective RL in the table (RL,y) multiply by the
concentration factor and divided by 1000:

RL, = RLy x 1000 x CFgyoc

HIGH TECHNOLOGY LABORATORY, INC.
P.0. Box 366950, San Juan, PR 009366950 Report No. 95-1727
Tel. (809) 793-7288 : Fax 792-9280 Page 3



Volatile Organics Analysis Report

Sample ID:

Sample Matrix:
Sample wt/vol:
Dilution Factor:
Level (low/med):
Prep. method:
Analysis Method:

for

Target Compound List (TCL)

Soil Sample
Soil

0.582 g

10

Low
SW-846-5030
SW-846-8260

Date Sampled:
Sampled by:

Date Received:
Date Analyzed:

QC-Batch:

HTL Sample

95-1727-01

November 17, 1995
Client
November 17, 1995
December 1st, 1995
95-145

EPA Method Amount
of Analysis

Chloromethane 74-87-3 SW-846-8260

Bromomethane 74-83-9 SW-846-8260 0.040 nd
Vinyl chloride 75014 SW-846-8260 0.050 nd
Chloroethane 75-00-3 SW-846-8260 0.020 nd
Methylene chloride 75-09-2 SW-846-8260 0.080 nd
Acetone 67-64-1 SW-846-8260 0.100 nd
Carbon Disulfide 75-15-0 SW-846-8260 0.100 nd
1,1-Dichloroethene 75-354 SW-846-8260 0.040 nd
1,1-Dichloroethane 75-34-3 SW-846-8260 0.020 nd
1,2-Dichloroethene (total) 540-59-0 SW-846-8260 0.100 nd
Chioroform 67-66-3 SW-846-8260 0.100 <0.10
1,2-Dichloroethane 107-06-2 SW-846-8260 0.030 nd
2-Butanone 78-93-3 SW-846-8260 0.100 nd
1,1,1-Trichloroethane 71-55-6 SW-846-8260 0.010 nd
Carbon Tetrachloride 56-23-5 SW-846-8260 0.030 nd
Bromodichloromethane 75-274 SW-846-8260 0.030 nd
1,2-Dichloropropane 78-87-5 sy«_ﬁj@@;&om nd

: - g =,

cis-1,3-Dichloropropene 10061-01-5 A 6-8260 \ﬂg_‘@g nd

HIGH TECHNOLOGY LABORATORY, INC)

P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280
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Volatile Organics Analysis Report

Sample ID: Soil Sample

for
Target Compound List (TCL)

HTL Sample No.95-1727-01

CAS EPA Method RL Amount

Parameter Number of Analysis (ppm) (ppm)
Trichloroethene 79-01-6 SW-846-8260 0.030 0.035
Dibromochloromethane 12448-1 SW-846-8260 0.030 nd
1,1,2-Trichloroethane 79-00-5 SW-846-8260 0.010 0.003
Benzene 7143-2 SW-846-8260 0.050 nd
trans-1,3-Dichloropropene 10061-02-6 SW-846-8260 0.010 nd
Bromoform 75-25-2 SW-846-8260 0.060 nd
4-Methyl-2-Pentanone 108-10-1 SW-846-8260 0.100 nd
2-Hexanone 591-78-6 SW-846-8260 0.010 nd
Tetrachloroethene 127-184 SW-846-8260 0.010 0.783
Toluene 108-88-3 SW-846-8260 0.050 0.109
1,1,2 2-Tetrachloroethane 79-34-5 SW-846-8260 0.050 nd
Chlorobenzene 108-90-7 SW-846-8260 0.050 nd
Ethylbenzene 100414 SW-846-8260 0.050 nd
Styrene 100-42-5 SW-846-8260 0.050 nd
m & p-xylene - SW-846-8260 0.100 0.339
o-xylene --- SW-846-8260 0.100 0.154
1.2-Dichlorobenzene 95-50-1 SW-846-8260 0.020 nd
1,3-Dichlorobenzene 541-73-1 SW-846-8260 0.020 nd
1,4-Dichlorobenzene 106-46-7 SW-846-8260 0.020 nd

nd = non-detected (if present concentration below detection limir)

RL = Reporting Limit

ppm = Parts Per Million = milligrams per liter (liquids) or milli

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280
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Semivolatile Organics Analysis Report

Sfor

Target Compound List (TCL)

HTL Sample

95-1727-01

Sample ID: Soil Sample Date Sampled: November 17, 1995
Sample Matrix: Soil Sampled by: Client
Sample wt/vol: 152 ¢ Date Received: November 17, 1995
Concent. Factor:  0.152 Date Extracted: December 4, 1995
Level (low/med): Low Date Analyzed: December 8, 1995
Extr. method: SW-846-3550 QC-Batch: 95-064
Analysis Method: SW-846-8270
EPA Method RL Amount
of Analysis (ppm) (ppm)
m
Phenol 108-95-2 SW-846-8270 39.5 nd
Bis (2-chloroethyl) ether 111444 SW-846-8270 192 nd
2-chlorophenol 95-57-8 SW-846-8270 192 nd
2-Methylphenol 9548-7 SW_846-8270 395 nd
Bis (2-chloroisopropyl) ether 108-60-1 SW-846-8270 132 nd
4-Methylphenol 106-44-5 SW-846-8270 39.5 nd
N-nitroso-di-n-propylamine 621-64-7 SW-846-8270 19.2 nd
Hexachloroethane 67-72-1 SW-846-8270 132 nd
Nitrobenzene 98-95-3 SW-846-8270 19.2 nd
Isopharone 78-59-1 SW-846-8270 192 nd
2-nitrophenol 88-75-5 SW-846-8270 192 nd
2,4-dimethylphenol 105-67-9 SW-846-8270 19.2 nd
Bis (2-chloroethoxy) methane 111-91-1 SW-846-8270 395 nd
2,4-dichlorophenol 120-83-2 SW-846-8270 395 nd
1,2 4-trichlorobenzene 120-82-1 SW-846-8270 132 nd
Naphthalene 91-20-3 SECHR BTN 132 nd
“
4-Chloroaniline 106478 /CECSW 84682 329 nd

HIGH TECHNOLOGY LABORATORY, IN
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280
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Semivolatile Organics Analysis Report

r
Target Campfmd List (TCL)
Sample ID: Soil Sample HTL Sample No. 95-1727-01
CAS EPA Method
Parameter Number of Analysis

Hexachlorobutadiene 87-68-3 SW-846-8270

Parachlorometa cresol 59-50-7 SW-846-8270 39.5 nd
2-Methyinaphthalene 91-57-6 SW-846-8270 329 nd
Hexachlorocyclopentadiene 77474 SW-846-8270 132 nd
2,4 6-trichlorophenol 88-06-2 W-846-8270 52.6 nd
2,4,5-trichlorophenol 95-954 SW-846-8270 329 nd
2-chloronaphthalene 91-58-7 SW-846-8270 132 nd
2-nitroaniline 88-744 SW-846-8270 329 nd
Dimethyl phthalate 131-11-3 SW-846-8270 132 nd
Acenaphthylene 208-96-8 SW-846-8270 132 nd
2,6-Dinitrotoluene 606-20-2 SW-846-8270 132 nd
3-nitroaniline 99-09-2 SW-846-8270 329 nd
Acenaphthene 83-32-9 SW-846-8270 132 nd
2,4-dinitrophenol 51-28-5 SW-846-8270 19.7 nd
4-nitrophenol 100-02-7 SW-846-8270 329 nd
Dibenzofuran 132-64-9 SW-846-8270 329 nd
2,4-dinitrotoluene 121-14-2 W-846-8270 19.7 nd
Diethylphthalate 84-66-2 SW-846-8270 19.7 nd
4-chloropheny! phenyl ether 7005-72-3 SW-846-8270 132 nd
Fluorene 86-73-7 W-846-8270 132 nd
4-Nitroaniline 100-01-6 SW-846-8270 592 nd
4,6-dinitro-o-cresol 534-52-1 SW-846-8270 19.7 nd
N-nitrosodiphenylamine 86-30-6 w | 132 nd
4-bromophenyl phenyl ether 101-55-3 /W 132 nd

(g

s/
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Semivolatile Organics Analysis Report

Sample ID: Soil Sample

for
Target Compound List (TCL)

HTL Sample No. 95-1727-01

CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Hexachlorobenzene 118-74-1 SW-846-8270 329 nd
Pentachlorophenol 87-86-5 SW-846-8270 19.7 nd
Phenanthrene 85-01-8 SW-846-8270 132 nd
Anthracene 120-12-7 SW-846-8270 132 nd
Carbazole 86-74-8 SW-846-8270 329 nd
Di-n-butyl phthalate 84-74-2 SW-846-8270 132 nd
Fluoranthene 206-44-0 SW-846-8270 132 nd
Pyrene 129-00-0 SW-846-8270 132 nd
Butyl benzyl phthalate 85-68-7 SW-846-8270 132 nd
3,3"-dichlorobenzidine 91-94-1 SW-846-8270 132 nd
Benzo(a)anthracene 56-55-3 SW-846-8270 132 nd
Chrysene 218-01-9 SW-846-8270 132 nd
Bis (2-ethylhexyl) phthalate 117-81-7 SW-846-8270 132 nd
Di-n-octyl phthalate 117-84-0 SW-846-8270 132 nd
Benzo(b)fluoranthene 205-99-2 SW-846-8270 132 nd
Benzo(k)flucranthene 207-08-9 SW-846-8270 132 nd
Benzo(a)pyrene 50-32-8 SW-846-8270 132 nd
Indeno(1,2,3-cd)pyrene 193-39-5 SW-846-8270 132 nd
Dibenzo(a,h)anthracene 33-70-3 SW-846-8270 13.2 nd
Benzo(ghi)perylene 191-24-2 SW-846-8270 132 nd

nd = non-detected (if present concentration below detection limit)

RL = Reporting Limit

ppm = Parts Per Million = milligrams per liter (liquids) or

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950

Tel. (809) 793-7288 ; Fax 792-9280

eport No. 95-1727
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Pesticides & PCB’s Analysis Report

Sfor
Target Compound List (TCL)

HTL Sample

95-1727-01

Sample ID: Soil Sample Date Sampled: November 17, 1995

Sample Matrix: Soil Sampled by: Client

Sample wt/vol: 152 ¢ Date Received: November 17, 1995

Concent. Factor:  0.152 Date Extracted: December 4, 1995

Level (low/med): Low Date Analyzed: December 8, 1995

Extr. method: SW-846-3550 QC-Batch: 95-064

Analysis Method: SW-846-8270

EPA Method RL Amount
of Analysis (ppm) (ppm) |

Alpha-BHC 319-84-6 SW-846-8270 19.7 nd
Bewm-BHC 319-85-7 SW-846-8270 19.7 nd
Delta-BHC 319-86-8 SW-846-8270 19.7 nd
Gamma-BHC (Lindane) 58-89-9 SW-846-8270 19.7 nd
Heptachlor 76-44-8 SW-846-8270 19.7 nd
Aldrin 309-00-2 SW-846-8270 19.7 nd
Heptachlor epoxide 1024-57-3 SW-846-8270 19.7 nd
Alpha-Endosulfan 959-98-8 SW-846-8270 39.5 nd
Dieldrin 60-57-1 SW-846-8270 39.5 nd
44-DDE 72-55-9 SW-846-8270 39.5 nd
Endrin 72-20-8 SW-846-8270 395 nd
Beta-Endosulfan 33212-65-9 SW-846-8270 39.5 nd
44-DDT 50-29-3 SW-846-8270 132 nd
Methoxychlor 7243-5 SW-846-8270 132 nd
Endrin Ketone 53494-70-5 SW-846-8270 132 nd
Endrin aldehyde 7421-934 nd
Alpha-Chlordane 5103-71-9 nd

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950

Tel. (809) 793-7288 ; Fax 792-9280
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Pesticides & PCB’s Analysis Report

for
Target Compound List (TCL)

Sample ID: Soil Sample HTL Sample No. 95-1727-01
CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Gamma-Chlordane 5103-74-2 SW-846-8270 329 nd
Toxaphene 8001-35-2 SW-846-8270 329 nd
PCB-1016 12674-11-2 SW-846-8270 329 nd
PCB-1221 11104-28-2 SW-846-8270 329 nd
PCB-1232 11141-16-5 SW-846-8270 329 nd
PCB-1242 53469-21-9 SW-846-8270 329 nd
PCB-1248 12672-29-6 SW-846-8270 329 nd
PCB-1254 11097-69-1 SW-846-8270 329 nd
PCB-1260 .1.1096-32-5 SW-846-8270 329 nd

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

HIGH TECHNOLOGY LABORATORY, INC.
P.0. Box 366950, San Juan, PR 00936-6950 Report No. 95-1727
Tel. (809) 793-7288 : Fax 792-9280 Page 10



QUALITY CONTROL

HIGH TECHNOLOGY LABORATORY, INC.
P.0. Box 366950, San Juan, PR 00936-6950 Report No. 95-1727
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Volatile Surrogate Recoveries

QC Batch Number
95-145

HTL Surrogate % Recoveries
Sample ID Total Qut
%
95-1727-01 1
QC Limits
(% recovery)
Parameter Water Soil

Surr-1 = Dibromofluoromethane (86-118) (80-120)
Surr-2 = Toluene-d, (88-110) (81-117)
Surr-3 = 4-Bromofluorobenzene (86-115) (74-121)

* = Values outside of QC limits

D = System Monitoring Compound diluted out

HIGH TECHNOLOGY LABORATORY, INC. '
P.O. Box 366950, San Juan, PR 00936-6950 Report No. 95-1727
Tel. (809) 793-7288 : Fax 792-9280 Page 12



Blanks Report
for VOC

QC Batch Number

95-145
Units:  ppm Method: 846-8260
CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) Blank (1)
(ppm)
L] i | ————
Chloromethane 74-87-3 SW-846-8260 0.020 nd
Bromomethane 74-83-9 SW-846-8260 0.040 nd
Vinyl chloride 75-014 SW-846-8260 0.050 nd
Chloroethane 75-00-3 SW-846-8260 0.020 nd
Methylene chloride 75-09-2 SW-846-8260 0.080 nd
Acetone 67-64-1 SW-846-8260 0.100 nd
Carbon Disulfide 75-15-0 SW-846-8260 0.100 nd
1,1-Dichloroethene 75-354 SW-846-8260 0.040 nd
1,1-Dichloroethane 75-34-3 SW-846-8260 0.020 nd
1,2-Dichloroethene (total) 540-59-0 SW-846-8260 0.100 nd
Chloroform 67-66-3 SW-846-8260 0.100 nd
1,2-Dichloroethane 107-06-2 SW-846-8260 0.030 nd
2-Butanone 78-93-3 SW-846-8260 0.100 nd
1,1,1-Trichloroethane 71-55-6 SW-846-8260 0.010 nd
Carbon Tetrachloride 56-23-5 SW-846-8260 0.030 nd
Bromodichloromethane 75-274 SW-846-8260 0.030 nd
1,2-Dichloropropane 78-87-5 SW-846-8260 0.010 nd
cis-1,3-Dichloropropene 10061-01-5 SW-846-8260 0.100 nd

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950

Tel. (809) 793-7288 ; Fax 792-9280

Report No. 95-1727

Page 13



CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) Blank (1)
(ppm)
Trichloroethene 79-01-6 SW-846-8260 0.030 nd
Dibromochloromethane 124-48-1 SW-846-8260 0.030 nd
1,1,2-Trichloroethane 79-00-5 SW-846-8260 0.010 nd
Benzene 7143-2 SW-846-8260 0.050 nd
trans-1,3-Dichloropropene 10061-02-6 SW-846-8260 0.010 nd
Bromoform 75-25-2 SW-846-8260 0.060 nd
4-Methyl-2-Pentanone 108-10-1 SW-846-8260 0.100 nd
2-Hexanone 591-78-6 SW-846-8260 0.010 nd
Tetrachloroethene 127-184 SW-846-8260 0.010 nd
Toluene 108-88-3 SW-846-8260 0.050 nd
1,1,2 2-Tetrachloroethane 79-34-5 SW-846-8260 0.050 nd
Chlorobenzene 108-90-7 SW-846-8260 0.050 nd
Ethylbenzene 100414 SW-846-8260 0.050 nd
Styrene 100-42-5 SW-846-8260 0.050 nd
m & p-xylene — SW-846-8260 0.100 nd
o-xylene — SW-846-8260 0.100 nd
1.2-Dichlorobenzene 95-50-1 SW-846-8260 0.020 nd
1,3-Dichlorobenzene 541-73-1 SW-846-8260 0.020 nd
1,4-Dichlorobenzene 106-46-7 SW-846-8260 0.020 nd
—

nd = non-detected (if present concentration below detection limir)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

Data Files
BLKI1206M

Time
19:38

Date

B-1 12-06-95

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280
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Matrix Spike Report
for YOC

QC Batch Number

95-145
Units:  ppm Method: 846-8260
File: 12021-03S
Piiiaates Amount Original Amount Amount Percent
g Spiked Amount Detected Recovered Recovered
Benzene 40 nd 27.5 27.5 69
Trichloroethene 40 nd 39.2 392 98
1,4 Dichlorobenzene 40 nd 439 439 110
_Chlorobenzene 40 nd 97 397 2

nd= Non-Detected (if present, below detection limits)
* = Marrix Spike Compounds suggested from method SW 846-8260

QC Limits (% Recovery)
Parameter

Aqueous Solids
1,1-Dichloroethene 61-145 - 59-172
Benzene 76-127 66-142
Trichloroethene 71-120 82-137
Toluene 90-116 18-190
Chlorobenzene 75-130 60-133

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 3964, Guaynabo, PR 00970-3964 Report No. 95-1727
Tel. (809) 790-0251 ; Fax 790-0474 Page 15



Matrix Spike Duplicate Report

Jor VOC

QC Batch Number

95-145
Units: ppm Method: 846-8260
File: 12021-03D
igi P
 — Am.ount Original Amount Amount ercent RPD
Spiked Amount Detected Recovered | Recovered

Benzene* 40 nd 21.1 21.1 53 26
Trichloroethene * 40 nd 37.6 376 %4 4.1
1,4 Dichlorobenzene 40 nd 413 413 103 6.6
Chlorobenzene * 40 nd 38.3 38.3 96 3.0

RPD = Relative Percent Deviation to the Matrix Spike
nd= Non-Detected (if present, below detection limit)

QC Limits (% Recovery)

!

Parameter
|| Aqueous Solids ||
1,1-Dichloroethene 61-145 - 59-172
Benzene 76-127 66-142
Trichloroethene 71-120 82-137
Toluene 90-116 18-190
Chlorobenzene 75-130 60-133

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 3964, Guaynabo, PR 00970-3964

Tel. (809) 790-0251 ; Fax 790-0474

Report No. 95-1727
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Blank Spike Report
for SVYOC

QC Batch Number

95-063
Units: ppb Method: 846-8270
File: BLK1128S Date/Time:11/28/95-18:43
Conc.
Spike Conc.
Added | Sample | inMS QC Limits
Parameter (ug/L) resuits (ug/L) % Rec (% rec)
_—
1,4-Dichlorobenzene 100 nd 55 55 39-97
Acenaphthene 100 nd 70 70 46-118
2,4-Dinitrotoluene 100 nd 70 70 24-96
If Pyrene 100 nd 57 57 26-127
1,2,4-Trichlorobenzene 100 nd 69 69 39-98
N-Nitroso-Di-n-Propylamine 100 nd 75 75 41-116
Pentachlorophenol 200 nd 242 121 9-103
2-Chlorophenol 200 nd 88 b 27-123
Phenol 200 nd 73 37 12-89
4-Chloro-3-methylphenol 200 nd 187 94 23-97
4-Nitrophenol 200 nd 66 33 10-80
Lindane 200 nd 102 51 56-123
Heptachlor 200 nd 166 83 40-131
Aldrin 200 nd 103 81 40-120
Dieldrin 500 nd 239 48 52-126
Endrin 500 nd 321 64 56-121
44'-DDT 500 nd 394 79 38-127

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 3964, Guaynabo, PR 00970-3964 Report No. 95-1727
Tel. (809) 790-0251 ; Fax 790-0474 Page 17



Matrix Spike Report
for SVOC

QC Batch Number

95-063
Units: ppb Method: 846-8270
File: 1702-018 Date/Time:11/28/95-23:51
Conc.
Spike Conc.
Added Sample in MS QC Limits
Parameter (ug/L) results (ug/L) % Rec (% rec)
1,4-Dichlorobenzene 100 nd 42 42 39-97
Acenaphthene 100 nd “ LS ) 46-118
2,4-Dinitrotoluene 100 nd 48 48 24-96
Pyrene 100 nd 48 48 26-127
1,2,4-Trichlorobenzene 100 nd 59 59 39-98
N-Nitroso-Di-n-Propylamine 100 nd 48 48 41-116
Pentachlorophenol 200 nd 167 84 9-103
2-Chlorophenol 200 nd 189 94 27-123
Phenol 200 nd 41 20 12-89
4-Chloro-3-methylphenol 200 nd 155 78 23-97
4-Nitrophenol 200 nd 37 19 10-80
Lindane 200 nd 43 24 56-123
Heptachlor 200 nd 80 40 40-131
Aldrin 200 nd 90 45 40-120
Dieldrin 500 nd 148 30 52-126
Endrin 500 nd 206 41 56-121
44'-DDT 500 nd 220 S 38-127

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 3964, Guaynabo, PR 00970-3964
Tel. (809) 790-0251 ; Fax 790-0474
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Matrix Spike Duplicate Report

Jor SYOC

QC Batch Number

95-063
Units: ppb Method: 846-8270
File: 1695-018 Date/Time:11/29/95:20:52
Conc.
Spike Conc.
Added Sample in MS QC Limits
Parameter (ug/L) results (ug/L) % Rec (% rec)
1,4-Dichlorobenzene 100 nd 49 49 3997
Acenaphthene 100 nd 77 77 46-118
2,4-Dinitrotoluene 100 nd 72 72 24-96
Pyrene 100 nd 71 71 26-127
1.2,4-Trichlorobenzene 100 nd 61 61 39-98
N-Nitroso-Di-n-Propylamine 100 nd 141 141 41-116
Pentachlorophenol 200 nd 130 65 9-103
2-Chlorophenol 200 nd 2 2 27-123
Phenol 200 115 129 65 12-89
4-Chloro-3-methylphenol 200 41 109 55 23-97
4-Nitrophenol 200 nd 0 0 10-80
Lindane 200 nd 86 43 56-123
Heptachlor 200 nd 0 0 40-131
Aldrin 200 nd 108 54 40-120
Dieldrin 500 nd 166 33 52-126
Endrin 500 nd 355 7 56-121
44'-DDT 500 nd 387 77 38-127

HIGH TECHNOLOGY LABORATORY, INC.

P.O. Box 3964, Guaynabo, PR 00970-3964

Tel. (809) 790-0251 ; Fax 790-0474

Report No. 95-1727
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Replicate Report
for SYOC

QC Batch Number

95-063
Units:  ppm Method: 846-8270
File 1: 1668-01 Dilution Factor 1:900
File 2: 1668-01R Dilution Factor 2:900
o " Am ¢ Relative
S oun . oun
Parameter Dilution 1 Cal Dilution 2 Calculated Pe.l:ce?t
Deviation
=1
h Di-n-butyl phthalate 0.021 0.023 0.032 0.036 52
“. Bis (2-ethylhexyl) phthalate 0.002 0.002 0.004 0.004 50

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 3964, Guaynabo, PR 00970-3964
Tel. (809) 790-0251 ; Fax 790-0474

Report No. 95-1727
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Report Certification

Report No. 95-1334
November 1st, 1995

Customer: Proteco
Address: P.O. Box 850
Peniuelas, P.R. 00624-0850
Telephone:
Attention: Mr. René Rodriguez

Dear Mr. Rodriguez:

Enclosed please find the report for the analyses you requested. A brief description of the
procedures followed by the various analytical divisions of High Technology Laboratory
(HTL) are found on the following page. The results for these analyses are reported in the
"Result Table".

The quality control data and other supporting documentation pertaining to these analyses, are
kept on file at the laboratory for a period of three (3) years. These records will be made
available to you upon your request.

The results reported herein were obtained according to the analytical procedures described
in our Laboratory SOP’s and/or standard methods approved by regulatory agencies. At HTL,
our laboratory and administrative procedures are supervised by qualified personnel and are
performed following the guidelines of our Quality Assurance Manual.

/. ) .
Quality Assurance Certification by: 7;’} ,7 } 74:-~
/5. Koberto Ramirez, Ph.D.
Quality Assurance Director

Federico Asmar
Quality Control Manager
A 383291 Lic. No. 2471

Quality Control Certification by:

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280
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Summary of Analytical Procedures

Toxicity: this characteristic is determined by the Toxicity Characteristic Leachin g Procedure
(TCLP), which is performed according to method SW-846-1311. From this procedure two
TCLP extracts are obtained for analyses, one for volatile organics compounds (Zero
Headspace Extraction (ZHE)) and the second for semivolatile, pesticides, herbicides and
metals (Bottle Extraction). After this procedure, analyses of the extract is performed and the
concentration of each analyte in the extract is reported.

Target Compound List (TCL)

TCL parameters are one hundred and twenty five (125) organic compounds which are
classified as follows: thirty three (33) are Volatile Organic Compounds (VOC), sixty four
(64) are Semivolatile Organic Compounds (SVOC, these include Base/Neutral/Acids
extractables parameters), twenty one (21) are Pesticides and seven (7) are Polychlorinated
Biphenyls (PCB’s).

All parameters are analyzed by Gas Chromatography/Mass Spectrometry (GC/MS).
Identification of each parameter is done by comparison of the retention time and mass spectra
of the parameter against a calibration standard analyzed within 12 hours. This calibration
standard is injected after passing the tuning and performance check required by the method.
After positive identification, quantitation of the parameters is performed by Internal Standard
Calibration technique as described in the specific method.

The specific methodology used on each type of compound is as follows:

Volatile Organic Compounds (VOC): Sample preparation prior to analysis is
performed by EPA method SW-846-5030 (Purge & Trap). In the case of samples with high
content of VOC or VOC interferences, an extraction of 4 grams of the sample with 10 mL
of methanol is performed. A measured amount of the methanol extract is then added to
reagent water and inject into the Purge & Trap system prior to analysis by method SW-846-
8260 (GC/MS using capillary column).

Semivolatile Organic Compounds (SVOC), Pesticides and PCB’s: Sample
preparation prior to analysis is performed base on sample matrix: a) Method SW-846-3510
(liquid-liquid extraction) for agueous samples, b) Method SW-846-3550 (Ultrasonic
extraction) for solid samples, c¢) Method SW-846-3580 (waste dilution) for liguid (non-
aqueous) samples and d) sludge samples are filtrated to separate the liquid and solid phases,
each phase is treated by the applicable method as described above and the results combined
mathematically.

After preparation, an organic extract is obtained and analyzed by direct injection in the
GC/MS using method SW-846-8270 (GC/MS using capillary column)

PCB’s: For these parameters a mass selected screening is performed (as described
within EPA Method SW-846-8270) for the masses characteristic of each PCB. If the
screening is negative, no further analysis is requested by the method.

HIGH TECHNOLOGY LABORATORY, INC.
P.0. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 ; Fax 792-9280 Page 2



Summary of analytical procedures
(Cont.)

Inorganic Target Analvte List (TAL)

TAL are a list of inorganic parameters, which are, twenty three (23) metals and cyanide

TAL Meuls: Prior to analyses, the sample is acid digested using microwave digestion
methods. The specific method used for digestion varies with the sample matrix: a) Method
SW-846-3015 for agueous samples, b) Method SW-846-3051 for solid, sludge and oil
samples. After digestion the aqueous extracts obtained is analyzed by Inductively Coupled
Plasma Atomic Emission Spectroscopy (ICP-AES) following EPA method SW-846-6010,
Mercury is analyzed by Cold Vapor Generation followed by Atomic Absorption Spectroscopy
according to EPA method SW-846-7040. The concentration of each metal in the sample is
determined using the dilution factors calculated form the preparation of the samples.

Reporting Limits (RL)

RL are the minimum concentration of a substance that will be reported with 99%
confidence that the analyte concentration is greater than zero and is determined from analysis
of standards containing the analyte, these are greater or equal to the MDL’s (Method
Detection Limits) as defined in chapter one (1) of the SW-846 methods. The RL’s for each
analyte are presented in the result tables, these RL’s are not corrected for the dilution or
concentration factors and will be referred as RL,,. The actual RL’s for each sample are
corrected by the concentration or the dilution factors that came from the sample preparation
procedures and will be referred as RL;. The following are the corrections that should be
applied to each kind of parameters:

VOC: after sample preparation, dilution factors (DFy,) for the samples for VOC analyses
are calculated, these factors are found in the Result Tables. The RL for each analyte in the
sample (RLg) will be the respective RL in the table (RL,,) multiply by the dilution factor for
that sample:

RL, = RLy x DF,5¢
SVOC: after sample preparation, concentration factors (CFgyc) for the samples for SVOC
analyses are calculated, these factors are found in the Result Tables. The RL for each analyte
in the sample (RL;) will be the respective RL in the table (RL,) multiply by the
concentration factor and divided by 1000:

RL, = RLy x CFgyoc / 1000

TAL Metals: after sample preparation, dilution factors (DFg;) for the samples for TAL
analyses are calculated, these factors are found in the Result Tables. The RL for each analyte
in the sample (RLs) will be the respective RL in the table (RL,;) multiply by the dilution
factor for that sample.

RL’: = RLM X DFVOC

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 ; Fax 792-9280 Page 3



Volatile Organics Analysis Report

for
Target Compound List (TCL)

HTL Sample

95-1334-01

October 3, 1995
F. Asmar/H. Cancel
October 3, 1995
October 4, 1995
October 5, 1995

Sample ID: Composite Qil Lagoon
Sample Matrix: Soil

Sample wt/vol: I mL of TCLP Extract
Dilution Factor: 5

Level (low/med): Low

Date Sampled:
Sampled by:

Date Received:
TCLP Extraction:
Date Analyzed:

Prep. method: SW-846-5030 QC-Batch: 95-116
Analysis Method: SW-846-8260
CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Chloromethane 74-87-3 SW-846-8260 0.002 nd
Bromomethane 74-83-9 SW-846-8260 0.004 nd
Vinyl chloride 75-01-4 SW-846-8260 0.005 nd
Chloroethane 75-00-3 SW-846-8260 0.002 nd
Methylene chloride 75-09-2 SW-846-8260 0.008 nd
Acetone 67-64-1 SW-846-8260 0.010 nd
Carbon Disulfide 75-15-0 SW-846-8260 0.010 nd
1,1-Dichloroethene 75-354 SW-846-8260 0.004 nd
1,1-Dichloroethane 75-34-3 SW-846-8260 0.002 nd
1 2-Dichloroethene (total) 540-59-0 SW-846-8260 0.010 nd
Chloroform 67-66-3 SW-846-8260 0.002 0.020
1,2-Dichloroethane 107-06-2 SW-846-8260 0.003 nd
2-Butanone 78-93-3 SW-846-8260 0.010 nd
1,1,1-Trichloroethane 71-55-6 SW-846-826() 0.001 nd
Carbon Tetrachloride 56-23-5 SW-846-8260 0.003 nd
Bromodichloromethane 75-274 nd
1,2-Dichloropropane 78-87-5 nd
cis-1,3-Dichloropropene 10061-01-5 nd

HIGH TECHNOLOGY LABORATORY, INC.

P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 : Fax 792-9280

Report No. 95-1334
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Volatile Organics Analysis Report

for
Target Compound List (TCL)

Sample ID: Composite Oil Lagoon HTL Sample No.95-1334-01

CAS EPA Method RL Amount
L Parameter Number of Analysis (ppm) (ppm)
Trichloroethene 79-01-6 SW-846-8260 0.003 nd
Dibromochloromethane 124-48-1 SW-846-8260 0.003 nd
1,1,2-Trichloroethane 79-00-5 SW-846-8260 0.001 nd
Benzene 7143-2 SW-846-8260 0.005 0.065
trans- 1,3-Dichloropropene 10061-02-6 SW-846-8260 0.001 nd
Bromoform 75-25-2 SW-846-8260 0.006 nd
4-Methyl-2-Pentanone 108-10-1 SW-846-8260 0.010 nd
2-Hexanone 591-78-6 SW-846-8260 0.001 nd
Tetrachloroethene 127-18-4 SW-846-8260 0.001 0.055
Toluene 108-88-3 SW-846-8260 0.005 nd
1,1,2,2-Tetrachloroethane 79-34-5 SW-846-8260 0.005 nd
Chiorobenzene 108-90-7 SW-846-8260 0.005 nd
Ethylbenzene 100-41-4 SW-846-3260 0.005 nd
Styrene 100-42-5 SW-846-8260 0.005 nd
Xylenes (Total) 1330-20-7 SW-846-8260 0.010 nd
1,2-Dichlorobenzene 95-50-1 SW-846-8260 0.002 nd
1.3-Dichlorobenzene 541-73-1 SW-846-8260 0.002 nd
1,4-Dichlorobenzene 106-46-7 SW-846-8260 0.002 nd

nd = non-detected (il present concentration below detection limit)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or uu]!lgr.nm per knlugram (solids)

FERERIGO ASMAR
e, n? J?]

HIGH TECHNOLOGY LABORATORY, INC.
P.0. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 ; Fax 792-9280 Page 5



Semivolatile Organics Analysis Report

Sample ID:
Sample Matrix: Soil
Sample wt/vol:
Dilution Factor: 1000
Level (low/med): Low

for
Target Compound List (TCL)

Composite Oil Lagoon

500 mL of TCLP Extract

Date Sampled:

Sampled by:

Date Received:
TCLP Extraction:
Date Extracted:

HTL Sample

95-1334-01

October 3, 1995

F. Asmar/H. Cancel
October 3, 1995
October 4, 1995
October 10, 1995

Extr. method: SW-846-3510 Date Analyzed: October 11, 1995
Analysis Method: SW-846-8270 QC-Batch: 95-052
CAS EPA Method RL Amount
Parameter ) Number of Analysis (iil'n) (ppm) |
Phenol ) 108-95-2 SW-846-8270 0-.-(.}-06 nd 1
Bis (2-chloroethyl) ether 111-44-4 SW-846-8270 0.003 nd
2-chlorophenol 95-57-8 SW-846-8270 0.003 nd
2-Methylphenol 95-48-7 SW_846-8270 0.006 nd
Bis (2-chloroisopropyl) ether 108-60-1 SW-846-8270 0.002 nd
4-Methylphenol 106-44-5 SW-846-8270 0.006 nd
N-nitroso-di-n-propylamine 621-64-7 SW-846-3270 0.003 nd
Hexachloroethane 67-72-1 SW-846-8270 0.002 nd
Nitrobenzene 98-95-3 SW-846-8270 0.003 nd
Isophorone 78-59-1 SW-846-8270 0.003 nd
2-nitrophenol 88-75-5 SW-846-8270 0.003 nd
2 4-dimethylphenol 105-67-9 SW-846-8270 0.003 nd
Bis (2-chloroethoxy) methane 111-91-1 SW-846-8270 0.006 nd
2 4-dichlorophenol 120-83-2 SW-846-8270 0.006 nd
1,2 4-trichlorobenzene 120-82-1 SW-846-8270 0.002 nd
Naphthalene 91-20-3 SRR 0.002 nd
4-Chloroaniline 106478 /RSW 846830 [N, 0.005 nd
=

HIGH TECHNOLOGY LABORATORY, INC)
P.O. Box 366950, San Juan, PR 00936-6950

Tel. (809) 793-7288 ; Fax 792-9280

FEDERICD ESMAR

Lie. 82471

= —_
W\AT7

Report No. 95-1334
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Semivolatile Organics Analysis Report

for
Target Compound List (TCL)

Sample ID: Composite Oil Lagoon HTL Sample No. 95-1334-01
CAS EPA Method RL Amount
Parameter Number of Analysis (Ppm}= (ppm)

Hexachlorobutadiene 87-68-3 SW-846-8270 0.002 nd
Parachlorometa cresol 59-50-7 SW-846-8270 0.006 nd
2-Methylnaphthalene 91-57-6 SW-846-8270 0.005 nd
Hexachlorocyclopentadiene 77-474 SW-846-8270 0.002 nd
2,4,6-trichlorophenol 88-06-2 SW-846-8270 0.008 nd
2,4,5-trichlorophenol 95-954 SW-846-8270 0.005 nd
2-chloronaphthalene 91-58-7 SW-846-8270 0.002 nd
2-nitroaniline 88-74-4 SW-846-8270 0.005 nd
Dimethyl phthalate 131-11-3 SW-846-8270 0.002 nd
Acenaphthylene 208-96-8 SW-846-8270 0.002 nd
2,6-Dinitrotoluene 606-20-2 SW-846-8270 0.002 nd
3-nitroaniline 99-09-2 SW-846-8270 0.005 nd
Acenaphthene 83-32-9 SW-846-8270 0.002 nd
2 4-dinitrophenol 51-28-5 SW-846-8270 0.003 nd
4-nitrophenol 100-02-7 SW-846-8270 0.005 nd
Dibenzofuran 132-64-9 SW-846-8270 0.005 nd
2 4-dinitrotoluene 121-14-2 SW-846-8270 0.003 nd
Diethylphthalate 84-66-2 SW-846-8270 0.003 nd
4-chloropheny! phenyl ether 7005-72-3 SW-846-8270 0.002 nd
Fluorene 86-73-7 SW-846-8270 0.002 nd
4-Nitroaniline 100-01-6 SW-846-8270 0.009 nd
4,6-dinitro-o-cresol 534-52-1 SW-846-8270 0.003 nd
N-nitrosodiphenylamine 86-30-6

4-bromophenyl phenyl ether 101-55-3

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280




Semivolatile Organics Analysis Report

for

Target Compound List (TCL)

Sample ID: Composite Oil Lagoon

HTL Sample No. 95-1334-01

CAS EPA Method RL Amount
Parameter | Number of Analysis (ppm) (ppm)
Hexachlorobenzene ] 118-74-1 SW-846-8270 0.005 nd
Pentachlorophenol 87-86-5 SW-846-8270 0.003 nd
Phenanthrene 85-01-8 SW-846-8270 0.002 nd
Anthracene 120-12-7 SW-846-8270 0.002 nd
Carbazole 86-74-8 SW-846-8270 0.005 nd
Di-n-butyl phthalate 84-74-2 SW-846-8270 0.002 nd
Fluoranthene 206-44-0 SW-846-8270 0.002 nd
Pyrene 129-00-0 SW-846-8270 0.002 nd
Butyl benzyl phthalate 85-68-7 SW-846-8270 0.002 nd
3.3"-dichlorobenzidine 91-94-1 SW-846-8270 0.002 nd
Benzo(a)anthracene 56-55-3 SW-846-8270 0.002 nd
Chrysene 218-01-9 SW-846-8270 0.002 nd
Bis (2-ethylhexyl) phthalate 117-81-7 SW-846-8270 0.002 nd
Di-n-octyl phthalate 117-84-0 SW-846-8270 0.002 nd
Benzo(b)fluoranthene 205-99-2 SW-846-8270 0.002 nd
Benzo(k)fluoranthene 207-08-9 SW-846-8270 0.002 nd
Benzo(a)pyrene 50-32-8 SW-846-8270 0.002 nd
Indeno(1,2,3-cd)pyrene 193-39-5 SW-846-8270 0.002 nd
Dibenzo(a.h)anthracene 53-70-3 SW-846-8270 0.002 nd
Benzo(ghi)perylene 191-24-2 SW-846-8270 0.002 nd

nd = non-detected (if present concentration below detection limit)

RL = Reporting Limit

HIGH TECHNOLOGY LABORATORY, INC.

P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280

e
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FEZDERICO ASMAR
Lis. \Edz;

Report No. 95-1334
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Pesticides & PCB’s Analysis Report

Sfor
Target Compound List (TCL)

Sample ID:
Sample Matrix:
Sample wt/vol:

Composite Oil Lagoon
Soil
500 mL of TCLP Extract

Date Sampled:
Sampled by:
Date Received:

HTL Sample

95-1334-01

October 3, 1995
F. Asmar/H. Cancel
October 3, 1995

Dilution Factor: 1000 TCLP Extraction: October 4, 1995
Level (low/med): Low Date Extracted: October 10, 1995
Extr. method: SW-846-3510 Date Analyzed: October 11, 1995
Analysis Method: SW-846-8270 QC-Batch: 95-052
CAS EPA Method RL Amount
Parameter Number of Analysis | (ppm) (ppm)
Alpha-BHC 319-84-6 SW-346-8270_1- 0.003 nd
Beta-BHC 319-85-7 SW-846-8270 0.003 nd
Delta-BHC 319-86-8 SW-846-8270 0.003 nd
Gamma-BHC (Lindane) 58-89-9 SW-846-8270 0.003 nd
Heptachlor 76-44-8 SW-846-8270 0.003 nd
Aldrin 309-00-2 SW-846-8270 0.003 nd
Heptachlor epoxide 1024-57-3 SW-846-8270 0.003 nd
Alpha-Endosulfan 959-98-8 SW-846-8270 0.006 nd
Dieldrin 60-57-1 SW-846-8270 0.006 nd
44-DDE 72-55-9 SW-846-3270 0.006 nd
Endrin 72-20-8 SW-846-3270 0.006 nd
Beta-Endosulfan 33212-65-9 SW-846-8270 0.006 nd
44-DDT 50-29-3 SW-846-8270 0.002 nd
Methoxychlor 72-43-5 SW-846-8270 0.002 nd
Endrin Ketone 53494-70-5 SW-846-8270 0.002 nd
Endrin aldehyde 7421-93-4 SWRRGRTION, | 0.002 nd
Alpha-Chlordane 5103-71-9 /Mﬁé@ﬁ:-;\ 0.005 nd

HIGH TECHNOLOGY LABORATORY, INC.

P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280

-~

Report No. 95-1334
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Pesticides & PCB’s Analysis Report

for
Target Compound List (TCL)

Sample ID: Composite Oil Lagoon HTL Sample No. 95-1334-01
CAS EPA Method RL Amount

" Parameter Number of Analysis (ppm) (ppm)
Gamma-Chlordane 5103-74-2 SW-846-8270 0.005 nd
Toxaphene 8001-35-2 SW-846-8270 0.005 nd
PCB-1016 12674-11-2 SW-846-8270 0.005 nd
PCB-1221 11104-28-2 SW-846-8270 0.005 nd
PCB-1232 11141-16-5 SW-846-8270 0.005 nd
PCB-1242 53469-21-9 SW-846-8270 0.005 nd
PCB-1248 12672-29-6 SW-846-8270 0.005 nd
PCB-1254 11097-69-1 SW-846-8270 0.005 nd
PCB-1260 11096-82-5 SW-846-8270 0.005 nd

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit
ppm = Paris Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 ; Fax 792-9280 Page 10
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Metals Analysis Report

for
Inorganic Target Analyte List (TAL)

HTL Sample
95-1334-01
Sample ID: Composite Oil Lagoon Date Sampled: October 3, 1995
Sample Matrix: Soil Sampled by: F. Asmar/H. Cancel
Sample wt/vol: 25.0 mL of TCLP Extract Date Received: October 3, 1995
Dilution Factor: 2.0 TCLP Extraction: October 4, 1995
Level (low/med): Low Date Digested: October 19, 1995
Digestion method: SW-846-3015 Date Analyzed: October 19 to 24, 1995
Analysis Method: SW-846-6010 QC-Batch: 95-157
CAS RL Amount
Parameter Number EPA Method (ppm) (ppm)
Aluminum 7429-90-5 3120B 0.011 nd
Antimony 7440-36-0 31208 0.011 nd
Arsenic 7440-38-2 3120B 0.010 nd
Barium 7440-39-3 3120B 0.001 nd
Beryllium 7440-41-7 3120B 0.001 nd
Cadmium 7440-43-9 3120B 0.001 nd
Calcium | 7440-70-2 3120B 0.011 789
Chromium 7440-47-3 3120B 0.001 nd
Cobalt 7440-48-4 3120B 0.001 nd
Copper 7440-50-8 3120B 0.007 nd
Iron 7439-89-6 3120B 0.001 2.63
Lead 7439-92-1 3120B 0.005 nd
Magnesium 7439-954 31208 0.003 253
Mangancsc 7439-96-5 31208 0.001 1.25
Mercury 7439-97-6 nd
Nickel 7440-02-0 0.837
Potassium 7440-09-7 18.7

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280

eport No. 95-1334
Page 11



Metals Analysis Report

for
Inorganic Target Analyte List (TCL)

Sample ID: Composite Oil Lagoon HTL Sample No. 95-1334-01
CAS RL Amount

Parameter Number EPA Met_hfg_ (ppm) (ppm)

Selenium 7782-49-2 3 1208__ 0.013 nd

Silver 7440-224 3120B 0.001 nd

Sodium 7440-23-5 3120B 0.061 nd

Thallium 7440-28-0 3120B 0.023 nd

Vanadium 7440-62-2 3120B 0.001 0.059

Zinc 7440-66-6 3120B 0.009 0205

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

FEDERICO ASMAR

Llc. #2471

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 : Fax 792-9280 Page 12



Volatile Organics Analysis Report

Target Compound List (TCL)

Sample ID:

Sample Matrix:
Sample wt/vol:
Dilution Factor: 1

Aqueous

Equipment Blank

5 mL of TCLP Extract

for

Date Sampled:

Sampled by:

Date Received:
TCLP Extraction:

HTL Sample

95-1334-02

October 3, 1995
F. Asmar/H. Cancel
October 3, 1995
October 4, 1995

Level (low/med): Low Date Analyzed: October 6, 1995

Prep. method: SW-846-5030 QC-Batch: 95-116

Analysis Method: SW-846-8260

CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)

Chloromethane 74-87-3 SW-846-8260 0.002 nd
Bromomethane 74-83-9 SW-846-8260 0.004 nd
Vinyl chloride 75-014 SW-846-8260 0.005 nd
Chloroethane 75-00-3 SW-846-8260 0.002 nd
Methylene chloride 75-09-2 SW-846-8260 0.008 nd
Acetone 67-64-1 SW-846-8260 0.010 nd
Carbon Disulfide 75-15-0 SW-846-8260 0.010 nd
1,1-Dichloroethene 75-354 SW-846-8260 0.004 nd
1,1-Dichloroethane 75-34-3 SW-846-8260 0.002 nd
1,2-Dichloroethene (total) 540-59-0 SW-846-8260 0.010 nd
Chloroform 67-66-3 SW-846-8260 0.002 nd
1,2-Dichloroethane 107-06-2 SW-846-8260 0.003 nd
2-Butanone 78-93-3 SW-846-8260 0.010 nd
1,1,1-Trichloroethane 71-55-6 SW-846-8260 0.001 nd
Carbon Tetrachloride 56-23-5 SW-846-8260 0.003 nd
Bromodichloromethane 75-274 SW-846-8260 0.003 nd
1,2-Dichloropropane 78-87-5 nd
cis-1,3-Dichloropropene 10061-01-5 nd

HIGH TECHNOLOGY LABORATORY, INC.

P.O. Box 366950, San Juan, PR 00936-6950

Tel. (809) 793-7288 ; Fax 792-9280

Report No. 95-1334

Page 13



Volatile Organics Analysis Report

for
Target Compound List (TCL)

Sample ID:Equipment Blank HTL Sample No.95-1334-02
CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Trichloroethene 79-01-6 SW-846-3260 0.003 nd
Dibromochloromethane 124-48-1 SW-846-8260 0.003 nd
1,1,2-Trichloroethane 79-00-5 SW.846-8260 0.001 nd
Benzene 71-43-2 SW-846-8260 0.005 nd
trans-1,3-Dichloropropene 10061-02-6 SW-846-8260 0.001 nd
Bromoform 75-25-2 SW-846-8260 0.006 nd
4-Methyl-2-Pentanone 108-10-1 SW-846-8260 0.010 nd
2-Hexanone 591-78-6 SW-846-8260 0.001 nd
Tetrachloroethene 127-184 SW-846-3260 0.001 nd
Toluene 108-88-3 SW-846-8260 0.005 nd
1,1,2 2-Tetrachloroethane 79-34-5 SW-846-8260 0.005 nd
Chlorobenzene 108-90-7 SW-846-8260 0.005 nd
Ethylbenzene 100414 SW-846-8260 0.005 nd
Styrene - 10042-5 SW-846-8260 0.005 nd
Xylenes (Total) 1330-20-7 SW-846-8260 0.010 nd
1,2-Dichlorobenzene 95-50-1 SW-846-8260 0.002 nd
1,3-Dichlorobenzene 541-73-1 SW-846-8260 0.002 nd
1,4-Dichlorobenzene 106-46-7 SW-846-8260 0.002 nd

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

FEDERICO ASMAR
Lic. #2471

I
S

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 : Fax 792-9280 Page 14



Semivolatile Organics Analysis Report

for

Target Compound List (TCL)

HTL Sample

95-1334-02

Sample ID: Equipment Blank Date Sampled: October 3, 1995
Sample Matrix: Aqueous Sampled by: F. Asmar/H. Cancel
Sample wt/vol: 500 mL of TCLP Extract  Date Received: October 3, 1995
Dilution Factor: 1000 TCLP Extraction: October 4, 1995
Level (low/med): Low Date Extracted: October 4, 1995
Extr. method: SW-846-3510 Date Analyzed: October 7, 1995
Analysis Method: SW-846-8270 QC-Batch: 95-050
CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
% —————— —
Phenol 108-95-2 SW-846-8270 0.006 nd
Bis (2-chloroethyl) ether 111444 SW-846-8270 0.003 nd
2-chlorophenol 95-57-8 SW-846-8270 0.003 nd
2-Methylphenol 95-48-7 SW_846-8270 0.006 nd
Bis (2chloroisopropyl) ether 108-60-1 SW-846-8270 0.002 nd
4-Methylphenol 106-44-5 SW-846-8270 0.006 nd
N-nitroso-di-n-propylamine 621-64-7 SW-846-8270 0.003 nd
Hexachloroethane 67-72-1 SW-846-8270 0.002 nd
Nitrobenzene 98-95-3 SW-846-8270 0.003 nd
Isophorone 78-59-1 SW-846-8270 0.003 nd
2-nitrophenol 88-75-5 SW-846-8270 0.003 nd
2,4-dimethylphenol 105-67-9 SW-846-8270 0.003 nd
Bis (2-chloroethoxy) methane 111-91-1 SW-846-3270 0.006 nd
2 4-dichlorophenol 120-83-2 SW-846-8270 0.006 nd
1,2,4-trichlorobenzene 120-82-1 SW-846-8270 0.002 nd
Naphthalene 91-20-3 SW-846.8270 0.002 nd
TR S
4-Chloroaniline 106-47-8 y {%m‘b\' ‘\ 0.005 nd
et %ﬂ

P.O. Box 366950, San Juan, PR 00936-6950

HIGH TECHNOLOGY LABORATORY, INC%

Tel. (809) 793-7288 ; Fax 792-9280

Report No. 95-1334
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Semivolatile Organics Analysis Report

for
Target Compound List (TCL)

Sample ID: Equipment Blank

HTL Sample No. 95-1334-02

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950

Tel. (809) 793-7288 ; Fax 792-9280

FEDERICC ASMAR
Lic. #2471

CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
e
Hexachlorobutadiene 7-68-3 SW-846-8270 0.002 nd
Parachlorometa cresol 59-50-7 SW-846-8270 0.006 nd
2-Methylnaphthalene 91-57-6 SW-846-8270 0.005 nd
Hexachlorocyclopentadiene 77-47-4 SW-846-8270 0.002 nd
2,4 6-trichlorophenol 88-06-2 SW-846-8270 0.008 nd
2,4,5-trichlorophenol 95-95-4 SW-846-8270 0.005 nd
2-chloronaphthalene 91-58-7 SW-846-8270 0.002 nd
2-nitroaniline 88-744 SW-846-8270 0.005 nd
Dimethyl phthalate 131-11-3 SW-846-8270 0.002 nd
Acenaphthylene 208-96-8 SW-846-8270 0.002 nd
2,6-Dinitrotoluene 606-20-2 SW-846-8270 0.002 nd
3-nitroaniline 99-09-2 SW-846-8270 0.005 nd
Acenaphthene 83-32-9 SW-846-8270 0.002 nd
2 4-dinitrophenol 51-28-5 SW-846-8270 0.003 nd
4-nitrophenol 100-02-7 SW-846-8270 0.005 nd
Dibenzofuran 132-64-9 SW-846-8270 0.005 nd
2,4-dinitrotoluene 121-14-2 SW-846-8270 0.003 nd
Diethylphthalate 84-66-2 SW-846-8270 0.003 nd
4-chlorophenyl phenyl ether 7005-72-3 SW-846-8270 0.002 nd
Fluorene 86-73-7 SW-846-8270 0.002 nd
4-Nitroaniline 100-01-6 SW-846-8270 0.009 nd
4,6-dinitro-o-cresol 534-52-1 SW-846-8270 0.003 nd
N-nitrosodiphenylamine 86-30-6 SWEGHUSA, 0.002 nd
4-bromophenyl phenyl ether 101-55-3 /1':,'; r-SA’EI-S;IB\G;{“’ 0.002 nd
==

Page 16




Semivolatile Organics Analysis Report

for
Target Compound List (TCL)

Sample ID: Equipment Blank HTL Sample No. 95-1334-02
CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Hexachlorobenzene 118-74-1 SW-846-8270 0.005 nd
Pentachlorophenol 87-86-5 SW-846-8270 0.003 nd
Phenanthrene 85-01-8 SW-846-8270 0.002 nd
Anthracene 120-12-7 SW-846-8270 0.002 nd
Carbazole 86-74-8 SW-846-8270 0.005 nd
Di-n-butyl phthalate 84-74-2 SW-846-8270 0.002 0.004
Fluoranthene 206-44-0 SW-846-8270 0.002 nd
Pyrene 129-00-0 SW-846-8270 0.002 nd
Butyl benzyl phthalate 85-68-7 SW-846-8270 0.002 nd
3,3'-dichlorobenzidine 91-94-1 SW-846-8270 0.002 nd
Benzo(a)anthracene 56-55-3 SW-846-8270 0.002 nd
Chrysene 218-01-9 SW-846-8270 0.002 nd
Bis (2-ethylhexyl) phthalate 117-81-7 SW-846-8270 0.002 nd
Di-n-octyl phthalate 117-84-0 SW-846-8270 0.002 nd
Benzo(b){luoranthene 205-99-2 SW-846-8270 0.002 nd
Benzo(k)fluoranthene 207-08-9 SW-846-8270 0.002 nd
Benzo(a)pyrene 50-32-8 SW-846-8270 0.002 nd
Indeno(1,2,3-cd)pyrene 193-39-5 SW-846-8270 0.002 nd
Dibenzo(a,h)anthracene 53-70-3 SW-846-8270 0.002 nd
Benzo(ghi)perylene 191-24-2 SW-846-8270 0.002 nd

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or

CENERICD ASHAR
Lle. sgft? 1

HIGH TECHNOLOGY LABORATORY, IN
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280

Report No. 95-1334
Page 17



Pesticides & PCB’s Analysis Report

Sample ID:

for

Target Compound List (TCL)

Equipment Blank

Date Sampled:

HTL Sample

95-1334-02

October 3, 1995

Sample Matrix: Aqueous Sampled by: F. Asmar/H. Cancel
Sample wt/vol: 500 mL of TCLP Extract Date Received: October 3, 1995
Dilution Factor: 1000 TCLP Extraction: October 4, 1995
Level (low/med): Low Date Extracted: October 4, 1995
Extr. method: SW-846-3510 Date Analyzed: October 7, 1995
Analysis Method: SW-846-8270 QC-Batch: 95-050
" CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Alpha-BHC 319-84-6 SW-846-8270 0.003 nd
Bewa-BHC 319-85-7 SW-846-8270 0.003 nd
Delta-BHC 319-86-8 SW-846-8270 0.003 nd
Gamma-BHC (Lindane) 58-89-9 SW-846-8270 0.003 nd
Heptachlor 76-44-8 SW-846-8270 0.003 nd
Aldrin 309-00-2 SW-846-8270 0.003 nd
Heptachlor epoxide 1024-57-3 SW-846-8270 0.003 nd
Alpha-Endosulfan 959-98-8 SW-846-8270 0.006 nd
Dieldrin 60-57-1 SW-846-8270 0.006 nd
44-DDE 72-55-9 SW-846-8270 0.006 nd
Endrin 72-20-8 SW-846-8270 0.006 nd
Beta-Endosulfan 33212-65-9 SW-846-8270 0.006 nd
44-DDT 50-29-3 SW-846-8270 0.002 nd
Methoxychlor 72-43-5 SW-846-8270 0.002 nd
Endrin Ketone 53494-70-5 SW-846-8270 0.002 nd
Endrin aldehyde 7421-93-4 mwk 0.002 nd
Alpha-Chlordane 5103-71-9 /Q,svf' 346-820F2\, 0.005 nd

Q
Q
<L
‘-ﬂl

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280

FEDERICO ACMAR
Llc. #2 1? !

Report No. 95-1334
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Pesticides & PCB’s Analysis Report

for
Target Compound List (TCL)

Sample ID: Equipment Blank HTL Sample No. 95-1334-02
CAS EPA Method RL Amount
Parameter Number | of Analysis (ppm) (ppm)
Gamma-Chlordane 5103-74-2 _SW-846-8270 0.005 nd
Toxaphene 8001-35-2 SW-846-8270 0.005 nd
PCB-1016 12674-11-2 SW-846-8270 0.005 nd
PCB-1221 11104-28-2 SW-846-8270 0.005 nd
PCB-1232 11141-16-5 SW-846-8270 0.005 nd
PCB-1242 53469-21-9 SW-846-8270 0.005 nd
PCB-1248 12672-29-6 SW-846-8270 0.005 nd
PCB-1254 11097-69-1 SW-846-8270 0.005 nd
PCB-1260 11096-82-5 SW-846-8270 0.005 nd

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

HIGH TECHNOLOGY LABORATORY, INC.
P.0. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 ; Fax 792-9280 Page 19



Metals Analysis Report

fo

Inorganic Target Analyte List (TAL)

Sample ID: Equipment Blank Date Sampled:
Sample Matrix: Aqueous Sampled by:
Sample wt/vol: 25.0 mL of TCLP Extract Date Received:

Dilution Factor: 2.0
Level (low/med): Low

Digestion method: SW-846-3015

TCLP Extraction:
Date Digested:
Date Analyzed:

HTL Sample

95-1334-02

October 3, 1995

F. Asmar/H. Cancel
October 3, 1995
October 4, 1995
October 4, 1995
October 9 to 11, 1995

Analysis Method: SW-846-6010 QC-Batch: 95-158
CAS RL Amount
Parameter |  Number EPA Method (ppm) (ppm)
Aluminum B 7429-90-5 3120B 0.011 nd
Antimony 7440-36-0 3120B 0.011 nd
Arsenic 7440-38-2 3120B 0.010 nd
Barium 7440-39-3 3120B 0.001 nd
Beryllium 744041-7 31208 0.001 nd
Cadmium 7440-43-9 3120B 0.001 nd
Calcium 7440-70-2 . 3120B 0.011 0.290
Chromium 7440-47-3 3120B 0.001 nd
Cobalt 7440-48-4 3120B 0.001 nd
Copper 7440-50-8 3120B 0.007 nd
Iron 7439-89-6 3120B 0.001 nd
Lead 7439-92-1 3120B 0.005 nd
Magnesium 7439-954 3120B 0.003 0.205
Manganese 7439-96-5 3120B 0.001 nd
Mercury 7439-97-6 3112B 0.002 nd
Nickel 7440-02-0 nd
Potassium 7440-09-7 0.373

HIGH TECHNOLOGY LABORATORY, INC.

P.O. Box 366950, San Juan, PR 00936-6950

Tel. (809) 793-7288 ; Fax 792-9280




Metals Analysis Report

for
Inorganic Target Analyte List (TCL)

Sample ID: Equipment Blank HTL Sample No. 95-1334-02
CAS RL Amount
Parameter Number EPA Method (ppm) (ppm)
Selenium 7782-49-2 3120B 0.013 nd
Silver 7440-22-4 3120B 0.001 nd
Sodium 7440-23-5 3120B 0.061 2.11
Thallium 7440-28-0 3120B 0.023 nd
Vanadium 7440-62-2 3120B 0.001 nd
Zinc 7440-66-6 3120B 0.009 nd

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

FEDERICO ASMAR

Liz. #2471

HIGH TECHNOLOGY LABORATORY, INC. N
P.O. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 ; Fax 792-9280 Page 21



Volatile Organics Analysis Report

Sample ID:
Sample Matrix:
Sample wt/vol:
Dilution Factor:

for

Target Compound List (TCL)

Field Blank

Aqueous

5 mL of TCLP Extract
1

Date Sampled:
Sampled by:

Date Received:
TCLP Extraction:

HTL Sample

95-1334-03

October 3, 1995
F. Asmar/H. Cancel
October 3, 1995
October 4, 1995

Level (low/med): Low Date Analyzed: October 6, 1995

Prep. method: SW-846-5030 QC-Batch: 95-116

Analysis Method: SW-846-8260

CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm) _

Chloromethane 74-87-3 SW-846-8260 0.002 nd )
Bromomethane 74-83-9 SW-846-8260 0.004 nd
Vinyl chloride 75-014 SW-846-8260 0.005 nd
Chloroethane 75-00-3 SW-846-8260 0.002 nd
Methylene chloride 75-09-2 SW-846-3260 0.008 nd
Acetone 67-64-1 SW-846-8260 0.010 0.116
Carbon Disulfide 75-15-0 SW-846-8260 0.010 nd
1,1-Dichloroethene 75-354 SW-846-8260 0.004 nd
1,1-Dichloroethane 75-34-3 SW-846-8260 0.002 nd
1,2-Dichloroethene (total) 540-59-0 SW-846-8260 0.010 nd
Chloroform 67-66-3 SW-846-8260 0.002 nd
1,2-Dichloroethane 107-06-2 SW-846-8260 0.003 nd
2-Butanone 78-93-3 SW-846-8260 0.010 nd
1,1,1-Trichloroethane 71-55-6 SW-846-8260 0.001 nd
Carbon Tetrachloride 56-23-5 SW-846-8260 0.003 nd
Bromodichloromethane 75-274 SW-846-8260 0.003 nd
1,2-Dichloropropane 78-87-5 ol a0 nd
cis-1,3-Dichloropropene 10061-01-5 ) \u@&L nd

HIGH TECHNOLOGY LABORATORY, INC.

P.O. Box 366950, San Juan, PR 00936-6950

Tel. (809) 793-7288 : Fax

792-9280

eport No. 95-1334
Page 22



Volatile Organics Analysis Report

for
Target Compound List (TCL)

Sample ID: Field Blank HTL Sample No.95-1334-03
CAS EPA Method RL Amount
Parameter B Number | of Analysis _(_ppm) (ppm)
Trichloroethene ) 79-01-6 [ SW-846-8260 _;.003 nd
Dibromochioromethane 124-48-1 SW-846-8260 0.003 nd
1,1,2-Trichloroethane 79-00-5 SW-846-8260 0.001 nd
Benzene 71-43-2 SW-846-8260 0.005 nd
trans-1,3-Dichloropropene 10061-02-6 SW-846-8260 0.001 nd
Bromolorm 75-25-2 SW-846-8260 0.006 nd
4-Methyl-2-Pentanone 108-10-1 SW-846-8260 0.010 nd
2-Hexanone 591-78-6 SW-846-8260 0.001 nd
Tetrachloroethene 127-184 SW-846-3260 0.001 nd
Toluene 108-38-3 SW-846-8260 0.005 nd
1,1,2,2-Tetrachloroethane 79-34-5 SW-846-8260 0.005 nd
Chlorobenzene 108-90-7 SW-846-8260 0.005 nd
Ethylbenzene 100-41-4 SW-846-8260 0.005 nd
Styrene 100-42-5 SW-846-8260 0.005 nd
Xylenes (Total) 1330-20-7 SW-846-8260 0.010 nd
1,2-Dichlorobenzene 95-50-1 SW-846-8260 0.002 nd
1,3-Dichlorobenzene 541-73-1 SW-846-8260 0.002 nd
1,4-Dichlorobenzene 106-46-7 SW-846-8260 0.002 nd

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

o
%[

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280



Semivolatile Organics Analysis Report

for
Target Compound List (TCL)

HTL Sample
95-1334-03
Sample ID: Field Blank Date Sampled: October 3, 1995
Sample Matrix: Aqueous Sampled by: F. Asmar/H. Cancel
Sample wt/vol: 500 mL of TCLP Extract  Date Received: October 3, 1995
Dilution Factor: 1000 TCLP Extraction: October 4, 1995
Level (low/med): Low Date Extracted: October 4, 1995
Extr. method: SW-846-3510 Date Analyzed: October 7, 1995
Analysis Method: SW-846-8270 QC-Batch: 95-050
CAS EPA Method RL Amount
H Parameter Number of Analysis (ppm) (ppm)
Phenol 108-95-2 SW-846-8270 0.006 nd
Bis (2-chloroethyl) ether 111444 SW-846-8270 0.003 nd
2-chlorophenol 95-57-8 SW-846-8270 0.003 nd
2-Methylphenol 95-48-7 SW_846-8270 0.006 nd
Bis (2-chloroisopropyl) ether 108-60-1 SW-846-8270 0.002 nd
4-Methylphenol 106-44-5 SW-846-8270 0.006 nd
N-nitroso-di-n-propylamine 621-64-7 SW-846-8270 0.003 nd
Hexachloroethane 67-72-1 SW-846-8270 0.002 nd
Nitrobenzene 98-95-3 SW-846-8270 0.003 nd
Isophorone 78-59-1 SW-846-8270 0.003 nd
2-nitrophenol 88-75-5 SW-846-8270 0.003 nd
2,4-dimethylphenol 105-67-9 SW-846-8270 0.003 nd
Bis (2-chloroethoxy) methane 111-91-1 SW-846-8270 0.006 nd
2,4-dichlorophenol 120-83-2 SW-846-8270 0.006 nd
1,2,4-trichlorobenzene 120-82-1 SW-846-8270 0.002 nd
Naphthalene 91-20-3 SWATFIONL  0.002 nd
N T
4-Chloroaniline 106478 /S 6-8270°.0)0.005 nd
L3 r‘

FESERICC 83MAR 1@
<, #2471

-

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280



Semivolatile Organics Analysis Report

for
Target Compound List (TCL)

Sample ID: Field Blank HTL Sample No. 95-1334-03
CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Hexachlorobutadiene 87-68-3 SW-846-8270 0.002 nd
Parachlorometa cresol 59-50-7 SW-846-8270 0.006 nd
2-Methylnaphthalene 91-57-6 SW-846-8270 0.005 nd
Hexachlorocyclopentadiene 77474 SW-846-8270 0.002 nd
2,4,6-trichlorophenol 88-06-2 SW-846-8270 0.008 nd
2,4,5-trichlorophenol 95-95-4 SW-846-8270 0.005 nd
2-chloronaphthalene 91-58-7 SW-846-8270 0.002 nd
2-pitroaniline 88-744 SW-846-8270 0.005 nd
Dimethyl phthalate 131-11-3 SW-846-8270 0.002 nd
Acenaphthylene 208-96-8 SW-846-8270 0.002 nd
2,6-Dinitrotoluene 606-20-2 SW-846-8270 0.002 nd
3-nitroaniline 99-09-2 SW-846-8270 0.005 nd
Acenaphthene 83-32-9 SW-846-8270 0.002 nd
2,4-dinitrophenol 51-28-5 SW-846-8270 0.003 nd
4-nitrophenol 100-02-7 SW-846-8270 0.005 nd
Dibenzofuran 132-64-9 SW-846-8270 0.005 nd
2 4-dinitrotoluene 121-14-2 SW-846-8270 0.003 nd
Diethylphthalate 84-66-2 SW-846-8270 0.003 nd
4-chlorophenyl phenyl ether 7005-72-3 SW-846-8270 0.002 nd
Fluorene 86-73-7 SW-846-8270 0.002 nd
4-Nitroaniline 100-01-6 SW-846-8270 0.009 nd
4,6-dinitro-o-cresol 534-52-1 SW-846-8270 0.003 nd
N-nitrosodiphenylamine 86-30-6 | SW:86RZig~]  0.002 nd
4-bromopheny! phenyl ether 101-55:3 ,'5'%\?846-82?6‘;-'@ 0.002 nd

HIGH TECHNOLOGY LABORATORY, INC.\}
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280

Report No. 95-1334
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Semivolatile Organics Analysis Report

for
Target Compound List (TCL)

Sample ID: Field Blank [ITL Sample No. 95-1334-03
CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Hexachlorobenzene 118-74-1 SW-346-8270 0.005 nd
Pentachlorophenol 87-86-5 SW-846-8270 0.003 nd
Phenanthrene 85-01-8 SW-846-8270 0.002 nd
Anthracene 120-12-7 SW-846-8270 0.002 nd
Carbazole 86-74-8 SW-846-8270 0.005 nd
Di-n-butyl phthalate 84-74-2 SW-846-8270 0.002 0.014
Fluoranthene 206-44-0 SW-846-8270 0.002 nd
Pyrene 129-00-0 SW-846-8270 0.002 nd
Butyl benzyl phthalate 85-68-7 SW-846-8270 0.002 nd
3,3’-dichlorobenzidine 91-94-1 SW-846-8270 0.002 nd
Benzo(a)anthracene 56-55-3 SW-846-8270 0.002 nd
Chrysene 218-01-9 SW-846-8270 0.002 nd
Bis (2-cthylhexyl) phthalate 117-81-7 SW-846-8270 0.002 0.003
Di-n-octyl phthalate 117-84-0 SW-846-8270 0.002 nd
Benzo(b)fluoranthene 205-99-2 SW-846-8270 0.002 nd
Benzo(k)fluoranthene 207-08-9 SW-846-8270 0.002 nd
Benzo(a)pyrene 50-32-8 SW-846-8270 0.002 nd
Indeno(1,2,3-cd)pyrene 193-39-5 SW-846-8270 0.002 nd
Dibenzo(a,h)anthracene 53-70-3 SW-346-8270 0.002 nd
Benzo(ghi)perylene 191-24-2 SW-846-8270 0.002 nd

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit e
ppm = Parts Per Million = milligrams per liter (liquids) or n:x}hg?niﬁpe’:_’ﬁﬂc@

e’
i
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Pesticides & PCB’s Analysis Report

for
Target Compound List (TCL)

HTL Sample
95-1334-03
Sample ID: Field Blank Date Sampled: October 3, 1995
Sample Matrix: Aqueous Sampled by: F. Asmar/H. Cancel
Sample wt/vol: 500 mL of TCLP Extract  Date Received: Qctober 3, 1995
Dilution Factor: 1000 TCLP Extraction: October 4, 1995
Level (low/med): Low Date Extracted: October 4, 1995
Extr. method: SW-846-3510 Date Analyzed: October 7, 1995
Analysis Method: SW-846-8270 QC-Batch: 95-050
CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Alpha-BHC 319-84-6 SW-846-8270 0.003 nd
Beta-BHC 319-85-7 SW-846-8270 0.003 nd
Delta-BHC 319-86-8 SW-846-8270 0.003 nd
Gamma-BHC (Lindane) 58-89-9 SW-846-8270 0.003 nd
Heptachlor 76-44-8 SW-846-8270 0.003 nd
Aldrin 309-00-2 SW-846-8270 0.003 nd
Heptachlor epoxide 1024-57-3 SW-846-8270 0.003 nd
Alpha-Endosulfan 959-98-8 SW-846-8270 0.006 nd
Dieldrin 60-57-1 SW-846-8270 0.006 nd
4 4-DDE 72-55-9 SW-846-8270 0.006 nd
Endrin 72-20-8 SW-846-8270 0.006 nd
Beta-Endosulfan 33212-65-9 SW-846-3270 0.006 nd
44-DDT 50-29-3 SW-846-8270 0.002 nd
Methoxychlor 72-43-5 SW-846-8270 0.002 nd
Endrin Ketone 53494-70-5 SW-846-8270 0.002 nd
Endrin aldehyde 7421-934 SW-&SWT&\ | 0.002 nd
Alpha-Chlordane Y 5103719 f

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280




Pesticides & PCB’s Analysis Report

for

Target Compound List (TCL)

Sample ID: Field Blank

HTL Sample No. 95-1334-03

CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Gamma-Chlordane 5103-74-2 SW-846-8270 0.005 nd
Toxaphene 8001-35-2 SW-846-8270 0.005 nd
PCB-1016 12674-11-2 SW-846-8270 0.005 nd
PCB-1221 11104-28-2 SW-846-8270 0.005 nd
PCB-1232 11141-16-5 SW-846-8270 0.005 nd
PCB-1242 53469-21-9 SW-846-8270 0.005 nd
PCB-1248 12672-29-6 SW-846-8270 0.005 nd
PCB-1254 11097-69-1 SW-846-8270 0.005 nd
PCB-1260 11096-82-5 SW-846-8270 0.005 nd

nd = non-detected (if present concentration below detection limit)

RL = Reporting Limit

ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

HIGH TECHNOLOGY LABORATORY, INC.

P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280

FEDERICO ASMAR

Lic. #2471

Report No. 95-1334
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Sample ID:
Sample Matrix:
Sample wt/vol:

Metals Analysis Report

for

Inorganic Target Analvte List (TAL)

Field Blank

Aqueous

25.0 mL of TCLP Extract

Date Sampled:
Sampled by:

Date Rece

ived:

HTL Sample

95-1334-03

October 3, 1995
F. Asmar/H. Cancel
QOctober 3, 1995

-
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FEDRTIGO ASMAR |©

Lic. #2471
HIGH TECHNOLOGY LABORATORY, INC) ﬂn /:~7/
P.O. Box 366950, San Juan, PR 00936-6950

Tel. (809) 793-7288 : Fax 792-9280 “/4\ >
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Dilution Factor: 2.0 TCLP Extraction: October 4, 1995
Level (low/med): Low Date Digested: October 4, 1995
Digestion method: SW-846-3015 Date Analyzed: October 9 to 11, 1995
Analysis Method: SW-846-6010 QC-Batch: 95-158
CAS RL Amount
Parameter Number EPA Method (ppm) (ppm)
Aluminum 7429-90-5 3120B 0.011 0.180
Antimony 7440-36-0 3120B 0.011 nd
Arsenic 7440-38-2 3120B 0.010 nd
Barium 7440-39-3 3120B 0.001 nd
Beryllium 7440-41-7 3120B 0.001 nd
Cadmium 7440-43-9 3120B 0.001 nd
Calcium 7440-70-2 3120B 0.011 0.868
Chromium 7440-47-3 3120B 0.001 nd
Cobalt 7440-43-4 3120B 0.001 nd
Copper 7440-50-8 3120B 0.007 nd
[ron 7439-89-6 3120B 0.001 0.104
Lead 7439-92-1 3120B 0.005 nd
Magnesium 7439-954 3120B 0.003 0.275
Manganese 7439-96-5 31208 0.001 0.005
Mercury 7439-97-6 3112B 0.002 nd
Nickel 7440-02-0 311_03-:7;-; ~. \LO.OOI nd
Potassium 7440-09-7 éﬂﬁh"ﬂ 1*:'3;"0—, 6 0.395
£ . 1?;‘

Report No. 95-1334
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Metals Analysis Report

for
Inorganic Target Analyte List (TCL)

Sample ID: Field Blank HTL Sample No. 95-1334-03
CAS RL Amount
Parameter Number EPA Method (ppm) (ppm)
Selenium 7782-49-2 3120B 0.013 nd
Silver 7440-224 3120B 0.001 nd
Sodium 7440-23-5 3120B 0.061 256
Thallium 7440-28-0 3120B 0.023 nd
Vanadium 7440-62-2 3120B 0.001 nd
Zinc 7440-66-6 3120B 0.009 nd

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

FEDERICO ASMAR
Lic. #247

1

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 ; Fax 792-9280 Page 30



Volatile Organics Analysis Report

Sample ID:
Sample Matrix:
Sample wt/vol:
Dilution Factor:

for

Target Compound List (TCL)

Trip Blank

Aqueous

5 mL of TCLP Extract
1

Date Sampled:
Sampled by:

Date Received:
TCLP Extraction:

HTL Sample

95-1334-04

October 3, 1995
F. Asmar/H. Cancel
October 3, 1995
October 4, 1995

Level (low/med): Low Date Analyzed: October 6, 1995
Prep. method: SW-846-5030 QC-Batch: 95-116
Analysis Method: SW-846-8260
CAS EPA Method RL Amount
. Parameter Number of Analysis (ppm) (ppm)
LrChl«nror‘net.hr:me 74-87-3 SW-846-8260 0.002 nd
Bromomethane 74-83-9 SW-846-8260 0.004 nd
Vinyl chloride 75-014 SW-846-8260 0.005 nd
Chloroethane 75-00-3 SW-846-8260 0.002 nd
Methylene chloride 75-09-2 SW-846-8260 0.008 0.278
Acetone 67-64-1 SW-846-8260 0.010 nd
Carbon Disulfide 75-15-0 SW-846-8260 0.010 nd
1,1-Dichloroethene 75-35-4 SW-846-8260 0.004 nd
1,1-Dichloroethane 75-34-3 SW-846-8260 0.002 nd
1,2-Dichloroethene (total) 540-59-0 SW-846-8260 0.010 nd
Chloroform 67-66-3 SW-846-8260 0.002 0.300
1,2-Dichloroethane 107-06-2 SW-846-8260 0.003 nd
2-Butanone 78-93-3 SW-846-8260 0.010 nd
1,1,1-Trichloroethane 71-55-6 SW-846-8260 0.001 nd
Carbon Tetrachloride 56-23-5 SW-846-8260 0.003 nd
Bromodichloromethane 75-274 SW-846-8260 0.003 nd
1,2-Dichloropropane 78-87-5 SW-R46-8760 - 1~ 0.001 nd
cis-1,3-Dichloropropene 10061-01-5 4{\'0;;3145-5’2‘60 "EE'\';D.!OIO nd

P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280

Report No. 95-1334
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Volatile Organics Analysis Report

for
Target Compound List (TCL)

Sample ID: Trip Blank HTL Sample No.95-1334-04
CAS EPA Method RL Amount
Parameter |  Number of Analysis (ppm) (ppm)
Trichloroethene r 79-01-6 SW-846-8260 0.003 nd
Dibromochloromethane 124-48-1 SW-846-8260 0.003 nd
1,1,2-Trichloroethane 79-00-5 SW-846-8260 0.001 nd
Benzene 71-43-2 SW-846-8260 0.005 nd
trans-1,3-Dichloropropene 10061-02-6 SW-846-8260 0.001 nd
Bromoform 75-25-2 SW-846-8260 0.006 nd
4-Methyl-2-Pentanone 108-10-1 SW-846-8260 0.010 nd
2-Hexanone 591-78-6 SW-846-8260 0.001 nd
Tetrachloroethene 127-184 SW-846-8260 0.001 nd
Toluene 108-88-3 SW-846-8260 0.005 0.042
1,1,2 2-Tetrachloroethane 79-34-5 SW-846-8260 0.005 nd
Chlorobenzene 108-90-7 SW-846-8260 0.005 nd
Ethylbenzene 100-41-4 SW-846-8260 0.005 nd
Styrene . 100-42-5 SW-846-8260 0.005 nd
Xylenes (Total) 1330-20-7 SW-846-8260 0.010 nd
1,2-Dichlerobenzene 95-50-1 SW-846-8260 0.002 nd
1,3-Dichlorobenzene 541-73-1 SW-846-8260 0.002 nd
1,4-Dichlorobenzene 106-46-7 SW-846-8260 0.002 nd

nd = non-detected (if present concentration below detection limir)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 ; Fax 792-9280 Page 32



Fre—.

Semivolatile Organics Analysis Report

Sample ID:
Sample Matrix:
Sample wt/vol:
Dilution Factor:

for

Target Compound List (TCL)

Trip Blank

Aqueous

500 mL of TCLP Extract
1000

Date Sampled:
Sampled by:
Date Received:

TCLP Extraction:

HTL Sample

95-1334-04

October 3, 1995
F. Asmar/H. Cancel
October 3, 1995
October 4, 1995

Level (low/med): Low Date Extracted: October 4, 1995
Extr. method: SW-846-3510 Date Analyzed: October 7, 1995
Analysis Method: SW-846-8270 QC-Batch: 95-050
CAS EPA Method RL Amount
| Parameter Number of Analysis (ppm) (ppm) |
Phenol 108-95-2 SW-846-8270 0.006 nd
Bis (2chloroethyl) ether 111-44-4 SW-846-8270 0.003 nd
2-chlorophenol 95-57-8 SW-846-8270 0.003 nd
2-Methylphenol 95-48-7 SW_846-8270 0.006 nd
Bis (2-chloroisopropyl) ether 108-60-1 SW-846-8270 0.002 nd
4-Methylphenol 106-44-5 SW-846-8270 0.006 nd
N-nitroso-di-n-propylamine 621-64-7 SW-846-8270 0.003 nd
Hexachloroethane 67-72-1 SW-846-8270 0.002 nd
Nitrobenzene 98-95-3 SW-846-8270 0.003 nd
Isophorone 78-59-1 SW-846-8270 0.003 nd
2-nitrophenol 88-75-5 SW-846-8270 0.003 nd
2,4-dimethylphenol 105-67-9 SW-846-8270 0.003 nd
Bis (2-chloroethoxy) methane 111-91-1 SW-846-8270 0.006 nd
2,4-dichlorophenol 120-83-2 SW-846-8270 0.006 nd
1,2 4-trichlorobenzene 120-82-1 SW-846-8270 0.002 nd
Naphthalene 91-20-3 SWEERIMN 0002 nd
4-Chloroaniline 106473 A Ba6-8270 L2\ 0.005 nd

-7

HIGH TECHNOLOGY LABORATORY, INC. '

P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280

CENGY

£&5//Report No. 95-1334
O

Page 33



Semivolatile Organics Analysis Report

for

Target Compound List (TCL)

Sample ID: Trip Blank

HTL Sample No. 95-1334-04

|L CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Hexachlorobutadiene 87-68-3 SW-846-8270 0502 nd
Parachlorometa cresol 59-50-7 SW-846-8270 0.006 nd
2-Methylnaphthalene 91-57-6 SW-846-8270 0.005 nd
Hexachlorocyclopentadiene 77-47-4 SW-846-8270 0.002 nd
2,4 6-trichlorophenol 88-06-2 SW-846-8270 0.008 nd
2,4 5-trichlorophenol 95-954 SW-846-8270 0.005 nd
2-chloronaphthalene 91-58-7 SW-846-8270 0.002 nd
2-nitroaniline 88-744 SW-846-8270 0.005 nd
Dimethyl phthalate 131-11-3 SW-846-8270 0.002 nd
Acenaphthylene 208-96-8 SW-846-8270 0.002 nd
2,6-Dinitrotoluene 606-20-2 SW-846-8270 0.002 nd
3-nitroaniline 99-09-2 SW-846-8270 0.005 nd
Acenaphthene 83-32-9 SW-846-3270 0.002 nd
2,4-dinitrophenol 51-28-5 SW-846-8270 0.003 nd
4-nitrophenol 100-02-7 SW-846-8270 0.005 nd
Dibenzofuran 132-64-9 SW-846-8270 0.005 nd
2,4-dinitrotoluene 121-14-2 SW-846-8270 0.003 nd
Diethylphthalate 84-66-2 SW-846-8270 0.003 nd
4-chlorophenyl phenyl ether 7005-72-3 SW-846-8270 0.002 nd
Fluorene 86-73-7 SW-846-8270 0.002 nd
4-Nitroaniline 100-01-6 SW-846-8270 0.009 nd
4 6-dinitro-o-cresol 534-52-1 SW-846-8270 0.003 nd
N-nitrosodiphenylamine 86306 4~ SIVISEGB29Q. 0.002 nd
4-bromophenyl phenyl ether 101-55- §S~'," /57\;-846‘-‘@5%(};\ 0.002 nd
=7 -

(a
Q
A
v

HIGH TECHNOLOGY LABORATORY, I

P.O. Box 366950, San Juan, PR 00936-6950
Tel. (809) 793-7288 ; Fax 792-9280

{ FEDEMICO ASMAR

Lic. #2471

Report No. 95-1334
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Semivolatile Organics Analysis Report

Sample ID: Trip Blank

for
Target Compound List (TC.)

HTL Sample No. 95-1334-04

CAS EPA Method RL ‘Amount

L Parameter ___ Number of Analysis (ppm) (ppm)

‘_Hexachlorobcnzcne 118-74-1 SW-846-8270 0.005 nd
Pentachlorophenol 87-86-5 SW-846-8270 0.003 nd
Phenanthrene 85-01-8 SW-846-8270 0.002 nd
Anthracene 120-12-7 SW-846-8270 0.002 nd
Carbazole 86-74-8 SW-846-8270 0.005 nd
Di-n-butyl phthalate 84-74-2 SW-846-8270 0.002 0.009
Fluoranthene 206-44-0 SW-846-8270 0.002 nd
Pyrene 129-00-0 SW-846-8270 0.002 nd

| Butyl benzyl phthalate 85-68-7 SW-846-8270 0.002 nd
3,3"-dichlorobenzidine 91-94-1 SW-846-8270 0.002 nd
Benzo(a)anthracene 56-55-3 SW-846-8270 0.002 nd
Chrysene 218-01-9 SW-846-8270 0.002 nd
Bis (2-ethylhexyl) phthalate 117-81-7 SW-846-8270 0.002 0.003
Di-n-octyl phthalate 117-84-0 SW-846-8270 0.002 nd
Benza(b){luoranthene 205-99-2 SW-846-8270 0.002 nd
Benzo(k)fluoranthene 207-08-9 SW-846-8270 0.002 nd
Benzo(a)pyrene 50-32-8 SW-846-8270 0.002 nd
Indeno(1,2,3-cd)pyrene 193-39-5 SW-846-8270 0.002 nd
Dibenzo(a,h)anthracene 53-70-3 SW-846-8270 0.002 nd
Benzo(ghi)perylene 191-24.2 SW-846-8270 0.002 nd

nd = non-detected (if present concentration below detection limit)

RL = Reporting Limit

ppm = Parts Per Million = milligrams per liter (liquids) or

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950

Tel. (809) 793-7288 ; Fax 792-9280

Report No. 95-1334
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Pesticides & PCB’s Analysis Report
for

Sample ID:
Sample Matrix:
Sample wt/vol:
Dilution Factor:
Level (low/med):
Extr. method:

Trip Blank
Aqueous

500 mL of TCLP Extract

1000
Low

SW-846-3510

Target Compound List (TCL)

Date Sampled:
Sampled by:

Date Received:
TCLP Extraction:
Date Extracted:
Date Analyzed:

HTL Sample

95-1334-04

October 3, 1995

F. Asmar/H. Cancel
October 3, 1995
October 4, 1995
October 10, 1995
October 11, 1995

Analysis Method:  SW-846-8270 QC-Batch: 95-052
CAS EPA Method RL Amount
Parameter ~ Number of Analysis (ppm) (ppm)
Alpha-BHC i 319-84-6 SW-846-8270 0.003 nd
Beta-BHC 319-85-7 SW-846-8270 0.003 nd
Delta-BHC 319-86-8 SW-846-8270 0.003 nd
Gamma-BHC (Lindane) 58-89-9 SW-846-8270 0.003 nd
Heptachlor 76-44-8 SW-846-8270 0.003 nd
Aldrin 309-00-2 SW-846-8270 0.003 nd
Heptachlor epoxide 1024-57-3 SW-846-8270 0.003 nd
Alpha-Endosulfan 959-98-8 SW-846-8270 0.006 nd
Dieldrin 60-57-1 SW-846-8270 0.006 nd
4 4-DDE 72-55-9 SW-846-8270 0.006 nd
Endrin 72-20-8 SW-846-8270 0.006 nd
Beta-Endosulfan 33212-65-9 SW-846-8270 0.006 nd
44-DDT 50-29-3 SW-846-8270 0.002 nd
Methoxychlor 7243-5 SW-846-8270 0.002 nd
Endrin Ketone 53494-70-5 SW-846-8270 0.002 nd
Endrin aldehyde 7421-934 -m“ -.l 0.002 nd
Alpha-Chlordane 5103-71-9 % »§wﬁ*3nfi B:g.\ 0.005 nd

J*’-f

§o-
-
-

;.i

HIGH TECHNOLOGY LABORATORY, IN
P.O. Box 366950, San Juan, PR 00936-6950
Tel. (R09) 793-7288 ; Fax 792-9280

')
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Report No. 95-1334
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Pesticides & PCB’s Analysis Report

for
Target Compound List (TCL)

Sample ID: Trip Blank HTL Sample No. 95-1334-04
CAS EPA Method RL Amount
Parameter Number of Analysis (ppm) (ppm)
Gamma-Chlordane 5103-74-2 SW-846-8270 0.005 nd
Toxaphene 8001-35-2 SW-846-8270 0.005 nd
PCB-1016 12674-11-2 SW-846-8270 0.005 nd
PCB-1221 11104-28-2 SW-846-8270 0.005 nd
PCB-1232 11141-16-5 SW-846-8270 0.005 nd
PCB-1242 53469-21-9 SW-846-8270 0.005 nd
PCB-1248 12672-29-6 SW-846-8270 0.005 nd
PCB-1254 11097-69-1 SW-846-8270 0.005 nd
PCB-1260 11096-82-5 SW-846-8270 0.005 nd

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

FERZRICO ASMAR

Lic. #2471

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 ; Fax 792-9280 Page 37



Metals Analysis Report

for
Inorganic Target Analyte List (TAL)

HTL Sample
95-1334-04
Sample ID: Trip Blank Date Sampled: October 3, 1995
Sample Matrix: Aqueous Sampled by: F. Asmar/H. Cancel
Sample wt/vol: 25.0 mL of TCLP Extmact Date Received: October 3, 1995
Dilution Factor: 2.0 TCLP Extraction: October 4, 1995
Level (low/med): Low Date Digested: October 4, 1995
Digestion method: SW-846-3015 Date Analyzed: October 9 to 11, 1995
Analysis Method: SW-846-6010 QC-Batch: 95-158
CAS RL Amount
Parameter Number EPA Method (ppm) (ppm)
Aluminum 7429-90-5 3120B 0.011 nd
Antimony 7440-36-0 3120B 0.011 nd
Arsenic 7440-38-2 3120B 0.010 nd
Barium 7440-39-3 3120B 0.001 nd
Beryllium 744041-7 3120B 0.001 nd
Cadmium 7440-43-9 3120B 0.001 nd
Calcium 7440-70-2 3120B 0.011 0.153
Chromium 744047-3 3120B 0.001 nd
Cobalt 7440484 3120B 0.001 nd
Copper 7440-50-8 3120B 0.007 nd
Iron 7439-89-6 3120B 0.001 nd
Lead 7439-92-1 3120B 0.005 nd
Magnesium 7439-954 3120B 0.003 0.199
Manganese 7439-96-5 3120B 0.001 nd
Mercury 7439-97-6 3112B 0.002 nd
Nickel 7440-02-0 m nd
o en
Potassium 7440-09-7 /{208 @Q 0.377

c;l FEDERICO ASMAR
= Ue. #2471
L,

HIGH TECHNOLOGY LABORATORY, INC. ‘:‘
P.O. Box 366950, San Juan, PR 00936-6950 .
Tel. (809) 793-7288 ; Fax 792-9280

Report No. 95-1334
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Metals Analysis Report

for
Inorganic Target Analyte List (TCL)

Sample ID: Trip Blank HTL Sample No. 95-1334-04
CAS RL Amount

- Parameter Number EPA Method (ppm) (ppm)

[— —————————
Selenium 778249-2 3120B 0.013 nd
Silver 7440-224 3120B 0.001 nd
Sodium 7440-23-5 3120B 0.061 1.98
Thallium 7440-28-0 3120B 0.023 nd
Vanadium 7440-62-2 3120B 0.001 nd
Zinc 7440-66-6 3120B 0.009 nd

nd = non-detected (if present concentration below detection limit)
RL = Reporting Limit
ppm = Parts Per Million = milligrams per liter (liquids) or milligrams per kilogram (solids)

FEDERICO ASMAR

Lic. #2471

HIGH TECHNOLOGY LABORATORY, INC.
P.O. Box 366950, San Juan, PR 00936-6950 Report No. 95-1334
Tel. (809) 793-7288 ; Fax 792-9280 Page 39
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SECTION Z ¢ =44+

STABILIZATION TREATABILITY TESTING

2.1 Task I - Waste Characterization

OHM'S Treatability Laboratory received the 5 gallon composite sample of clay-solidified bottom
sludge material on October 9, 1995. The sample was thoroughly homogenized and portions of the
homogenized sample material were analyzed for the parameters listed in Table 1. Care was taken
to minimize sampling bias.

Table 1. Characterization Data - Physical Testing

Parameter Methodology
pH SW-846 Method 9045 738
Bulk Density ASTM Method D2937 88.0 Ib/ft
Moisture Content ASTM Method D2166 _25.2%

Note: Moisture content calculated on a wet wei ght basis [(weight water)/(total weight)]

These characterization values were similar to those determined in the earlier treatability testing
conducted by OHM.

2.2 TaskII - Stabilization/Solidification Screening

Portions (~3500 g) of the waste sludge sample were mixed with Portland cement or cement kiln dust
at tow mix ratios: 0.05 and 0.10. Mix ratio is defined as the weight of reagent divided by the weight
of waste. The addition of water to each formulation was not required to ensure sufficient mixing of
the waste material and the stabilization reagent(s). All formulations were mixed using a planetary
mixer operatihg at 30-40 rpm for 45 to 60 seconds. The treated material from ail formulations was
compacted into a 2"x4" right cylinder molds and cured at 95% relative humidity and ambient
temperature. After 7 days of curing, the treated material were subjected to unconfined compressive
strength testing (Table 2).

18146 PROTECO HAZARDOUS WASTE UNIT #9 November 2, 1995
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= == OHM Remediation
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N_== Services Corp. STABILIZATION TREATABILITY TESTING

Table 2. Stength Development for the Stabilization/Solidification Formulations

Formulation | 'Portland Cement | Cement Kiln Dust ucCs
Mix Ratio Mix Ratio (psi)

1 0.05 66.7

2 0.10 68.8

3 0.5 72.2

4 0.10 104

Mix Ratio = [(weight reagent)/(weight waste)]

2.3 Task III - Leach Testing

Since the 0.05 mix ratio Portland cement formulation had an unconfined compressive strength value
of greater than 12 psi after 7 days of curing, it was selected for total and TCLP analysis. The total
analysis results for sample P-1B are summarized in Table 3 through 6. These results indicated that
trace levels of toluene, bis(2-ethylhexyl)phthalate, 2-methylnaphthalene, naphthalene, phenanthrene,
phenol, and pyrene were found in the stabilized material, along with low levels of barium,
chromium, lead, nickel, vanadium, and zinc. Lower detection limits for the semi-volatile organics
would not be possible due to the amount of non-identified contamination present in the extracts of
the stabilized material. A slightly lower detection limit for the volatile organics may have been
possible, but is also limited by the amount of purgable, non-identified contamination present.

Analysis of the TCLP leachate from stabilized material (sample P-1A) for the leachable
concentrations pf contaminants on the Target Analyte List (TAL) (Table 7 through 10) indicated that
trace levels of methylene chloride, toluene, 2,4-dimethylphenol, naphthalene, and dieldrin were
found, along with low levels of barium, molybdenum, nickel, vanadium, and zinc. Detection limits
were again affected by the presence of non-identified organic contamination.

18146 PROTECO HAZARDOUS WASTE UNIT #9 November 2, 1995



Services Corp.

7,

OHM Remediation

STABILIZATION TREATABILITY TESTING

Table 3. Solidified Material Total VOCs Content

Parameter Result (mg/kg) Parameter Result (mg/kg)
Acetone <243 trans-1.3-Dichloropropylene <l2.1
Acrolein <60.7 Ethylbenzene <l2.1

Acrylonitrile <30.3 Ethyl Acetate <48.3
Benzene <l12.1 Methvl Bromide <l2.1
Bromoform <12.1 Methyl Chloride <]2.1
Carbon Tetrachloride <l2.1 Methylene Chloride <l2.1
Chlorobenzene <12.1 1,1,2,2-Tetrachloroethane <12.1
Chlorodibromomethane <12.1 Tetrachloroethylene <l2.1
Chloroethane <12.1 Toluene 21.8
Chloroform <12.1 1,1,1-Trichloroethane <l2.1
2-Chloroethylviny! ether <]2.1 1,1.2-Trichlorethane <12.1
Dichlorobromomethane <12.1 Trichloroethylene <12.1
1,1-Dichloroethane <12.1 Trichlorofluoromethane <I2.1
1,2-Dichloroethane <l12.1 1,2-trans-Dichlorethylene <l2.1
1,1-Dichloroethylene <12.1 1,1,2-Trichlorotrifluorethane <12.1
1.2-Dichloropropane <12.1 Vinyl Chloride <12.1
cis-1.3-Dichloropropvlene =121 Xvlenes <12.1

18146

PROTECO HAZARDOUS WASTE UNIT #9

November 2, 1995




OH_\} Remediation
N\ == Services Corp. STABILIZATION TREATABILITY TESTING

Table 4. Stabilized Material Total Semivolatiles Content

Parameter Result Parameter Result Parameter Result
I (meske) (mz'kg) (mgks)
' Acenaphthene <4.00 Chrvsene 4.34 Hexachlorcvelopentadiene <4.00 'l
Acenaphthvlene <4.00 Dibenzo(a.h)anthracene <4.00 Hexachloroethane <4.00 ;
Anthracene <4.00 Dibenzofuran <4.00 Indeno (1,2.3-c.d)pyrene <4.00 J
Benzidine <4.00 Di-n-buty| Phthalate <4.00 Isophorone <4.00
Benzo(a)anthracene <4.00 Di-n-octy! Phthalate <4.00 2-Methylnaphthalene 22,7 i
Benzo(b)fluoranthene <4.00 1.2-Dichlorobenzene <4.00 2-Methylphenol <4.00 l
I Benzo(k)tluoranthene <4.00 l.3-Dichlorobenzene <4.00 4-Methylphenol <4.00 ‘
Benzo(ghi)pervlene <4.00 1.4-Dichlorobenzene <4.00 N-Nitrosodiethylamine <4.00
Benzo(a)pyvrene <4.00 3.3-Dichlorobenzidine <1.00 N-Nitrosodi-n-propylamine <4.00
.15 (2-Chloroethoxy)methane <4.00 2.4-Dichlorophenol <4.00 N-Nitrosodiphenylamine <4.00
bis (2-Chloroethyl)ether <4.00 Diethy! Phthalate <3.00 Naphthalene 8.56
bis(2-Chloroisopropyl)ether <4.00 Dimethyl| Phthalate <4.00 Nitrobenzene <4.00
bis(2-Ethvlhexvl)phthalate 12.4 2.4-Dimethviphenol <4.00 2-Nitrophenol <4.00
4-Bromopheny| Phenvi Ether <400 4.6-Dinitro-o-cresol <10.0 4-Nitrophenol <20.0
I Butyl Benzyl Phthalate <100 2 4-Dinitrophenol <20.0 Pentachiorophenol <4.00
Carbazole <4.00 2.4-Dinitrotoluene <4.00 Phenanthrene 19.6
4-Chloroaniline <4.00 2.6-Dinitrotoluene <4.00 Phenol 4.04
p-Chloro-m-cresol <4.00 Fluoranthene <4.00 Pyrene 6.44
o 2-Chloronaphthalene <4.00 Fluorene <4.00 Pyridine <4.00
J 2-Chlorophenol <4.00 Hexachlorobenzene <4.00 1,2.4-Trichlorobenzene <4.00
j___4-Chlorophenyl Pheny! Ether <4.00 Hexachlorobutadiene <4.00 2.4.5-Trichlorophenol <4.00
" 246 Tochorphenet | a0

18146 PROTECO HAZARDOUS WASTE UNIT £9 November 2, 1995
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== OHM Remediation
N= Services Corp. STABILIZATION TREATABILITY TESTING
Table 5. Stabilized Material Total Metals Content
Parameter Result Parameter Result
(mg/kg) (mg/kg)
~ Aluminum 9950 Magnesium 8920
Antimony <3.94 Manganese 374
Arsenic <9.85 Mercury 0.370
Barium 176 Nickel 453
Beryllium <1.97 Potassium 2290
Cadmium <1.97 Selenium <9.85
Calcium 281000 Silver <1.97
Chromium 125 Sodium 1540
Cobalt 22.0 Thallium <9.85
Copper 161 Vanadium 1620
Iron 39800 Zinc 303
Lead 143
18146 PROTECO HAZARDOUS WASTE UNIT 49 November 2, 1995
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STABILIZATION TREATABILITY TESTING

Table 6. Stabilized Material Total Herbicides, Pesticides, and PCBs Content

Parameter Result (mg/kg) Parameter Result (mg/kg)
2.4-D <0.093 Endrin <0.033
2.4,5-TP <0.093 Endrin aldehyde <0.033
Aldrin <0.033 gamma-BHC <0.033
alpha-BHC <0.033 Heptachlor <0.033
beta-BHC <0.033 Heptachlor epoxide <0.033
Chlordane <0.331 Toxaphene <0.662
44'-DDD <0.033 Methoxyclor <0.033
4,4'-DDE <0.033 Aroclor 1016 <0.331
4,4-DDT <0.033 Aroclor 1221 <0.351
delta-BHC <0.033 Aroclor 1232 <0.331
Dieldrin <0.033 Aroclor 1242 <0.331
Endosulfan sulfate <0. 033 Aroclor 1248 <0. 331
Endosulfan [ <0.033 Aroclor 1254 <0.331
. Endosulfan II <0.033 Aroclor 1260 <0.331

18146
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= Services Corp. STABILIZATION TREATABILITY TESTING

Table 9. Stabilized Material TCLP Metals Content

Parameter Result Parameter Result
(mg/L) (mg/L)
~ Aluminum <0.100 Magnesium 40.5
Antimony <0.060 Manganese 0.110
Arsenic <0.100 Mercury <0.001
Barium 0.276 Molybdenum 0.248
Beryllium <0.005 Nickel 0.388
Cadmium <0.005 Potassium 19.0
Calcium 853 Selenium <0.100
Chromium <0.020 Silver <0.020
Cobalt <0.020 Sodium 4010
Copper <0.020 Thallium <0.100
Iron <0.100 Vanadium 1.14
Lead <0.100 Zinc 0.250

18146 PROTECO HAZARDOUS WASTE UNIT #9 November 2, 1995

10



o

PL'\] Remedialion
— ervices Corp. STABILIZATION TREATABILITY TESTING

w

Table 10. Stabilized Material TCLP Herbicides, Pesticides, and PCBs Content

Parameter Result (mg/L) Parameter Resuit (mg/L)
2.4-D <0.0005 Endrin <0.0001
2,4,5-TP <0.0005 Endrin aldehyde <0.0001
Aldrin ' <0.0001 gamma-BHC 0.0001
alpha-BHC 0.0008 Heptachlor <0.0001
beta-BHC <0.0001 Heptachlor epoxide <0.0001
Chlordane <0.001 Toxaphene <0.002
4,4'-DDD <0.0001 Methoxyclor <0.0001
4,4'-DDE <0.0001 Aroclor 1016 <0.001
4,4'-DDT <0.0001 Aroclor 1221 <0.001
delta-BHC <0.0001 Aroclor 1232 <0.001
Dieldrin 0.0003 Aroclor 1242 <0.001
Endosulfan suifate <0. 0001 Aroclor 1248 <0. 001
Endosulfan I <0.0001 Aroclor 1254 <0.001
Endosulfan II <0.0001 Aroclor 1260 <0.001

18146 PROTECO HAZARDOUS WASTE UNIT #9 November 2, 1995
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 SECTION 307 " i

" TREATABILITY TESTING CONCLUSIONS

The Hazardous Waste Unit #9 sludge material appears amenable to stabilization. A dry, friable, soil-
like treated product can be produced. The unconfined compressive strength of the treated product
exceeds the 12 psi required to support heavy construction equipment. Stabilization with a 0.05 mix
ratio of Portland cement or a 0.10 mix ratio of cement kiln dust was required to produce an
acceptable treated product.

Analysis of the stabilized material for the total concentrations of contaminants on the Target Analyte
List (TAL) indicated that trace levels of toluene, bis(2-ethylhexyl)phthalate, 2-methylnaphthalene,
naphthalene, phenanthrene, phenol, and pyrene were found, along with low levels of barium,
chromium, lead, nickel, vanadium, and zinc.

Analysis of the TCLP leachate from stabilized material for the leachable concentrations of
contaminants on the Target Analyte List (TAL) indicated that trace levels of methylene chloride,
toluene, 2,4-dimethylphenol, naphthalene, and dieldrin were found, along with low levels of barium,
molybdenum, nickel, vanadium, and zinc.

As with all treatability and laboratory studies, the results of this study were obtained under
laboratory conditions using a composite sample. Full scale processing under field conditions and/or
variability in the materials to be treated may result in treated material which varies Jrom the treated
material produced under laboratory conditions.

18146 PROTECO HAZARDOQUS WASTE UNIT %9 November 2, 1995
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PROJECT NARRATIVE

The f

o)

cilowing items relate to the samples and anzlytical data contained in this report.

The identity of all pesticide and herbicide ccmpounds were confirmed by
secondary column analysis.

0 Note any comments at the bottom of the tables in Appendices B and C.

Insufficient sample volume was available to perform matrix spikes for Batches
#Q7C51523, #Q7H51524 and #Q7P51525. Batch acceptance is based on
method spike recoveries.

0 The lowest detection possible was reported for this project.

The following relate to the timeliness and completeness of the analytical data reported:

(0]

Data was reported to Mr. Pat Grine and Mr. Paul Lear on Monday, October 23 and
Wednesday, October 25, 1995. All data, except the following, were reported within
the required time frame.

PARAMETER REASON FOR DELAY
T

Pesticides and Herbicides - Instrument capacity problems.




SAMPLE INFOxMATION SUMMARY__

Samplue l' Prep Analysis
Id | Matrix Met hod QC Batch § Date Date Analyst

P-1A Solid 1311 10/16/95 N/An Lucy R,
Solid 1311-2HE 10/16/95 N/A Lucy R.
Leachate|6010 Q7M7203 10/18/95|10/18/95 Sloan R.
Leachate| 7470 Q7G7206 10/18/95(10/18/95 Sloan R.
Leachate| 8080 Q7P51525 10/17/95]|10/24/95 Kunselman A.
Leachate|8150 Q7H51524 10/18/95|10/23/95 Stewart I,.
Leachate| 8240 Q7v4732 10/21/95/10/21/95 Knieriem G.
Leachate|8270 Q7C51523 10/18/95(10/18/95% Bigelow K.




APPENDIX A

DATA SUMMARY REPORT



DATA SUMMARY REPORT

Company: OHM REMEDIATION SERVICES CORP.

DATE: 10/25/95

PAGE: 1

Parameters

Sample Point ID:
ASC Sample Number;:
Sample Date:
Facility Code:

Units

P-1A
JO0S400
951016
0181467

,5-TP (Silvex)
I'CLP Pesticide and

Aldrin
Alpha-BHC
HBeta-BHC
Chlordane
1.,4'-DDD

1,4’ -DDE

1,49 -DDT

Pelca-BHC

Dieldrin
Endosulfan sulfate

Endosul fan I
Endosulfan II
Endrin

Endrin aldehyde
Gamma -BHC

Heptachlor
Heptachlor epoxide
Toxaphene
Methoxychlor
Aroclor 1016

Aroclor 1221
hAroclor 1232
Aroclor 1242
Aroclor 1248
Aroclor 1254

Aroclor 1260

mg /L
mg/L

PCB Analysis, GC,

mg/L
mg/L
mg/L
mg /L
mg/L

mg/L
mg /L
mg/L
mg /L
mg/L

mg /L
mg /L
mg/L
mg/L
mg/L

mg /L
mg/L
mg /L
mg/L
mg/L

mg/L
mg/L
mg/L
mg/L
mg/L

mg /L

RCRA TCLP Leachate Herhicide Analysis, GC, (Gs52)

<.0005
<,0005

(Gs55)

<.0001
.0008
<,0001
<.001
<.0001

<.0001
<.0001
<.0001
.0003
.0001

A

.0001
.0001
.0001
.0001
.0001

A A AA

<.0001
<.0001
<.002
<.0001
<.001

<.001
<.001
<.001
<.001
<.001

<.001




DATA SUMMARY REPORT

Company: OHM REMEDIATION SERVICES CORP.

DATE :

PAGE :

10/25/95

2

Sample

Paramecters

Sample Point ID: ©P-1A
ASC Ssample Number: J09400

Date: 951016

Facility Code: 018146T

Units

Aluminum
Antimony
Arsenic
Barium
Beryllium

Cadmium
Calcium
Chromium
Cobalt
Copper

Iron

Lead
Magnesium
Manganese
Mercury

Molybdenum
Nickel
Potassium
Selenium
Silver

Sodium
Thallium
Vanadium
Zinc

Special Requested TCLP Leachate

1,2,4-Trichlorobenzene
l,2-Dichlorobenzene
1,3-Dichlorcbenzene
1,4-Dichlorobenzene
2,4,6-Trichlorophenol

2,1-Dichlorophenol
2,4-Dimethylphenocl
2,4-Dinitrophenol

2,4-Dinitrotoluene
2,6-Dinitrotoluene

Special Requested Leachate Metals Analysis, (ME42)

mg/L <.100
mg/L <.060
mg /L <.100
mg /L .276
mg/L <.0058

mg/L <.005
mg/L 853
mg/L <.020
mg/L <.020
mg/L <.020

mg/L <.100
mg/L <.100

mg/L 40.5
mg/L .110
mg/L <.001

mg/L .248
mg /L .388
mg/L 19.0

mg /L <.100
ng /L <,020

mg/L 4010
mg/L <.100
mg /L 1.14
mg /L .250

Semi-Volatile Analysis, MS, (MS47)

mg/L  <.010
mg/L <.010
mg/L <.010
mg/L  <.010
mg/L  <.010
mg/L <.010
mg/L .037
mg /L <.050
mg/L <.010

mg/L <,010




DATA SuMMARY REPORT

Company: OHM REMEDIATION SERVICES CORP.

Parameters

Sample Point ID: Pp-1A
ASC Sample Number: J09400
Sample Date: 951016
Facility Code: 018146T

DATE: 10/25/95

PAGE: 3

2-Chloronaphthalene
2-Chlorophenol
2-Nitrophenol
3,3"-Dichlorobenzidine
4,6-Dinitro-o-cresol

d-Mtrophenol
Acenapnthene
Acenaphthylene

Anthracene

Benzidine
Benzo(a)anthracene
Benzo(a) pyrene
Benzo(b) fluoranthene

Benzo(ghi) perylene
Henzo (k) flucranthene
Butyl benzyl phthalate
Chrysene

Di-n-butyl phthalate

Di-n-octyl phthalate
Dibenzo(a,h)anthracene
Diethyl phthalate
Dimethyl phthalate
Fluoranthene

Fluorene
Hexachlorechenzene
Hexachlorobutadiene
Hexachloroethane

Indeno (1,2, 3-cd) pyrene
Isophorone

M-Nitrosodimethylamine
H-Hitrosodiphenylamine

Bpecial Requested TCLP Leachate

4-Bromophenyl phenyl ether
1-Chlorophenyl phenyl ether

Hexachlorocyclopentadiene

N-Nitrosodi-n-propylamine

Units

Semi-Volatile Analysis, MS,
mg/L <.010

mg/L <.010

mg /L <.010

mg/L <.010

mg/L <.025

mg/L <.010
mg/L  <.010
mg/L <.050
mg/L <.010
mg/In <.010

mg/L <.010
mg/L <.010
mg/L <.010
mg /L <.010
mg/L ~ <.010

mg/L  <,010
mg/L <.010
mg/L <.010

mg/L <.010
mg/L <.010
mg/L <.010
mg/L <.010
mg/L  <.010
mg/L <.010
mg/L <.010
mg/L  <.010
mg/L <.010
mg/L <,010
mg/L <.010
mg/L  <.010
mg/L <.010
mg/L <.010
mg/L <.010
mg/L <.010
mg/L <.010

(MS47)




DATA SUMMARY REPORT

Company: OHM REMEDIATION SERVICES CORP.

DATE: 10/25/95

PAGE: 4

Sample Point ID: P-1A
ASC Sample Number: J09400
Sample Date: 951016
Facility Code: 018146T

Parameters Units

pecial Requested TCLP Leachate Semi-Volatile Analysis, MS, (MS47)

Naphthalene mg /L . 025
Nitrobenzene mg /L <.010
Pentachlorophenol mg/L <.010
Phenanthrene mg/L <.010
Phenol mg /L .098
Pyrene mg/L <.010
bis (2-Chlorcethoxy)methane mg /L <.010
bis(2-Chloroethyl) ether mg/L <.010
bis(2-Chlorocisopropyl)ether mg/L <.010
bis (2-Ethylhexyl)phthalate mg /L <.010
p-Chloro-m-cresol mg /L <.010

pecial Requested TCLP Leachate (ZHE) Volatile Analysis, MS, (MV53)

1,1,1-Trichlorocethane mg/L <.050
1,1,2,2-Tetrachloroethane mg /L <.050
l,1,2-Trichloroethane mg /L <.050
l,1-Dichloroethane mg/L <.050
1,1-Dichloroethylene mg/L <.059
1,2-Dichlorecethane mg/L <.050
1,2-Dichloropropane mg/L <.050
1,2-Trans-dichloroethylene mg /L <.050
2-Chloroethylvinyl ether mg/L <.050
Acrolein mg/L <.250
Acrylonitrile mg/L <.125
Benzene mg/L <.050
Bromoform mg/L <.050
Carbon tetrachloride mg /L <.050
Chlorobenzene mg/L <.050
Chlorodibromomethane mg/L <.050
Chlorocethane mg/L <.050
Chloroform mg/L <.050
Nichlorobromomethane mg /L <.050
ithylbenzene mg /L <.050
Methyl bromide mg/L <.050

lethyl chloride mg/L .050

A




Company: OHM REMEDIATION SERVICES CORP,

DATA SUMMARY REPORT

Sample Point ID:
ASC Sample Number:
Sample Date:
Facility Code:

| y
i Parameters Units

P-1A
JO9%400
951016
01B146T

DATE ;

PAGE :

10/25/95

5

L

Methylene chloride mg/L
Tetrachloroethylene mg/L
Toluene mg/L
Trichloroethvlene mg/L
Trichlorofluocromethane mg/L
Vinyl chloride mg /L
cis-1,3-Dichloropropylene mg /L

Lrans-1,3-Cichloropropylene mg /L

special Requested TCLP Leachate (ZHE) Volatile Analysis, MS, (MV53)

.054
<.050
.051
<.050
<.050

<.050
<.050
<.050




APPENDIX B

QUANTITATIVE RESULTS



TCLP PesTicipe anpo PCB AnaLys1s, GC, (GS55)

Cempany Name Facility Sample Point ASC Sample No
O+ REMEDIATION SERVICES COR2=. 018148T 2-1Aa 02300
Sample Decsectien Blank 3atch
Cemzounds Results Limits Results Numbexr
mg/L mg/L mg/L

Aldrin ND .0001 ND Q7P51525
Alpha-3EC .0008 coo1 ND Q7P51525
Beta-3HC ND 0oo1 ND Q7P51525
Chlordane ND .001 ND Q7P51525
4,4’ -DDD ND 0001 ND Q7P51525
4,4’ -DDE ND 0001 ND Q7P51525
4,4'-DDT ND 0001 ND Q7P51525
Delta-BHC ND 0001 ND Q7P51525
Dieldrin .0003 0001 ND Q7P51525
Endosulfan sulfate ND 0001 ND Q7P51525
Endosulfan I ND 0001 ND Q7P51525
Endosulfan II ND .0001 ND Q7P51525
Endrin ND .0001 ND Q7P51525
Endrin aldehyde ND .0001 ND Q7P51525
Gamma-BHC .0001 .0001 ND Q7P51525
Heptachlor ND .0001 ND Q7P51525
Heptachlor epoxide ND .0001 ND Q7P51525
Toxaphene ND .002 ND Q7P51525
Methoxychlor ND .0001 ND Q7P51525
lAroclor 1016 ND .001 ND Q7P51525
IAroclor 1221 ND .001 ND Q7P51525
Aroclor 1232 ND .001 ND Q7P51525
Broclor 1242 ND .001 ND Q7P51525
Toclor 1248 ND .001 ND Q7P51525
foclor 1254 ND .001 ND Q7PS51525
hroclor 1260 ND .001 ND Q7P51525




RCRA TCLP LEACHATE

HErRsICcIDE ANALYSIS, GC,

(GS52)

Company Name Facilig Sample Point ASC sample No.
OE REMEDIATION SERVICES CZORD. 0181457 P-1A JOos400
Sample Detaction 3lank 3atch
Compounds Results Limits Results Number
mg/L mg/L mg/L
-D ) ND .0005 ND Q7H51524
5-TP (Silvex) ND .0005 ND Q7H51524




SPECIAL REQUESTED LEACHATE METALS ANALYSIS, (ME42)

Company Name Facility Sample Point ASC Sample No.
O REMEDIATION SERVICES COR2. 0181467 P-1A J09400
Sample Deteczticn Elank Satch
Compounds Results Limits Results Number
mg/L mg/L mg/L

Aluminum ND .100 ND Q7M7203
Antimony ND .060 ND Q7M7203
IArsenic ND .100 ND Q7M7203
Barium .276 .100 ND Q7M7203
Beryllium ND .00s ND Q7M7203
Cadmium ND .005 ND Q7M7203
Calcium 853 1.00 ND Q7M7203
Chromium ND .020 ND Q7M7203
Cobalt ND .020 ND Q7M7203
Copper ND .020 ND Q7M7203
Iron ND .100 ND Q7M7203
Lead ND -100 ND Q7M7203
Magnesium 40.5 1.00 ND Q7M7203
Manganese .110 .010 ND Q7M7203
Mercury ND .001 ND Q7G7206
Molybdenum .248 .020 ND Q7M7203
Nickel .388 -040 ND Q7M7203
Potassium 19.0 2.00 ND Q7M7203
Selenium ND .100 ND Q7M7203
Silver ND .020 ND Q7M7203
Sodium 4010 l.00 ND Q7M7203
Thallium ND .100 ND Q7M7203
'Vanadium 1.14 .020 ND Q7M7203
‘inc .250 .200 ND Q7M7203

SCDIM REZSULT IS QUALITATIVE ONLY




SpecIAL ReauesTED TCLP LeAcCHATE SEMI-VOLATILE ANALYSIS,

Sample Point

MS,

(MS47)

ASC Sample No.

OHEM REMEDIATION SERVICES CCORP. 01814867 P-13 Jog100
Sample Dataction Blank 3atch
Comzounds Results Limits Resulcts Number
mg/L mg/L mg/L
Nitcrobenzene ND .010 ND Q7C51523
p-Chloro-m-cresol ND .010 ND Q7C51523
Pentachlorophenol ND .010 ND Q7C51523
Phenanthrene ND .010 ND Q7C51523
Phenol .098 .010 ND Q7Cs51523
Pyrene ND .010 ND Q7C51523




SPeECIAL ReauesTep TCLP LeacHATE(ZHE) VoLATILE ANALYSIS, MS, (MV33)

cmpany Name Facility Sample Point ASC Sampls No.
0= REMEDIATION SERVICES CORP. 018146T P-1A J09200
Sample Detacticn Blank datch
Compounds Results Limits Results Numbexr
mg/L mg/L mg/L

1,1,1-Trichlorcethane ND .050 ND Q7v4732
1,1,2,2-Tetrachloroethane ND .050 ND Q7v4a732
1,1,2-Trichloroethane ND .050 ND Q7v4732
1l,1-Dichloroethane ND .050 ND Q7v4732
1,1-Dichloroethylene ND .050 ND Q7V4732
1,2-Dichloroethane ND .050 ND Q7vV4732
1,2-Dichleoropropane ND .050 ND Q7vV4732
1,2-Trans-dichloroethylene ND .050 ND Q7vV4732
2-Chloroethylvinyl ether ND .0s50 ND Q7v4aT732
Acrolein ND .250 ND Q7V4732
Acrylonitrile ND .125 ND Q7V4732
Benzene ND .050 ND Q7Vv4732
Bromoform ND .050 ND Q7v4732
Carbon tetrachloride ND .050 ND Q7v4732
Chlorobenzene ND .050 ND Q7vV4732
Chlorodibromomethane ND .050 ND Q7vV4732
Chloroethane ND .050 ND Q7v4732
Chloroform : ND .050 ND Q7V4732
cis-1,3-Dichloropropylene ND .050 ND Q7V4732
Dichlorobromomethane ND .050 ND Q7v4732
Ethylbenzene ND .050 ND Q7v4732
Methyl bromide ND .050 ND Q7v4T732
Methyl chloride ND .050 ND Q7v4732
thylene chloride .054 .050 ND Q7vV4732
.:rachlorcethylene ND .050 ND Q7v4732
Toluene .051 .050 ND Q7vV4732
trans-1,3-Dichloropropylene ND .050 ND Q7V4732
Trichloroethylene ND .050 ND Q7V4732
Trichlorofluoromethans ND .050 ND Q7va732
Vinyl chloride ND .050 ND Q7v4732




Joblink: 619035

QUALITY ASSURANCE REPORT

METHOD SPIKE MATRIX SPIKE SPIKE DUPLICATE Yo COMPLETI
Blank | Added | Spiked| A Rec. Spiked Unspk |Added | Spiked| % Rec. Added |Spiked| A wo | —y——
Compound (s) Conc. |Conc. |Conc. |Rec.|Limits [Sample Id.|Conc. [Conc. |Conc. |Rec.|Limits |Conc. |Conc. Rec. | RPD |Limit Barch 0 !
2.4-Dinitrotolucne mg/1 o .100| .0940|94 49-134L 0Q7¢5152) 100L
39-139M 75
Acunaphthene mg/1 0 L100| .0414)41 M|30-130L
47-145M
Pentachlorophenol mg/l 0 .150 .142(958 43-140L
14-176M
Pyrene mg/1 0 100| .0821|82 jo-130L
. 52-115M
2.4,5-TP  (Silvex) mg /1 0 [.00400|.00369(|92 [60-124L Q751524 | 100L
2,4-D mg/1 0 | .0200| .0139(70 |45-126L
4,4'-DDD mg/1 0 |.00100(.00117[117 |30-130L Q7Ps1s2s |95
4,4'-DDE mg/1 0 |.00100|.00110|110 |30-130L
4,4'-DDT mg /1 0 |.00100].00133[133L30-130L
Aldrin mg/1 0 |.00100| 9.-04(85 [30-130L
Alpha-mic mey/ 1 0 |.00100].00113[113 [30-130L
Beta-BIC mg/1 0 |.00100|.00101 101 |30-130L
Chlordane mg/1 0 |.00200|.00197|99 80-120L
45-119M
Daelea-BHC mg/1 0 |.00100(.00104|104 [30-130L
Dieldrin mg/1 0 |.00100].00102|102 [30-130L
Endosulfan I mg /1 0 (.00100| .00101)101 |JO-130L
Endosulfan 11 mg/1 o |.o0100] 7.-04|69 |30-130L
Endosul fan sulfate mg/1 0 |.00100| 7.-04|6G8 10-130L
Endrin mg /1 0 |.00100|.00112|112 |76-13J0L
30-147M
Endrin aldehyde mg/1 0 |.00100( 6.-04(57 30-130L
Endrin ketone mq/1 o |.oco100| 9.-04|86 |30-130L
Gamma-BHC mg/1 0 |.00100]|.00114 (214 |1B-140L
32-127M
lleptachlor mg/1 0 |.00100| 8.-04]81 65-127L
J4-111M
Heptachlor epoxide m3/1 0 |.00100| 1.-03|98 |69-118L
J7-142M
Lindane mg /1 0 |.00100(.00114]114 |40-134L
32-127H
Hechoxychlor mg/1 0 |.00100(.00123|123 |74-139L




Joblink: 619035

QUALITY ASSURANCE REPORT

METHOD SPIKE

MATRIX SPIKE

SPIKE DUPLICA'T'E

% COMPLETE

Blank

Added

Spiked| \ Rec. Spiked Unspk [Added |Spiked| % Rec. Added |Spiked| A RED
Compound (s) Conc. |Conc. |Conc. |Rec.|Limits [Sample Id.|Conc. |Conc, |Conc. |Rec. Limits |Conc. [Conc. |Rec. | RPD |Limit Batch \
alpha-Chlordane mey /1 0 |.00100( 1.-03|100 [B1-120L
45-119M
gamma-Chlordane mg/1 0 |.00100| 1.-03|97 77-119L
45-119M
1.1-Dichlorcechylene mg/1 0 1.00 1.24|124L]75-110L P-1B 4] 1.00 1.09 109 |70-111L 1.00 933193 16 L|0-5 L QIV4aTI2 B2L
1-234M 1-234M 100M
1.2-Dichloroethane mg/1 0 1.00 .741|74 L|B7-117L P-1B 0 1.00 946 |95 87-115L 1.00 .966 |97 2 0-7 L
49-155M 49-155M
],Jvnichlcrabenzcnc mg/1l 0 1.00 .760|76 75-110L P-18B 1] 1.00 .827 |81 75-110L 1.00 .858 |86 4 0-9 L
19-1950M 18-190M
Bunzene mg/l o 1.00 .971(97 86-110L P-1B|.00610 1.00 975 |97 B4-110L 1.00 1.03(102 |5 0-9 L
17-151M 17-151M
Carbon tecrachloride mg/l 0 1.00 .752|75 L|81-112L P-1B 0 1.00 .BB8 |BY B86-110L 1.00 .939 |94 5 0-11L
70-140M 70-140M
Chlorobenzene mg/ 1 0 1.00 926 (91 BG-110L P-1DB 0 1.00 .969 |97 85-110L 1.00 .989 |99 2 0-8 1
17-160M 37-160M
Chlorotorm mg /1 ] 1.00 .B00|80 L|B7-114L P-1B 0 1.00 .966 |97 B6-115L 1.00 .951 |95 2 0-7 L
51-138M 51-138M
Methyl eehyl ketone mg /1 0 2.00 1.67)84 55-126L P-1B| .0201 2.00 1.51 (74 59-121L 2.00 1.70 |84 13 0-19L
?nt:nchlorOﬂthyiEnu mg/l 0 1.00 .872|87 B4a-110L P-1B 0 1.00 .942 |94 85-110L 1.00 .919 |92 2 0-7 L
64-148M 64-148M
Trichloroecthylene mg/1l 0 1.00 .856 |86 86-110L P-1B 0 1.00 .928 |93 B6-110L 1.00 .956 |96 3 0-8 1
71-157M 71-157M
'Vm.,q chleride mg/1 0 1.00 1.44|144L|608-116L P-18 0 1.00 1.22 |122L|66-117L 1.00 1.04(104 [16 L|O-10L
1-251M 1-251M




Joblink: 6190135

QUALITY ASS>JRANCE REPORT

METHOD SPIKE MATRIX SPIKE SPIKE DUPLICATE % COMPLETIE
Blank |Added | Spiked| A Rec. Spiked Unspk |Added |Spiked| % Rec. Added |[Spiked| A RED
Compound () Conc. |Conc. |Conc. |Rec.|Limits |Sample Id. [Conc. [Conc. [Conc. |Rec.|Limits [Conc. |Conc. |Rec.| RPD|Limit Batch 0 \
Mercury mg/1 0 |.00200| .00173|87 B2-111L P-1A 0 |.00200]|.00181 (92 68-121L|.00200 |.00184 |92 .5 0-16C |Q7G7206 100L
75-125M B80-120M 0-20M 100M
Aancimony mg /1 0 1.10 .978 |89 B8-111L 01 0 1.10 .922 (B4 B1-115L 1.10 973 |68 5 0-6 ClQM7201 99L
75-125M B0-120M 0-20M 93M
Arsenic mg/1 0 5.24 4.69|90 86-112L 01 0 5.24 4.64 |89 B5-117L 5.24 4.84 (92 i 0-8 C
75-125M 80-120M 0-20M
Barium ma/1 o 10.1 9.52(94 BS-111L 01 .918 10.1 10.4 {54 77-111L 10.1 10.8 |98 1 0-11C
75-125M 80-120M 0-20M
Heryllium mg/1 0 . 995 .925(93 91-110L 01 0 . 995 .918 (92 87-110L .995 .962197 5 0-6 C
75-125M 80-120M 0-20M
Cadmium mg/1 o 1.08 .944 (87 L{BB-111L 01|.00469 1.08 .906 (B B1-112L 1.08 .941 |87 4 0-9 C
75-125M B0-120M 0-20M
Chromium mg /1 0 5.17 4.66|90 BS-111L 01| .0512 5.17 4.51 |86 78-112L 5.17 4.7215%0 5 0-10C
75-125M 80-120M 0-20M
Cobale mg/1 0 1.05 .940(950 89-111L 01 0 1.05 .904 |86 B4-111L 1.05 .948 |50 S 0-6 C
715-125M BO-120M 0-20M
“Copper mg/1 0 5.17| 4.74|92 |8z2-110L 01| .0445| 5.17| 4.75|91 |72-116L| s.17| 4.97|s5 |5 0-11C
75-125M 80-120M 0-20M
Lead mg/1 0 5.48 4.80)88 85-112L 01| .0429 5.48 4.55 (82 74-117L 5.48 4.81 |87 6 0-120C
75-125M i 80-120M 0-20M
ﬁangangsc mg/1 0 1.04 .955|92 66-120L 01 16.9 1.04 17.0 |10 1.04 17.9|96 s 0-17C
75-125M 0-20M
Hulybdenum mg /1 o 1.02 .924 (91 B6-114L 01| .0125 1.02 .901 |87 76-117L 1.02 .947 |92 5 0-6 C
75-125M B0-120M 0-20M
Hickeld mg /1 0 5.20 4.65|89 87-110L 01| .0374 5.20 4.47 |85 71-110L 5.20 4.66 |89 4 0-5 C
75-125M4 B0-120M 0-20M
Selenium mg /1 0 .990 .887(90 81-11JL o1 0 .990 .885 |89 80-119L 9%0 .930 |94 5 0-10C
75-125M4 BO-120M 0-20M
Silver mg /1 0 .105 .102(97 86-110L 01 0 105 0914 |87 78-110L .105| .0931 (89 2 g-11C
75-125M B0-120M 0-20M
I'allium mg/1 0 5.17 4.53)/88 B4-118L 01 0 5.17 4.31 (84 75-117L 5:17 4.54 |88 5 0-6 C
75-125M 80-120M 0-20M
Vanadium mg/1 0 1.05 .864(92 88-110L 01 0 1.05 .941 (90 B1-111L 1.05 . 988 |94 5 0-6 ©
75-125M 80-120M 0-20M
Zine mg/1l 0 §.28| 4.62(88 |B4-l10L 01| 1.68| s5.28| 6.16|85 |76-116L| s.28| 6.42]90 |4 0-12C
75-125H BO-120M 0-20M




Joblink: 6192015

QUALITY AS>JRANCE REPORT

SAMPLE DUPLICATE POST SPIKE ICP SERIAL DILUTTON
Spiked Unspk | Added|Spiked Sample| Dil.
Sample| Dup, RPD [Sample Id.| Conc. | Conc.|Conc. ] Rec. Conc. Conc.| A
Compound (s) Sample Id. [Conc. | Conec. |RPD [Limict mg/l | mg/l | mg/l | Rec.|Limits |Sample Id.| mg/1 mg/l | Diff|Limic| Bacch #
Hercury mg/1  |P-1A 2.-05| 5.-05 Q71G7206
Aluminum mg/l o1 L0491 .202).20M| ,10M 01 L0491 .486 QmT201
Ant imony mg/1l |0l -.0977|-8.-04 01 -.0977 .129 QIM7203
hrsenic mg/1 01 L0210 .0136 01 .0210| .0795% Q7IM7201
Barium mg/1 01 .918 8745 0-20M 01 .918 1,02(11 Mi0o-10M|Q7M72013
Beryllium mg/1 01 7.-04] 7.-04|NVR* 01 7.-04|-1.-03 Q77203
Cadmium mg /1 01 .00469|.00420 | NVR~ 01 .00469)-3.-04| 100 QmM7203
Calcium mg/1 01 77.4 70.6)9 0-20M 01 77.4 87.5/13 M|0-10M]Q7M72013
Chromium mg/1 01 .0512| .0470]|.004].020M 01 .0512| .0492]4 Q7M7203
Cobalt mg/1 01 -2.-03).00292 01 -2.-03|.00130 Q7IM7203
Copper mg/l 01 0445 .0564].012].020M 01 .0445]| .0815| 83 Q7IM7203
Iron mg/1 |01 .390 .169)|.021] .10M 01 .190 .525| 35 Q7M7203
Lead mg/1 01 .0429] .0327].010 01 .0429|-.0163| 100 QIM72013
Magnesium mg /1 01 20.1 18.13|9 0-20M 01 20.1 23.1| 15 M|0-10M|Q7M720]
Hanganese mg/l 01 16.9 15.5]9 0-20M 01 16.9 18.6( 10 0-10M|QIM7203
Mo lvbdenum mq /1 0l .0125].00989|.003 01 .0125|-2.-03]100 QIM720)
tickel mg/1 01 L0374 .0402].003].040M 01 .0374| .0755/113 QMM7203
Potassium mg/1 01 8.20 7.55/.65 2,.0M 01 8.20 6.65| 19 Q1M7203
suelenium mg/l 01 =1,-03|-8.-01 01 -3.-03| -.121 QTM7201
Silver mg/1 01 -,0128|-5.-0) 01 -.0328( .0325 “_'Q1H?203
Sodium mg/1 01 4010 4010 |0 0-20M 01 4010 1470 | 63 M|0-10M|Q7MT7201
Thallium mg/1 01 -.0345|-6.-01 o1 =.0345| .0398 QIMT203
Vanadium mg/1 01 =.0112|.001331].003 01 =.0112] .0301 QIM7203
Zinc mq /1 01 1.68 1.55/8 0-20M 01 1.68 1.90[13 M|0-10M|Q747203




UUALITY ASSURANCE DATA
SURROGATE SUMMARY REPORT

. Al158

SURROGATE ‘ID . - ... Alss'i' 3732 B Alzljpf“ 4 oUuT

7C BATCH: Q7C51523 Leachate (semi- Volatlle organics hy MS)

SAMPLE ID

BLANK 51 34 65 60 65 839 0

BLANK SPIK= 61 42 95 82 87 86 0

P-1A 58 43 939 52 65 75 0
QC LIMITS (21-110) (10-110) (10-123) (35-114) (43-116) (33-141)

SURROGATE ID

QC BATCH: Q7H51524 Leachate (Herbicide compounds by GC)

SAMPLE ID

BLANK 121 0

BLANK SPIKE 124 0

P-1A 107 0
QC LIMITS (30-120)

~SURROGATE ID -i

QC BATCH: Q?PSlS2S Laachata (Pestic1de compounds by GC}

SAMPLE ID

BLANK 99 92 0

BLANK SPIKE 113 105 0

P-1A 67 74 0
QC LIMITS (30-130) (30-130)

S

A047 ﬁ" 3135 “%'

URROGATE I 2 B668 # our_ﬁﬂ”

WC BATCH: Q7V4732 Laachate (Vblatile organics by MS)

SAMPLE ID

BLANK 93 104 S0 0

BLANK SPIKE 83 104 94 0

P-1A 97 109 97 0

P-1B MD 102 105 99 0

P-1B MS 101 108 97 0

QC LIMITS (70-121) (81-117) (74-121)
SURRCOGATE 1D

A047 = 1,2-Dichloroethane-D4 A500 = Decachlorobiphenyl
B185 = Toluene-DB8 F047 = 2,4-Dichlorophenylacetic-acid
B668 = Bromofluorobenzene
Al59 = 2-Fluorophenol
B732 = Phenol-Ds&
Al21 = 2,4,6-Tribromophenol
ABB4 = Nitrobenzene-DS
Al58 = 2-Fluorobiphenyl

142 = Terphenyl-Dl14

18 = 2,4,5,6-Tetrachloro-m-xylene

* Values outside of method quality control limits )
D Sample was diluted, however, some surrogatas mav be reported if results were observed.

is laboratory policy to allow one surrogat2 per sample fraction lacid, base-neutral
pa2sticide) to exceed the stated QC limits. This policy is bas2d upon the USEPA SOW for

ontract Lazoratory Pregram (CL2) .

(T 0 -
0T

i




METHODCLOGY REFERENCES

ASTM

MCAWW

CLP

EPA-500

EPA-600

NIOSH

SMEWW

STOA

S\/-846

(1)

Title 22

American Socigty for Testing and Matzrials, 1885 edition.

Methods for Chemical Analysis of Water and Wastes, Aprii 1979 and
Updated #1 March 1883.

USEPA Contract Laboratory Program, Document #0LMO3.0, update August
1884 #OLMQO3.1 and Document #ILMO4.0.

USEPA Methods for the Determination of Organic Compounds in Drinking
Water, EPA-600/4-88/033 December 1988.

USEPA Test Methods for Organic Chemical Analysis of Municipal and
Industrial Wastewater, EPA-600/4-82-057 July 1882.

National Institute for Occupational Safety and He_'a!rh, 3rd edition, 1984.

Standard Methods for the Examination of Water and Wastewater, 17th
edition, 1988.

Spot Tests In Organic Analysis, 7th edition, 1986.

Test Methods for Evaluating Solid Wastes, Physical/Chemical Methods, 3rd
edition, September 1886 and Update #1 July 1992.

This method was modified to incorporate the use of Boron Triiluoride (BF3)
as the derivatizing reagent according to Meihod 8840 in SMEWW, 17th
edition, 1988.

Waste Extraction Test, Title 22, Section 68261.126 Appendix 2 of the
California Administrative Code, May 1891.



Laboratory Certifications

State Agancy Certification #
Alabama ADEM 40830
Celifornia CADOH 1178
Colorado CODOCH OH113
Connecticut CDPH & AS PH-0154
Delaware DEHSS OH113
Kansas KSDHE E-202 & E-1173
Louisiana LADOHH 92-10
Maryland MDDHMH 210
Massachusetts MADEP M-OH113
New Jersey NJDEPE 74603
New York NYDOH 10712
North Carolina NCDEM 392
Ohio OHEPA OH113
Oklahoma OKDEQ 9216
Pennsylvania PADER 68-450
Rhode Island RIDOH 214/142
South Carolina SCDEHNR 92002
Tennessee TNDOH/TNDEC | 2978
Virginia VADGS 00011
Washington WADOE C154

| Wisconsin WIDNR 889037160
Validated by:

0 US Army Corps of Engineers

Chemical Analysis in Various Matrices

Approvals:

© Enviresafe ... ... ...... ... . . . Wasiz Characterization Analysis

o USDA .. Permii iar Importing Sails

o FloridaDEP .. .. .. ... .. . .. .. o Quality Assurance Plan #930034G

0 Naval Facilities Enginearing Szriica Cantar Chemizal Analysis in Various Matricas



REPORT KEY

mg/kg
Mg/m?
ug/kg
mg/L
ug/L
mg/W
ug/W
mg/SMP
ug/SMP
ug/smp
um/cm
pCi/l
gm/cc
ppm

ppb

ND

<

v

N

BTU/Ib
Deg. C
n/a
Unk

std

Ccv

IR

GC
GC/MS
GRO
DRO
PCB

EP TOX
TCLP
RCRA
SOow

n

L[}

1l

milligram per kilogram (ppm)

milligram per cubic meter

microgram per kilogram (ppb)

milligram per liter (ppm)

microgram per liter (ppb)

milligram per wipe

microgram per wipe

milligram per sample

microgram per sample (Tedlar Bag)
microgram per sample

microMho per centimelter

picocurie per liter

grams per cubic centimeter

parts per million

parts per billion

Not detected at or above stated detection limit
less than

greater than

pcrccm.

British Thermal Units per pound
Degrees Celsius

not applicable

unknown

result is relative to standard pH units
Conventionals

Infrarcd Spectrophotometric

Gas Chromatograph Instrument

Gas Chromatography/Mass Spectrometer Instrument
Gasolinc Range Organics

Dicscl Range Organics

Polychlorinated Biphenyls (PCBs)
Extraction Procedure Toxicity

Toxicity Characizristic Leaching Procedurse
Resource Conservation and Recovery Ac

Statement of Work



APPENDIX D

CHAIN-OF-CUSTODY RECORD(S)
AND

ANALYTICAL REQUEST FORM(S)



anedi

s Corp.

ulion

LAB COPY
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OH M%RIALS CORP. . P.O. BOX 551 - FINDLAY, OH 45839-0551

. 419-423-3526
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1IM Remedialion
Services Corp. TREATABILITY ANALYTICAL REQUEST FORM

Job & /g’fzf’ Name %’{A’ZJ
coc 49414

Number of Samples

Soils

Filter Cakes

Solvents

Sludges ' Liquids Air (Tedlar Bags)
Stabilized Material ‘ Slurry Solids Slurries

Other (specify)

Turn Around Times

The tum around time requested 2 days Preliminary results due Final results due

QA/QC (Check the appropriate box below.)

X

a

Standard Standard level of QA/QC supplied by the lab, this corresponds roughly to QA2
without the blanks.

QAl Sample documentation. Instrument calibration or performance check, detection
limits where appiicable.

QA2 QAl + COC, holding times, method blank, rinsate blank, & trip blank (extra cost).

QA3 QA2 + performance check samples (one per matrix), & mawix spikes. (Significant
exta cost)

CLP Full CLP protocol. (Significant exta cost)

Physical Testing

O
O

BTU (ASTM D240-76) O pH (EPA 150.1 or 9043) O Flashpoint (1010)
Specific Gravity O Physical Description O Other

Inorganic Analyses

0000 0Oooo

Totl Cyanide O Amenable Cyanide O Reactive Cyanide O Total Sulfide

Reactive Sulfids O Total Chloride O Total Sulfate O Toul Nitate

Touwl Phosphate O Total RCRA metals (all by 6010, Hg by 7470) O Priorty Polutant Mzzals
Specific metals (see below)

Aluminum O Arsenic O Barium O Benylium O Cadmium O Calcium
Chromium O Cobalt O Copper Q Iron O Lead O Magnesivm
Manganese O Mercury O Molvbdenum O Nickel O Potassium O Thallium
Selenivm O Silver O Vanadium G Zinc O Other

Page | of 2



;“'——"—————-' OHM Remedialion
N\ == Services Corp. TREATABILITY ANALYTICAL REQUEST FORM
Organic Analysis
O TPH IR (418.1) O TPH Grav (418.2) O TPH GC (S015M) O GRO (8015M)
O DRO (3015M) O CA LUFT 0O BTEX (§2:0) O Oil & Grease (413.1)
O Volatile Organics (8§240) 0O Semivolatile Organies (§270) O Pesticides (8080)
O Herbicides O PAHs (HPLC) O PC3s (8080) O Dioxins/Furans
O TOoC O TICs greater than 25% of intemnal standard
O Other
DO Silica gel clean-up required on extract prior to analy'sis

TCLP Extraction

## Volaiile Organics (TCLP Listy O Semivolatiles (TCLP List) O Metals (TCLP List)
O Herbicides (TCLP List) O Pesticides (TCLP List) ® PCBs (8080) O PAHs

B Volatile Organics (PP List) [B Semivolatiles (PP List) B Metals (PP List)

B3 Herbicides (PP List) 8 Pesticides (PP Lisi) 0O Specific metals (see below)

O Aluminum O Arsenic O Barium O Berylium O Cadmium O Calcium
O Chromium [ Cobalt O Copper O Iron O Lead O Magnesium
O Manganese: 0O Mercury 0O Molybdenum [0 Nickel O Potassium O Thallium
O Selenium O Silver O Vanadium 0O Zinc O Other

O Other

Other Considerations

O Report results on a dry weight basis O Include chromatograms with results
O Specific detzction limits required (check appropriate level below)
O >10 ppm D 10 ppm - 1 ppm O 1 ppm - 100 ppd % 100 ppb - 1 ppb O <lppb
AN ;5T s — .
O Anticipated contaminant levels (check appropriate level below) MRS Lot AS Precticrl .
0O 10,000 ppm O 1,000 ppm Fl 100 ppm 0O 10 ppm O 1 ppm O <I ppm
Approvals

Approved by:

s —
Date: /-.’7/{/-}/:4’ )

Page 2 of 2



—_—_j—___: O1IM Remediadion

= — Sl'!“n'i(‘{‘f- {.:(}l'p.

e A Subsigiary of OHD Carzoration

ANALYTICAL DIVISION

Laboratory Analysis
Report(s) #619050

Client: OHM Remediation Services Corp.
TAC Treatability, Findlay, OH

Attn: Paul Lear

Project: 18146T - Proteco

Data Due: October 31, 1995

Sample(s) Received: October 18, 1995
Data Reported: October 31, 19395

Order Received: October 18, 1895

This report is "PROPRIETARY AND CONFIDENTIAL® and delivered to, and intended for the exclusive use
of the above named client only. OHM Remediation Services Corp., Analytical Division, assumes no
responsibility or liability for the reliance hereon or use hereof by anyone other than the above named client.

/?’Z A.. Date: _November 2, 1995

Thomas E. Gran, Ph.D., Vice President

Reviewed and Approved by:

16406 U5, Route 223 East = P.(). Box 551 " Findlayv. OH 45839.0551 L] +19-423-3526



PROJECT NARRATIVE

The following items relate tc the samples and analytical data contained in this report.

0]

All sclid sample results are reported on an as received basis, except for PCBs
which are reported on a "dry weight" basis.

Note any comments at the bottom of the tables in Appendices B and C.

Matrix spike recoveries were outside QC limits for Batches #Q2C51597A,
#Q2P51598 and #Q2M7253 due to sample matrix interferences. Batch
acceptance is based on method spike recoveries which are within QC limits.

Due to high levels of target analytes present in the unspiked sample, matrix spike
recoveries are outside QC limits for Batch #Q2M7253. Batch acceptance is based
on method spike recoveries which are within QC limits.

Insufficient sample volume was available to perform matrix spikes for Batches
#Q7C51536, #Q7H51539 and #Q7P51537. Batch acceptance is based on
method spike recoveries.

Surrogate recoveries are outside QC limits for Batches #Q2C51597A, #Q2P51599
and #Q7P51537 due to sample matrix interferences. This matrix effect was
confirmed by replicate analysis.

The following relate to the timeliness and completeness of the analytical data reported:

o

Data was reported to Mr. Paul Lear on Tuesday, October 31, 1895. The results
were not reported within the required time frame due to a laboratory error.



SAMPLE INFOXMATION SUMMARY

Sample Lab Sample Prep Analysis |Hold
1d Id Date Matrix Method QC Batch # Date Date Met | Run # Analyst

P-1B JO9480 (10/18/95 |Leachate Q7G7209 10/19/95(10/19/95 | YES | 155327|Sloan R.
Leachate Q7C51536 10/19/95|10/19/95 | YES | E7850 |Bigelow K.
Leachate Q7v4732 10/21/95(10/21/95 | YES | C6261 |Knieriem G.
Leachate Q7IM7213 10/19/95(10/23/95 | YES | IM6817|Sloan R.
Leachate Q7H51539 10/19/95|10/24/95 | YES | "H2935|Stewart L.
Leachate Q7P51537 10/19/95|10/26/95 | YES | “E1094|Stewart L.
Solid 1311 10/18/95 N/A YES Biery M.
Solid 1311-ZHE 10/18/95 N/A YES Biery M.

P-1B J09821 (10/18/95 [Solid 6010 Q2M7253 10/28/95(10/29/95 | YES | 1M7302|Sloan R.
Solid 7471 Q2G7252 10/28/95(10/28/95 | YES | 155540 |Henschen S.
Solid 8080 Q2P51599 10/27/95|10/31/95 | YES | “E1186|Kunselman A.
Solid 8150 Q2H51522 10/30/95|10/30/95 | YES | “H2986| Stewart L.
Solid 8240 Q2Vv4746 10/30/95(10/30/95| YES | C6422 |Knieriem G.
Solid 8270 Q2C51597A 110/27/95|10/31/95 | YES | B8603 |Bigelow K.




APPENDIX A

DATA SUMMARY REPORT



Lolatila Tentatively Identified

DaTAa SUMMARY REPORT

Company: OHM REMEDIATION SERVICES CORP.
Sample Point ID: P-1B
ASC Sample Number: J09821
Sample Date: 951018
Facility Code: O018146T

Parameters Units

DATE :

PAGE :

11/01/95

1

Compounds , GC/MS, (CL1E)

4,7-Methano-1H-indene, 3a,4,7, mg/kg 30.9 g
Decane mg/kg 15.0 J
Decanedioic acid, ester isomer mg/kg 41.6 J
Decanedioic acid, ester isomer mg/kg 14.3 J
hecanedioic acid, ester isomer mg/kg 18.7 J
ilaphthalene, 2-methyl- mg/kg 14.0 J
unknown mg/kg 37.1 3
unknown mg/kg 33.4 J
Sample Point ID: P-1B

ASC Sample Number: J0O9821

Sample Date: 951018
Facility Code: 01B146T

Parameters Units

1,7-Methano-1H-indene, 3a,4,7, mg/kg
Cyclohexane, 2-butyl-1,1,3-tri mg/kg

hocosane mg/kg
bodecane mg/kg
bodecane, 2,6,10-trimethyl- mg/kg
bodecane, 2,7.10-trimethyl- mg/kg
bodecane, 2-methyl-6-propyl- mg/kg
' Eicosane mg/kg
Heptadecane mg/kg
Hleptadecane, 2,6-dimethyl- mg/kg
tiexadecane mg/kg
llexadecane mg/kg
Hexadecane mg/kg
Haphthalene, 1,4,6-trimethyl- mg/kg
Haphthalene, 1-ethyl- mg/kg
Haphthalene, 2,3-dimethyl- mg/kg

llonadecane mg/kg

semivolatile Tentatively Identified Compounds, GC/MS, (CL1F)

16.9
15.5
20.3
24.3
24 .4

45.4
13.8
27.3
33.9
60.0

34.0
53.7
21.4
18.0
23.0

23.1
28./9

QG ooy googg ooy
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Company: OHM REMEDIATION SERVICES CORP.

DaTa SuMMARY REPORT

DATE :

PAGE :

11/01/9s

2

Sample Point ID: P-1B
ASC Sample Number: J09821
Sample Date: 951018
Facility Code: 018146T

Parameters Units

semivolatile Tentatively Identified Compounds, GC/MS, (CL1F)

bentadecane mg /kg 44.3 J
Pentadecane, 8-hexyl- mg /kg 14.4 J
l'etradecane mg /kg 119 J
Tetradecane mg /kg 35.3 J
Tridecane mg/kg 33.6 J
Tridecane mg/kg 30.4 J
Tridecane, 7-methyl- mg/kg 19.1 J
Undecans mg/kg 20.8 J
Undecane, 2,6-dimethyl- mg/kg 13.6 J
Unk hydrocarbon mg/kg 17.5 J
Unk hydrocarbon mg /kg 12.7 J
Unk hydrocarbon mg/kg 16.2 J
unknown mg/kg 15.0 J
Sample Point ID: P-1B

ASC Sample Number: JO9821

Sample Date: 951018
Facility Code: 01B146T

Parameters Units

2,41-D
2,4, 5T

rotal Herbicide Analysis, GC, (GS02)

mg/kg <.093
mg/kg <.093

2,4,5-TP (Silvex) mag/kg <.093




DATE: 11/01/95
DATA SUMMARY REPORT
PAGE: 3
Company: OHM REMEDIATION SERVICES CORP.
Sample Point ID: P-1B
ASC Sample Number: J09821
Sample Date: 951018
Facility Code: 018146T
Parameters units
fotal Pesticide and PCB Analysis, GC, (GS05)
Aldrin mg/kg <.033
Alpha-BHC mg/kg <.033
Beta-BHC mg/kg <.033
Chlordane mg/kg <.331
A4, -DDD mg/kg <.033
1,4’ -DDE mg/kg <.033
4.4'-DDT mg/kg <.033
Delta-BHC mg/kg <.033
Dieldrin mg/kg <.033
Endosulfan sulfate mg/kg <.033
Endosulfan I mg/kg <.033
tndosulfan II mg/kg <.033
Endrin mg/kg <.033
ndrin aldehyde mg/kg <.033
Endrin ketone mg/kg  <.033
Gamma - BHC mg/kg <.033
Heptachlor ) mg/kg <.033
lieptachlor epoxide mg/kg <.033
Methoxychlor mg/kg <.033
Toxaphene mg/kg <.662
nroclor 1016 mg/kg <.331
Aroclor 1221 mg/kg <.331
Aroclor 1232 mg/kg <.331
Aroclor 1242 mg/kg <.331
Aroclor 1248 mg/kg <.331
Aroclor 1254 mg/kg <.331
Aroclor 1260 mg/kg <.331




Company: OHM REMEDIATION SERVICES CORP.

DaTA SUMMARY REPORT

DATE :

PAGE :

11/01/95

1

| Parameters Units

Sample Point ID: P-1B
ASC Sample Number: J09480
Sample Date: 951018
Facility Code: 018146T
Parameters Units
RCRA TCLP Leachate Herbicide Analysis, GC, (GS52)
2,4-D mg/L <.0005
2,4,5-TP (Silvex) mg/L <.0005
Sample Point ID: P-1B
ASC Sample Number: J09480
Sample Date: 951018
Facility Code: 018146T

Aldrin mg /L
alpha-BHC mg/L
Heta-BHC mg/L
Chlordane mg/L
1,4 -DDD mg /L
1,4' -DDE mg/L
1,4'-DDT mg /L
belta-BHC ng/L
Dieldrin mg/L
Endosulfan sulfate mg/L
Endosulfan I mg/L
Endosulfan II mg/L
tndrin mg/L
Endrin aldehyde ma /L
Gamma-BHC mg /L
Heptachlor mg/L
Heptachlor epoxide mg/L
Toxaphene mg /L
tethoxychlor mg/L
nroclor 1016 mg /L
aroclor 1221 mg/L
aroclor 1232 mg/L

aroclor 1242 mg/L

|
TCLP Pesticide and PCB Analysis, GC, (GS55)

<.0001
<.0001
<.0001
<.001

<,0001

<.0001
<.0001
<.0001
<.0001
<.0001

<.0001
<.0001
<.0001
<.0001
<.0001

<.0001
<.0001
<.002
<.0001
<.001

<.001
<,001
<.001




Company :

OHM REMEDIANTION SERVICES CORP,

DaTAa SuMMARY REPORT

DATE :

PAGE :

11/01/95

5

Parameters

Sample Point ID:
ASC Sample Number:

Sample Date:
Facility Code:

Units

P-1B
JOS480
951018
018146T

I'CLP Pesticide and PCB Analysis, GC,

Aroclor 1248
Lroclor 1254
Aroclor 1260

mg/L
mg/L
mg/L

(Gs55)

<.001
<.001
<.001

Parameters

Sample Point ID:
ASC Sample Number:

Sample Date:
Facility Code:

Units

P-1B
Josgs21
951018
01B146T

rarget Analyte List Total Metals Analysis, (ME20)

Sluminum
Antimony
Arsenic
Harium
Heryllium

Cadmium
Calecium
Chromium
cebaltc
Copper

Iron

Lead
HMagnesium
Manganese
Mercury

Nickel
potassium
Selenium
Silver
sodium

Thallium
Vanadium

mg/kg
mg/kg
mg/kg
mg/kg
mg/kg

mg/kg
mg/kg
mg/kg
mg/kg
mg/kg

mg/kg
mg/kg
mg/kg
mg/kg
mg/kg

mg;tg
mg/kg
mg/kg
mg/kg
mg/kg

mg/kg
mg/kg

9950
<3.94
<9.85

176
<1.97

<1.97
281000
125
22.0
161

39800
143
8920
374
.370

453
2250
<9.85
<1.97
1540

<9.85
1620




DATA SUMMARY REPORT
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Sample Point ID:
ASC Sample Number:
Sample Date:
Facility Code:

Parameters Units

P-1B
J0o9821
951018
018146T

rarget Analyte List Total Metals Analysis, (ME20)

Parameters Units

Zinc mg/kg 303
Sample Point ID: P-1B
ASC Sample Number: J09480
Sammple Date: 951018
Facility Code: 018146T

aluminum mg /L
Antimony mg/L
rrsenic mg /L
Barium mg /L
Beryllium mg /L
Cadmium mg/L
Calcium mg/L
Chromium mg /L
Cobalt mg/L
Copper mg/L
Iron mg/L
Lead mg/L
Hagnesium mg/L
Manganese mg/L
Mercury mg/L
Molybdenum mg/L
Hlickel mg/L
Potassium mg/L
Selenium mg /L
Silver mg/L
Sodium mg/L
Thallium mg/L
Vanadium mg/L

zinc mg/L

Special Requested Leachate Metals Analysias, (ME42)

<.100
<.060
<.100
.197
<.005

<.005 -
696
<.020
<.020
.044

<.100
<,100
10:.5
<.010
<.001

.286
.212
20.2
<.100
<.020

4320

<.100
4.69

<.200




DATE: 11/01/95

DaTtA SUMMARY REPORT

PRGE: 7
Company: OHM REMEDIATION SERVICES CORP.

Sample Point ID: P-1B
ASC Sample Number: J09821
Sample Date: 951018
Facility Code: 01B8146T

Parameters Units

lotal Base/Neutral/Acid Analysis, MS, (MS02)

Acenaphthene mg/kg <4.00
Acenaphthylene mg/kg <4.00
Anthracene mg/kg <4.00
Benzidine mg/kg <4.00
Benzo (a)anthracene mg/kg <4.00
Benzo (b) fluoranthene mg/kg <4.00
Benzo (k) fluoranthene mg/kg <4.00
Benzo (ghi)perylene mg/kg <4.00
Benzo(a)pyrene mg/kg <4.00
bis(2-Chloroethyl) ether mg/kg <4.00
bis (2-Chloroethoxy)methane mg/kg <4.00
bis(2-Chloroiso§ropyl}ether mg/kg <4.00
bis(2-Ethylhexyl)phthalate mg /kg 12.4
4-Bromophenyl phenyl ether mg/kg <4.00
Butyl benzyl phthalate mg/kg <4.00
Carbazole mg/kg <4.00
4-Chloroaniline mg/kg <4.00
p-Chloro-m-cresol mg/kg <4.00
2-Chloronaphthalene mg/kg <4.00
2-Chlorophenol mg/kg <4.00
4-Chlorophenyl phenyl ether mg/kg <4.00
Chrysene mg/kg 4.84
Dibenzo(a,h)anthracene mg/kg <4.00
Dibenzofuran mg/kg <4.00
Di-n-butyl phthalate mg/kg <4.00
1,2-Dichlorobenzene mg/kg <4.00
1,3-Dichlorobenzene mg/kg <4.00
1,4-Dichlorobenzene mg/kg <4.00
3,3'-Dichlorobenzidine mg/kg <4.00
2,4-Dichlorophenol mg/kg <4.00
Diethyl phthalate mg/kg <4.00
Dimethyl phthalate mg/kg <4.00
2,4-Dimethylphenol mg/kg <4.00
1,6-Dinitro-o-cresol mg/kg <10.0

2,4-Dinitrophenol mg/kg <20.0




Company: OHM REMEDIATION SERVICES CORP.

DaTAa SuMMARY REPORT

DATE :

PAGE :

11/01/95

8

Sample Point ID: P-1B
ASC Sample Number: JO09821
Sample Date: 951018
Facility Code: 018146T
Parameters Units
rotal Base/Neutral/Acid Analysis, MS, (MS02)
2,4-Dinitrotoluene mg/kg <4.00
2,6-Dinitrctoluene mg/kg <4.00
Pi-n-octyl phthalate mg/kg <4.00
Fluoranthene mg/kg <4.00
Fluorene mg/kg <4.00
Hexachlorobenzene mg/kg <4.00
Hexachlorobutadiene mg/kg <4.00
Hexachlorocyclopentadiene ng/kg <4.00
Hexachloroethane mg/kg <4.00
Indeno (1, 2,3-cd)pyrene mg/kg <4.00
Isophorone mg/kg <4.00
2-Methylnaphthalene mg/kg 22.7
2-Mechylphenol mg/kg <4.00
4-Methylphenol mg/kg <4.00
N-Nitrosodimethylamine mg/kg <4.00
N-Nitrosodi-n-propylamine mg/kg <4.00
N-Nitrosodiphenylamine mg/kg <4.00
Naphthalene mg/kg 8.56
2-Nitroaniline mg/kg <4.00
J-Nitroaniline mg/kg <4.00
4-Nitroaniline mg/kg <4.00
Nitrobenzene mg/kg <4.00
2-Nitrophenol mg/kg <4.00
1-Nitrophenol mg/kg <20.0
Pentachlorophenol mg/kg <4.00
Phenanthrene mg/kg 19.6
Phenol mg/kg 4.04
Pyrene mg/kg 6.44
Pyridine mg/kg <4.00
1,2,4-Trichlorobenzene mg/kg <4.00
2,4,5-Trichlorophenol mg/kg <4.00
2,4,6-Trichlorophenol mg/kg <4.00




DATA SuMMARY REPORT

Company: OHM REMEDIATION SERVICES CORP.

DATE :
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11/01/95
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Sample Point ID:
ASC Sample Number:
Sample Date:
Facility Code:

Parameters

Units

P-1B
J0O9480
951018
018146T

special Requested TCLP Leachate

2,4-Trichlorobenzene
2-Dichlorobenzene
3-Dichlorobenzene
4-Dichlorobenzene
,41,6-Trichlorophenol

¥
]
[
'

1
1
1
1
2

! 2,4-Dichlorophenol
| 2,4-Dimethylphenol
Z,4-Dinitrophenol
2,4-Dinitrotoluene
2,6-Dinitrotoluene

2-Chloronaphthalene
2-Chlorophenol
2-Nitrophenol
3,3'-Dichlorobenzidine
1,6-Dinitro-o-cresol

1-Bromophenyl phenyl ether
4-Chlorophen{l phenyl ether
4-Nitropheno

Acenaphthene

Acenaphthylene

Anthracene

Benzidine
Benzo(a)anthracene
Benzo[a)pxrene

Benzo (b) fluoranthene

Benzo (ghi)perylene
Benzo (k) fluoranthene
Butyl benzyl phthalate
Chrysene

Di-n-butyl phthalate

Pi-n-octyl phthalate
Dibenzo(a,h)anthracene
biethyl phthalate
Dimethyl phthalate
Fluoranthene

Semi-Volatile Analysia, MS,

<.010
<.010
<,010
<,010
<.010

<.010
.028
<.050
<.010
<,010

<.010
<.010
<.010
<.010
<.025

<.010
<,010
<.050
<.010
<.010

<.010
<.010
<.010
<.010
<.010

<.010
<.010
<,010
<.010
<.010

<.010
<.010
<.010
<.010
<,010

(M547)
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Sample Point ID:
ASC Sample Number:
Sample Date:
Facility Code:

Parameters

Units

P-

1B

JO%480
951018
018146T

Fluorene
llexachlorobenzene
Hexachlorobutadiene
Hlexachlorocyclopentadiene
Hexachlorocethane

Indeno(l,2,3-cd)pyrene
[sophorone
N-Nitrosodi-n-propylamine
N-MNitrosodimethylamine
ll-Nitrosodiphenylamine

tlaphthalene
Hitrobenzene
Pentachlorophenol
Phenanthrene
Phenol

Pyrene
bis (2-Chloroethoxy)methane
bis (2-Chloroethyl) ether

his{2-Chloroisogropyllether

bis (2-Ethylhexyl)phthalate

p-Chloro-m-cresol

AANANAA

<.
<.
<.
<.
<.

<.
<.
<.

<.
<.
<.
<.
<.

<.

Special Requested TCLP Leachate Semi-Volatile Analysis, MS, (MS47)

.010
.010
.010
.010
.010

010
010
010
010
010

.019
010
010
010

.160

010
010
010
010
010

010




D. 11/01/95
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PAGE :
Company : OHM REMEDIATION SERVICES CORP. -
Sample Point ID: P-1B
ASC Sample Number: J09821
Sample Date: 951018
Facility Code: 018146T
Parameters Units 5
lotal Volatile Analysis, MS, (MV00)
Acetone mg/kg <24.3
hcrolein mg/kg <60.7
Acrylonitrile mg/kg <30.3
Banzene mg/kg <12.1
Bromoform mg/kg <12.1
Carbon disulfide mg/kg <12.1
Carbon tetrachloride mg/kg <12.1
Chlorobenzene mg/kg <12.1
Chlorodibromomethane mg/kg <12.1
Chlorocethane mg/kg <12.1
Chloroform mg/kg <12.1
2-Chloroethylvinyl ether mg/kg <12,1
Dichlorobromomethane mg/kg <12.1
1,1-Dichloroethane mg/kg <12.1
1,2-Dichloroethane mg/kg <12.1
l1,1-Dichloroethylene mg/kg <12.1
1,2-Dichloropropane mg/kg <12.1
cis-1,3-Dichloropropylene mg/kg <12.1
trans-1,3-Dichloropropylene mg/kg <12.1
Ethylbenzene mg/kg <12.1
£thylene dibromide mg/kg <12.1
- Ethyl acetate mg/kg <48.5
- Ethyl ether mg/kg <12.1
2-Hexanone mg/kg <12.1
Methyl bromide mg/kg <12.1
Methyl chloride mg/kg <12.1
rMethylene chloride mg/kg <12.1
Methyl ethyl Ketone mg/kg <12.1
Methyl-iso-butyl ketone mg/kg <24.3
Styrene mg/kg <12.1
1,1,2,2-Tetrachlorcethane mg/kg <12.1
Tetrachloroethylene mep/keg <12.1
Toluene mg / kg 21.8
1,1,1-Trichloroethane mg/kg <12.1
1,1,2-Trichloroethane mg/kg <12.1




DATA SUMMAxY REPORT
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Sample Point ID: P-1B
ASC Sample Number: Jo9szil
Sample Date: 951018
Facility Code: 018146T
Parameters Units i
fotal Volatile Analysis, MS, (MV0O)
Trichloroethylene mg/kg <12.1
1,2-Trans-dichloroethylene mg/kg <12.1
Trichlorofluoromethane mg/kg <12.1
1,1,2-Trichloro:rifluoroethane mg/kg <24.3
Viuyl chloride mg/kg  <12.1
Xylenes mg/kg <12.1
Sample Point ID: P-1B
ASC Sample Number: JO9480
Sample Date: 951018
Facility Ccde: 018146T

Parameters Units

jpecial Requested TCLP Leachate(ZHE) Volatile Analysis, MS, (MV53)

P

1,1,1-Trichloroethane mg /L
1,1,2,2-Tetrachlorcethane mef,/ L
1,1,2-Trichloroethane mg /L
1,1-Dichloroethane mg /L
1,1-Dichloroethylene mg /L
1,2-Dichloroethane mg/L
1,2-Dichloropropane mg /L
1,2-Trans-dichloroethylene mg/L
2-Chlcroetnylvinyl ether mg /L
Acrolein mg /L
Acrylonitrile mg/L
Benzene ing /L
Bromoform ng /L
Carbon tetrachloride mg /L
Chlorobenzene mg/L
Chlorodibromomethane mg /L
Chloroethane mg/L
chloroform mg /L

bichlorobromomethane mg/L

<.050
<.050
<.050
.050
.050

A A

.050
.050
.050
.050
.250

hAAARA

<.125
<.050
<.050
<.050
<,.050

<.,050
<.050
<.050
<.050
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Parameters

Sample Point ID:
ASC Sample Number:
Sample Date:
Facility Code:

Units

P-1B
JO9480
951018
018146T

Ethylbenzene

Methyl bromide
Methyl chloride
Methylene chloride
Tetrachloroethylene

Toluene

Trichloroethylene
Trichlorcfluoromethane
Vinyl chloride
cis-1,3-Dichloropropylene

trans-1,3-Dichloropropylene

mg /L
mg/L
mg/L
mg/L
mg/L

mg/L
mg /L
mg/L
mg/L
mg/I;

mg/L

pecial Requested TCLP Leachate (ZHE) Volatile Analysis, MS, (MVS53)

<,050
.050
<.050

"

.060
<.050

.064
.050
.050
.050
.050

AN N

<.050




APPENDIX B

QUANTITATIVE RESULTS



TARGET ANALYTE LIsT ToTAL MeTALs ANALYsIs, (ME20)

Company Name Facility Sample Point ASC sample No.
OxM REMEDIATION SERVICES CORE. 018146T P-1B JOs821
Sample Detection Blank 3atch
Compounds Results Limits Results Numbex
mg/kg mg/xg mg /kg

IAluminum 9950 9.85 ND Q2M7253
Antimeny ND 3.94 ND Q2M7253
IArsenic ND 9.85 ND Q2M7253
Barium 178 1.97 ND Q2M7253
Beryllium ND 1.97 ND Q2M7253
Cadmium ND 1.97 ND Q2M7253
Calcium 281000 £9.3 ND Q2M7253
Chromium 125 1.97 ND Q2M7253
Ccbhbalt 22.0 9.85 ND Q2M7253
Copper 16l 1.97 ND Q2ZM7253
Iron 39800 12.3 ND Q2M7253
Lead 143 3.94 ND Q2M7253
Magnesium 8320 49.3 ND Q2M7253
Manganese 374 1.97 ND Q2M7253
Mercury .370 .035 ND Q2G7252
Nickel 453 1.97 ND Q2M7253
Potassium 2290 98.5 ND Q2M7253
Selenium ND 9.85 ND G2M7253
Silver ND 1.97 ND Q2M7253
Sodium 1540 49.3 ND Q2M7253
Thallium ND 9.85 ND Q2M7253
Vanadium 1620 9.85 ND Q2M7253
=N 303 1.97 NT Q2M7253




ToTAL HERBICIDE ANALYSIS, GC, (GS02)

Company Name Facility Sample Point  ASC Sample No.
OEM REMEDIATION SERVICES CORD. 018146T P-1B8 Jo9s821
Sample Detection Blank Batch
Compounds Results Limits Results Numbex
mg/kg mg/Xg mg/kg
2,4-D ND .083 ND Q2H51522
2,4,5-T ) : ND .093 ND Q2H51522
2,4,5-TP2 (Silvex) ND .093 ND Q2H51522




ToTAaL PeEsTIiciDE AND PCB ANALYSIS, GC, (GS05)

Company Name Facility Sample Point ASC Sample No.
OEM REMEDIATION SERVICES CORP. 0181457 P-1B JOg821
Sample Detecticon Blan Batch
Compounds Results Limits Results Number
mg/kg mg/kg mg/kg

Aldrin ND .033 ND Q2251539
Alpha-3BHEC ND 033 ND Q2Db515239
Beta-BREC ND .033 ND Q2P51539
Chlordane ND .33 ND Q2P51539
4,4'-DDD ND .033 ND Q2P51539
4,4'-DDE ND .033 ND Q22515%9
4,4'-DDT ND .033 ND Q2251593
Deltza-BEC ND .033 ND Q2231599
Dielérin ND .033 ND 2251599
Endosulfan sulfate ND .033 ND Q2P51539
Endosulfan I . ND 033 ND Q2P51539
Endosulfan ITI ND .033 ND Q22515399
Endrin ND .033 ND Q2P51559
Endrin aldehyde ND .033 ND Q2Ps153¢9
Endrin ketone 2 .033 ND Q2P51539
Gamma-B=C ND .033 ND Q2251599
Heptachlor ND .033 ND Q2P51599
Heptachlor epoxide ND .033 ND Q2951539
Methoxychlor ND .033 ND Q2251539
Toxapnens ND .662 ND Q2251529
Aroclor 1016 ND .331 ND Q2P51559
(Aroclor 1221 ND .331 ND Q2P51539
" *oclor 1232 ND .331 ND - Q2751599

clor 1242 ND .331 ND Q2251539

Jclor 1248 ND .331 ND Q2P51599
IAroclor 1234 N e e & ND Q2251599
IArocler 1280 ND .331 ND Q2P515359

)
Surrogats recoverias which are oucside of concrol limicg wera

attrizuted Lo sampla inz

arierences at surrogate recentica timas,




ToTAL BAsSe/NEUTRAL/AcID ANALYSIS, MS,

(MS02)

Company Name Facility Sample Point ASC Sample No.
OEM REMEDIATION SERVICES CORP. 01814sT P-1B J0og821
Sample Detecticn Blank 3atch
Compounds Resulcs Limits Results Number
mg/Xg mg/kg mg/kg

Ac2nacihtnene ND 4.00 ND Q2C51537A
Acenaphthylene ND 4.00 ND Q2Cs1537A
Anthracene ND 4.00 ND Q2C51537A
Benzidine ND 4£.00 ND Q2C351597A
Banzo(a)anthracene ND 4.00 ND Q2C51597a
Benzo(b) fluoranthensa ND 4.00 ND Q2C513597A
Benzo (k) fluoranthene ND 4.00 ND 2CT51557A
Benzo(ghi)perylens ND £.00 ND Q2C51557Aa
Benzo(a)pvrene MD 2.00 ND Q2CS1537A
bis(2-Chloroethyl) ether ND 4.00 ND 2Cs51537A
bis(2-Chloroethoxy)methane ND 1.00 ND Q2C51527A
bis (2-Chloroisopropyl)ether ND 4.00 ND Q2C51s37A
bls{2-~thyTbex/1}th halate 12.4 4.00 ND Q2CS153TA
4-Bromophenyl phenyl ether ND 4.00 ND Q2C51537A
Butyl bsnzyl phtha{ace ND 4.00 ND Q2Cs51537Aa
Carbazole ND 4.00 ND Q2C51527A
4-Chloroaniline ND £.00 ND Q2C51597A
o-Chloro-m-cresol ND £.00 ND Q2C51537A
2-Chlorcnaphthalene ND 4.00 ND Q2C513537A
2-Chlorophencl ND £.00 ND Q2Cs1397A
4-Chlorophenyl phenvl ether ND 4.00 ND Q2C31537A
Chvvsene 4.84 4.00 ND Q2C351597A
- oeqzo(a h)anthracene ND 4.00 ND Q2Cs51597A

2nzofuran WD 4.00 ND Q2C51597a

-n-butyl phthalats ND £.00 ND Q2C351597A
1,2-Dichlorobenzene ND 4.00 ND 2C51337A
1,3-Dichlorobenzene ND £.00 ND Q2C313537A
1,4-Dichlorobenzene ND .00 ND Q2C51337A
3,3’ -Dichlcrobenzidine ND 4.00 ND C2C81357A
2,4-Dichlorophenol ND 4.00 ND Q2C513597A
Diethyl phthalate ND 4.00 ND Q2C51537A
Dimethyl phthalats ND 4£.00 ND Q2C51537A
2,4-Dimathylphenol ND 4.00 ND Q2C51597A
4,6-Dinitro-o-cresol ND 10.0 ND Q2C51597A
2,4-Dinitrophenol ND 20.0 ND Q2C51537A
2,4-Dinicrotoluene ND 4.00 ND Q2C51537A
2,6-Dinitrotoluene ND 4.00 ND Q2C51597A
Di-n- octyl phthalate ND 4.00 ND Q2C51597A
Fluoranthene ND 4.00 ND Q2C51537A
Fluorans ND $.00 ND Q2C51537A
Hexachlorobenzene ND 5.00 ND Q2C51597A
Ha2xachlorobutadiene ND 4.00 ND Q2C351597A
Haxachlorocyclopentadizsne ND 4.00 ND Q2C51597A
Hexachloroethane ND £.00 ND Q2C51597A
Incdeno(1,2,3-cd)pyrene ND 4.00 ND Q2CS1597A
Iscphorone ND 5.00 ND Q2C51597A
2 Mﬂ““y naphthalene 22.7 4.00 ND Q2C51587A
2---1~“""v"pn-‘-ol ND 4.00 ND Q2C51537A
4-Mathylphenol ND 4.00 ND Q2C51537A
N-Mic::scdimethylamina ND 4.00 ND Q2C51597A




ToTAL BAseE/NEUTRAL/AcID ANALYSIS, MS, (MS02)

Company Name Facility Sample Pcint  ASC Sample No.
OEM REMEDIATION SERVICES CORP. 018146T P-18 JOg821
Sample Detection Blank Batch
Ceompounds Results Limits Results Number
mg/kg mg/kg mg/kg
N-Nitrosodi-n-propylamine ND 4.00 ND Q2C51537A
N-Nitroscdiphenylamine ND 4.00 ND Q2C51597A
Napnthalene 8.558 4.00 ND Q2C51597A
2-Nitroaniline ND 4.00 ND Q2C51597A
3-Nitroaniline ND 4.00 ND Q2C51597Aa
4-Nitroaniline ND 4.00 ND Q2C51597A
Nitrobesnzene ND 4.00 ND Q2Cs51597A
2-Nitrophenol ND 4.00 ND Q2C51597A
4-Nitrecphenol ND 20.0 ND Q2C51537A
Pentachlorophenol ND 4.00 ND Q2C51597A
Phenanthreane 19.5 4.00 ND Q2C51597Aa
Pheanol 4.04 4.00 ND Q2C51537A
Pyrene 6.44 4.00 ND Q2C51597A
Pyridine ND 4.00 ND Q2C51597A
1,2,4-Trichlorocbenzene ND 4.00 ND Q2C51597A
2,4,5-Trichlorophencl ND 4,00 ND Q2C51597A
2,4,6-Trichlorophenol ND 4.00 ND Q2Cs51597A

J-Mezhyl- and 4-Mathylghanol coelute and are

repo

t=d as the fozal




SEMIVOLATILE TENTATIVELY IDENTIFIED Compounps, GC/MS, (CL1F)

Company Name Facility Sample Point  ASC Sample No.
CHEM REMEDIATICN SERVICES CORDP. 018148T P-18 JOS821
Sample Detection Blank 3atch
Compounds Results Limits Results Number
mg/kg mg/kxg mg/kg
Unk hydrocarton 17.5 = = Q2C51537A
Unk hydrocarben : 12.7 - - Q2C51597A
unknown 15.0 - - Q2C51537Aa
Unk hyvdrocarbon 16.2 - - Q2Cs5153%7A
Docosane 20.3 - =" Q2C5159%7A
Dodacane 24.3 - - Q2CE1597a
Hexadecane 34.0 - - Q2C51597x
Hexadacane 5357 - - Q2C51537A
Haxadecane 21.4 - - Q2Cs51527a
Tactradecane 11.9 - - Q2C51597Aa
Tecradecane . 35.3 - - Q2C51537A
Tridecane 33.6 - - Q2Cs51557A
Tridacane i 30.4 - - Q2C5159%7A
Nonadecane 28.9 - - Q2C51597Aa
Heptadecane 33.9 - - Q2C51597A
Naphthalenes, 2,3-dimethyl- 23.1 - - Q2C51597A
Eicosane 27.3 - - Q2C51597A
Pentadecane 44.3 g - Q2C51537a
Dodecane, 2-methyl-6-propyl- 13.8 - - Q2C515397A
Undecane 20.8 - - Q2C51597A
Tridecane, 7-methyl- 19.1 - - Q2C5153%7A
Napnthalene, 1,4,6-trimethyl- 8.0 - - Q2C31537A
I*-4acane, 2,6-dimesthyl- 13.35 - - Q2C51597a
ohexane, 2-butyl-1,1,3-tri 15.5 - - Q2C51597A
-Mathano-1H-indene, 3a,4,7, 16.9 - - Q2C51597a
Naphthalena, 1l-ethyl- 23.0 - - Q2C51597A
Heptadecanea, 2,6-dimethyl- 60.0 - - Q2C51537A
Pentadecane, 8-hexyl- 14. - - Q2C51597A
Dedecane, 2,6,10-trimethyl- 24 .4 - - C2C51597A
Dodecane, 2,7,10-trimethyl- 45.4 - - Q2C515%7A

1i above for the Tentaiively Idencified Compounds are
2s5timaced concentrations sinze a l:1 responss is assumed.



TOTAL VOLATILE ANALYSIS, MS,

(MV00)

Company Name Facility Sample Point  ASC Sample No.
OEM REMEDIATION SERVICES CORP. 0181457 p-13 JOSB21
Sample Detection 3lank Batch
Compeunds Results Limits Results Number
mg/%xg mg/kg mg/kg
Acetone ND 24.3 ND Q2ViT7486
Acrolein ND 60.7 ND Q2V4 745
Aczylonitrile ND 30.3 ND Q2Va74s5
3anzans ND 12.4 ND Q2Va748
3rcmoiorm ND 12.1 ND Q2V47458
Carbon disulfide ND 12.1 ND Q24746
Carbon tatrachloride ND 12,1 ND Q2V4746
Chlorooenzene ND 12.1 ND Q2V4746
Chlorodibromomethane ND s e 0 ND Q2V4746
Chloroechane ND 12.1 ND Q2V47486
Chloroform ND 12.1 ND Q2V4746
2- C“-**aetnvlv;nyl ether ND 12.1 ND Q2V4746
Dichlorobromomethane ND 12.3 ND Q2ViT46
1,1-Dichloroethane ND 12:1 ND Q2V4746
1,2-Dichloroethane ND 12.1 ND Q2vV4745
1,1-Dichloroethylene ND 12.1 ND Q2V4746
1,2-Dichloropropane ND 12.2 ND Q2V4745
cis-1,3-Dichloropropyvlene ND 12.1 ND Q2vV47445
craws-l,3 Dichloroprcpylene ND 12.1 ND Q2V4745
Zthylbenzene ND 12.3 ND Q2vV4a74s8
Sthylene dibromide ND 12.1 ND Q2V47486
Zthvl acetate ND 48.5 ND Q2vV4745
=thyl etherx ND 12.3 ND Q2Va74s
iexanone ND 12.1 ND Q2VaT745
-hyl brcmide ND 1241 ND Q2V4T746
Methyl chloride ND 12.1 ND Q2V47456
zthylene chloride ND 12:1 ND Q2V4745
Methyl ethyl katene ND 12.1 ND Q2vV4745
Macthyl-iso-butyl ketone ND 24 .3 ND Q2Va745
Styrens ND 12.1 ND Q2V47458
1,1,2,2-Tetrachlorcethane ND 12.1 ND Q274745
Tetrachlorocethylene ND 12.1 ND Q2V47456
Toluens 21.8 123 ND Q2V4746
1,1,1-Trichloroethane ND 12.1 ND Q2vV4748
1,1,2-Trichlorocetchane ND 2.1 ND Q2V4T744
Trichlorcethylene, ND 12.1 ND Q2V4746
1,2-Trans-dichlorocethylene ND 12:1 ND Q2V4746
Trichloroflucromethane ND 13=3 ND Q2V4746
1,1,2-Trichlorotrifluoroethane ND 24.3 ND Q2V4745
vinvl chloride ND 121 ND Q2Vs7445
rvlenes ND 123 ND Q2V4745

limizs are higher than usual dus co mazzix




VOLATILE TENTATIVELY IDENTIFIED COMPOUNDS ., GC/MS, (CL1E)

Company Name Facility Sample Point  ASC Sample No.
CHEM REMEDIATION SEXVICES CORP. 018145T P-13 J0ossg21
Sample Detaction Blank 2atch
Compounds Results Limits Resulcts Numbexr
mg/kg mg/kg mg/kg
unknocwn 37.1 - - Q2V47486
unknown 2 33.3 - - Q2V4746
Decane 15.0 - - Q2V474s8
Decansdioic acid, ester isomer 41.5 - - Q2V4746
Decansdicic acid, ester isomer 14.3 - - Q2V4746
Decanedicic acid, ester iscmer 18.7 - - Q2V47446
4, 7-Methano-1H-indene, 3a,4,7, 30.9 - B Q2V4746
Naphthalene, 2-mechyl- 14. - - Q2V47456

Th2 resulis liscad asove Sor rhe Tencazivaly Idenz:’ied Compounds are
snsidersd estimaced SINCeNiraticons since a l:1 sasponse is assused.




RCRA TCLP LeacHATE Hereicipe ANALYSIs, GC, (GS52)

Company Name Facilicy Sample Point  ASC Sample No.
OEM REMEDIATION SERVICES CORP. 018146T P-13 JOg280
Sample Detection Blank Batch
Compounds Results Limits Results Number
mg/L mg/L mg/L
:1-D ND .0005 ND Q7H51539
i 5-TP (Silvex) : ND .0005 ND Q7H51539




TCLP PesTiciDpeE AND PCB ANALYSIS, GC, (GS55)

Company Name Facility Sample Point  ASC Sample No.
C# REMEDIATION SERVICES CORD. 018148T P-13 JC8130
Sample Detection Blank Satch
Compoundés Results Limits Results Number
mg/L mg/L mg/L
Aldrin ND .0001 ND Q7351537
Alpha-B=C ND .0001 ND Q7231537
Beta-3HT ND .0001 ND Q7=51337
Chlordane ND .001 ND Q7251537
4,4'-DDD ND .0001 ND Q7351537
4,4'-DDE ND .0001 ND Q7PE1337
4,4'-DDT ND .0001 ND Q7B52337
Delta-3HC ND .0001 ND Q7351537
Dieldrin ND .0001 ND Q7251537
Encosulfan sulfate ND .0001 ND Q7251537
Endosulfan I 5 ND .0001 ND Q7251537
Endosulfan II ND .0001 ND Q7231537
Endxrin ND .0001 ND Q7251537
Endrin aldenhyde ND .0001 ND Q72351537
Gamma-3HC ND .0001 ND Q7251537
Heptachlor ND .0001 ND Q7351527
Heptachlor epoxide ND .0001 ND Q7231537
Toxaphene ND .002 ND Q712528537
Methoxvchlor ND .0001 ND Q7251537
Arcclecr 1016 ND .001 ND Q72513537
IAroclor 1221 ND .001 ND Q735135137
Aroclor 1232 ND .001 ND Q7251537
P-~clor 1242 ND .001 ND Q72521337
:lor 1248 ND .001 ND Q7251337
slor 1254 ND .001 ND Q7231837
Aroclor 12840 ND .001 ND Q7251537




SPECIAL REQUESTED LEACHATE METALS ANALYSIS, (ME42)

Company Name Facility Sample Point ASC Sample No.
OEM REMEDIATION SERVICES CORP. 01814587 2-13 JOog480
Sample Detection Blank Batch
Compounds Results Limits Results Number
mg /L mg/L mg/L
Aluminum ND .100 ND Q7M7213
Antimony ND .060 ND Q7M7213
rsenic ND .100 ND Q7M7213
Barium .197 .100 ND Q7M7213
Seryllium ND .005 ND Q7M7213
Cadmium ND .003 ND Q7M7213
Calcium 698 1.00 ND Q7M7212
Chromium ND .020 ND Q7M7213
Cobalt ND .020 ND Q7M7213
Copper 042 .020 ND Q7M7213
Ircen ND .100 ND Q7M7213
Lead ND .100 ND Q7M7213
Magnesium 10.5 1.0C ND Q7TM7213
Manganese ND .010 ND Q7M7213
Mercury ND .001 ND Q7G7209
Molybdenum .288 .020 ND Q7M7213
Nickel .212 .0s0 ND Q7TM7213
Pctassium 20.2 2.00 ND Q7M7213
Selenium ND .100 ND Q7M7213
Silver ND .020 ND Q7IM7213
Sodium 4320 1.00 ND Q7M7213
Thallium ND .100 ND Q7M7213
Vanadium 4.53 .020 ND Q7M7213
c ND .200 ND QIM7213




SPECIAL RequEsSTED TCLP LEACHATE SEMI-VOLATILE ANALYSIS, MS, (MS47)

Company Name Facility Sample Point ASC Sample No.
OEM REMEDIATION SERVICES CORP. 018148T ?-13 JOog<£80
Saxmple Detecticn Blank Batch
Ceompounds Results Limits Results Number
wg/L mg/L mg/L

1,2,4-Trichlorobenzene ND .010 ND Q7C51536
1,2-Dichlorcbenzene MD .010 ND Q7Cs51536
1,3-Dichlorobenzenea ND .010 ND Q7C5153s6
1l,4-Dichlorobenzene ND .010 ND Q7C51536
2,4,8-Trichlorophenol ND .010 ND Q7C51536
2,4-Dichlorophenol ND .010 ND Q7C51538
2,4- 31methvlcheno‘ .028 .010 ND Q7C5153§
2,4- Dl1;'*©mneqol ND .0580 ND Q7C51535
2,4-Dinitrotoluene ND .010 ND Q7Cs515358
2,5-Dinicrotoluens ND .010 ND Q7C5153s8
2-Chloronaphthalene ND .010 ND Q7C5153¢8
2-Chlorophenol ND .010 ND Q7Cs51538
Z-Ni::onbeﬂol ND .010 ND Q7C51536
3,3’ -Dichlorobenzidine ND .010 ND Q7C51536
4,8-Dinitro-o-cresol ND .025 ND Q7C5151s
4-3romophenyl phenyl ether ND .010 ND Q7C51536
4- Crloroahenyl phenyl ether ND .010 ND Q7C51536
4-Nitrcphenol ND .050 ND Q7C51536
A~_1auhthene ND .010 ND Q7Cs5153s
lAcenapnthylene ND .010 ND Q7CS51538
Anthracens ND .010 ND Q7C51534
Benzidine ND .010 ND Q7Cs51s538
~~nzo(a)anthracene ND .010 ND Q7C31s538
1zc(a) pyrene ND .010 ND Q7C51538
nzo (b) fluoranthene ND .010 ND Q7C51s516
Benzo(ghi)perylene ND .010 ND Q7C51536
Badzo{xJFluo ranthene ND .010 ND Q7C351s538
bis(2-Chloroethoxy)methane ND .010 ND Q7C5153s
bis(2- Chloraethvl) ether ND .010 ND Q7CsS1s5386
bis (2-Chloroisopropyl)ether ND .010 ND Q7C51s53s
bis (2-Ethylhexyl)phthalate ND .010 ND Q7CS15238
3ucyl benzyl phthalata ND .010 ND Q7C51536
Chrysene ND .010 ND Q7C51536
Di-n-butyl phthalate ND .010 ND Q7C51535
Di-n-octyl phthalate ND .010 ND Q7C51535
Dibenzo(a,h)anthracene ND .010 ND Q7C51536
Diethyl phthalate ND .010 ND Q7C513513s8
Dimethyl phthalate ND .010 ND Q7C515236
Flucranthene ND .010 ND Q7C515238
Fluocrane ND .00 ND Q7C5153s
Hexachlorobenzene ND -0L0 ND Q7C51538
Hexachlorobutadiene ND .010 ND Q7Cs5153s8
Eexachlorocyclopentadiene ND .010 ND Q7Cs51538
Hexachloroethane ND .010 NDT Q7C515356
Indeno(l,2,3-cd)pyrens ND .010 ND Q7C51538
Isophorone ND .010 ND Q7C5153%8
N-Nitrosodi-n-propylamine ND .010 ND G7C5153s
N- v;:*osodlmetrvlamwne ND .010 ND Q7C51538
M- N'““ssodlpheny1am1ne ND .010 ND Q7C51338
Lfﬁ::halenn .019 .010 ND Q7C515136




SPECIAL REQUESTED TCLP LEACHATE SEMI-VOLATILE ANALYSIS, MS, (MS47)

Company Name Facility Sample Point  ASC Samples No.
OEM REMEDIATION SZRVICES CORP. 018148T P-13 JOg480
Saxple Detecticn Blank Batct
Cempounds Results Limits Results Number
mg/L mg/L mg/L
Nitrobenzene ND .010 ND Q7C5153¢
p-Chloro-m-cresol ND .010 ND Q7C51538
Pentachlorophenol ND .010 ND Q7C51536
Phenanthrane ND .010 ND Q7C515386
Pnenol .180 .010 ND Q7C51536
Dyrane ND .010 ND 2Q7C51536




SPECIAL REQUESTED TCLP LEACHATE(ZHE) VOLATILE ANALYSIS, MS, (MV53)

Company Name Facility Sample Point  ASC Sample No.
OHEM REMEDIATICN SERVICES CORP. 018146T pP-18 J05480
Sample Detection Blank 3atch
Compounds Results Limics Results Numcer
mg/L mg/L mg/L
1,1,1-Trichlorcethana ND .050 ND Q7vVs732
1,1,2,2-Tetrachlorocethane ND .050 ND Q7vVaT732
1,1,2-Trichloroethane ND .050 ND Q7V4732
1,1-Dichlorcethane ND .050 ND Q7V4a732
1,1-Dichlorocethylene ND .050 ND Q7V4732
1,2-Dichloroethane ND .050 ND Q7V4a732
1,2-Dichloropropane ND .050 ND Q7V4732
1,2-Trans-dichloxrcethylene ND .05 ND Q7vV4732
2-Chlorcethylvinyl etcher ND .050 ND Q7Vv4732
_'Acrolein ND .250 ND Q7vV4732
Acrylonitrile ND .128 ND Q7v4732
|Benzene ND .050 ND Q7vV4732
" Bromoform ND .050 ND Q7v4a732
’Carbon tetrachloride ND .050 ND Q7vV4732
Chlorobenzene ND .050 ND Q7IV4a732
Chlorodibromomethane ND .0s0 ND Q7va732
lChloroethane ND .050 ND QTV4a732
Chloroform ND .050 ND Q7V4732
cis-1,3-Dichloropropylene ND .050 ND Q7v4732
Dichlorobromomethanea ND .050 ND Q7va732
Ethylbenzene ND .050 ND Q7v4732
Methyl bromide ND .050 ND Q7V4732
M~="yvl chloride ND .050 ND Q7vV4i732
T slene chlorids .060 .050 ND Q7IV4732
" achloroethylene ND .050 ND Q7V4732
Tocluane .064 .050 ND Q7V4732
trans-1,3-Dichloropropylene ND .050 ND Q7vV4a732
Trichlorcethylene ND .050 ND Q7Va732
I'richlcrofluoromethane ND .050 ND Q7vV4732
Vinyl chloride ND .050 ND Q7v4a732

[ -



APPENDIX C

QUALITY ASSURANCE DATA



Jublink: 61.. .0

QUALITY AS{ RANCE REPORT

MIETHHOD SPIKE

MATRIX SPIKE

SPIKE DUPLICATLE

Y% COMPLETE

Blank

Added

Spiked| A Rec, Spiked Unspk |Added |Spiked| A Rec, Added |Spiked| A RPD
Compound (s) Cone Conc. |Conc. |Rec.|Limits |Sample Id.|Conc. |[Conc. |Conc. [Rec.|Limits |conc. |Conc. |Rec. | weD Limic| Batch # 1
L, 2,4 -Trichlovobenzene mg/hg 0 4.00 2.54 |64 52-110L P-1B 0 1.97 2.49 163 46-110L 1.91 2.26 |58 8 0-20L |Q2C51597A |71L
14-142M 44-142M gaM
|, 4-Dichlorobenzene mg/kg 0 4.00 2.70|68 47-110L P-1B 0 3.97 2.58 |65 39-110L 1.51 2.00|51 24 L|0-23L
20-124M 20-124ﬂ
2,4-Dinicrotoluene mg/kg ] 4.00 2.62|66 57-1121L P-1B ] 1.97 3.81 (96 46-117L 1.91 4.02 (101 |7 0-17L
- 39-139M 19-139M
2-Chloroephenol ng/kg 0 6.00 4.,12]/69 [45-110L P-1B 0 5.95| 2.69[45 [41-110L| S5.86| 1.70(29 L |43 L|o-19L
23-134M 21-134M
i -Nitrophenol ing/kg 0 6.00 4.01|67 52-114L P-1B 0 5.95 2.29 (38 L|50-119L
1-1321 1-132M
Acenaphthene mg f kg 0 4.00 2.72|68 S6-111L P-1B 0 1.97 5.95 [150M|51-121L 3.91 S.78 [148M [1 0-16L
47-1451 47-145M
Tsophorone mg/kg 0 4.00( 2.58[65 |[S3i-110L P-1B 0 3.97] 3.20(81 {s3-moL| 3.91| 2.77|71 |13 |o-30L
21-196M
Heicrosodi-n-propylamine my fky 0 1.00 2.65|66 45-1100L P-10 0 3.97% 2,60 |65 15-115L 3.91 1.82 (47 32 L|o-21L
. 1-230M 1-210M
Pentachlorophenol mg/kg 0 6.00] 1.17|s3 [az-130L P-10 0 5.95 o |0 M|36-135L
14-176M 14-176M
Phenol mg/kg U] 6.00 41.06)68 42-110L P-18B 4.04 5.95 8.61 )77 40-111L 5.88 6.76 |46 S0 L|o-15L
5-112M S5-112M
Pyrene mg/kg 0 4.00 2.67|67 S8-118L P-10 6.44 3.97 B.41 |50 M|55-128L 3.91 8.52|5) L |6 0-27L
$2-115M 52-115M
p-Chloro-m-cresol my/kg 0 6.00 4.02|67 51-110L P-10 0 5.95 J.10 |52 51-110L 5.86 2.73|47 L |10 0-17L
: 22-1474 22-147M
Do, G- mg/ kg 1} 1.00 .951|9% 63-139L P-10 o 847 648 |17 56-144L . 897 .701 |87 12 0-20L Q2151522 100L
2,4,5-TP  (Silvex) ma/ kg 0 1.00 934|913 61-143L P-1B 0 .84 139 |07 531-148L .B97 ‘181 |8a 1 0-20L
2.4-D mg/kg 0 1.00 .967(|97 71-132L P-18 4] 847 L7196 |94 64-144L .B97 .915102 |8 0-20L
4,4'-5DbD mg/kg 0 . 167 .183(110 |64-118L P-1B 0 163 .132 |81 49-111L .166 .146 |88 8 0-24L |Q2P51599 B1L
J1-141H 31-141M 96M
1,4'-DDE mg/kg 0 167 .1781107 |65-118L P-1B 0 161 .108 |66 48-126L 166 108 |65 2 0-25L
JO-145M JO-145M
4,4 -DDT meg /g 0 167 L1851 |70-1281 P-10 0 L1613 .129 (79 16-140L 166 1.56|952M 169L|0-2]L
25-160M 25-160M
Aldrin ng /g 0 .167| .158|ss |57-110l. P-1B 0 .163] L0859 (53  [44-123L 166 | .0%07|55 | 0-25L
42-1221 42-122M
Alpha-pic ng/rg 0 L1677 .180[108 |S56-110L P-18 0 .163| .0980 (60 [39-111L 166 .100(60 |o 0-221L
17-134m 37-134M
Beta-BIC mg/kg 0 167 153[s2 [62-111L P-1B 0 163| .0980 60 [43-113L 166 11167 11 [o-22L
17-147H 17-147M
chlordana mg/kg o 333  .333|100 [B4-112L P-18B 0 327 .168 |51 L|53-131L 331 .183(55 |8 0-23L
45-119M4 45-119M
Delta-BHC mg/kg 0 167 L1981 119L|53-1181, P-10 0 161 L0771 |47 30-127L 166 .0B97 |54 14 0-20L
| 32-137M 312-137M
Dieldrin mg/kg 0 .167 .173[104 [64-119L P-10 0 L163| .0680 42 L|47-131L 166 | .0735(44 L |5 0-200
| 36-146M — ___|36-146m _
Endosultan I mg/ ke 0 167 .172][103 |G7-112L P-10 0 163 .102063  [S4-111L| 166 (10563 o 0-211
15-153M1 15-15IM
Endosulfan 11 mg/kg 0 L1677  .129(77  [48-117L -1 0 163 111 (68 |47-126L] 1GE| .394 |23 [11in|o-21L
1-2021 1-202H




QUALITY ASS"TRANCE REPORT

Joblink:
MIETHOD SPLHKILS MATRIX SPIKE SPIKE DUPLICATE % COMPLETE
Blank |Added | Spiked| 1 Ree. Spiked Unspk |Added | Spiked| \ Rec. Added [Spiked| A RFD
Campound (&) Conc. |Conc. |Conc. |Rec.|Limits [Sample Id. |Conc. |Conc. Conc. |Rec.|Limits |Conc. |Conc. [Rec. | RPD|Limit Batch # \
Endosulfan sulfate mg/kg 0 L1867 126|785 39-119L P-18 0 .163| .0850 (52 Ja-114L 166 | .0930|56 7 0-26L
26-144M 26-144H
Endrin mg/kg 0 167 187|112 |64-118L P-1B 0 .161] 115 |71 57-121L L1866 109 |66 7 0-22L
10-147M J0-147M
Endrin aldehyde ng /kg 0 167| .0988|59 [33-110L P-18 0 -163| .028) (17 L[27-}10L| .166| .0320[19 L |11 |0-28L
Endrin ketone ma/kg 0 167 .155(93 17-121L P-1B 0 .163| .o0810 |50 41-118L 166 | .0854 |51 2 0-30L
Gomna - BHC mg/kg 0 .167 21721103 |S4-110L P-1D 0 163 .160 (98 42-118L 166 .164 (99 1 0-21L
12-12M 32-127MM
Heprachlor mg/kg 0 167 15492 §7-110L P-1B 0 .163( ,0680 |42 L|S4-131L 166 ( .0712 (43 L |2 0-21L
Jd4-111m Ji-111mM
Heprachlor epoxide mg/kg 0 J167|  .163|98 [63-113L P-1B 0 L1631 113 [69 [57-133L 166 | .109|66 |4 0-231L
37-142M 37-1421 .
Lindane my/kg 0 167 1721103 |55-110L P-18 0 163 .160 |98 42-117L 166 164 |99 1 0-23L
32-127H 32-127M
“".uthosyr:hlor mg/kg o 167 L173(104 162-133L P-1B 0 163| .0797 |49 L|53-138L 166 | .0BOB |49 L [0 0-21L
4lpha-Chlordane ma/kg 0 167 167|100 |67-110L P-1B ] .163] ,0B56 |53 L|54-134L .166 | .0934 |56 6 0-24L
45-119M 45-119M
gainna-Chlordane mg /Ky ] 167 16699 67-111L P-18 0 .163) .0827 |51 L|S57-130L .166 | .0901|54 L6 0-21L
45-119M 45-119M
1, 1-Dichloreethylane wg/kg 0 50.0| s0.3|101 |76-118L P-18 o 121 139 115 |80-117L) 121 132|109 |s 0-13L |Q2va746 100L
1-234amM 1-234M 100M
1,2-cis-Dichlorvocthylene mey kg 0 50.0 53.4)107 (B1-120L P-1D o 121 136 (112 (B3-120L 121 134 111 3 0-9 L
Pensene wg/kg | .0630| S0.0| S0.4[101 |B7-1141 p-1p| 1.87| 121 127 |103 [@89-116L| 121 122 |99 |4 0-8 L
J7-151M 17-151M
Chlorobenzene mg/kg | .0610| S0.0| 48.6|97 |B6-112L P-18 0 121 127 (105 |86-112L| 121 120 |99 |6 0-11L
17-160M 37-160M
Toluene mg./ kg 0720 S0.0 48.2|96 Ba-114L P-1B 21.8 121 147 (101 |B83-121L 121 138 (96 7 0-15L
47-150M 17-150M _
Tvichloroechylene mg/kg | .0730| so0.0] a9.1/98 |87-1131, P-1D 0 121 125 103 [83-117L| 121 122 [101 |2 0-8 L
T1-157M T1-157M
2od-Dinicrocoluene mg/1 0 100 .0743 |74 49-134L Q7CS1536 l1o0L
39-1395M 100M
Acenaphthene mg/1 0 .100] .0720)|72 30-130L
47-145M4
rencachlorophenol mng/1 0 150 -133189  [43-140L
14-176M
Pyrene mg/1 0 .100| .0710/71 |[30-130L
52-115M4
2,4,5-TP (Silvex) mg/1 0 |.00400|.00395|99 |60-124L Q7HS1539 |100L
2,4-D mg/1 0 | .0200[ .0149|75 [aS-126L
4.4 DD g /1 0 |.c0100| 9.-04|90 |30-1301, Q7F51537 | B6L
1.4'-DDE g/l 0 |.00100] B.-04]81 Jo-1301
4,4 -00T mg 1 0 |.00100| 9.-04]00 Jo-1101

SR S I ———




- b

— e v pu—— eSS i Pree=—=—s —— pr—— p—t — r—— ‘ = B
r

QUALITY AS. JRANCE REPORT
: & B/ :

Jobilink: 6. 40
o SAMPLE DUPLICATL POST SPIKLE ICP SERIAL DILUTION
Spiked Unspk | Added |Spiked Sample| Dil.
Samplel Dup. RPD |Sample Id.| Conc. | Conc. |Conc. i Rec. Canc. Conc.| \

Compound (s) Sample [d. |Conc. | Conc. |RPD |Limit mg/l | mg/l mg/l | Rec.|Limits [Sample Id.| mg/l mg/l | Diff|Limit| Batch K
nercury mg/kg |[P-1B « 370 L3651 0-20M Q2G1252
Aluminum mg/kg [P-18 9950 9850 |1 0-20M P-18 202 199 |1 0-10M|Q2M7253
Entimony ng/kg [P-1B 1.47 1.18 P-1B .0299| .0280 Q2M725)
fursenic mg/kg |P-18 7.81 9,95|24 M|0-20M 2 P-10 159 142 11 Q2M7251
Bariwm mg/kyg [P-1B 176 185 [S 0-20M P-10 1.57 1.4 6 0-10M|Q2M725]
Hevyllium my/kg [P-1B -.813| -.830 P-18 0 .209 .166|79 75-125M|P-18 -.0165)-.0151 Q2M7253
Caclmium mg/kg [P-1DB L8137 .880|5 0-20M P-18 .0170| .o170|0 Q217253
Calcium ma/kqg [P-1D 281000 (2850001 v-20M P-18 5700 4570 |20 M |0-10M|Q2M725)
Chromium mg/kg |P-1B 125 126 | .8 0-20M P-1B 2.54 2.61)1 0-10M|Q2M7253
Cobalc mg/kg |P-18 22.0 22.6)) 0-20M P-1B 446 L4542 0-10M|Q2M7253
Cupper mg/kg |P-1B 161 161 |0 0-20M p-1B 1.26 3.1 0-10MjQ2M725]
Tron wg/kg |P-18 19800 [41900 |5 0-20M P-18 807 735 |9 0-10M|Q2M7253
Tead mg/kg |P-1B 113 191 |1 0-20M P-18B 2.90| 13.00|3 0-10M|Q2M7251
tagnesium mg/kg |P-18 8920 | 9100 |2 0-20M £-18 181 182 | .6 [o-10M|Q2mM7253
Manganese mg/kg |P-1B 174 191 |4 0-20M P-1B 7.60 7.75)2 0-10M|Q2M725)
Hickel mg /e |P-18 451 456 i 0-20M4 P-18 9.20 9.65|S 0-10M[Q2M7251]
Fotagslum wg/kg |P-1B 2290 | 2350 |3 0-20M P-1B 46.4 41.3/11 M[o-10M|QzM7253
Salendum mg/kg |P-1B L9610 1.97|2 M| .20M p-18 .0195] -.119 Q217253
Silver wg/kg |P-18 -3.90| -4.20 P-1B 0 .144 0 M|75-125M|p-1B -.0792( -.134 Q2M725)
Sodiam ltK]/ﬂ_ P-10 1540 1580 |1 0-20M P-1B 31,2 29 6|5 0-10M|Q2M725]
Thallium ng/kg | P-10 <6.95| -7,80 P-1B -.141| -.0880 Q2M725)
Variach i um mg/kg |P-18 1620 1650 |2 0-20M -1 2.9 12.9/0 0-10M|Q2M7253
fine mg/kg |P-18 jol 317 |S 0-20M P-1B 6.15 6.05| 2 0-10M|Q2M725)
Py FCUEY mg/l  |p-1m 2.-05| 5.-05 0767209
Aluminum mg/1  |F-1D -.211| -.238 P-1D -.233| -.324 Q717213
Antimony mg /1 P-10 -00996) .0127 P-18 .00996| -.0620 Q7M7213
sesenie mg/l  |p-1p .0279|.00700|.028 P-18 .0279| .0454] 100 QMM7213
Barium me /1 P-1B 197 L2121 .01% L 10M P-1B «497 .212(8 0-10M|Q7M7212
Heryll ium mg /1 P-18 .00122].00309|HVIs P-1D .00322 +975 .938| 96 75-125M|B-1B .00322] .00495] 54 QMM7213
Candund um mg /1 P-18 6.-04| 1.-05 B-18 6.-04|-4,-04 QIMT213
Calcium ma /1 P-1B G696 45 |7 0-20M P-18 696 775 |11 M |0-10M|Q7M7211
Chiromd um ey /1 P-11 L00476).00621] .001 P-18 .00476| -4.-03] 100 QTM721)
Cabalt wy /L P-ip .00720].00734 | VR P-11 .00720] . 00425 100 QMm7211}
Coppuer mey /1 P-10 L0439 .0494].006|.020M P-18 .0439] .0415]|5 QMm72113
Lron ma/l  |P-1B L0572 .0567 P-1D .0572| .0995 Q7M72113
Lead g/l |P-1B .0122| .0229].021 P-10 .0122|-.026% QIM7213
MAgIGs Lum mg/1 |P-1D 10.5| 11.3|7 0-20M P-1D 10,5 11.B[12 M[0-10M|Q7M7213
Manganese ma/l P-1B .00322|.00286|NVR* P-1B .00322( .00500| 100 QIM7213
tolybdenum mg /1l P-1B . 286 .307|7 0-20M P-1B .286 320012 M|0-10M|Q7MT7211]
Hickel mg/l  |p-18 .212|  .233)9 0-20M P-1B .212|  .244]15s Q7M7211)
Potassium mg/l  |P-1B 20.2] 22.1f9 0-20M P-1B 20.2| 20.4]1 Q7IM7211
Selenfum mg/l  |P-18 -.0190|.00551 P-1B -.0190| -.10% Q7M7211
Silver w3/l |P-1B -.0102(-3.-03 P-1B -.0102|-,0206 QMM7213
Sodium mg /1 P-18B 4120 4320 |0 0-20M P-18 4320 1510 |65 M|0-10M|Q7MT721)
Thallium mg/1  |P-1B .00810[.00740 P-18 .00840] .00510 QmM7213
vanadium mg/l  [P-1B 4.69| s.06|8 0-20M P-18 4.69 5.20/11 M|o-10M|QIMT212
zinc mg/1 | p-1p .0269| .0244],001) P-1D L0269 .0432| 61 Q7213
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METHODOLOGY REFERENCES

ASTM

MCAWW

CLP

EPA-500

EPA-800

NIOSH

SMEWW

STOA

SW-84s5

(1)

Title 22

American Sociaty for Testing and Materials, 1285 editicn.

Methods for Chemical Analysis of Water and Wastes, April 1878 and
Updated #1 March 12983.

USEPA Contract Laboratory Program, Document #OLMO3.0, update August
1884 #OLMO3S.1 and Document #ILMO4.0.

USEPA Methods for the Determination of Organic Compounds in Drinking
Water, EPA-800/4-88/038 December 1538.

USEPA Test Mathods for Organic Chemical Analysis of Municipal and
Industrial Wastswater, EPA-800/4-82-057 July 1982.

National Institutz for Occupational Safety and Health, 3rd edition, 1984.

Standard Methods for the Examination of Water and Wastawater, 17th
edition, 1S88.

Spot Tests In Organic Anzlysis, 7th edition, 1835.

Test Methods for Evaluating Solid Wastes, Physical /Chemiczal Meihods, 3rd
edition, Septem>er 1986 and Updatz #1 July 1992.

This method was modiiiec to incorporate the us2 of Boron Triflucride (8F3)
as the derivatizing reagant according to Mathod 6640 in SMEWW, 17ih
edition, 1888.

Waste Extraction Test, Tile 22, Section 68251.125 Appendix 2 oi ihe
. California Administrative Code, May 1881.
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APPENDIX D

WASTE CELL VOLUME CALCULATIONS



AIR SPACE VOLUME CALCULATION OF WASTE UNIT 8
CAMU

PROTECO, PENUELAS, PUERTO RICO

OHM PRQJECT NO. 18146

ELEVATION | THICKNESS | DEPTH | AREA |AVERAGE| VOLUME | CUMUL. |
(ft msl) (ft) (ft) | (SF) AREA (CF) VOLUME |
| |__(SF) (CF) |
320 2] 0| 2032 | } |
318 | 2! 2| 7728 | 4880 | 9760 | 976Q |
316 | 2| 4| 14020 | 10874 | 21748 | 31508 |
314 | 2] 6| 17589 | 15805 31609 | 63117 |
312 2]. 8 20217 18303 37806 100923
310 2] 10 23065 21641 43282 144205
308 2| 12 33859 28462 56924| 201129
306 2 14 22638 28243 56497 257626
304 2 16 19588 21113 42226 299852
302 2 18 16689 18139 36277 336129
300 2 20 13942 15316 30631 366760
288 2 22 11346 12644 25288 392048
286 2 24 1045 6156 12391 404439
[ 1 foot thick sand layer on bottom of cell -12644
‘ 1 foot thick layer of clean soil on top of waste unit (approximate) -33300

|AiL space available for treated waste 3578095 |
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1.0 INTRODUCTION

The ultimate accuracy of data generation begins with a sampling and measurement
procedure which is well conceived and carefully implemented. A Sampling and Analysis
Plan (SAP) is prepared as part of the Proteco Closure Plan Package and CAMU proposal
to describe the methods that will be used to accomplish the chemical data quality control
objectives to assure accurate, precise, representative, and comparable data in closing Waste
Unites 4, 7, 9, and 15. All sample collection procedures and protocols will follow
applicable federal, state and local sample collection procedures and protocols.

This document will be reviewed, studied, understood, and implemented by the site project
manager, QA officer, project chemist, field chemist and sample technicians. Any changes in
the plan will be approved by the site project manager, QA officer, the project chemist and
the Environmental Protection Agency’s (EPA’s) technical representative.

1.1  SITE BACKGROUND

Proteco's facility is located on the southern side of Puerto Rico approximately 2.5 miles
southeast of Penuelas, 2 miles north of Tallaboa Bay , and 1.5 miles east of the Lower
Tallaboa River Valley. Proteco owns and operates a waste disposal facility at this location
and is closing Waste units 4, 7, 9, and 15. Refer to the Corrective Action Mana gement Unit
Proposal for additional information.

1.2  PROJECT TASK

Contaminated soil excavated from Units 4,7 and 9 will be treated by chemical fixation and
stabilization and placed into a geosynthetic and soil lined waste cell. Confirmation samples
will be taken after removal of the contaminated material in each unit to demonstrate
attainment of clean-closure. Also samples will be collected of the treated material to
demonstrate attainment of the treatment goals.

1.3 DATA QUALITY OBJECTIVES (DQO)

All analysis will be preformed at an off-site laboratory and all data will be approved by a
Puerto Rico certified chemist. The laboratory data packages will include at a minimum the
requirements for a standard level data package as outlined in Appendix A. These
requirements ensure that the methodology and quality of the data are defensible and
comparable. The data results will be definitive to provide the necessary information to
meet the project requirements. The Project Data Quality Objectives are listed in Table A-2
in Appendix B.

Proteco 1-1 OHM /18146



Table A-2 Project DQOs lists the minimum practical quantitation limits (PQLs) for this
project. These typical laboratory limits will provide analytical results below the Region III’s
Risk-Based Concentrations (RBC) levels if they are obtainable by the subcontract
laboratory. The PQLs are highly dependent on the sample matrix interferences and may not
be obtainable in all cases.

Data generated from the confirmation samples and the treated material samples will be
used to make field decisions as listed in Table 1.1. The criteria by witch these decisions will
be made and the persons responsible for making the decisions are also listed.

Table 1.1
Actions Items

Project Task Decision Maker Criteria Decision
If results are above RBC | Additional excavation
CahBERERGTAT levels may be required
Saikis Proteco/EPA
pung If results are below Area is ready for
RBC levels backfill
If results are above the Reprocess material
treatment criteria
Treated Material Proteco/EPA

If results are below the Place the treated
treatment criteria material into the cell

(%]
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2.0 PROJECT MANAGEMENT

2.1  PROJECT MANAGEMENT ORGANIZATION

The project manager is the primary focal point for control of the project activities. The
project manager will be supported by the QA Management team which will provide
reviews, guidance, and technical advice on project execution issues. Members of this staff
will be on an "as-needed" basis to assist in smooth project execution. The project manager
will be supported by a supervisory, health and safety, and QA /QC staff to ensure that the
project is safely executed in compliance with applicable laws, regulations, statutes, and
industry codes.

Each specific project will be assigned to a project manager. Reporting to the project
manager may be several individuals fulfilling the roles of deputy project manager, project
chemist, health and safety officer, project engineer, QA /QC officers, and supervisors, as
required. These individuals are responsible for fulfilling appropriate portions of the project
QA program, in accordance with assignments made by the project manager. The project
manager is responsible for satisfactory completion of the project QA program. Specific
responsibilities may be assigned by the project manager to the deputy project manager and
other members of the project staff.

The responsibilities of the key members for this project organization are:
Project Manager
The project manager is responsible for the overall direction of this project executed under
his supervision. The project manager provides the managerial administrative skills to
ensure that resource allocations, planning, execution, and reporting meet contract
requirements. The project manager is ultimately accountable for all work activities
undertaken on this project. The global quality-related responsibilities of the project
manager can include, but are not limited to the following:

* Organization of the project staff and assignment of responsibilities

* Understanding of contract and scope of work for a specific project

* Communication to the project staff regarding client requirements and QA practices

* Day-to-day execution of the project

Proteco 2-1 OHM /18146



* Identification, documentation, and notification to the client and project staff of
changes in the scope of work

* Procurement of subcontractor services as necessary

* Supervision of preparation and approval of project-specific procedures, work plans,
and QA project plans

* Liaison for communications with the client and subcontractors Liaison between the
project staff and other internal groups

* Serving as the "collection point" for project staff reporting of nonconformances and
changes in project documents and activities

* Determination of the effect of nonconformances on the project and the
appropriateness for reporting such items to the client, and providing appropriate
documentation for reporting

* Notification of project and QA personnel of nonconformances and changes

* Notification of the project staff and, as appropriate, QA personnel of void
project-related documents and information

* Determination that changes, revisions, and rework are subject to the same QC
requirements as the original work

* Serve as final reviewer prior to release of project information to the client
* Approve and sign outgoing correspondence

Some of these responsibilities may be assigned by the project manager to the Site
Supervisor, who will remain on site throughout the project.

Project Chemist/QA/QC Officer

The Project Chemist/QA/QC Officer is responsible for implementing the project plans and
ensuring that the quality assurance and data quality objectives are being met for the project.
He is also responsible for informing the Project Manager of any site-specific problems and
for coordination of QA efforts with the contracted laboratory. His specific responsibilities
include, but are not limited to:

* Directing the field chemists

Proteco 2-2 OHM /18146



Tracking validation data and ensuring adherence to published guidelines
Determining if the levels of QA are being met for the project

Certifying the level of QA that has been achieved during the generation of analytical
data

[mplementing QA /QC procedures

Assuring the continuity of chain-of-custody evidence
[nitiating and overseeing all audit functions
Compiling and submitting all QA Reports (QARs)
Compiling, revising, updating, and submitting SAPs

Reviewing subcontractor's QA Manuals and/or Laboratory Quality Management
Plans (LQMPs)

Ongoing QA/QC training of new and current personnel

Stopping work if quality objectives are not being met.

Field Chemists
The field chemists will:

Fill out sample tracking forms and related analytical and QC forms and logbooks
Report data to the Project Chemist/QA /QC Officer/T&D Coordinator

Carry out all sampling in accordance with approved procedures and methodologies
as defined in the SAP

Completing sampling logbooks, sampling forms, and chain-of-custody forms

For this project, the Project Chemist may also fulfill the role of the Field Chemist.

Proteco
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3.0 SAMPLING AND ANALYSIS

3.1 TYPES OF SAMPLING

[n general, two basic types of sampling techniques are recognized : composite samples and
grab samples.

Composite Samples

Composite samples are combinations of more than one subsample collected at various
sampling locations and/or different points in time. Composites will be made up of equal
volumes of grab samples; each grab sample will be collected in an identical manner.
Analyses of composites yield an average value and can, in certain instances, be used as an
alternative to analyzing a number of individual grab samples and calculating an average
value. Itshould be noted, however, that compositing of samples can mask problems by
diluting isolated concentrations of some hazardous compounds to below detection limits.

Grab Samples

A grab sample is defined as a single sample representative of the specific location at a given
point in time. The sample is collected all at once and at one particular point in the sample
medium. The representativeness of such samples is defined by the nature of the materials
being sampled. In general, as sources vary over time and distance, the representativeness of
grab samples decreases.

3.2 SITE SPECIFIC SAMPLING EVENTS

3.2.1 Background Samples

Five background samples will be collected in areas close to the waste units but in areas not
disturbed during site operations. These samples will be used to evaluate any natural
occurring compounds or elements above the cleanup criteria. The required analysis for the
background samples is summarized in Appendix B Table A-1.

3.2.2 Waste Unit 4, 7, and 9 Confirmation Samples

Each waste unit will be sampled after excavation of the contaminated material. One
composite sample will be taken for each 2500 sf. of excavated area. The composite sample
will be made from five random samples from each 2500 sf. area. This will yield one sample
point for each 500 sf. excavation base. Volatile samples will not be composited but one grab
will be chosen for the volatile sample in each sample area. One grab sample will be collected
from each excavation wall and composited into one sample for non-volatile analysis. One
volatile sample will be collected from each wall. These samples will not be composited but

Proteco 3-1 OHM /18146



analyzed separately. The required analysis for the confirmation samples is summarized in
Appendix B Table A-1.

3.2.3 Treated Waste Sampling

One sample will be collected for each 500 cubic yards of treated material with a minimum
of one sample daily. The treated material will be stockpiled into each sample batch. If the
material meets the analytical requirements it will be placed into the lined waste cell. If the
material does not meet the requirements it will be reprocessed and resampled. The required
analysis for the treated samples is summarized in Appendix B Table A-1.

3.3 CROSS-CONTAMINATION MINIMIZATION

Cross-contamination is the introduction of contaminants into the sample through the
sampling and/or sampling handling procedures. It can cause an otherwise representative
sample to become non-representative. The most important means of minimizing cross-
contamination are as follows:

* Sampling expendables, i.e., sample gloves, pipettes, string, dip jars, etc., must not be
reused. Used expendables should be labeled so they are not confused with non-
contaminated trash.

* Minimum contact should be made between the sampler and sample medium. For
example, a sampler should not walk across a contaminated area and then take a
surface soil sample where he has just stepped.

* Sample collection activities should proceed progressively from the least
contaminated area to the most contaminated area.

* Sampling equipment should be constructed of Teflon, stainless steel, or glass that
has been properly precleaned for collecting samples. Equipment constructed of
plastic or PVC should not be used to collect samples for trace organic analyses.

* Any tools that could contaminate samples are prohibited in the sample handling and
preparation area. These activities and the possible contaminants include:
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Activity Possible Contaminants
Smoking PAHs
Spraying for insects Pesticides, oils, solvents
Spraying for weeds Herbicides, oils, solvents
Refueling BTEX, hydrocarbons
Painting and paint stripping Solvents

3.4 EQUIPMENT DECONTAMINATION

The following steps will be used to decontaminate the bacon bomb only. All other sampling
equipment will be disposable (1-time use) and no decontamination will be required.

1s

Clean with tap water and phosphate free laboratory detergent (Liquinox), using a
brush to remove particulate matter and surface material.

Rinse thoroughly with tap water.

Rinse thoroughly with deionized water.

Rinse twice with pesticide grade isopropanol.

Rinse thoroughly with organic free water and allow to air dry as long as possible.

[f organic free water is not available, allow equipment to air dry as along as possible.
Do not rinse with distilled or deionized water.

Wrap with aluminum foil if appropriate, to prevent contamination if equipment is to
be stored or transported.

Decontamination fluids will be collected, containerized and disposed of properly.

3.5

SAMPLE DESIGNATION

Each sample collected on-site will be provided with a sample designation and sample
number. The designation will serve to identify the site, location and specific sample
number. The sample will be numbered consecutively, starting with the first sample type.

Proteco
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The sample designation format will be as follows:
P-YY-NNN
Where:

P = Proteco
YY = Sample Task
CS = Confirmation Sample
TS = Treated Sample
DS = Disposal Sample
NNN = Sequential number starting at 001

If the sample is a field QC sample, except duplicates, add the appropriate designations
listed below to the end of the sample number.

* TB = Trip Blank
* RB = Equipment Rinsate Blank

If the sample is a duplicate, “D” will be added to the end of the sample number.
3.6 SAMPLE PRESERVATION

The soil samples will be cooled to 42 C after collection. Water QC samples will required
Nitric to pH less than 2 for the metal parameters. Volatile water samples can increase the
hold time by 7 days with the addition of HCl to a pH of less than 2.

3.7  FIELD QC SAMPLES

The off-site laboratory will provide in-house QC results with the final laboratory report.
The QC frequency and control limits for the off-site laboratory will be as specified in the
SW-846 procedures.

The project chemist will collect additional sample amounts (liquid matrix only) for matrix
spike and matrix spike duplicate analysis. Solid/sludge matrix samples will not require
additional volumes for matrix spike and matrix spike duplicates. Samples that are
designated for matrix spike and matrix spike duplicate analyses will be listed on the chain-
of-custody form.
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Field QC samples will include equipment rinsate blanks, field duplicates, and trip blank
samples. These samples will be collected at the following frequencies and analyzed for the
parameters listed in Appendix B, Table A-1.

* Equipment Rinsate Blank - Equipment rinsate blanks are the final analyte-free water
rinse from equipment cleaning collected during a sampling event. One equipment
rinsate blank will be collected for each ten samples during this project.

* Field Duplicate - Duplicates for soil samples are collected, homogenized, and split.
All samples except volatiles are homogenized and split. Volatiles are not mixed, but
select segments of soil or debris are taken and placed in 4-ounce glass jars.

* Trip Blank - Trip blanks are defined as samples which originate from analyte-free
water taken from the laboratory to the sampling site and returned to the laboratory
with the volatile samples. One trip blank should accompany each cooler containing
volatiles, stored at the laboratory with the samples, and analyzed by the laboratory.
Trip blanks are only analyzed for volatile organic compounds.

3.8 SAMPLE LOG BOOK

It is necessary for the sampling crew to maintain daily field notes in permanently bound
notebooks. Items that must be included are sampling protocol, any changes to the
procedures, meetings, instructions, safety precautions, personnel protection, and activities
pertaining to the samples. The person taking notes must be knowledgeable enough about
these activities to know which details are important.

Repetition of information recorded in other permanent logs should be avoided, but enough
should be recorded to present a clear and accurate picture of technical activities. At a later
date, should a question arise concerning a specific event or a procedure used, it will be
answered from these notes. Some items that would be considered noteworthy are as
follows:

¢ Termination of a sample point or parameter and reasons

* Unusual appearance or odor of a sample

* Measurements, volume , temperature, and weather conditions

* Additional samples and reasons for obtaining them

* Levels of protection used (with justification)
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Meetings and telephone conversations held with clients, regulatory agencies, citizens,
project manager, or supervisor.

Details concerning any samples split with another party

These notes must be dated and signed (each page) for validity in a court of law. All log
book entries will be made with indelible ink and legibly written. The language will be factual
and objective. No erasures will be permitted. If an incorrect entry is made, the error will be
crossed out with a single strike mark, initialed, and dated. When audits are performed, the
auditor's remarks and decisions must also appear in these notes. These audits should be
followed up by written report submitted by the auditor, including opinions and conclusions.
A copy of this report should be placed in the project file and one copy kept in the sampling
file for easy reference.

All samples should be logged in the logbooks. The following columns are standard for all
projects:

1)

2)

3)

4)

5)

6)

7)

8)

9)

DATE - Date sample was obtained

SAMPLE NUMBER - Consecutive series of numbers which are assigned to every
sample.

LOCATION -- Description of area sampled
TIME -- Military time sampled

SAMPLERS — Initials of persons obtaining sample (usually two, at least witnessing
if not involved in actual sampling task)

DESCRIPTION OF SAMPLE ~ Physical description of sample (e.g., clear, cloudy,
odor)

WEIGHT OR VOLUME - Size of sample (500-ml, 1-L, etc)
DATE RESULTS ARE DUE - Date analytical results should be reviewed

LABORATORY -- Laboratory who performed analytical work

10) RESULTS — Will vary according to project requirements; should be in consistent

units (ppm, ppb, etc.,) when possible
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11) CHAIN-OF-CUSTODY NUMBER-- For samples sent to laboratory or given to client

12) ADDITIONAL COMMENTS - Space reserved for any other information concerning

particular sample or special procedure or analysis.

13) PRESERVATIVES — Preservatives used or included by the lab

14) DATE SAMPLES SENT -- Date samples were sent to the lab

15) AIRBILL NUMBER

The following guidelines will be implemented for all log books:

3.9

Each page will be signed, dated, and numbered;
Blank pages will be identified as such;
The time of each entry will be noted (24 hour clock);

Logbook extensions (field sheets, purge records, etc.) will be recorded in the logbook;
and

Logbooks will be returned to the on-site coordinator upon completion, during
periods of absence, and at the end of the investigation.

SAMPLE LABELING

Samples will be identified by a sample label attached to the sample container. All sample
labels will be completed legibility with indelible ink. Each sample label will be covered with
clear tape. Included on the label are the following information:

1)
2)
3)
4)
5)
6)
7)
8)
9)

JOB NUMBER

DATE - Month, day, year

TIME - Military time

SAMPLE NUMBER

SAMPLE DESCRIPTION

TAKEN BY -- Sampler name

REQUIRED ANALYSIS

DESIGNATION BETWEEN GRAB AND COMPOSITE
PRESERVATIVES ADDED
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The information described above should be printed neatly using an indelible, waterproof
marker. After the sample is taken and the label is securely attached, the sample is logged
into the sample log book or data base.

3.10 CUSTODY SEALS

Custody seals are narrow strips of adhesive tape of glass fiber used to demonstrate that no
tampering has occurred. They will be used on shipment coolers and individual sample jars.
The custody seals must be signed and dated by the sampler and placed from one side,
across the top, and to the other side of the sample bottle or across the opening of the
sample transport containers. A minimum of two signed custody seals per cooler is required;
one on the front and one on the rear of the cooler both covered with clear tape. Seals on
individual sample containers are also an additive check on sample integrity.

3.11 CHAIN-OF-CUSTODY (COC) PROCEDURES
Because of the evidentiary nature of samples collected throughout the project, the
possession of samples must be traceable from the time the samples are collected until they
are introduced as evidence in legal proceedings. To maintain and document sample
possession, chain-of-custody procedures are followed as described below:
A sample is under your custody if:

1) Itis in your actual possession, or

2) lItisin your view, after being in your physical possession, or

3) It was in your physical possession and then you locked it up to prevent tampering,
or

4) Itis in a designated secure area.

An example of the COC has been provided in the Appendix C of this plan. The following
information is required on the COC:

1) PROJECT NAME
2) PROJECT LOCATION -- City in which the project is located

3) JOB NUMBER
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4) PROJECT CONTACT - Employee responsible for overseeing the sampling
operation. This person should be the individual to whom questions are to be
directed or verbal results given (Project Manager, Site Supervisor, or Project
Chemist)

5) PROJECT TELEPHONE NUMBER -- Telephone number of on-site office trailer or
number where person responsible for samples can be contacted.

6) DATE — Month, Day, Year

7) TIME - Military time

8 ) SAMPLE IDENTIFICATION - Sample number/location
9) BOTTLE SIZE -- 12 ounces, 8 ounces, 1 liter, etc.

10) ANALYSES REQUESTED

11) LABEL, TAG NO./ REMARKS

12) AIRBILL NO

13) LABORATORY - Laboratory where samples are to be sent
14) PHONE - Telephone number of laboratory

15) ATTN - Contact for laboratory

16) RELINQUISHED BY - Signature of sender (OHM)

17) DATE - Date samples are sent

18) TURNAROUND TIME - Turnaround times requested or date the results are
required from the lab.

The COC needs to be sealed in a ziploc bag and taped in place on the underside of the top
of the sample transport container (cooler).
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3.12 SHIPMENT OF SAMPLES

Samples will be shipped overnight courier or hand delivered to the appropriate laboratory.
No sample will be held on-site for more than 24 hours. Also, COCs should have been
prepared accordingly and are organized according to sampling events.

The following instructions are for shipping samples with unknown or limited hazards. No
changes or substitutions to these instructions are allowed — no matter how insignificant they
may seem. Failure to follow these instructions may result in shipment refusals and /or
delays.

1) Samples must be shipped in "strong outer packaging". A plastic cooler is acceptable.
2) Both the shipper's and receiver's addresses must be on the container.
3) The following shipping name must be printed on the container:

OTHER REGULATED SUBSTANCES,
ID # 8027

4) A Class 9 hazardous material shipping label must appear on the top of the box.
Included in Appendix C is an example of a shipping label which also includes places

for the shipper's and receiver's addresses.

5) Inner packages cannot exceed 1 gallon each, and the entire shipment (cooler,
samples, and absorbent) cannot exceed 66 Ibs.

6) Coolers must be packed with absorbent such as vermiculite.
7) Each sample container must be placed in a ziploc bag and sealed.

8) The materials must be shipped using a Hazardous Materials Airbill. The Telephone
Number for a Point of Contact should be on the Airbill.

9) Refer to Appendix C for details on how to fill out the Hazardous Materials Airbill.

10) If the samples are of a known hazard, the samples must be shipped accordingly.
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4.0 DATA MANAGEMENT

Data management is the system by which data is reduced, reviewed, validated, reported
distributed, and finally archived. The criteria in this system are designed to meet the
project objectives.

!

4.1  ANALYTICAL DATA REVIEW

All data generated within the laboratory will be checked for accuracy, precision, and
completeness. The data review process consists of data generation, reduction, and three
levels of review.

The analyst who generates the raw data has the prime responsibility for the correctness and
completeness of the data. All data generated and reduced follows protocols specified in
the laboratory (SOP). Each analyst reviews the quality of his work based on an established
set of guidelines. The guidelines are:

* Sample preparation information is correct and complete
* Analysis information is correct and complete

* The appropriate SOPs have been followed

* Analytical results are correct and complete

* QC samples are within established control limits

* Blanks are within appropriate QC limits

* Special sample preparation and analytical have been met
* Documentation is complete

The next level of review is performed by the section supervisor or data review specialist.
The review is structured to ensure that:

* Calibration data are scientifically sound, appropriate to method, and completely
documented.

* QC samples are within established limits.

* Reporting units are consistent with the method and the matrix.
* Quantitative results are correct.

* Data results are consistent with information on the COC.

* Documentation is complete.
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The data is ready for incorporation into a final report

The data package is complete and ready for data archive.

This second level of review is structured to ensure all calibration data and QC sample
results are reviewed and all of the analytical results from 10 percent of the samples are
checked back to the bench sheet. If no problems are found with the data package, the
review is complete. If problems exist, an additional 10 percent is reviewed, the process
continues until no errors are found or the package has been reviewed in its entirety.

The final level of review by the laboratory comes from the program administrator or
laboratory QA Officer. He/she reviews the report to ensure that the data meets the overall
objectives of the project.

Once the data has been validated, it is ready for report production. The report will contain:

Description of sample types

Tests performed, problems encountered during testing
Dates sampled

Date received

Date extracted

Analytical results
Reportable limit

QC information: percent recovery, relative percent difference, control limits, blanks
analyses, matrix spikes, and other additional special QC information

Qualifiers for data falling outside of QC limits
Methodology
Name of the analyst

Signature of laboratory representative
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* Dual column confirmation results
¢ (Calibrations
* Instrument performance checks

The report from the laboratory will also include a copy of the original COC for the samples
analyzed.

4.2  PROJECT DATA REVIEW

The field chemist is responsible for initial review of the data from the laboratory. This
review includes:

* Verifying that all requested data are reported

* Verifying that samples are analyzed according to SW-846 procedures, when
applicable

* Verifying that holding times are not exceeded

* Verifying that matrix spike, matrix spike duplicate, and surro gate recoveries fall
within the laboratory's acceptable criteria

* Reviewing blank data for gross contamination
* Reviewing field quality control results for gross inconsistencies

The assigned chemist is then responsible for informing the Project Manager and Project
QA/QC Officer of any laboratory and/or sampling deficiencies or issues. These issues
and subsequent decisions will be documented on a weekly report to the Project QA /QC
Officer and Project Manager.

4.3 PROJECT DATA VALIDATION

Data validation is an extensive review of the data for technical and legal validity. This
procedure will be performed only by qualified and experienced personnel. This procedure is
expensive and should be considered on projects with a high probability for litigation.

The guidelines to be used for data validation will be the USEPA National Functional
Guidelines for Data Validation of Organics and Inorganics.
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4.4 DATA REPORTING

Generally, preliminary data is faxed to the project manager. This data may or may not
have undergone the full laboratory review process and may contain errors and
discrepancies. These reports should be stamped with the words "Preliminary Data—Has
Not Undergone Full Lab Review". Upon receipt of the hard copy final report on-site, the
field chemist and the project manager will review the data. Any discrepancies will be
brought to the Project QA /QC Officer's attention, who will contact the laboratory regarding
the issues. When QA issues have been satisfactorily settled and data validation has been
completed, the project manager will release the data.

4.5 DATA STORAGE AND ARCHIVE

After Proteco has completed its work for the project, all documents generated will be
assembled in the project file. Individuals may retain clean (no handwritten comments)
copies of documents for their personal files but only after personally verifying that the
original or similar copy is in the project file. The project manager/supervisor is responsible
for ensuring the collection, assembly, and inventory of all documents relative to the project
at the time the objectives are met. The file then becomes accountable. Any records leaving
the file must be signed out.

When a contractor has completed the project objectives, all file documents are reviewed and
submitted to the general file. The project file contains the following document classes:

- Project logbooks

Drum logs and other forms

Sample identification documents
Chain-of-custody records

Analytical logbooks, laboratory data, calculations, graphs, etc.
Correspondence

- Intra-office

- Client

- Regulating agencies

- Record of confidential material

Report notes, calculations, drafts

. References, literature

Sample (on-hand) inventory

Check-out logs

Litigation documents

Miscellaneous - photographs, maps, drawings, etc.

MmO w e
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Once deposited in the file, documents must be checked out.

The final report is usually generated by use of computer. A back-up copy of the report on
diskette is filed along with the project file. The original report remains in the hard drive of
the computer until such a time is required to download it on a diskette. This diskette is also
archived.

All information under the corresponding project number is maintained in the archive system
for eight years. All archives are accessed by the archives file master list which is maintained
in a separate location from the archives.
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5.0 DATA ASSESSMENT PROCEDURES

Reliability in analytical determination is maintained through strict adherence to quality
control procedures. Procedures are designed to control both the accuracy and precision of
analytical results.

Control charts will be prepared using an estimate of the spike recovery obtained from the
literature or determined by repeated analyses run in the laboratory. Each time the analyst
runs a method spike, the results are entered on the control table. If a standard addition
technique is used, a plot of instrument response versus added analyte concentration is
made in order to determine analyte concentration in the original sample. These are further
explained in the laboratory's QAM.

Replicate analyses will be performed on at least 10 percent of the samples processed by the
laboratory. A record of the precision of most analyses is kept by calculating and plotting
the industrial statistic I (which is equivalent to the coefficient of variation). Blanks are also
run with each batch of samples or individual sample analyzed regardless of the level of
certification of the data.

The purpose of spikes, blanks, and replicates is to provide a sound scientific basis from
which the degree of certification of the resultant data can be objectively concluded. These
are not management decisions, but follow naturally from the results of the above QC
procedures.

5.1 ACCURACY

Data accuracy is a reflection of the efficiency of the analytical procedure. It is determined
by use of spiked samples and standard reference materials or laboratory control samples
performed at the rate of one set every 20 samples. A control chart is generated by the
laboratory using historical data where warning and control limits are established to assess
data accuracy.

The accuracy criteria is determined by calculating the standard deviation of seven or more
percent recovery values and setting the upper and lower control limits using the following
equations:

Upper control limit = p + 35D
Lower control limit = p - 3SD
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Where:
p = Average percent recovery
SD = Standard deviation

After the standard deviation, for the seven or more samples has been calculated, the
accuracy control limits will be used to determine if the analysis is out of control. This is
done by checking the results against the control limits. If any values are above the upper
control limit or below the lower control limit, all sample results after the last qualifying
accuracy sample must be repeated or discarded. If seven consecutive values fall below the
lower control limit, new limits must be calculated using the new accuracy check values. If
the values fall between the upper and lower limits, then conditions are reported as "within
limits."

Recovery control is necessary to determine if the sample matrix is interfering with the
constituent being analyzed. A minimum of 5 percent of samples will be recovery check
samples (matrix spikes). Samples involving different types of matrices must have at least
one recovery check for each type. Since the matrices for this project are not common (soil,
water, sediments), a matrix spike should be performed on at least one of the samples from
the site.

5.2  PRECISION

Duplicate and replicate samples analyzed by the laboratory assess the precision of the
sampling effort. Precision is based upon the results of the relative percent differences as
calculated from the percent recoveries of the matrix spike and duplicate samples. Present
practice is to include MS and MSD samples on a per batch basis or a minimum frequency of
5 percent. Duplicate results are compared and the relative percent difference (RPD) is then
determined. Control limits on duplicate/replicate RPDs for this project is set at 0 to

50 percent to provide interim guidelines due to the complexity of the matrix.

5.3 COMPLETENESS

The field supervisor is responsible for ensuring that all field instrumentation and equipment
are functioning properly and calibrated according to set procedures, and that all data are
recorded accurately and legibly. In addition, the field supervisor must ensure all sites are
sampled for all the specified analyses, that sufficient sample volume has been provided to
complete those analyses, and that all of the QA samples have been included with each
sample set. The goal for completeness for each sample set shipped to the laboratory is 100
percent. The minimum acceptable completeness limit is 90 percent.
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Completeness is expressed as the percentage of the amount of valid data obtained to the
amount of data expected. For a set of data to be considered complete, it must include all
QC data verifying its accuracy and precision. If samples analyzed do not meet all QC
requirements in terms of accuracy and precision for any specific parameter, the sample
preparation and analysis will be repeated pending adequate volume.

5.4  CRITERIA FOR REJECTION OF OUTLYING MEASUREMENTS

Criteria for rejection of outlying measurements should be based on those cited in the SW-
846 methods. However, since the limits listed in these methods are based on "clean water”
samples, it is anticipated that a broader range of control limits will be used for this project.

Another reference is the USEPA National Functional Guidelines for Data Validation of
Organics and Inorganics.

5.5 METHOD DETECTION LIMITS AND PRACTICAL QUANTITATION LIMITS

Method detection limit requirements or Practical Quantitation limits (PQL) will be as
specified in each of the SW-846 methods. Project required PQL are listed in Appendix B,
Table A-2. It is anticipated that the clean confirmation sample should meet the PQL’s
listed. If matrix interferences are encountered, higher PQLs may be obtained.
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6.0 PERFORMANCE AND SYSTEM AUDITS '

Audit is defined as systematic check to determine the quality of operation of field and
laboratory activities. It is comprised of the following:

* Performance audit
* System audits

These include a detailed review of each operating component of the network. Auditing will
ultimately assist in determining if each element within a system is func tioning appropriately
per the QA program requirements.

6.1  FIELD PERFORMANCE AUDITS

Field performance audits are performed on an ongoing basis during the project as field data
is generated, reduced, and analyzed. All numerical analyses, including manual calculations
are documented. All records of numerical analysis are legible, of reproduction quality, and
supporting to complete permit logical reconstruction by a qualified individual other than the
originator.

Other indicators of the level of field performance are the analytical results of the blank,
duplicate, and replicate samples. Each blank analysis is an indirect audit of effectiveness
of measures taken in the field to ensure sample integrity. The results of the field duplicate
and replicate analysis is an indirect audit of the ability of each field team to collect
representative sample portions of each matrix type.

6.2  FIELD SYSTEM AUDITS

System audits of site activities are accomplished by an inspection of all field activities by
the Project QA /QC Officer. This audit is composed of comparisons between current field
practices and standard procedures. The following is a list of criteria to be used in the
evaluation of field activities:

* Overall level of organization and professionalism
* All activities conducted in accordance with work plan

* All procedures and analyses conducted according to procedures outlined in this
document

¢ Level of activity and sample documentation
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* Working order of instruments and equipment
* Level of QC conducted by each field team

* Contingency plans in case of equipment failure or other event preventing the planned
activity from proceeding

* Level of efficiency which each team conducts planned activities at the site
* Sample packaging and shipment

After the audit, any deficiencies are discussed with the field staff, and corrections are
identified. If any of these deficiencies possibly affect the integrity of the samples being
collected, the Project QA /QC Officer informs the field staff immediately, so corrections can
be made. The field performance audit should be conducted at the start of the project, one
before the end of the project, or as directed by the Project Manager.

6.3 LABORATORY PERFORMANCE AUDIT

The laboratory performance audit verifies the ability of the laboratory to correctly identify
and quantitate compounds in blind check samples submitted by an auditing agency.
During the course of the project, it may be necessary for the Project QA /QC Officer to send
PE samples to the laboratory to evaluate specific parameters when problems or issues arise.

6.4 LABORATORY SYSTEM AUDITS

The laboratory system audit is a review of analytical laboratory operations to verify that
the facility has the necessary equipment, staff, and procedures in place to generate
acceptable data.

The lab system audit can also be used to determine that each element within an activity is
functioning appropriately and within the guidelines of applicable methodology, approved
procedures, and the site SAP. An on-site inspection is routinely performed by the
laboratory's QA Manager and may also be performed by the Project QA /QC Officer when
it is necessary to allay any issues on the project. Project-specific audit reports will be
placed in the project files and laboratory audit reports will be kept by the laboratory for
future reference.
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7.0 CORRECTIVE ACTION

Corrective actions may be necessary as a result of the following QA activities:

* Field and laboratory performance audits

* Field and laboratory system audits

* Inter-laboratory comparison studies

¢ Calibration data fall out of specified limits

¢ Failure to adhere to the SAP

* Failure to adhere to standard operating procedures and methods
* Data completeness below required limits

* Control limits are exceeded for QC samples

If, during system and performance audits, deficiencies or problems are discovered,
corrective action will be initiated immediately. The appropriate field and laboratory
personnel will be notified immediately an investigative process will be implemented
immediately to find solutions to these issues. The investigative process will consist, but is
not limited to, the following:

¢ Determining when the problem occurred

* Determining which systems were affected by the problem

* Determining the cause of the problem

* Determining a corrective action to eliminate the problem

* Assigning the responsibility for implementing the corrective action

* Implementing the corrective action

* Evaluating the effectiveness of the corrective action

* Investigating alternative corrective actions if the original action was not sufficient in
eliminating the problem

* Documenting that the corrective action has eliminated the problem
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The Project QA/QC Officer has the authority to require that all site activities threatened by
the problem be stopped or limited until the corrective action has been implemented and
satisfactorily verified to eliminate the problem.

Corrective actions may include, but is not limited to:

* Modifications to procedures

¢ Recalibration of instruments

* Replacement of solvents, reagents, and/or standards
* Additional training of personnel

* Reassignment of personnel

7.1 CORRECTIVE ACTION REPORT

A Corrective Action Report (CAR) is necessary documentation of the investigative process.
Depending on the issues, the CAR may be generated by the laboratory or the field
personnel. Copies of the CAR will be given to the Project QA/QC Officer and Project
Manager. A copy of the CAR will be placed in the project files for future reference.

The CAR should include, but is not limited to:

* A description of the problem, deficiency, or issue

* Proposed resolutions

* Resulting actions

* Effectiveness of the resolutions

* Personnel responsible for implementation of the corrective actions

* Personnel responsible for monitoring the effectiveness of the actions.

7.2 QUALITY ASSURANCE REPORT

The Project Manager, Project QA/QC Officer, and Field Chemist will converse on a regular
basis to review possible and potential problem areas and to ensure that all QA /QC
procedures are being carried out. It is important that all data abnormalities be investigated
to ensure that they are not a result of operator or instrument deviation but are a true
reflection of the methodology or task function. The project final report will contain a
separate section that covers the data quality and validity. Ata minimum, the following
information will be included in the report:

* Assessment of measurement data precision, accuracy, and completeness
* System and performance audit results
* Significant QA problems and corrective actions implemented
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* Copies of documentation such as memos, reports, etc.

The Project QA/QC Officer will be responsible for preparing this report weekly or daily, as
well as monthly written QA reports to OHM QA management. Verbal reports will be
made on a more frequent basis. All reports will be made available to the Project Manager
and USACE . If no project audits were performed and no significant QA /QC problems
occurred, a letter stating these facts will be submitted to the referenced parties in lieu of a
QA Report.

Proteco 7-3 OHM /18146



APPENDIX A

LABORATORY DELIVERABLE PACKAGE



Data Deliverab. ickage Requirements

. . Equivalent EPA F)l'lM oM OHM
Method Deliverable Requirement ot Minimum | Standard Maximum
Level Level Level
Metals Case Nairative X X X
o Corrective Aclion Report X X X
Cross-reference of OHM Sample Numbers, Lab 1Ds, and analylical QC batches X X X
. Chain-of-Custody Form, Cooler Receipt fonm — X X X
Data Summary for Each Samp!c—(gcs Note 1) V I-IN X X X
Blank Spike or Lab Control Sample (L.CS) results (including ct.)m?euu'aliun spiked, percent VIL-IN X X ¥
recovered, percent recovery acceplance limits) | _ L
Matrix Spike (MS) Report (including concentration spiked, percent recovered, percent recovery V (PART 1IN X x X
- acceptance limils) - o
Post-digestion Spike Recovery for [CP V (PART 2)IN X X X
Duplicate Sample Report - X X X
Blank Results HI-IN X X X
_ Initial Calibration Data H-IN X X
Continuing Calibration Data I (PART I)-IN X X
ICP Interference Check Sample Report II (PART I)-IN X X
Standard Addition Resulls IV-IN X X
ICP Serial Dilution Results VII-IN X
Copies of Preparation Logs IX-IN . X
- Copies of Analysis Run Logs XII-IN X X
Copies of Standard Preparation Logs XIV-IN o X
~ Raw Dala and Instrument Printouts - X
Percent Moisture X X X
pll - X (Note 2)
Noles:

1) Must include: OHM sample 1D, Lab ID, date/time sampled, date received, extracted/analyzed,
Practical Quantitation Limil, Method Detection Limit, Dilution Factor, comments, approval signature/date
2) For water samples only.
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Data Deliverabi.

ackage Requirements

Equivalent EPA OHM OrM QM
Method Deliverable Requirement 1 o Minimum | Standard Maxinum
Level Level Level
Organics by Case Nuiralive X X X
GCorlIPLC Conreclive Action Report . X X X
Cross-reference of OIM Sample Numbers, Lab IDs, and analytical QC batches ) v X X X
) —(Tlluill-{1i'—Ctlsludy Form, Cooler Receipt form ) X X X
Data Summary for each blank and sample (See Nole 1) 1 X | X X
Blunk Spike or Lab Control Sample (LCS) results (including concentration spiked, percent X X X
recovered, pereent recovery acceeplance lmils)
Surrogale Recovery chu:i (including concentration spiked, percent recovered, and percent I X X _X
- - recovery acceplance limits) -
Matrix Spike/Matrix Spike Duplicate (MS/MSD) Report (including concentration spiked,
percent recovered, percent recovery aceeplance limits, relative percent difference (RPD), and I X X X
RPD acceptance lunits)
Initial Calibration Data for cach column (indicate which column was used for quantitation) Vi X X
Continuing Calibration Data (indicate which column was used for quantitation) Vil X X
Chromatograms for each sample (and reruns), cunf.ir—muliun runs, blank, spike, duplicate, and o X (Note 4) X
i stundards _
Raw Quantitation Report (area vs. relention time) X
Copies of Sample Preparation Bench Sheets X X
i Copies of Standard Preparation Logs X
Copies of Run Logs B Vil - X
(R Percent Moistne - X X X

Notes:

1) Musl include: OHM sample ID, Lab ID, date/lime sampled, date received, extracted/analyzed,
Praclical Quantitation Limit, Method Deltection Limit, Dilution Factor, comments, approval signature/date.
4) For petroleum fucls analyses chromatograms for samples with positive results only.
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Data Deliverabl.

.ckage Requirements

Equivalent EpA | OTIM i OiM
Method Deliverable Requirement & i Minimum | Standard Maximum
Form
Level Level Level
[norganic o Case Narralive X X X
Chemistry - Corrective Action Report X X X
(Note 2) Cross-reference of OIM sample numbers, Lab 1Ds, and analytical QC batches X X X
B - (“.‘lmin—ui'—Clm{udy Form, Cooler Receipt form o ' ' i X X ) X
Data Summary for each blank und sumple (See Note 1) X X X
Blank Spike or Lab Control Sample (LCS) results (including concentration spiked, percent X X X
recovered, percent recovery acceptance limils)
Malrix Spike/Matiix Spike Duplicate (MS/MSD) Report (including concentration spiked, % % %
percent recovered, percent recovery acceplance limils)
- - Duplicale Sample Report X X > X
Calibration Reports Initial and Continuing X X
o Copies of Sample Preparation logs X
o Raw Data and Instrument Printouts - o o x
Percent Moisture X X X
Noles:

1) Must include: OHM sample 1D, Lab 1D, date/time sampled, date received, extracted/unalyzed,
Practical Quantitation Limit, Method Detection Limit, Dilution Factor, comments, approval signature/date
2) Deliverables depend on method's QC

Page 3




Dala Deliverable.

.ckage Requirements

Equivalent EPA OHM onnd M
Method Deliverable Requirement 1 Fo';m Minimum | Standard Maximum
Level Level Level
Organics Case Nurrative X X X
by GC/MS - Correclive Action Report X X X
Cross-reference of OHM sample numbers, Lab [Ds, and analyticul QC batches v X X
- B ) Chain-ol-Custody Form, Cooler Receipt Form B ’ - X | X X
— Data Summary for each blank and sample (SeeNote 1) | ! X S P S
Tentatively Identified Compounds (T1Cs) for each sample (ten peaks) LTIc X X
Blank Spike or Lab Contiol Sample (1.CS) results (including coneentration spiked, percent X % X
recovered, pereent recovery aceeptance limits)
Smmg}ﬂc Recovery Report (including concentration spiked, percent recovered, and percent i I X N X X
- _ recovery sceeplance liits) B N
Matiix Spike/Matrix Spike Duplicate (MS/MSD) Report (including concentration spiked,
percent recovered, percent recovery acceptance limits, relative percent difference (RPD), and [l X X X
RPD acceptance limits)
Instrument Performance Check (Tuning) Report \4 X X
Initial Calibration Data (including acceptance limits) VI X X
Continuing Calibration Data (including acceptance limits) Vii X X
Internal Standard Areas and Retention Times Reports (including acceptance limits and
VI X X
VI out-of-control flags)
Reconstructed lon Chromatogram for each sample and rerun, blank, spike, duplicate, and X
ey s LLLLL N T SIS SN | (N
Raw Quantitation Report — X
Raw and background subtracted mass spectra for each target analyte found X
Mass spectra of TICs with library spectra ol 5 best-fit matches X
| Copies of Sample Preparation Bench Sheets X X
Copies of Standard Preparation Logs . - X |
Copics of Run Logs X
- Percent Moisture X X X
pH ' X (Note 3)
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APPENDIX B

TABLE A-1 - SAMPLING SUMMARY
TABLE A-2 - DATA QUALITY OBJECTIVE
SUMMARY



PROTECO CAMU WASTE UNITS

T

A-1

9 AND 15 SAMPLING SUMMARY

Sampling Approx No of] | , Sumpling Sample ; s s . . Analytical -
. s Type { Si 2 Method | Preservalives * leve - . i ding o
Sample Type Matnx RS Samples unpling 0 Eayipment Containers reservalives IAT QC level Required Analysis Method Holding Tun
. Vol : ; .
SSauger (1) 8oz and (1) 7 days, 21 | Defentive  Vekhiles S0, 14'das VOAs
Background = . : 5 { Semi-volitiles 8270 7 days to extract,
Soil Once 5 Grabs S8 Bowl 4 ozglass with Cool4C days lor OHM { :
Samples S8 sioon teflon-lined lid final repc Std level Pesticides/PCl3s 081 40 days to analyze
I > pve
! ¢ port PP Metals 6010A, 7471 6 months, Hg 28 days
one five point
compuostle every .
. 30 ; , VOAs
2500s1 of the base (1)8oz and (1) 7 days, 21 | Defentive V‘.}Iam}% $260; E-days: YOAS
Unit 4,7 and 9 oo ; (39 for the . 88 spoon . 5 " . Senu-volittles 8270 7 days to extract,
B ) Soil | and one composite L Composites 2 4 oz glass with Cool4C days for OHM . s
Confirmation Fthe sida walls volitile S8 bowl teflon-lined lid final re Std level Pesticides/PCBs 8081 40 days to analyze
R samples) pors “ PP Metals 6010A, 7471 6 months, Hg 28 days
(vohitiles not
composited)
Volatiles 8260, 14 days VOAs
Semi-volitiles 8270 7 days to extract,
. Pesticides/PCBs 8081 40 days 1o analyze
. and 7 days, Defent
Unit 15 . . SSspoon |(N8ozamd()l y1;21] Defentive PP Metals 6010A, 7471 6 months, Hg 28 days
. . Solid once ! Grab = 4 oz.glass with Cool4 C days for OHM i
Disposal Aualysis 55 bowl teflon-lined hid final report|  Std level Seactive ChY Shptes 73 25.dwis
P Reactive Sullide Chapter 7.3 28 days
pH 9045 Imed.
Flash Pomnt 9095 NA
TCLPE i
FeL \:l:::ndlon ;i:}:] 14 days VOAs
one sample per ss (1) 8oz 7 days, 21 | Defentive Semi-VOA 8270 Semi-VOAs
Treated Matenal Soil [ 500cy of processed 20 Grabs B F glass with Cool4 C days for OHM sy 7 days to extract,
58 bowl ; . r J Pesticides RO&1
material tetlon-lined lid linal report| St level Herbicides 8150 A0 days to analyze
erbicide
8 RCRA Metals 6010,7471 Metals'6 o, Hy 28 dayi
o _ (1) 8 oz and (1) 7 days, 21 | Defentive Wolatiics 8260, 14 days: VOAs
QC s i Composiles and S8 spoon ) . i % Senu-volitiles 8270 7 days 1o extract,
B Soil 10% - ; = 4 oz.glass with Cool 4 C days for OHM o ;
Duplicates (4 volitiles) Girabs 58 bowl teflon-tined lid fioal ropoit] ' §1d teved Pesticides/PCBs 8081 40 days to analyze
e ¢ PP Metals 60104, 7471 6 months, Hg 28 days
Notes:
1) Calendas days

2) USEPA SW-B46 iethods unless otherwise specified
1) Hegus Gom the date of collection in the field
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PROTECO CAMU WASTE UNITS ..

\-1

, 9 AND 15 SAMPLING SUMMARY

Sampling Approx No of - Sampling Sample . —— ; Analytical . .
(3 : = A 3 i ¢l - ) Ty ._. IC Leve: " " alvsiy I
Sample Type Matnx —— Ssmpl Sampling Method R Ol Prescrvatives AT QC Level Required Analysis Method lolding Time
(2) 40 ml
VOA wilh
sepla lops Coold C VO .
acpia _np:, ,w. A, — Volatiles 8260, T days VOAs
. (2) 1 liter Semi-VOA and | 7 days, 21 | Defentive Semi-volitil 2270 74d =
QC waler one per day 2 Grabs NA witeflon lined Pest/PCH duys for OHM SeRE VO ‘es sy ToveRincl,
Rinsate Blanks i “at N , Pesticides/PCRs 2081 40 days to analyze
tops pH<2 w/Nitrie | final report|  Std level PP Metal 6010A. 7471 6 s, He 28 davs
(1) 500 mi for metals hals A, monte, 11540, 00
wilellon lined
lops
. supplied by (2) 40 ml 7 days, 21 | Defentive
T Ql(li nk water | one per shipiment 2 contract NA VOA wisepla Coolq C days for OHM Volitiles 8260 7 days
fip 1 laboratory tops final report|  Sid level
Nuotes
1) Calendar days

1) USEPA 5W-B46 methods unless otherwise specified
V) DBeguns rom the date of collection ui the ficld
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TAL.LE A-2

PROTECO PROJECT QUALITY CONTROL OBJECTIVES

Project Action Limits

Minimum PQIL.

Accuracy Limits
MS/MSID Recoveries

Precision Limits
MS/MSD Deviation

Accuracy Limits

1.CS Recovenes

Precision Limits
Field |)I.I|J Peviation

Completeness Limits

Methad Nao' I Analyte / Component Water Soil? Waler Soil? Walter Soil? Water Saoil® Water Soil® Water Soil? Water Soil?
ORGANOCHLORINE PESTICIDES mg/L mg/Kg mg/L. ug/Kg % % % Ye Y% Y% RPD RPD Y% %
BOBI Aldrin NS 0.34 0.0004 03 60-140 20-150 <30 <50 47-116 47-116 <50 <75 95 90
8081 Alpha BITC NS 091 0.0003 0.5 60-141 20-151 <30 <50 81-125 81-125 <50 <75 95 920
ROK1 leta BHC NS 32 0.0006 1 60-142 20152 <30 <50 51-123 51-123 <50 <75 95 90
8081 Delta BIHC NS NS 0.0009 1.5 60-143 20-153 <30 <50 76-126 76-126 <50 <75 95 20
8081 Gamma BHC (Lindane) NS 4.4 0.0004 1 60-144 20-154 <30 <50 73-120 73-120 <50 <75 95 90
8081 Chlordane NS NS 0.0014 2 60-145 20-155 <30 <50 45-119 45-119 <50 <75 95 90
8081 4,4-DDD NS NS 0.0004 1 60-146 20-156 <30 <50 48-136 48-136 <50 <75 95 90
8081 4.4-DDI NS 17 0.0012 2 60-147 20-157 <30 <50 45-139 45-139 <50 <73 95 90
808 4.4-DDT NS 17 0.0002 2 60-148 20-158 <30 <50 34-143 34-143 <50 <75 95 90
8081 Dieldrin NS 036 0.0014 03 60-149 20-159 <30 <50 42-132 42-132 <50 <75 95 90
8081 Endosulfan | NS NS 0.0004 2 60-150 20-160 <30 <50 49-143 49-143 =50 <75 95 90
8081 Endosulfan I1 NS NS 0.0066 10 60-151 20-161 <30 <30 78-159 78-159 <50 <75 95 920
8081 Endosulfan Sulfiate NS NS 0.0006 60-152 20-162 <30 <50 46-141 46-141 <50 <75 95 90
8081 Endrin NS 610 0.0023 10 60-153 20-163 =30 <50 43-134 43-134 <50 <75 95 90
8081 Endrin Aldchyde NS NS 0.0003 2 60-154 20-164 <30 <50 75-150 75-150 <50 <75 95 920
8081 Heptachlor NS L3 0.0083 1 60-155 20-165 <30 <50 45-128 45-128 <50 <75 95 90
R0R1 Heptachlor Epoxide NS 0.63 0.002 0.5 60-156 20-166 <30 <50 53-134 53-134 <50 <75 95 90
8081 Methoxychlor NS 10000 0.003 200 60-157 20-167 <30 <50 73-142 73-142 <50 =75 95 90
R081 Toxaphene NS 52 0.001 2.5 60-158 20-168 <30 <50 41-126 A1-126 <50 <75 95 90
PClis mg/l. mg/kg mg/l. mg/Kg % ) % % Y% % RPD RPD % %
HOK1 Arochlor- 1016 NS NS 025 1 40-140 40-150 =30 <50) 50-114 50-114 50 <75 95 90
8081 Arochlor-1221 NS NS 0.25 1 40-140 40-150 <30 <50 15-178 15-178 <50 <75 95 90
ROK 1 Arochlor-1232 NS NS 025 1 40-140 40-150 <30 <50 10-215 10-215 <50 <75 95 90
8081 Arochlor-1242 NS NS 0.25 1 40-140 40-150 <30 <50 39-150 39-150 <50 <75 95 20
8081 Arochlor-1248 NS NS 0.25 1 40-140 40-150 <30 <50 3R-158 I8-158 <50 <75 95 920
8081 Arochlor-1254 NS NS 0.25 1 40-140 40-150 <3() <50 29-131 29-131 <50 <75 95 90
8081 Arochlor-1260 NS NS 0.25 1 40-140 40-150 <30 <50 8-127 8-127 <50 <75 95 90
Volatiles mg/L. mg/Kg mg/L. mg/Kg % % % Y% % % RPD RPD % %
8260 Acetone NS 2.00LE+05 1 5 43-165 43-165 <20 <30 60-140 20-150 <30 <350 95 90
8260 Benzene NS 200 0.1 1 51-139 51-139 <20 <30 60-140 20-150 <30 <50 95 90
8260 Bromolorm NS 720 | 5 67-129 67-129 <20 <30 60-140 20-150 <30 <50 95 90
MNotes
1) SW-B46 Methods widess otheiwise poted
2) lnechedes Sedunents, Wiste, Solids
NS = Not Specified Page 1 ol 6

MNA =~ Nut Apphcable




TAb..e A-2

PROTECO PROJECT QUALITY CONTROL OBJECTIVES

Project Action Limits

Mimmum PQL

Accuracy Limits

Precision Limits

Accuracy Linnts

Precision Limits

Completeness Limits

MS/MSD Recoveries MS/MSD Deviation LCS Recoveries Field Dup Deviation
Method No' Analyte / Component Water Soil* Water Soil? Water Suil? Water Soil® Water Sail? Water Soil? Waler Soil?

8260 Bromomethane NS 2900 | 5 49-117 49-117 <20 <30 60-140 20-150 <30 <50 95 90
8260 2-Butanone NS 1.00E 106 2 10 50-163 50-163 <20 <30 60-140 20-150 <30 <50 95 90
K260 Carbon Disulfide NS 2. 00E+05 1 5 T6-119 76-119 <20 =30 60-140 20-150 <30 “50 95 90
8260 Carbon Tetrachlonde NS 44 | 5 67-125 67-125 <20 <30 60-140 20-150 <30 <30 935 90
8260 Chlorobenzene NS 1.00E +06 1 b} 69-140 69-140 <20 <30 60-140 20-150 <30 <50 95 90
8260 Chlorodibromomethane NS 68 | 5 64-120 64-120 <20 <30 60-140 20-150 =30 ~50 95 90
8260 Chloroethane NS B.00E+0S | 5 62-116 62-116 <20 <30 60-140 20-150 <30 <50 95 90
8260 2-Chloroethyl Vinyl Ether NS NS | 5 10-305 10-305 20 =30 60-140 20-150 <30 <50 935 90
8260 Chloroform NS 940 | 5 65-129 65-129 <20 <30 60-140 20-150 <30 <50 95 90
8260 Chloromethane NS 440 1 5 38-116 38-116 <20 <30 60-140 20-150 <30 <50 95 90
8260 1, 1-Dichlorocthane NS 2.00E+05 I 5 62-141 62-141 <20 <30 60-140 20-150 <30 <50 95 90
8260 1, 2-Ihchlorocthane NS 63 | 5 68-135 68-135 <20 <30 60-140 20-150 <30 <50 935 90
8260 1, 1-Dichlorocthene NS 20000 1 5 54-128 54-128 20 <30 60-140 20-150 <30 <50 95 90
8260 Cis-1,2-Dichlorocthenc NS 1800 | 5 T0-131 T0-131 20 <30 60-140 20-150 <30 <50 95 90
K260 Frans- 1, 2-Dichloroethene NS 1800 | 5 61-14% G1-138 20 =30 60140 20-150 <30 = 50 95 90
8260 1, 2-Dichlaropropane NS 84 | 5 T6-132 76-132 <20 =30 60-140 20-150 <30 <350 95 90
8260 Cis-1,3-Dichloropropene NS NS | 5 F0-122 70-122 <20 <30 60-140 20-150 <M <50 05 90
8260 Trans-1,3-Dichloropropene NS NS 1 5 42-154 42-154 <20 <30 60-140 20-150 <30 <50 95 90
8260 Ethylbenzene NS 1.OOE+06 | 5 39-140 59-140 <20 <30 60-140 20150 <30 <50 95 90
8260 2-1lexanone NS NS 5 20 47-165 47-165 <20 <30 60-140 20-150 <30 <50 95 90
R260 Methylene Chlonde NS 760 1 5 55-126 55-126 20 <30 60-140 20-150 <30 <50 95 90
8260 4-Methyl-2-Pentanone NS 2.00E+05 5 20 77-119 77-119 <20 <30 60-140 20-150 <30 <50 95 90
8260 Styrene NS 4.00E+03 1 3 71-133 71-133 20 <30 60-140 20-150 <30 <50 95 90
8260 1,1,2,2-Tetrachloroethane NS 29 1 5 55-138 55-138 <20 <30 60-140 20-150 <30 =50 95 90
8260 Tetrachloroethylene NS 110 1 5 67-131 67-131 <20 <30 60-140 20-150 <30 <50 95 20
8260 Toluene NS 4.00E+05 1 5 11-137 31-137 <20 <30 60-140 20-150 <30 <50 95 90
8260 1.1, 1-Trichloroethane NS T2000 1 5 68-135 68-135 <20 <30 60-140 20-150 <30 <50 95 90
B260 1,1.2-Trichlorocthane NS 100 I 5 70-141 T0-141 <20 <30 60-140 20-150 <30 <50 95 90
#260 Trichlorocthylene NS 520 | 5 67-137 67-137 <20 <30 60-140 20-150 <30 <50 95 90
K260 1,2, 3-Trichloropropane NS NS ! 5 T6-140 T6-140 <20 <30 60-140 20-150 <30 <50 95 90
R260 Vinyl Acetate NS NS 10 50 82-114 | 82-114 <20 <30 60-140 | 20-150 <30 <50 95 90
8260 Vinyl Chlonde NS 3 0.5 | 31-121 31-121 <20 <30 60-140 20-150 <30 <50 925 90
R260) Nylenes, Tutal NS 100K 06 k) 15 GR-144 GR-113 ~20 <30 G6U-140 20150 - M S5 U b U1

Modes.

1) SW -840 Methods unless olberwise noted

2) Includes Sedunents, Waste, Sobds

NS « Not Specified Page 201 6

NA = Not Apphicable




TALLE A-2

PROTECO PROJECT QUALITY CONTROL OBJECTIVES

Project Action Limils Minimum PQI. Accuracy Limits Precision Limits Accuracy Limits Precision Limits Completeness Limits
MS/NSD Recoveries MS/MSD Deviation LCS Recoveries Field Dup Deviation
Method No' Analyte / Component Water Soil® Water Soil® Wiiler Soil Water Soil® Water Soil® Walter Suil® Water Soil
R160 1. 4-Bromofluorobenzene NA NA NA NA 75-125 75-125 <20 =30 60-140 20-150 <30 <50 95 90
K260 1, 2-Inchloroethanc-d4 NA NA NA NA 75-125 75-125 <20 <30 60-140 20-150 <30 <50 95 90
B260 Toluene-d8 NA NA NA NA 75-125 75-125 <20) <30 60-140 20-150 <30 <50 95 90
SEMI-VOLATILES BY GC/MS mg/L. mg/Kg mg/l. mg/Kg Yo Yo % % Yo % RPD RPD % %
82701 1,2 4-Trichlorobenzene NS 20000 10 50 60-140 20-150 <30 <30 44-142 44-142 <50 <75 95 90
B27013 1,2-Dichlorobenzene NS 200E+05 10 50 60-140 20-150 <30 <50 42-105 42-105 <50 <75 95 90
827013 1,3-Dichlorobenzene NS 2.00E+05 10 50 60-140 20-150 <30 =50 36-109 36-109 <50 <75 95 90
827013 1,4-Dichlorobenzene NS 240 10 50 60-140 20-150 <30 <50 30-107 10-107 <50 <75 95 90
82708 2.4,5-Trichlorophenol NS 2.00E+05 50 100 60-140 20-150 <30 <50 22-183 22-183 <50 <75 95 90
827013 2.4,6-Trichlorophenol NS 520 1 1030 60-140 20-150 <30 50 39-128 39-128 <50 <75 95 0
R2708 2.4-Dichlarophenol NS 6100 10 100 60-140 20-150 <30 <50 46-123 46-123 <50 <75 95 90
82701 2 4-Dimethylphenol NS 41000 10 100 GO-140 20-150 <30 <50 45-139 45-139 <50 <75 95 90
82701 2,4-Dinitrophenol NS 4100 50 100 60-140 20-150 <30 <50 30-151 30-151 <50 <75 95 90
R27018 2.4-Dinitrotoluene NS 4100 50 100 Gl-1-10 20-150 =30 < 50 39-139 39-139 ~ 30 ~75 95 920
82708 2,6-Dinitrotoluene NS 2000 50 100 60-140 20-150 <30 <50 51-125 51-125 <50 <75 95 90
R2701 2-Chloronaphthalene NS NS 10 50 60-140 20-150 =30 <50 60-118 60-118 <50 75 g5 9
82701 2-Chloraphenol NS 1000 50 100 60-140 20-150 <30 <50 41-121 41-121 <50 <75 95 90
K270H 2-Mtlllylu.‘qﬂllh:llmw NS NS 10 50 G-140 20-150 <30 50 41-123 41-123 - 50 75 93 90
82708 2-Nitroaniline NS 120 10 50 60-140 20-150 <30 <50 50-123 50-123 <350 <75 95 90
82708 2-Nitrophenol NS NS 10 50 60-140 20-150 <30 <50 44-123 44-123 <50 <75 95 90
82708 3,3"-Dichlorobenzidine NS 13 1 5 60-140 20-150 <30 <50 29-183 29-183 =50 <75 95 90
82700 3-Nitroaniline NS 6100 50 100 60-140 20-150 <30 <50 51-118 51-118 <50 75 95 90
82708 4.6-Dinitro-2-methyl phenol NS NS 10 50 60-140 20-150 <30 <50 26-134 26-134 <50 75 95 90
R2708 4-Bromophenyl phenyl ether NS 1.00E+05 10 50 60-140 20-150 <30 <50 53-127 53-127 <50 <75 95 90
827013 4-Chloroaniline NS NS 10 50 60-140 20-150 <30 <50 45-136 45-136 <50 <75 95 90
#2701 4-Chloro-3-methyl phenol NS NS 10 50 60-140 20-150 <30 <50 44-117 44-117 50 <75 95 20
¥27013 -1-{.'l||u|nph|.‘nyl phenyl ether NS NS 10 50 GO-1410 20-150 <30 =50 51-132 51-132 S0 <73 95 90
827013 4-Nitroamline NS 6100 50 100 60-140 20-150 <30 <50 40-143 40-143 50 <75 95 90
82701 4-Nitrophenol NS 1.O0E+05 50 100 60-140 20-150 <30 <50 11-131 11-131 <50 <75 95 90
H27003 Acenaphthalene NS NS 10 50 6(-140 20-150 <30 <50 47-115 47-115 50 <75 95 k]
¥27013 Acenaphthene NS NS 10 50 60-140 20-150 =30 <50 49-124 49-124 50 <75 95 90
827043 Anthracenc NS 6,00E+05 10 50 60140 20-150 <30 <50 45-165 45-165 50 <75 95 90
82701 Benzo (a) anthracene NS T8 1 5 60-140 20-150 <30 <50 51-133 51-133 <50 <75 95 90
Motes

1) 5W-Bdo Methods unless ollieiwise noted
21 lucludes Sediments, Waste, Sulids

NS - Not Specified
NA = Not Apphicable
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TAbLE A-2
PROTECO PROJECT QUALITY CONTROL OBJECTIVES

Project Action Limits Minimum PQL Accuracy Limits Precision Limits Accuracy Linuls Precision Limils Completeness Limits
MS/MSD Recoveries MS/MSD Deviation LCS Recoveries Field Dup Deviation
Method No' Analyte / Component Water Soil? Water Soil? Water Soil? Waler Sail? Water Soil? Water Soil* Waler Sail®

82701 Benzo (a) pyrene NS 078 0.1 02 60-140 20-150 <30 <50 41-113 41-113 =50 <75 95 90
827013 Benzo (b) lluoranthene NS 78 | 60-140 20-150 <30 <50 37-119 37-119 <50 <75 95 90
827013 Benzo (g,h1) perylene NS NS 1 G0O-140 20-150 <30 <50 34-149 34-149 <50 <75 95 90
82708 Henzo (k) fluoranthene NS 78 5 10 60-140 20-150 <30 <50 37-123 37-123 <50 <75 95 920
82701 Benzoie acid NS NS 10 50 60-140 20-150 <30 <50 1-162 1-162 <50 <75 95 90
82708 Benzyl alcohol NS NS 10 50 60-140 20-150 <30 <50 35-121 35-121 <50 <75 95 90
827041 Bis (2-chlorocthoxy) methane NS NS 10 50 60-140 20-150 <30 <50 49-104 49-104 <50 <75 95 90
82708 Bis (2-chlorocthyl) ether NS NS 10 50 60-140 20-150 <30 <50 44-106 44-106 <50 =75 95 90
B2701 Bis (2-chloroisopropyl) ether NS NS 10 50 60-140 20-150 <30 <50 36-166 36-166 <50 <75 95 90
82708 Bis (2-cthylhexyl) phihalate NS NS 10 50 60-140 20-150 <30 <50 33-129 33-129 <50 <75 95 90
82708 DButyl benzyl phthalate NS 4.00E+05 10 50 60-140 20-150 <30 <50 26-123 26-123 <50 <75 95 920
827013 Carbazole NS NS 10 50 60-140 20-150 <30 <50 34-132 34-132 <50 <75 95 90
82701 Chrysene NS T8O 10 50 60-140 20-150 <30 =50 55-133 55-133 <50 <75 95 90
82701 Di-n-butyl phthalate NS 2.00E+05 10 50 60-140 20-150 <30 <50 34-126 34-126 <50 <75 95 90
827013 Di-n-octyl phthalate NS 41000 10 50 60-140 20-150 <30 <50 38-127 38-127 <50 <75 95 90
82708 Dibenzo (a,h) anthracene NS 0.78 0.1 0.2 60-140 20-150 <30 <50 50-118 50-118 <50 <75 95 90
82703 Dibenzofuran NS NS 10 50 60-140 20-150 <30 <50 52-124 52-124 <50 <75 95 90
82708 Dicthyl phthalate NS 1.00E+06 10 50 60-140 20-150 <30 <50 37-114 37-114 <50 <75 95 90
82708 Dimethyl phthalate NS 1.00E+06 10 50 60-140 20-150 <30 <50 G6-186 6-186 <50 <75 95 90
82701 Fluoranthene NS 82000 10 50 60-140 20-150 <30 <50 47-111 47-111 <50 <75 95 90
82708 Fluorene NS 82000 10 50 60-140 20-150 <30 <50 48-139 48-139 <50 <75 95 90
82708 Hexachlorobenzene NS 36 0.1 1 60-140 20-150 <30 <50 46-113 46-133 =50 <75 95 90
82708 Hexachlorobutadiene NS 73 5 25 60-140 20-150 <30 <50 24-116 24-116 <50 <75 95 90
8270R Hexachlorocyclopentadiene NS NS 10 50 60-140 20-150 <30 <50 41-115 41-115 <50 <75 95 90
82708 Hexachloroethane NS 410 10 50 60-140 20-150 <30 <50 7-153 7-153 <50 <75 95 20
#2701 Indeno (1,2,3-c,d) pyrene NS T8 0.1 1 60-140 20-150 <30 <50 27-160 27-160 <50 <75 95 90
827013 Isophorone NS 6000 10 50 60-140 20-150 <30 <50 26-177 26-177 <50 <75 95 90
82708 3-Methylphenol NS NS 10 50 60-140 20-150 <30 <50 41-144 41-144 <50 <75 95 90
827013 N-Nitrosodi-n-propylamine NS 0.82 0.05 0.1 60-140) 20-150 <30 <50 37-117 37-117 <50 <75 95 920
827018 N-Nitrosodiphenylamine NS 1200 10 50 60-140 20-150 <30 <50 27-116 27-116 <50 <75 95 90
K27013 Nuphthalene NS R2000 10 50 GO-140 20-150 =30 <50 50-120 50-120 ~50) <75 95 90
827018 Nilrobeniecne NS 1000 10 S0 60-140 20-150 <30 <50 46-133 46-133 <50 <75 95 9
K27011 2-Methylphenol NS 1.OOE 05 10 50 H0-140 20-150 <30 <50 25-125 25-125 =50 <75 95 90
827013 p-Chloroaniline NS NS 10 50 60-140 20-150 230 <50 56-107 56-107 <50 <75 95 90
K27013 4-Methylphenol NS 10000 10 50 60-140 20-150 <30 <50 33-108 33-108 <50 <75 95 90

Nutes

1) SW-B46 Methods unless otherwise noted

T Inchudes Sedununts, Waste, Solils

NS = Not Specified Page 40l 6

NA = Not Applicable




TABLE A-2

PROTECO PROJECT QUALITY CONTROL OBJECTIVES

Project Action Limits

Minimum PQI.

Accuracy Limils

Precision Limits

Accuracy Limits

Precision Limits

Completeness Limits

MS/MSD Recoveries MS/MSD Deviation LCS Recoveries Field Dup Deviation
Method No' Analyte / Component Water Soil? Waler Soil? Water Soil? Water Soil® Water Soil® Waler Suil® Water Soil’
82708 Pentachlorophenol NS 48 | 20 60-140 20-150 <30 <50 28-136 28-136 <50 <75 95 20
]2708 PPhenanthrene NS NS 10 50 G60-140 20-150 <30 <50 54-120 54-120 <50 <75 95 90
827018 Phenol NS 1.00E +06 50 100 60-140 20-150 <30 <50 17-118 17-118 <50 <75 95 90
827013 Pyrene NS 6100 10 50 60-140 20-150 <30 <50 47-136 47-136 <50 <75 95 90
827013 Nitrobenzene-d5s NA NA NA NA 60-140 20-150 <30 <50 32-115 32-115 <50 <75 95 90
827013 2-Fluorobiphenyl NA NA NA NA 60-140 20-150 <30 <50 43-116 43-116 <50 <75 95 90
82708 Terphenyl-d14 NA NA NA NA 60-140 20-150 <30 <50 42-126 42-126 <50 <75 95 20
82708 Mhenol-ds NA NA NA NA 60-140 20-150 =30 <50 13-108 13-108 <50 <75 05 90
82708 2-Fluoraphenol NA NA NA NA 60-140 20-150 <30 <50 25-95 25-95 <50 <75 95 90
827013 2.4,6- Tribromophenol NA NA NA NA 60-140 20-150 <30 =50 22-134 22-134 ~50 <75 95 90
MIETALS BY 1C°P mg/l. mp/kg g/l mg/kp Y% Y =30 <50 Y% Ya R RrD % kN
6010A Aluminum NS NS 0.5 50 50-150 30-170 <30 <50 84-115 84-115 <50 <75 95 90
GOIOA Antimony NS 820 04 40 50-150 30-170 <30 <50 B1-112 K1-112 <50 <75 95 )
6010A Arsenic NS 610 0.6 60 S0-150 30-170 <30 <50 79-115 79-115 <50 <75 95 90
GO10A Barium NS 1 001105 0.02 2 50-150 30-170 <30 <50 85-112 85-112 <50 <75 95 90
6010A ) Beryllium NS 1.3 0.003 03 50-150 30-170 <30 <50 83-114 83-114 <50 <75 95 90
6010A Cadmium NS 1000 0.04 4 50-150 30-170 <30 <50 78-118 78-118 <50 <75 95 90
6O10A Caleium NS NS 01 10 50-150 30-170 <30 <50 84-114 B4-114 <50 <75 95 90
6010A Chromium NS NS 0.07 7 50-150 30-170 <30 <50 82-115 B2-115 <50 <75 95 90
6010A Cobalt NS 1.00E+05 0.07 7 50-150 30-170 <30 <50 82-113 82-113 <50 <75 95 90
GO10A Copper NS 82000 0.06 6 50-150 30-170 <30 <50 83-114 83-114 <50 75 95 90
GOTOA Iron NS 6 00E+05 0.07 7 50-150 30-170 <30 <50 84-115 84-115 =50 <75 95 90
6010A lead NS NS 05 50 50-150 30-170 <30 <50 79-116 79-116 <50 <75 95 90
6010A Magnesium NS NS 03 30 50-150 30-170 <30 =50 84-112 84-112 =50 =75 95 90
GO10A Munganese NS 47000 0.02 2 50-150 30-170 30 <50 84-114 84-114 <50 <75 95 20
GOI0A Molybdenum NS NS 0.08 8 50-150 30-170 <30 =50 83-113 83-113 <50 <75 95 90
GOI0A Nickel NS 41000 015 15 50-150 30-170 <30 <50 82-112 82-112 <50 <75 95 90
6010A Polassium NS NS 5 500 50-150 30-170 <30 <50 82-114 82-114 <50 <75 95 90
6010A Selenium NS 10000 08 80 50-150 30-170 <30 <50 68-121 68-121 <50 <73 95 20
6010A Silver NS 10000 0.07 7 50-150 30-170 <30 <50 75-123 75-123 <50 <75 95 920
6010A Sodium NS NS 03 30 50-150 30-170 <30 <50 84-115 84-115 <50 75 95 90
GO10A Thallium NS NS 04 40 50-150 30-170 <30 <50 80-112 80-112 <50 75 95 90
OO10A Vanadium NS 14000 0.08 8 50-150 30-170 <30 50 £2-112 82-112 50 75 95 20
Go10A Zmne NS 6.00LE+05 0.02 2 50-150 30-170 30 50 82-113 82-113 <50 <75 95 90
Notes
1) SW-B46 Methods unless othierwise noted
2) Inclodes Sechoients, Waste, Solids
NS = Nol Specified Page 5 of 6

NA = Not Applcable




TAL .. A-2

PROTECO PROJECT QUALITY CONTROL OBJECTIVES

Project Action Limits

Minimum PQL

Accuracy Limits
MS/MSD Recoveres

Precision Limits
MS/MSD Deviation

Accuracy Limits
LCS Recoveries

Precision Lumits
Field Dup Deviation

Completeness Limits

Method No' ] Analyte / Component Water l Sail? Water | Soil® Water I Soil® Wates l Soil® Water I Soil? Water I Soil® Water I Soil*
MERCIRY BY COLD VAPOR mg/l. mg/kg mg/L. mg/kg % % % % % % RPD RPD % %
7470 Mereury NS NA (.001 NA 50-150 NA <30 NA 77-120 NA <50 NA 95 NA
7471 Mercury NA 610 NA 0.1 NA 30-170 NA <50 NA 77-120 NA <75 NA 90
Mates
1} SWH46 Methods unléss utherwise noted
1) Includes Sediments, Waste, Solds
NS = Not Specified Page 6 of 6

NA = Nat Apphicable




Tih,.u.‘ A-Z

PROTECO TCLP PROJECT QUALITY CONTROL OBJECTIVES

Project Action Limits Minimum PQL Aceuracy Limits® Precision Limits! Accuracy Limits® Precision Limits' Completeness Limits
MS/MSD recoveries MS/MSD deviation LCS recoveries Field Dup deviation
Method Analyte / Waler Sail’ Water Soil? Water Soil® Water Soil® Water Soil? Water Soil® Waler Soil*
Number ' Component mg/L. mp/kg mg/l. mgkyp %o % % 9% ug o5 0y o 9% %
TCLP Volatiles:
1311/8260 1, 1-Dichlorocthylenc 0.7 01 70-130 <50 T70-130 <50 90
131 1/8260 1,2-Dichloroethane .5 0.1 T0-130 <50 70-130 <50 90
1311/8260 Benzene 0.5 0.1 70-130 <50 T0-130 <50 90
1311/8260 Carbon Tetrachloride 0.5 0.1 70-130 <50 70-130 <50 90
1311/8260 Chlorobenzene 100 20 70-130 <50 70-130 <50 90
131 1/8260 Chleroform 6 1 70-130 <50 70-130 <50 90
1311/8260 Methyl Ethyl Ketone 200 20 70-130 <50 70-130 <50 920
1311/8260 Tetrachloroethylene 07 07 70-130 <50 70-130 <50 90
1311/8260 Trichloroethylene 0.5 0.1 70-130 <50 70-130 <50 90
1311/8260 Vinyl Chlonde 0.2 005 70-130 <50 70-130 <50 90
TCLP Semi-Vaolatiles:
131 1/827018 1 4-Dichlorobenzene 75 | T70-130 <50 70130 <50 90
131 1/82708 2,4,5-Trichloraphenol 400 80 70-130 <50 70-130 <50 90
1311/827013 2,4,6-Trichlorophenol 2 0.4 70-130 <50 70-130 <50 90
131 1/827013 2,4-1nitrotoluene 013 0.02 70-130 <50 70-130 <50 90
131 1/827013 Cresol 200 40 70-130 <50 T0-130 <50 90
1311/827013 Hexachlorobenzene 013 0.02 70-130 <50 T0-130 <50 90
1311/827013 Hexachloroethane 3 0.5 70-130 <50 70-130 <50 90
1311/827013 Hexachlorobutadiene 0.5 0.4 70-130 <50 70-130 <50 90
1311/82708 Nitrobenzene 2 0.4 70-130 <50 T0-130 <50 90
1311/8270D0 Pentachlorophenal 100 80 T0-130 <50 70-130 <50 90
1311/827013 Pyndine 5 1 70-130 <50 70-130 <50 90)
TCLP Pesticides:
1311/8081 Chlordane 0.03 0.005 70-130 <50 70-130 <50 920
1311/8081 Endrin 0.02 0.005 70-130 <50 70-130 <50 90
1311/8081 Heprachlor 0.008 0.001 70-130 <50 70-130 <50 90
131178081 Heptachlor Epoxide 0.008 0.001 70-130 <50 70-130 <50 920
131 1/80%] Lindane 0.4 0.05 70-130 <50 70-130 <50 90
1311/8081 Methoxychlor 10 I 70-130 <50 70-130 <50 20
131178081 Toxaphene 05 0.05 70-130 <50 70-130 <50 90
TCLP Herbicides:
1311/8150 2,4,5-TP (Silvex) 0.01 0.001 70-130 <50 70-130 <50 90
1311/8150 2,4-D 10 I 70-130 <50 70-130 <50 90
TCLP-Metals
131 1/6010 Arsenic 50 1.0 70-130 <50 70-130 <50 90
Nutes
1) EPA SW-846 Methods unless otherwise speaified
2} Includes Sedunents, Waste, Solids
3 Laabe's Q0 lanuts will substitute these luits—These we guideluies only Page 1 ol 2




Ta. = A-2

PROTECO TCLP PROJECT QUALITY CONTROL OBJECTIVES

Project Action Limits Minimum PQL Accuracy Limits’ Precision Limits’ Accuracy Limits® Precision Limits’ Completeness Limits
MS/MSD recoveries MS/MSD dewiation LCS recoveries Field Dup deviation
Method Analyte / Water Soil® Water Soil® Water Soil® Water Soil* Water Soil® Water Soil* Water Soil®
Number ' Componet mg/L mg/kg mg/l. mg/kg Y% % % % % % % % % Y%
1311/6010 Barium 100.0 200 70-130 <50 70-130 <50 90
131176010 Cadmium 1.0 02 70-130 <50 T0-130 <50 90
1311/6010 Chromium 50 1.0 70-130 <50 70-130 <50 90
13116010 l.ead 5.0 1.0 T0-130 <50 70-130 <50 90
131177470 Mercury 02 00 70-130 <50 70-130 <50 90
131 1/6010 Selenium 1.0 0.2 70-130 <50 70-130 <50 920
131 1/6010 Silver 50 1.0 70-130 <50 70-130 <50 90
Characteristics
73 Reactive Cyanide 250 250 1.0 10 F0-130 70-130 <50 <50 70-130 70-130 <50 90
73 Reactive Sulfide 500 500 10.0 50 70-130 TO-130 <50 70-130 70-130 <50 90
9040/9045 pll 2-12.5 NA NA NA NA NA NA NA NA NA NA NA NA NA
9095 Paint Filter Test NA Pass NA NA NA NA NA NA NA NA NA NA NA NA
Notes
1) EPA SW-845 Mcthods unless otherwise specified

) Includes Sediments, Waste, Salids
3) Lab's QC kinits will substitule these bimits-These ate guidelnes only

Page 2 0l 2




APPENDIX C

CHAIN-OF-CUSTODY
CLASS 9 SHIPPING LABEL
CUSTODY SEAL
FED EX AIR BILL
DIRECTIONS FOR COMPLETION OF AIRBILL



PLEASE PRESS HARD. ALL 4 PARTS MUST BE READABLE.

S ——— e R S e
Form 0019

& oum CHAIN-OF-CUSTODY RECORD Pt Techric i
No.62119

O.H. MATERIALS CORP. © P.O. BOX 551 . FINDLAY, OH 45830-0551 B 410-423-3528

FROJECT NALT PROJECT LOCATION
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(INDHCATE
A0S NO PROMCT CONTACT PROJICT TELEPIONT NO g BEPARATE
5 CONTANERS)
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L ]
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RELARKS
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NUMBER AELINQUIBHED BY ACCEPTED BY DATE | Time
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2

3
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4

S
\5

CHAIN-OF-CUSTODY RECORD OHM Corporation




Phone:

Other Regulated Substances, ID# 8027

Class 9 Shipping Label

OHM Corporation
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Sample ID

Locaton

Analysis

Preservative

Coilection Date/Time

Collected By

(N

CUSTODY SEAL

Person Collecting Sample

Sample No.

(signaturs)

i Date Collected Time Collected

~ Custody Seal

Sample Label

F
5:

OHM Remediation
Services Corp.
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2)

3)

4

5)

6)

7

YHM Remediation
Services Corp

Cooler lid is taped closed and
additional tape should be used
around the outside to act as ]

OHM custom
sample shipping label

Shipping Instruction ™r
Sending Samples to . cab

strapping. ; —
{l'l 'h}

OHM Corporation
p \3// From

f Other Repulated Substances [DH 8027

Fed Ex
Airbill

)

Custody Seals should be taped across
the gap between the lid and the body of
the cooler. A minimum of (wo seals,
one on each side of the cooler (as
shown), should be used. Tape the COC
on the inside of the lid.

Samples must be shipped in "Stong outer packaging”. Fed-Ex stated that arigid
plastic cooler like we are cumently using would be acceptable.

Use one of OHM's cusom sample shipping labels. The To/From address portion of the
label should be filled out completely including phone numbers, Thislabel should be

placed on last and cannot be covered by tape, the Fed-Ex aimill oranything else.
This label should go on the TOP of the couler.

Inner packages cannot excecd 1 gallon each, and the entire shipment (cooler &
samples) cannot exceed 66 b,

Coolers must be packed with absorbent material (vemmiculite orkitty litter) which
will absorb any spills orleaks, not react with the sample contents, and which will
minimize the chance that inner containers will break. The coolers should also be
fustenced shut securely using tupe or strapping. See the SAP for special instmctions,

Inner containers should have theirlids securly closed and packed in a ziplock baggic

to prevent leaks

The matenals must be shipped using a Federal Express Hazardous Material s Airbill,
Use the example above or call the Hazardous Materials group at Federl Express at
(800) GO-FEDEX formore instructions on filling out thisfom.

The COC must be filled out completely, placed in a gallon zip-lock baggie, and taped
to the inude lid of the cooler. A copy of the COC should be placed behind the airbill

in the pouch on the cutside of the cooler.

include the

NOTE:  These procadures are ONLY for shipping unknown envionmental
such as sludge, soil, or waler samples for luboratory analysis ident
Mudenuls which are known 1o be explosive, compressed gases, | ale, ¢
poisons, rdioactive, or wmosive cuinot be shipped by this nwnod.
Regional T&D Coordinator for help in that case. Drum or tank materials
shipped as per the Regional T&D Coomdinator's instructions.

Lower Portion of Fed-Ex
DANGEROUS GOODS airbill
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Kesponse Phone number. | Handling
Check with the Regional oS
T'&D Coordinator for this 'u’»._’-.f\"\:\‘ Fillin the blank

number

Lids are taped (o prevent
leaks or loosening. Entire jar
is sealed in a zip-lock baggie

with the number Job #

of containers

A hY
LA A A

. x L kg for quat jars  emergency

UNDERSTAND WHAT YOU ARE FILLING OUT. Fill out
the Fed-Ex airbill completely. Don't forget to sign the bottom
and include the Emergency Response phione number. Changing
even one thing from the example above may mean that Fed-Ex
will refuse o accept the shipment. This procedure has been
checked-out with Fed-Ex several times. 1f a driver refuses to
pick it up make sure you have filled out the airbill right and
followed ALL the instructions before yo

READ THE DIRECTIONS ON THE AIRBILL SO YOU q

u complain.

: T AR ,

0

swunples
fication;
axidhizers,
Cull the
must be

Fill in the Additional
space with:

“Samples from OlIM

fee

attached chain of
custody. In case of

refer 1o

X500 g for 8 az jars ICAO Emergency
___ x40 g for VOA vials Response Guidance

s Lo .

k J Goods drill #9A"



CONSTRUCTION QUALITY ASSURANCE PLAN
FOR THE
PROTECCION TECNICA ECOLOGICA, INC.
CLOSURE OF WASTE UNIT NUMBERS 1, 2,
3,5,9,10,11,12,13,16 AND 17

Submitted to:

Proteccion Tecnica Ecologica, Inc.
Carr, 385 KM 3.5
Penuelas, PR 00624

Submitted by:

OHM Remediation Services Corp.
5335 Triangle Parkway, Suite 450
Norcross, GA 30092

September 1996

Project No. 16139
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1.0 INTRODUCTION

This Construction Quality Assurance (CQA) Plan has been prepared to provide a summary
of the procedures and methods for construction of the final cover of the Proteccion Tecnica
Ecologica, Inc. (Proteco) Waste Units 1,2,3,5,7,9,10,11,12,13,16, and 17 in Penuelas, Puerto
Rico. This CQA Plan has been prepared in accordance with the United States Code of
Federal Regulations (CFR), Title 40, Parts 264 & 265 and in accordance with applicable
technical guidance documents published by the United States Environmental Protection
Agency (EPA). The purpose of this plan is to establish standards for CQA inspection
personnel which will ensure that the landfill cap is constructed in accordance with the
approved plans. The elements of construction which require field monitoring and
documentation by this plan include the sub-base, low permeability layer, geomembrane,
drainage layer, cover layer, topsoil and surface armor layer.
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2.0 RESPONSIBILITY AND AUTHORITY

2.1 OWNER

The Owner will be responsible for ensuring that the terms and conditions of the approved
closure plan are fulfilled during construction through implementation of this CQA Plan.
The Owner's representative on the site, herein after referred to as the Project Manager, will
be responsible for coordination between the construction contractor(s) and the CQA
inspection personnel, overall project management during construction, and implementation
of the CQA Plan.

Prior to construction, the Project Manager, the contractor and the CQA Officer shall review
the approved closure plan for clarity and completeness. In the event that additional
clarification is needed, the design engineer will be consulted for the necessary clarification or
modifications.

2.2 CQA OFFICER

The CQA Officer who shall be an independent party not responsible to the Construction
Contractor, will be retained by the Owner during construction of the landfill cap. The CQA
Officer must be a Professional Engineer, registered in Puerto Rico with experience in similar
projects and considered to be qualified to perform. The CQA Officer shall promptly report
all work items outside the scope of the project which may cause an increase in project cost
to the Owner's Project Manager. Additionally, any disputes between the contractor and the
CQA Officer, and questions and clarifications regarding the work shall be reported to the
Project Manager. The CQA Officer will have comprehensive responsibility for construction
quality assurance and will direct the construction inspection, testing and documentation
efforts with specific responsibilities for the following activities:

1. Reviewing the CQA Plan as well as the construction plans and specifications for
clarity and completeness;

2. Educating the CQA inspection personnel regarding the CQA requirements and
procedures;

3. Scheduling and coordinating the CQA inspection activities;

4.. Ensuring that the proper procedures are followed for field monitoring, sample
collection and field and laboratory analyses;
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5. Confirming that test data are accurately reported and maintained for later reporting;

6. Reviewing and ihterpreti.n g all data sheets and reports associated with the
construction activities and reporting them to the Owner;

7. Identifying work that should be accepted, rejected, uncovered for observations, or
work that may require special testing, inspection or approval and reporting it to the
Owner;

8. Rejecting defective work and verifying and recording that corrective measures have
been implemented, and;

9. Furnishing the Owner and the Geosynthetic Installer with the results of all
observations and tests as the work progresses, and coordinating with the contractor
when modifications to the plans are necessary to ensure compliance with the design.

2.3 CQA INSPECTION PERSONNEL

All CQA inspection personnel shall be employed by the same firm as the CQA Officer or a
firm retained by the CQA Officer. It is recommended that all CQA personnel be certified
by the National [nstitute for Certification of Engineering Technologies (NICET) or equivalent
education or experience to perform the CQA activities. The responsibilities of the CQA
inspection personnel will include the following:

1. Conducting independent on-site inspection of construction activities to assess
compliance with the approved plans and specifications;

2. Verifying that the equipment used for CQA testing meets the specified test
requirements, and that all tests are conducted according to the CQA Plan
procedures;

3. Reporting to the CQA Officer the results of all inspections, including work that is
not of acceptable quality or that fails to meet the specified design;
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3.0 DOCUMENTATION

3.1

DAILY INSPECTION REPORTS

Daily inspection reports shall be prepared by the CQA Officer and/or the CQA inspectors
which shall include but not be limited to the following :

1.

10.

11.

12

13.

Date, project name, location, waste unit cap under construction, personnel involved in
major activities and other relevant work-in-progress identification information;

. Description of weather conditions, including temperature, cloud cover, wind speed,

wind direction and precipitation;

. Minutes of any meetings held and actions recommended or taken;

Specific work units and locations of construction underway during that particular
dav;

. Documentation of all tests that were conducted and any observations made;

. Description of the adequacy of the work performed;

Equipment and personnel being utilized in each work task, including subcontractors;
Identification of areas or units of work being inspected;

Unique identifying sheet number of geomembranes for cross referencing and document
control;

Description of off-site materials received, including any quality control data provided
by the supplier;

Calibration of test equipment, including actions taken as a result of calibration;

Decisions made regarding approval of units of material or of work, and/or corrective
actions to be taken in instances of substandard or suspect quality;

Unique identifying sheet numbers of inspection sheets and/or problem reporting and
corrective measures to be used to substantiate the CQA decisions described in the
previous item;

Proteco CQAP 3-1 OHM /16139



14. The time period when work occurred (e.g. start, finish, lunch, downtime, standby,
etc.); and

15. Signature of the CQA Officer or Inspector.
3.2  INSPECTION AND TESTING REPORTS

All observations and results of field and laboratory tests performed on-site and/or off-site
shall be recorded on a suitable data sheet. The CQA Officer shall submit the proposed
data sheet to the Project Manager for approval thirty days prior to initiating construction
activities. Ata minimum, the inspection and testing data sheets should include the
following information:

1. Description or title of the inspection activity
2. Location of the inspection activity or location from which the sample was obtained;

3. Type of inspection activity and procedure used (reference to standard method when
appropriate or specific method described in this CQA plan);

4. Unique identifying geomembrane sheet number for cross referencing and document
control;

5. Recorded observation or test data;

6. Results of the inspection activity (e.g. pass/fail) and comparison with specification
requirements;

7. Personnel involved in the inspection other than the person preparing the data sheet,
and;

8. Signature of the CQA inspector and review signature by the CQA Officer.
3.3 PROBLEM IDENTIFICATION AND CORRECTIVE ACTION REPORTS
Any material or workmanship which does not meet the requirements of the construction
plans, specifications and /or the CQA Plan shall be documented in a problem identification

and corrective action report. Ata minimum, the problem identification and corrective
action report should include the following:
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1. Location of the problem;

2. Description of the problem (in sufficient detail and with supporting sketches or
photographic information where appropriate) to adequately describe the problem;

3. Unique identifying geomembrane sheet number for cross referencing and document
control, if applicable;

4. Probable cause;

5. How and when the problem was located (reference to inspection data sheet or daily
inspection report by inspector);

6. Where relevant, how long the problem has existed;

7. Any disagreement between the inspector and the contractor about whether or not a
problem exists or the cause of the problem;

8. Suggested corrective actions;

9. Documentation of correction if corrective action was taken and completed prior to
finalization of the problem and corrective measures report (reference to inspection
data sheet, where applicable);

10. Where applicable, suggested methods to prevent similar problems, and;
11. Signature of the CQA inspector and review signature of the CQA Officer.
3.4 DRAWINGS OF RECORD

Drawings of Record (As-Built drawings) shall be prepared and certified by a Professional
Engineer or a Registered Land Surveyor, registered in Puerto Rico, to document the actual
lines and grade for each component of the landfill cap for each waste unit. These drawings
shall also document the construction of the erosion and sediment control structures and
appurtenances with specific reference to lines and grades of stormwater drainage swales,
location of erosion control mats and sediment basin construction. Individual components
of the cap shall be documented as follows:

1. Soil component - At a minimum, as-built drawings shall include survey data which
identifies the bottom and top elevation measured to 0.03 meters (0.1 feet) of each
particular component/layer (i.e. low permeability layer, drainage layer, cover, etc.)
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measured on a 30 meters (100 feet) grid across each waste unit. The drawings shall
also include the as-built plan dimensions of each layer (i.e. thickness at each grid
point) and;

2. Geosynthetic component - At a minimum, as-built drawings shall include the
dimensions of all geomembrane field panels, the location of each panel with the

appropriate numbering/lettering, identification of all seams, and the location of all
destructive test samples.
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4.0 PROJECT MEETINGS

4.1

PRECONSTRUCTION CQA MEETING

A meeting will be held to discuss and resolve any uncertainties prior to the commencement
of construction activities. At a minimum, the Owner's Project Manager, the CQA Officer,
the Earthwork and/or Geosynthetic Installer and any major subcontractors should attend
the meeting. The topics of the meeting should include, but not be limited to the following:

L,

Introducing the parties and identifying their responsibilities and authority;

Ensuring each attendee has all CQA documents, specifications, and supporting
information;

Discussing responsibilities and lines of communication;

Reviewing all aspects of the site-specific CQA plan to ensure a thorough
understanding of the responsibilities, duties and inspection/monitorin g procedures
and addressing all questions and clarifications;

Discussing the established procedure or protocol for handling construction
deficiencies, repairs and testing;

Reviewing methods for documenting and reporting inspection data, and for
distributing and storing documents and reports;

[dentifying any changes to the CQA Plan necessary to ensure that construction will
be conducted in accordance with the approved plans;

Discussing quality control procedures that geosynthetics manufacturers will employ,
and;

Discussing procedures for the location and protection of construction materials and
for the prevention of damage to the materials from inclement weather or other
adverse events.
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4.2  DAILY PROGRESS MEETINGS
A progress meeting will be held daily at the work area just prior to commencement or just
following completion of work. Ata minimum, the meeting shall be attended by the
Earthwork and/or Geosynthetic Installer and the CQA inspection personnel. The purpose
of the meeting will be the following:

1. Review the previous day's activities and accomplishments;

2. Review the work locations and the activities for the day;

3. Identify the Contractor's personnel, and the equipment assignments for the day;

4. Discuss any potential construction problems.

5. Discuss schedule changes, upcoming events, etc.
Daily meetings shall be documented by a member of the CQA inspection personnel, and
copies of the minutes shall be compiled into weekly summary reports for submission to the
Owner no later than 1 week after the last day of the reporting period.
4.3 PROBLEM OR WORK DEFICIENCY MEETING
A special meeting may be held when and if a problem or deficiency is present or is likely to
occur. Ata minimum, the meeting shall be attended by the Contractor and the CQA
inspection personnel. The purpose of the meeting will be to define and resolve a problem or
a recurring work deficiency as follows:

1. Define and discuss the problem or deficiency;

2. Review alternative solutions, and;

3. Implement a plan to resolve the problem or deficiency.

These meetings shall be documented by a member of the CQA inspection personnel, and the
documentation should be included in the weekly summary report.
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5.0 SUB-BASE CONSTRUCTION AND INSPECTION TESTING

5.1 MATERIAL SPECIFICATIONS

A compacted soil layer will be constructed over the waste units to the elevations shown on
the sub-base grading plan drawings. The material must possess an in-place compacted
density equal to or greater than 95 percent of the Standard Proctor maximum dry density of
the soil being utilized as determined by ASTM D-698. Testing and inspection methods
necessary to ensure this in-place density are further detailed in the subsequent sections.

5.2 PRECONSTRUCTION TESTING

The moisture/density relationship and particle size to control actual field placement of the
earth fill will be established using the test methods identified in Table 1. The procedure to
establish the required criteria will be as follows:

1. A sample of the selected material which will be used to construct the sub-base layer
will be taken to the laboratory;

2. A standard moisture density curve will be developed in accordance with the
Standard Proctor Test ASTM D-698, and;

3. The point where 95% of maximum dry density will be interpreted from the curve to
establish the necessary compaction effort.

4. The results of the sieve analysis will be compared to the design specifications.
5.3  FIELD TESTING

Prior to construction, trial field compaction of the material will be conducted to determine
the number of passes necessary to compact the soil to the laboratory established
compaction requirements.

As each lift is constructed, field testing will be conducted as described in Table 2 to ensure
compliance with the established compaction and material requirements.

Field geotechnical testing results which demonstrate and in-place compacted density less
than 95 percent of the Standard Proctor maximum dry density of the soil as determined b y
ASTM D-698 shall be considered nonconforming and required corrective action.
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5.4

CQA INSPECTION PERSONNEL RESPONSIBILITIES

In addition to supervising the performance of the field density testing and the
documentation of the testing results, the CQA inspection personnel will be responsible for
the following activities during construction:

1.

Visual classification of the material prior to placement;

Coordination of additional laboratory analyses in the event that a change in soil
property is observed or suspected;

Material inspection for large roots or rocks which may prohibit compaction to the
specified level;

Verification that the material is placed in loose lifts, no greater than 23 centimeters
(9 inches) in thickness;

Monitoring the addition of water to the material where required to ensure that it is
applied uniformly and in the amounts required;

Inspection of the area subsequent to placement of additional lifts to ensure that the
area is free of cracks, roots, or defects, and:

Review of the as-built survey to confirm construction to the elevations and slopes
provided on the approved plans.

Identify deviations from the specifications which would be reported in the corrective
measures reports and required corrective action.
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Table 1 - Tests for Sub-base at Borrow Source

Property Test Method Frequency (1)
Water Content ASTM D-3017 5,000 CM
ASTM D-4643, or (6,500 CY)
ASTM D-4959
Water Content ASTM D-2216 10% of the rapid method
Particle Size ASTM D-422 5,000 CM
(6,500 CY)
Standard Proctor ASTM D-698 5,000 CM
(6,500 CY)
Table 2 - Tests for Sub-base In Situ
Property Test Method Frequency (1)
Water Content ASTM D-3017 1,000 m2
ASTM D-4643 (10,000 ft2)
ASTM D-4944, or
ASTM D-4959
Water Content ASTM D-2216 10% of the rapid method
Density (Rapid) ASTM D-2922 1,000 m2
ASTM D-2937 (10,000 ft2)
Density ASTM D-1556 5% of rapid methods
ASTM D-1587, or
ASTM D-2167
Construction Oversight —-— Continuous

(1) If a change in material occurs,

different material.

then the frequency will be reduced to provide data for the
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6.0 LOW PERMEABILITY LAYER CONSTRUCTION
AND INSPECTION TESTING

6.1 MATERIAL SPECIFICATIONS

The 0.3 meters (2 feet) low permeability layer will be constructed with on-site materials in
accordance with the permitted plans. The material when placed in the cap must possess a
in situ coefficient of permeability (k) less than 1x10-7 cm/sec. Testing and inspection
methods necessary to ensure this in-situ permeability are detailed in the subsequent
sections.

The material will meet the following requirements in order to be classified as select fill for
use in construction of the low permeability layer:

1. The material will be classified according to the Unified Soil Classification System
(USCS) as CL or CH and;

2. Select low permeability fill materials will be reasonably free of gypsum, ferrous
and/or calcareous concentrations and nodules, refuse, roots, or other deleterious
substances.

3. The soil will exhibit a plasticity index (PI) of no less than 15 percent.
6.2 ~ PRECONSTRUCTION TESTING

All soil to be used for construction of the low permeability layer will be inspected by the
CQA inspection personnel. Rock fragments, boulders, and cobbles contained in the soil will
not exceed 5 centimeters (2 inches) in any dimension. Material will be inspected to remove
limbs, roots, and other deleterious material. Continuous and repeated visual inspection of
the materials being used will be performed by the contractor to ensure that proper soils are
being used.

The quality assurance tests specified in Table 3 will be performed on material that is to be
used for construction at the specified frequencies and whenever a change in material occurs.

6.2.1 TestFill Program

The purpose of the test fill is to establish a sequential and logical approach for the
development of placement and compaction procedures to be used during construction of
cohesive soil liners as an indicator that the soil liners are constructed in a way that meets
design performance specifications. The test fill program will allow the Contractor, the
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Design Engineer, and the Construction Quality Assurance (CQA) Engineer to identify
appropriate placement and compaction procedures by establishing relationships between
various compaction parameters, density, water content, Atterberg limits, particle size
distribution, and permeability of the fill.

Once the construction procedures have been established by the test fill program, the
Contractor and the CQA Engineer will monitor the cohesive soil liner construction
procedures as an indicatar that the design performance specifications are being achieved.
Test fill construction procedures will include measuring lift thickness, counting the number
of compactor coverages, and performing in-place density and moisture content tests to
verify that the specified degree of compaction is achieved.

The test fill will be constructed in uniform horizontal lifts of uniform thicknesses.

This test fill program documents the requirements for constructing the test fill. The test fill
program will include:

* Subgrade preparation

* Construction of a 3-foot thick test fill
* Inspection and testing of the test fill
* Sampling of portions of the test fill

The test fill program descried may be modified based on site specific and construction
considerations.

Feasibility testing of clay sources will have been performed before the start of the test fill.
These tests should provide the basis relationship of permeability with varying density and
moisture content.

6.2.1.1 Construction Equipment
The equipment to be used for the test fill will be proposed by the Contractor, and approved
by the CQA Engineer and Project Manager.

6.2.1.2 Test Fill Material.
Test fill material will be that proposed for construction of the low permeability layer.

6.2.1.3 Test Fill Construction

Subgrade Preparation

The area within the limits of the est fill will be cleared and grubbed of all trees, debris,
brushes, stumps, roots, trash, and any other vegetation or objectionable material. Following
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clearing and grubbing, the area will be stripped of topsoil. Topsoil will be stockpiled in an
area designated by the Project Manager.

The surface of the subgrade will be proof-rolled so as to be free of soft zones, irregularities,
loose earth, and abrupt changes in grade. The subgrade and test fill will be sloped ata 2
percent grade. No standing water or excessive moisture will be allowed on the surface of
the subgrade. The surface will be inspected by the CQA Engineer prior to beginning
construction of the test fill.

Configuration

The test fill will be a rectangle approximately 20 meters (60 feet) long by 10 meters (20 feet)
wide. The test fill will be constructed to a thickness of 1 meter (3 feet) in uniform
horizontal lifts. Lines and grades will be controlled by survey.

Fill Placement

The test fill will be constructed in uniform horizontal lifts to a total thickness of 1 meter (3
feet) after compaction in accordance with the procedures specified below. The procedures,
which vary with the lift considered, are intended to allow determination of a relationship
between soil compaction criteria, which include density and moisture content, permeability,
and compaction method parameters. Compaction method parameters include: 1)
compactor characteristics, 2) thickness of compacted /uncompacted layers, 3) number of
compactor coverages, and 4) soil moisture content.

First Lift
1. The first lift of test fill material will be placed to a thickness resulting in 0.15 meters
(6 inches) after compaction.

2. Soil moisture content will be maintained between -2 and +4 percent of the optimum
water content determined by the CQA Engineer. The Contractor will adjust the
moisture content as necessary to obtain the specified density criteria.

3. The test fill material will be compacted with two 1-way coverages using the
Contractor’s proposed compaction equipment.

4. The Contractor will permit the CQA Engineer to perform in-place density tests and
collect soil samples.

5. Holes left in the lift will be repaired in accordance with methods outlined in the
CQA plan. The repairs will be compacted using procedures which have been shown
to meet the required moisture and density criteria.
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6. The test fill material will be compacted a second time by applying two more 1-way
coverages with the selected compactor.

e

Steps 4 and 5 will be repeated. Second tests will be taken near the original tests.

8. The test fill material will be compacted a third time by applying two more 1-way
coverages with the selected compactor.

9. Steps 4 and 5 will be repeated. Third tests will be taken near the first and second
tests.

10. Steps 8 and 9, respectively, will be repeated and continued until specified
compaction criteria are obtained as identified by the CQA Engineer.

Second Lift
1. The loose thickness of the second lift will be such that the thickness of the lift will be
0.15 meters (6 inches) after compaction.

2. A competent bond with the first lift will be achieved by the Contractor and
approved by the CQA Engineer.

3. Steps 2 through 10 of the previous section will be repeated.

Remaining Lifts
1. The loose thickness of the remaining lifts will be such that the thickness of the lifts
will be 0.15 meters (6 inches) after compaction.

2. The procedures for compacting and testing the remaining lifts will be those that have
been tested and proven effective during the compaction of the second lift.

Final Surface Preparation

The surface of the test fill will be rolled with a smooth steel drum or pneumatic roller so as
to be free of irregularities, loose earth, and abrupt changes in grade. All stones larger than
2.54 centimeters (1 inch) will be removed. Stones which are smaller than 2.54 centimeters (1
inch) and are judged to be detrimental to a geomembrane liner will be removed.
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6.2.2 Inspection and Testing

Test Fill Material

The CQA Engineer will perform testing on the low permeability layer prior to its use in the
test fill. Testing will include at least the following:

* Soil density/moisture content relationship using the Standard Proctor compaction
method (ASTM D-698)

* Natural water content (ASTM D-2216)
* Particle size distribution JASTM D-422)

* Atterberg limits (ASTM C-4318)

Soil classification (ASTM D-2487)

Subgrade Preparation
The CQA Engineer will observe the prepared subgrade for firmness, smoothness, and
absence of abrupt changes in grade.

Test Fill Construction
Lift Compaction
For the first and second lifts, the CQA Engineer will perform the following activities:

* Estimate the thickness of the loose lifts

* Count the number of compactor coverages and observe compactor coverage of the
test fill

* Atevery two coverages, perform a minimum of eight nuclear gauge in-place density
and moisture readings (ASTM D-2292) and a minimum of two in-place density tests
using the sand-cone method (ASTM D-1556) to verify the nuclear gauge readings;
compute degree of compaction (i.e., in-place dry density divided by the Standard
Proctor maximum dry density); collect four additional soil samples for moisture
content determination (ASTM D-2216)

* Observe the repair of holes left in the lift as a result of density testing and soil
sample collection
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* Continue in-place density testing and moisture content determination to enable
development of a curve giving in-place dry density versus number of compactor
coverages for each lift thickness

For each of the remaining lifts, the CQA Engineer will perform the followin g activities:

* Verify that the thickness of the loose lift does not exceed the loose thickness
determined from testing of the second lift

* Count the number of compactor coverages, determined from testing of the second
lift, which are necessary to achieve the specified density and observe compactor
coverage of the test fill

* Perform a minimum of eight nuclear density tests and two sand-cone density tests
per lift to verify the adequacy of the construction procedures previously established

The CQA Engineer will collected a minimum of six undisturbed Shelby tube samples from
varying depths of the completed test fill. The samples will be waxed or otherwise
protected to retain natural moisture and tested in the laboratory for the following:

* Hydraulic conductivity

* Dry density

* Particle size distribution (ASTM D-422)
* Atterberg limits (ASTM D-4318)

* Soil classification (ASTM D-2487)

* Soil moisture content (ASTM D 2216)

The CQA Engineer will observe the test fill to verify the adequacy of the bonding between
adjacent lifts. Such observation will be exercised on the portion of the test fill which has
been excavated to permit removal of undisturbed soil block samples or the sand-cone
density testing.

Final Surface Preparation
The CQA Engineer will observe the prepared surface for firmness, smoothness, and absence
of abrupt changes in grade.

Permeability Testing

The permeability of the test fill will be assessed by performance of a minimum of four
laboratory tests on specimens trimmed from the Shelby tube samples tested at a location
selected by the CQA Engineer.
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Test Results
The test results which will be used to verify that the specified construction procedures meet
the design performance criteria will be:

* Compaction testing (i.e., degree of compaction, in-place dry density, and moisture
content)

* Results of laboratory permeability testing performed on undisturbed soil samples
* Soil index testing to evaluate material suitability

Lines and Grades
The following surfaces will be surveyed to verify that proper thicknesses have been
constructed:

* DPrepared surface of the grade
* Final surface of the test fill

6.2.3 Documentation

The CQA Engineer will document activities associated with the construction, monitoring,
and testing of the test fill. Such documentation will include daily reports of construction
activities and oral communications with the Contractor. In addition, the followin g will be
documented for each of the sections listed below.

Test Fill Material
The CQA Engineer will provide a moisture density relationship for the test fill liner material
and other test results.

Test Fill Construction
Subgrade Preparation
The CQA Engineer will document observations on subgrade preparation.

Test Fill
The CQA Engineer will document activities of the test fill construction, monitoring and
testing in a test fill summary report, which shall include but not be limited to:

* Record of the compactor type, configuration, and weight; for sheepsfoot
compactors, record the drum diameter and length, empty and ballasted weight,
length and face area of feet, and yoking arrangement, if any

* Record thicknesses of lifts prior to and after compaction
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* Record density versus number of compactor coverages for each lift thickness

* Record the number of compactor coverages which will provide the specified degree
of compaction and permeability

* Record the procedure to bond lifts
* Results of moisture, in-place density and degree of compaction
* Repair of holes left in the lift as a result of density testing and soil sample collection

* Results of laboratory permeability testing and other soil properties tests performed
on undisturbed soil samples

* As-built drawing of the test fill and locations of all test samples for each lift
* Cross-section of the test fill showing number of lifts and lift thickness
* Description of actual construction procedures

* Observations of test fill excavation for removal of undisturbed soil samples and
observations of layer bonding

6.3 LOW PERMEABILITY LAYER CONSTRUCTION

Low permeability fill material will be applied such that lift thicknesses are no greater than a
23 centimeter (9 inches) loose lift. Thinner lifts are permissible to achieve design grade.
Prior to compaction, each lift of fill material will be thoroughly disced to provide soil
particle sizes less than 10 centimeters (4 inches) in diameter. In order to ensure that the low
permeability layer becomes one continuous mass of clay from the bottom to the top of the
layer, the surface of each lift must be maintained at the specified moisture content and it
must be scarified when covered by the succeeding lift. Equipment or truck traffic on the
surface will not be permitted during the period between scarifying and placement of the
following lift.

After scarifying, representative samples will be taken of the material to be used as the next
lift, and tested for moisture content prior to any compactive efforts. If the moisture content
is within the range specified placement and compaction may begin. If the moisture content
is not within this range, the fill material will be moistened or dried and reworked
accordingly. The fill should be sprinkled or sprayed with water from a water truck and
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dozed, windrowed, and/or disc plowed to uniformly increase the moisture content of the
material if the moisture content is less than 2 percent of the optimum moisture content (as
determined from the Standard Proctor Analysis). The fill material should be dozed,
windrowed, and/or disc plowed to uniformly help air dry the material if the moisture
content is more than 4 percent above the optimum moisture content (as determined from the
Standard Proctor Analysis). The required moisture content range either side of optimum
may be adjusted by the CQA Officer during construction, once a database of moisture
content, density and permeability is developed.

Each lift will be thoroughly compacted and satisfy moisture and density requirements
through field testing before a subsequent lift is placed. Compaction of lifts will be
conducted as follows:

1. A 10,000 kg (10 ton) properly ballasted penetrating foot compactor will be utilized
subject to approval from the CQA personnel. A minimum of 6 passes will be
required on each lift regardless of whether the lift meets density specifications. This
requirement is to allow thorough remolding of the soil by kneading action;

2. Thedaily work area will extend a distance no greater than necessary to maintain
moist soil conditions which facilitates soil bonding and continuous operations.
Desiccation and crusting of the lift surface shall be avoided as much as possible;

3. If desiccation and crusting of the lift surface occurs before placement of the
subsequent lift, this area will be sprinkled with water, scarified and tested for water
content to ensure proper moisture control before placement of the subsequent lift;

4. Transition from full depth layer to beginning of adjacent new section will be
accomplished by sloping the end of a full depth section at a 5H:1V slope or flatter
for tying in a new lift, and;

5. Dozer or scraper equipment shall not be used for primary compaction efforts.

The select fill will be compacted to a minimum of 95 percent of the maximum dry density as
determined from the Standard Proctor Test. Densities less than 95 percent will be
reworked to comply with density criteria.

During construction, finished lifts or sections of compacted select soil will be sprinkled with
water as needed to prevent drying and desiccation. At the end of each construction day's
activities, completed lifts or sections of compacted soil will be sealed by rolling with a
rubber tired or smooth drum roller and sprinkled with water as needed. Desiccation cracks
greater than 0.3 centimeters (1/8 inch) will not be allowed.
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The compacted low permeability layer will be no less than 0.6 meters (2 feet) thick across
the waste unit. The as-built thickness of the compacted low permeability layer will be
determined by non-destructive survey methods described below. An individual lift may be
sampled upon completion with an approved sampler or other investigative tool with the
resulting penetration properly backfilled with hand tamped fill or bentonite pellets.

After completion of construction of the low permeability layer and prior to installation of
the geomembrane, the top of the low permeability layer will be surveyed to ensure that the
specified thickness of the compacted low permeability layer has been achieved.

6.4 FIELD TESTING

Table 4 contains the test methods and frequency which will be utilized for testing the in situ
low permeability layer.

6.5 TEST EQUIPMENT CALIBRATION

All field test equipment will be maintained under the control of the CQA inspection
personnel. The CQA inspection personnel will be fully trained in the use of the equipment,
test procedures, and interpretation of results for each piece of test equipment. Copies of
the calibration certificates will be maintained on-site and by the CQA Officer. The
equipment will be calibrated in accordance with the equipment manufacturer's Quality
Assurance procedures.

Calibration of nuclear density gauges will conform to the frequencies outlined in ASTM D-
2922-78 and ASTM D-3017-78. Unstable or erratic nuclear density gauges will not be used
for testing and will immediately be removed from the site.

6.6 NONCONFORMING TEST RESULTS

Test locations which fail to meet criteria will be required to receive modifications to have
the soil conditions adjusted to comply with the CQA requirements. The area defined as
non-conforming will be identified by tests which show density and moisture content to be
within the limits required by the specifications. The non-conforming area will be reworked
and retested until it fulfills the specifications.

Laboratory permeability test results which demonstrate a permeability greater than 1x10-7
cm/sec will immediately be brought to the attention of the CQA Officer. Non-conforming
permeability test results will initiate an immediate re-evaluation of compaction criteria and
a review of all permeability results from low permeability layer samples.
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All non-conformance reports will be brought to the Project Managers attention by the CQA
Officer and will be documented in the final report.

6.7 SURVEY CONTROL

The following procedures will be followed with respect to the survey of the completed low
permeability layer:

1. The completed low permeability layer surface will be surveyed before the placement
of the geomembrane to ensure that the constructed thickness and elevations fulfill
the approved plans and specifications;

2. A minimum of one cross-section for every 30 meters (100 feet) of cell length and
width shall be surveyed. Ata minimum, survey points will be established at the
top, mid-point, bottom and slope breaks of each waste unit. These survey points
will be coincident with cross section lines laid out for the top of the sub-base layer;

3. Acceptable tolerances on survey coordinates will be +0.06 meters (+0.2 feet) on
elevations and +0.3 meters (1.0 foot) on coordinates. The low permeability layer
will be greater than or equal to the thickness specified;

4. The CQA inspection personnel certifying the survey results will be either a
Registered Land Surveyor or a Professional Engineer licensed in Puerto Rico and;

5. The CQA officer will certify that the low permeability layer meets the thickness
requirements in the plans and specifications and submit confirmatory
documentation to the Project Manager.
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Table 3 - Tests for Low Permeability Layer at Borrow Source

Property Test Method Frequency (1)
Water Content (Rapid) ASTM D-3017 5,000 m3
ASTM D-4643 (6,500 t3)
ASTM D-4944, or
ASTM D-4959
Water Content ASTM D-2216 10% of the rapid methods
Atterberg Limits ASTM D-4318 5,000 m3
(6,500 ft3)
Percent Fines ASTM D-1140 5,000 m3
(6,500 ft3)
Percent Gravel ASTM D-422 5,000 m3
(6,500 ft3)
Standard Proctor ASTM D-698 5,000 m3
(6,500 £t3)
Hydraulic Cond uctivity ASTM D-5084 10,000 m3

(13,000 ft3)

Table 4 - Tests for Low Permeability Layer In Situ

Property Test Method Frequency (1)
Water Content (Rapid) ASTM D-3017 1,000 m2/lift
ASTM D-4643 (10,000 ft2/1ift)
ASTM D-4%944, or
ASTM D-4955
Water Content ASTM D-2216 10% of the rapid methods
Total Density (Rapid) ASTM D-2922, or 1,000 m2/1ift
ASTM D-2937 (10,000 ft2/1ift)
Total Density ASTM D-1556 5% of rapid methods
ASTM D-1587, or
ASTM D-2167
Hydraulic Conductivity ASTM D-5084 5,000 m2/lift
(50,000 ft2/1ift)
Construction Oversight Observation Continuous

(1) If a change in material occurs, then the fr

different material.

equency will be reduced to provide data for the
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7.0 GEOMEMBRANE CONSTRUCTION
AND INSPECTION TESTING

7.1 MATERIAL SPECIFICATIONS

Overlaying the low permeability layer will be a (nominal) 40 mil. thick high density
polyethylene (HDPE) smooth geomembrane. Standard specifications for the HDPE
geomembrane are presented in Table 5. The chemical resistance of the geomembrane sheet
and seams will be in accordance with typical properties of high quality polyethylene
products currently available through commercial sources. The geomembrane will be shipped
in roll form. The contractor will submit the proposed geomembrane panel layouts to the
CQA Officer and the Owner's Project Manager for review and approval. Once the panel
layout is approved, the Contractor may not alter the approved layout without the
knowledge and formal approval of the CQA Officer and the Owner's Project Manager.

7.2 MANUFACTURER'S QUALITY ASSURANCE TESTING

Prior to shipment of any HDPE material to the site the Contractor or the geomembrane
manufacturer will submit the results of the material testing to the CQA Officer and the
Project Manager for review and approval. Minimum testing requirements and frequencies
that must be performed are provided in Tables 5 and 6.

7.3 GEOMEMBRANE CONFORMANCE TESTING

Conformance testing of the geomembrane sheet will be performed on samples collected at
the factory from rolls that will be used in the project or from samples collected after the
geomembrane is received at the landfill. The purpose of this conformance testing is to verify
that the geomembrane meets the required specifications. At a minimum, the conformance
testing will consist of samples collected every 100,000 square feet of geomembrane and
tested for the criteria listed in Table 8.

If a roll does not fulfill all of the criteria in Table 8, that roll may be rejected at no cost to
the Owner. All rolls that are in sequence with the failing roll will also be considered to be
failing. If data from existing testing or additional testing performed to minimize the number
of failing rolls indicates that they are passing rolls then those rolls may be reassigned to be
passing. Testing to reassign failing sequences of rolls will only be for failing criteria and not
the entire suite of tests.
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7.4 GEOMEMBRANE LINER INSTALLATION

The geomembrane cap will be constructed as soon as practical after the low permeability
layer is completed. Areas which will be overlain by the geomembrane shall be relatively
smooth and even, and free of roots, voids, rocks, stones, sticks, sharp objects, etc.
Deployment of geomembrane will be performed in weather conditions that are consistent
with the installer's health and safety procedures and such that the geomembrane is not
damaged. Each sequential section of geomembrane will be continuously welded to adjacent
sections. Ananchor trench will be required to anchor the geomembrane. Precautions will be
taken to minimize the amount of loose soil underlying the geomembrane in the anchor
trenches. The time schedule for excavation and backfilling of the anchor trench will be
approved by the CQA inspection personnel so that desiccation of soils in the exposed
sections of the trench does not occur prior to backfilling. The installation procedures of the
geomembrane will be as follows:

1. Unroll only those portions of the geomembrane which will be seamed to gether or
anchored in one day. Panels will be positioned with an overlap of no less than 11
centimeters (4 inches). The edge of the upslope sheet will be positioned above the
edge of the downslope sheet.

2. After the panels are in place, remove as many wrinkles as possible. Unroll several
panels and allow the geomembrane to "relax" prior to commencing field seaming.

3. When the panels are in place and smooth, field seaming may begin.

4. The anchor trench shall then be backfilled with compacted soil. Compaction shall
be to a minimum of 85 percent of the maximum dry density, as determined by the
Standard Proctor Test, ASTM D-698;

Field seaming will be conducted as follows:

1. All foreign matter (dirt, water, oil, etc.) will be removed from the edges of the
geomembrane to be bonded. For extrusion type welds, the bonding surfaces must be
thoroughly cleaned by mechanical abrasion or a similar method, approved in
advance and in writing by the CQA Officer, to remove surface cure and prepare the
surface for bonding. All abrasive buffing will be performed using No. 80 grit or finer
sandpaper. The grinding will be performed so that any and all grind marks are
perpendicular to the edge of the sheet. No solvents may be utilized to clean the
geomembrane;
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2.

As much as practical, field seaming will start from the top of the slope, in order to
prevent any wrinkles resulting from activities on the slope behind the area that is
being seamed. Tack welds (if used) will be formed by heat only. No double sided
tape, glue or other method will be permitted. The geomembrane will be seamed
completely to the ends of all panels to minimize the potential for tear propagation
along the seam. The completed liner should not exhibit any "trampolining" during
daylight hours, and;

At the end of each day or at the end of each panel placement, all unseamed edges
will be anchored by sand bags or other device approved by the CQA inspection
personnel. Staples, U-shaped rods or other penetrating anchors may not be used to
secure the geomembrane.

Field seaming may be extrusion or fusion welding or a combination of these methods.
Solvent welding will not be acceptable. The CQA Officer has the authority to reject any
proposed seaming method other than extrusion or fusion welding. Proper field seaming
methods and requirements include the following:

1.

~1

Extrusion welding applies a molten bead of material to preheated sheets of
geomembrane. The sheets are then heat tacked and joined by pressure;

The fusion welding process heats the area to be joined to the melting point and then
pressure is applied to join the melted surfaces;

The sheets to be joined will be overlapped a minimum of 10 centimeters (4 inches).

The seams should be oriented parallel to the line of maximum slope (i.e. up and
down the slope, not across). In corners and odd geometric shaped locations the
number of field seams should be minimized;

No seaming shall be attempted above 49°C (110 F) ambient air temperature or
below 6°C (35°F) ambient air temperature, as measured 15 centimeters (6 inches)
above the geomembrane surface. Any modifications to this criteria must be in writing
from the CQA consultant.

A moveable protective layer of plastic may be required to be placed directly below
each overlap of geomembrane that is to be field seamed. This is to prevent any
moisture build up between the sheets to be welded;

. Seaming will extend to the outside edges of panels to be placed in anchor trenches;
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8. If required, a firm working surface should be provided by using a flat board or
similar hard surface directly under the seam overlap to achieve proper support;

9. No excessive grinding prior to welding will be permitted. Overground or improperly
ground areas will be replaced, and;

10. Seams at panel intersections of 3 or more panels will be completed with a patch
having a minimum size of 0.6 meters (2 feet) square.

7.5  FIELD TESTING

Testing of the seams will be performed by the Contractor, under supervision of the CQA
personnel. Testing requirements for test seams, as well as for production seams are
detailed in the subsequent sections.

7.51 Trial Seams

The contractor will maintain and use equipment and personnel at the site to conduct field
testing of trial seams. Trial seams will be formed each day prior to beginning field seaming.
These trial seams will be formed on fragment pieces of the geomembrane to verify that
seaming conditions are adequate. Trial seams will be formed three times per day per
welding apparatus/operator combination in the beginning of the day, at midday, and at the
close of day. The requirements for trial seams are as follows:

1. The trial seam sample will be at least 1 meter (3 feet) long by 0.3 meters (1 foot)
wide with the seam centered over the length of the test strip. Six adjoining
specimens 2.54 centimeters (1 inch) wide will be die cut from the trial seam. These
specimens will be tested in the field with a tensiometer for both shear and peel.
Three test strips will be tested for shear and three test strips will be tested for peel.
The test seams will be tested by the contractor under the supervision of the CQA
inspection personnel. The specimens will only be acceptable if the type of
separation is of a Film Tearing Bond type in which the geomembrane material tears
before the weld. The contractor will supply all necessary testing equipment and
shall ensure that personnel are present who are qualified to conduct the testing. No
strain measurements will be required of field testing. A machine or hand welded
test seam considered passing will meet or exceed the criteria in Table 9. If a test
seam does not comply with the criteria listed in Table 9, another trial seam shall be
made and the entire testing procedure will be repeated. If the repeat trial seam fails,
the seaming apparatus or the seamer will not be accepted and will not be used for
seaming until the deficiencies are corrected and two consecutive trial seams meet the
criteria listed in Table 9, and;

Proteco CQAP 7-4 OHM /16139



2. The CQA inspection personnel will observe all trial seam procedures. All trial
seams will be assigned a number and marked accordingly by the CQA inspection
personnel. The information to be recorded will include but not be limited to the
following:

. Test Number

Date

Time

. Ambient temperature
Seaming unit number
Name of seamer

Pass or fail description

OmMEmOgN®»

The remaining portion of the trial seams will be retained. At least one tested specimen from
each test as selected by the CQA personnel will be retained. The CQA inspection personnel
will transmit these specimens to the Owner following acceptance of the geomembrane
materials.

7.5.2 Production Seams

Production seams will be non destructively tested by the contractor over the entire length of
the seam. Destructive testing will be performed at intervals along the production seams as
described below.

A. Non-destructive Testing
Single weld seams will be tested by the Contractor utilizing a vacuum box. The
vacuum box will be capable of applying and maintaining a vacuum of at least (5
psi). Testing single weld seams will be accomplished by brushing a soapy solution
on the seamed area to be tested. The vacuum box will then be placed over the
wetted area. A vacuum of 35 kPa (5 psi) will be applied for a minimum of 15
seconds. Any areas where soap bubbles are generated shall be marked and repaired
as described later in this section.

Hot weld seams will be tested by the Contractor by pressurizing the interstitial
space between the two welds. This will be accomplished by sealing both ends of the
seam to be tested and inducing pressure utilizing a needle or other approved
pressure feeding device into the weld interstice. A minimum pressure of 210 kPa (30
psi) will be induced on the weld. If the pressure loss exceeds 20 kPa(3 psi) after a
period of five minutes, or does not stabilize, the seam will be repaired as described
later in this section.
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B. Destructive Testing

Destructive test samples will be taken at a minimum frequency of one test no greater
than 150 meters (500 feet) of each welding machine's track. Test locations shall be
determined during seaming. Locations may be prompted by appearance of excess
heating, contamination, offset welds, or suspected defect. The CQA inspection
personnel shall be responsible for choosing the locations. The CQA inspection
personnel shall not notify the Geomembrane Installer in advance of selecting
locations where seam samples will be taken.

The Geomembrane Installer shall cut samples at locations designated by the CQA
inspection personnel as the seaming progresses to obtain laboratory test results
before the geomembrane is covered. The CQA inspection personnel shall number
each sample and mark the sample number and location on the panel layout drawing.

The Geomembrane Installer shall immediately repair all holes in the geomembrane
resulting from destructive sampling. The continuity of the repair shall be vacuum
tested in accordance with this Section.

The destructive sample shall be 0.5 meter (18 inches) wide by 1 meter (36 inches)
long with the seam centered lengthwise. The sample shall be cut into three equal
parts for distribution, one to the Geomembrane Installer, one to the CQA
Laboratory, and one to the Owner for archiving.

Destructive samples shall be obtained on a daily basis as seamin g progresses.
Collecting all samples at the completion of seaming shall be allowed.

7.6 PRODUCTION SEAM LABORATORY TESTING

Laboratory testing of destructive test samples will be performed by the CQA Laboratory.
Samples will be tested in peel and shear (ASTM D-4437 as modified by NSF 54). Minimum
acceptable stress to be obtained for these tests shall be as described in Table 9.

All tests shall exhibit a Film Tearing Bond type of separation in which the geomembrane
material tears before the weld. At least five coupons shall be tested by each test method.
Five of five coupons shall meet minimum requirements. Coupons from each sample shall be
selected alternately for testing (i.e., peel, shear, peel, shear...). For double-wedge seam
samples, both welds shall be tested in peel. Test results shall be provided verbally within
24 hours after receiving samples and within seven days in written form.
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7.7 DESTRUCTIVE TEST SEAM FAILURE

[n the event destructive testing results in a production seam failure, the seam will be
repaired as follows:

a. Option 1: Reconstruct the seam between any two passed test locations.

b. Option 2: Trace the weld to a location at least 3 meters (10 feet) from the sample
location, in both directions from the location of the failed test. Check the next seam
welded using the same welding device if required to obtain additional sample (i.e., if
one side of the seam is less than 3 meters (10 feet) long. Samples shall be taken at
these offset locations and destructive testing shall be performed per this section. If
these offset samples pass, then the seam shall be reconstructed between the test
sample locations. If any additional samples fail, then the process shall be repeated
to establish the zone in which the seam shall be reconstructed.

Reconstruction methods shall include extrusion welding of previously hot wedge welded
seams, cap stripping of seam, or replacing seam with a new 0.3 meters (1 foot) wide panel
and welded in place.

Acceptable seams shall be bound by two locations from which samples have passed
destructive tests. For reconstructed seams exceeding 15 meters (50 feet), a sample taken
from within the reconstructed seam shall also pass destructive testing. Whenever a sample
fails, additional testing may be required for seams that were welded by the same welder
and welding apparatus or were welded during the same shift.

7.8 FINAL INSPECTION AND DEFECT REPAIR

Prior to final acceptance, the CQA inspection personnel will examine the geomembrane for
defects, holes, blisters, undispersed raw materials, and any sign of contamination by
foreign matter. The Installer will clean the geomembrane surface at the time of the
examination. Each suspect location shall be repaired and non-destructively tested.
Geomembrane shall not be covered at locations which have been repaired until test results
with passing values are available. Damaged geomembrane shall be removed and replaced
with acceptable geomembrane if damage cannot be satisfactorily repaired.

Any portion of the geomembrane exhibiting a flaw, or failing a destructive or non-
destructive test shall be repaired. The Geomembrane Install shall be responsible for repair
of damaged or defective areas. Procedures available include:
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1. Patching - Used to repair large holes over 1 centimeter (3/8-inch) in diameter, and
tears over 5 centimeters ( 2 inches) long, undispersed raw materials, and
contamination by foreign matter.

2. Abrading and Re-welding - Used to repair small seam sections less than 0.3 meters
(12 inches) long.

3. Spot Welding — Used to repair small tears less than 5 centimeters (2 inches) long,
pinholes, or other minor localized flaws.

4. Capping - Used to repair large lengths of failed seams.
5. Removing the unsatisfactory material and replacing with new material.

Geomembrane surfaces which are to be repaired utilizing an extrusion weld shall be
abraded by the Geomembrane Installer no more than 1/2-hour prior to the repair. Patches
or caps shall extend at least 5 centimeters (6 inches) beyond the edge of the defect and all
corners of material to be patched. The corners of the patches shall be rounded to a radius
of at least 8 centimeters (3 inches). The geomembrane below large caps shall be cut to avoid
water or gas collection between the two sheets.

Each patch repair shall be non-destructively tested using methods specified in this Section.
Destructive testing may be required at the discretion of the CQA inspection personnel.

7:9 GEOMEMBRANE ACCEPTANCE

The Geomembrane Installer shall retain ownership and responsibility for the geomembrane
until final acceptance by the Owner. Owner will accept the geomembrane installation when
the installation is finished and all required documentation from the Geomembrane Installer
has been received and approved, and verification of the adequacy of all field seams and
repairs, including associated testing, is complete.
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Table 5-Required Properties of HDPE Geomembrane

Property Test Method Standard

Thickness, mil ASTM D-1593 236/40 (1)
Sheet Density, g/cm3 (min.) ASTM D-1505 2(.94
Min. Tensile Properties ASTM D-638 - Type IV

Dumbbell at 2 ipm
a. Tensile strength at break, (Ib/in) 2160
b. Tensile strength at yield (Ib/in) 295
c. Elongation at break, % 2700
d. Elongation at yield, % 213
Tear Resistance, lbs., (min) ASTM D-1004, Die C 230
Low Temperature Impact, F (max.) ASTM D-746-B <-112
Dimensional Stability, % (max.) ASTM D-1204 2.0

212°F, 1 hour

Environmental Stress Crack (min. hours ASTM C-1693, Method B 22,000
with no failure) (10%, lgepal, 50°C)
Puncture Resistance, Ibs. (min.) FTMS 101 (Method 2065) 252
Carbon Black Content, % ASTM D-1603 2.0-3.0
Carbon Black Dispersion (acceptable ASTM D-3015 Al, A2 or Bl
levels)

(1) The first value represents the lowest individual value;

the second value represents the

roll average.
Table 6 - Manufacturer's Quality Assurance HDPE Resin Material Requirements
Test Test Designation Units Requirements
Specific Gravity (1) ASTM C-1505 A g/ec 20.935
Melt Index (1) ASTM D-1238 E g/10 min. <0.5

(1) Testing to be performed at a minimum frequency of one per resin batch number.
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Table 7 - Manufacturer’s Quality Assurance Testing of Geomembrane

Property Test Method Frequency | Requirements (1)
Thickness, mil ASTM D-1593 10,000 SM 236/40 (1)
100,000 SF
Sheet Density, g/cm3 (min.) ASTM D-1505 10,000 SM 20.94
100,000 SF
Min. Tensile Properties ASTM D-638 - Type IV | 10,000 SM
Dumbbell at 2 ipm 100,000 SF
a. Tensile strength at break, (Ib/in) 2160
b. Tensile strength at yield (Ib/in) 295
c. Elongation at break, % 2700
d. Elongation at yield, % 213
Tear Resistance, Ibs., (min) ASTM D-1004, Die C 230
Dimensional Stability, % (max.) ASTM D-1204 +2.0
212°F, 1 hour
Puncture Resistance, Ibs. (min.) FTMS 101 (Method 2065) 252
Carbon Black Content, % ASTM D-1603 20-3.0
Carbon Black Dispersion (acceptable ASTM D-3015 Al, A2 or Bl
levels)

(1) The first value represents the lowest individual value;

roll average.

the second value represents the

Table 8 — Conformance Testing of Geomembrane

levels)

Property Test Method Requirements (1)
Thickness, mil ASTM D-1593 236/40 (1)
Sheet Density, g/cm3 (min.) ASTM D-1505 20.94
Min. Tensile Properties ASTM D-638 - Type IV

Dumbbell at 2 ipm

a. Tensile strength at break, (Ib/in) 2160
b. Tensile strength at yield (Ib/in) 295
¢. Elongation at break, % =700
d. Elongation at yield, % 213
Carbon Black Content, % ASTM D-1603 20-3.0
Carbon Black Dispersion (acceptable ASTM D-3015 Al,A20rB1

(1) The first value represents the lowest individual value;

roll average.

the second value represents the
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Table 9 - Geomembrane Welded Seam Testing
Test Minimum Acceptable Stress (Ibfin width)
Shear Strength 86
Peel Adhesion
- Wedge Weld 57
- Extrusion Weld 48
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8.0 GEOTEXTILE INSTALLATION
AND INSPECTION TESTING

8.1

MATERIAL SPECIFICATIONS

The geotextile shall be made of non-woven material comprised of continuous yarns of
polyester or polypropylene fibers, oriented into a stable network by needle punching that
will retain its structure during handling, placement, and long term service. The geotextile
shall be capable of withstanding direct exposure to sunlight for 30 days with no measurable
deterioration. The geotextile shall conform to the following listed in Table 10.

8.1.1

Quality Control Documentation

Prior to the installation of any geotextile, the Manufacturer or Geosynthetic Installer will
provide the Project Manager with the following information.

1.

The origin (resin supplier's name and production plant) and identification (brand
name or number) of the resin used to manufacture the geotextile.

Copies of the quality control certificates issued by the resin supplier.

Reports on tests conducted by the Manufacturer to verify that the quality of the
resin used to manufacture the geotextile meets the Manufacturer's resin
specifications.

Reports on quality control tests conducted by the Manufacturer to verify that the
geotextile manufactured for the project meets the project specifications.

A statement that the reclaimed polymer added to the resin during manufacture was
done with appropriate cleanliness.

A list of the materials which comprise the geotextile, expressed in the following
categories as percent by weight: base polymer, carbon black, and other additives.

A written certification that the Manufacturer has continuously inspected the
geotextile for the presence of needles and found the geotextile to be needle free.

Quality control certificates, signed by a responsible party employed by the
Manufacturer. The certificates will include roll identification numbers, sampling
procedures, and results of quality control tests. Results for at least one roll will be
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supplied for each 10,000 m2 (100,000 SF) supplied to the project. At a minimum,
results shall be given for the following properties.

* Thickness

* Mass per unit area

* Grab strength

* Trapezoidal tear strength
* Burst strength

* Puncture strength

The ASTM Methods identified in Table 10 will be used to determine the properties listed
above. All rolls will be identified with the following:

* Manufacturer's name
* Product identification
* Roll number

* Roll dimensions

9. Appropriate quality control documentation to demonstrate that in-plane
transmissivity of the drainage layer geotextile meets the design specifications in
Section 02282.

The CQA Consultant will review these documents and report any discrepancies with the
requirements to the Project Manager. The CQA Consultant will verify the following.

1. Property values certified by the Manufacturer meet all of its guaranteed
specifications.

2. Measurement of properties by the Manufacturer are properly documented and that
the test methods are acceptable.

3. Quality control certificates have been provided at the specified frequency for all
rolls and that each certificate identifies the rolls related.

4. Roll packages are appropriately labeled.

5. Certified minimum average roll properties meet the project specifications.
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8.2 CONFORMANCE TESTING

Upon delivery of the rolls of geotextile, the CQA Consultant will ensure that conformance
test samples are obtained for the geotextile. These samples will then be forwarded to the
Geosynthetic Laboratory for testing to ensure conformance to the project specifications.
The minimum testing that will be performed on the geotextile samples are the following.

* Thickness

* Mass per unit area

* Grab strength

* Trapezoidal tear strength
* DBurst strength

* Puncture strength

The ASTM Methods identified in Table 10 will be used to determine the properties listed
above. Unless otherwise specified, samples will be taken at a rate of one per 10,000 m2
(100,000 SF) per batch.

8.2.1 Sampling Procedures

The rolls to be sampled shall be selected by the CQA Consultant. Samples shall be taken
across the entire width of the roll and shall not include the first 1 meter (3 feet). Unless
otherwise specified, samples shall be 1 meter (3 feet) long by the roll width. The CQA
Consultant shall mark the machine direction on the samples with an arrow.

A lot shall be defined as a group of consecutively numbered rolls from the same
manufacturing line. Alternatively, a lot may be designated by the CQA Consultant based
on a review of all roll information including quality control documentation and
manufacturing records.

8.2.2 Test Results

All conformance test results shall be reviewed and accepted or rejected by the CQA
Consultant prior to the deployment of the geomembrane. The CQA Consultant will
examine all results from the laboratory conformance testing and will report any
nonconformance to the Project Manager. The CQA Consultant will be responsible for
checking that all test results meet or exceed the property values listed in the project
specifications.

If any tests fail, the protocol that is described in Section 7.3 can be implemented to resolve
any discrepancies.
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8.3 GEOTEXTILE DEPLOYMENT

During, shipment and storage, the geotextile shall be protected from ultraviolet light
exposure, precipitation, or other inundation, mud, dirt, dust, puncture, cutting, or any other
damaging or deleterious conditions. Geotextile rolls will be shipped and stored in relatively
opaque and watertight wrappings. Wrappings will not be removed until shortly before
deployment. The CQA Consultant will observe all rolls upon delivery at the site any
deviations from the above requirements will be noted.

The Geosynthetic Installer will handle all geotextiles in such a manner as to ensure they are
not damaged in any way, the following construction criteria will apply:

1. Onslopes, the geotextiles will be securely anchored and then rolled down the slope
in such a manner as to keep the roll in continuous tension.

2. Inthe presence of wind, the geotextile will be securely weighted with sandbags or the
equivalent. These anchorings will be placed during deployment and left until
replaced with permanent cover.

3. Geotextiles will be cut using a geotextile cutter (hook blade) only. If in place, special
care will be taken to protect other material from damage.

4. The Geosynthetic Installer will take any necessary precautions to prevent damage to
underlying layers during placement of the geotextile.

5. During placement of the geotextile, care will be taken not to trap, in or beneath the
geotextile, stones, excessive dust, or moisture that could damage the geomembrane,
cause clogging of drains or filters, or hamper subsequent seepage.

6. A visual examination of the geotextile will be carried out over the entire surface,
after installation, to ensure that no potentially harmful foreign objects, such as
needles, are present.

8.4 SEAMING PROCEDURES

On slopes steeper than 10 horizontal to 1 vertical, all geotextiles will be continuously sewn
(i.e., spot sewing is not allowed). Geotextiles will be overlapped a minimum of 8
centimeters (4 inches) prior to seaming. In general, no horizontal seams will be allowed on
side slopes except as part of a patch. On bottoms and slopes shallower than 10:1,
geotextiles can be seamed perpendicular to the slope as necessary. The Geosynthetic
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Installer will pay particular attention at seams to ensure that no earth material can be
inadvertently inserted beneath or through the seam.

Any sewing will be performed using polymeric thread with chemical and ultraviolet light
resistance properties equal to or exceeding those of the geotextile. Sewing will be done using
machinery and stitch types specified in the project specifications.

8.5 DEFECTS AND REPAIRS

Any holes or tears in the geotextile will be repaired. On slopes, a patch made from the
same geotextile shall be sewn in accordance with the project specifications. Should any tear
exceed ten percent of the width of the roll, that roll will be removed from the slope and
replaced. Care will be taken to remove any soil or other material which may have
penetrated the torn geotextile.

8.6 GEOTEXTILE PROTECTION

All soil materials located on top of a geotextile will be deployed in such a manner as to
ensure:

1. The geotextile and underlying lining materials are not damaged.

2. Minimal slippage of the geotextile on underlying layers occurs.

3. No excess tensile stresses occur in the geotextile.
Unless specified, all lifts of soil will be as specified in the project specifications and
drawings. If portions of the geotextile are exposed, the CQA Consultant should

periodically place two marks on the geotextile known distances (i.e. 3 meters (10 feet))
apart along a slope to measure the elongation of the geotextile during the placement of soil.
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Table 10 - Required Properties of Geotextile

Property Test Units Minimum Average Roll Value (MARV)
Weight ASTM D-3776 | kg/m2 (0z/SY) 0.26 (10)
Thickness ASTM D-1777 mm (mil) 3.17 (125)
Grab Tensile Strength ASTM D-4632 N (b) 1,356 (305)
Grab Tensile Elongation | ASTM D-4632 % 60
to Break
Mullen Burst Strength ASTM D-3786 kPa (psi) 3,576 (510)
Puncture Resistance ASTM D-4833 N (Ib) 578 (130)
Modified
Trapezoidal Tear ASTM D-4583 N (Ib) 445 (100)
Water Permeability ASTM D-4491 cm/sec. 0.34
Apparent Opening Size ASTM D-4751 nun(U.S.)sieve 0.149 to 0.125 (100 to 120)
size
UV Resistance ASTM D-4355 % 70
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9.1

9.0 GEONET INSTALLATION AND INSPECTION TESTING

MATERIAL SPECIFICATIONS

The geonet shall be manufactured of select high density polyethylene material and will have
aperture geometry and rib and junction cross-sections sufficient to permit significant
mechanical interlock with the material to be reinforced.

The geonet shall conform to the following requirements listed in Table 11.

9311

Quality Control Documentation

Prior to the installation of any geonet, the Manufacturer or G eosynthetic Installer will
provide the Project Manager with the following information.

1.

The origin (resin supplier's name and production plant), identification (brand name
or number), and production date of the resin used to manufacture the geotextile.

Copies of the quality control certificates issued by the resin supplier.

Reports on tests conducted by the Manufacturer to verify that the quality of the
resin used to manufacture the geonet meets the Manufacturer's resin specifications.

Reports on quality control tests conducted by the Manufacturer to verify that the
geonet manufactured for the project meets the project specifications.

A statement indicating that the amount of reclaimed polymer added to the resin
during manufacture was done with appropriate cleanliness and does not exceed 2%
by weight.

A list of the materials which comprise the geonet, expressed in the following
categories as percent by weight: polyethylene, carbon black, and other additives.

A specification for the geonet which includes values for all properties listed in the
project specification measured using the appropriate test methods.

A written certification that minimum values given in the specifications are
guaranteed by the Manufacturer.

Quality control certificates, signed by a responsible party employed by the
Manufacturer. The certificates will include roll identification numbers, sampling
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procedures, and results of quality control tests. Results for at least one roll will be
supplied for a minimum of each 10,000 m2 (100,000 ft2) of geonet supplied to the
project. Ata minimum, results shall be given for the following properties.

* Mass per unit area

* Measurement of spacing between strands
* Wide stripe tensile strength

* Node strength

The ASTM Methods identified in Table 11 will be used to determine the properties
listed above. All rolls will be identified with the following:

* Manufacturer's name
* Product identification
¢ Roll number

* Roll dimensions

The CQA Consultant will review these documents and report any discrepancies with the
requirements to the Project Manager. The CQA Consultant will verify the following.

1. Property values certified by the Manufacturer meet all of its guaranteed
specifications.

2. Measurement of properties by the Manufacturer are properly documented and that
the test methods are acceptable.

3. Quality control certificates have been provided at the specified frequency for all
rolls and that each certificate identifies the rolls related.

4. Roll packages are appropriately labeled.

5. Certified minimum average roll properties meet the project specifications.
9.2  CONFORMANCE TESTING
Upon delivery of the rolls of geonet or at the Manufacturer's factory, the CQA Consultant
will ensure that conformance test samples are obtained for the geonet. These samples will
then be forwarded to the Geosynthetic Laboratory for testin g to ensure conformance to the

project specifications. The minimum testing that will be performed on the geonet samples
are the following.

Proteco CQAP 9-2 OHM /16139



* Mass per unit area
* Measurement of spacing between strands
* Wide strip tensile strength

The ASTM Methods identified in Table 11 will be used to determine the properties listed
above. Unless otherwise specified, samples will be taken at a rate of one per 10,000 m2
(100,000 ft2) per batch.

9.2.1 Sampling Procedures

The rolls to be sampled shall be selected by the CQA Consultant. Samples shall be taken
across the entire width of the roll and shall not include the first 1 meter (3 feet). Unless
otherwise specified, samples shall be 1 meter (3 feet) long by the roll width. The CQA
Consultant shall mark the machine direction on the samples with an arrow.

A lot shall be defined as a group of consecutively numbered rolls from the same
manufacturing line. Alternatively, a lot may be designated by the CQA Consultant based
on a review of all roll information including quality control documentation and
manufacturing records.

9.2.2 Test Results

All conformance test results shall be reviewed and accepted or rejected by the CQA
Consultant prior to the deployment of the geonet. The CQA Consultant will examine all
results from the laboratory conformance testing and will report any nonconformance to the
Project Manager. The CQA Consultant will be responsible for checking that all test results
meet or exceed the property values listed in the project specifications.

[f any tests fail, the protocol that is described in Section 7.3 can be implemented to resolve
any discrepancies.

9.3 GEONET DEPLOYMENT

During, shipment and storage, the geonet shall be protected from mud, dirt, dust, cutting, or
any other damaging or deleterious conditions. Geonet rolls will be shipped and stored in
relatively opaque and watertight wrappings. Wrappings will not be removed until shortly
before deployment. The CQA Consultant will observe all rolls upon delivery at the site.
Any deviations from the above requirements will be noted.

The Geosynthetic Installer will handle all geonet in such a manner as to ensure they are not
damaged in any way, the following construction criteria will apply:
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1. Onslopes, the geonets will be securely anchored and then rolled down the slope in
such a manner as to keep the roll in continuous tension. If necessary, the geonet
shall be positioned by hand after being unrolled to minimize wrinkles.

2. Inthe presence of wind, the geonet will be securely weighted with sandbags or the
equivalent. These anchorings will be placed during deployment and left until
replaced with permanent cover.

3. Geonet shall only be cut using scissors or other cutting tools approved by the Project
Manager that will not damage the underlying geosynthetics. Care shall be taken not
to leave tools in the geonet.

5. The Geosynthetic Installer will take any necessary precautions to prevent damage to
underlying layers during placement of the geotextile.

9.4 SEAMING PROCEDURES

Adjacent geonet shall be joined according to construction drawings and specifications. At
a minimum, the following requirements shall be met:

1. Adjacent rolls will be overlapped by at least 0.62 meters (2 feet).

2. Pin the beginning of the roll to the ground with 0.15 meter (6 inch) "U" staples or
other approved fasteners, pull the geonets tight by hand to take up the slack.
Anchor only the roll ends; the geonet will conform to the ground surface.

9.5 DEFECTS AND REPAIRS
Any damaged roll of geonet shall be discarded. No repairs shall be allowed.

9.6 GEONET PROTECTION

A. Thin fill lifts over the subgrade may not be sufficient to support loads of fill and
heavy equipment. Low ground pressure tractors and low tire pressure (less than
11.71 kg/cm? - 4 psi) are recommended for hauling and spreading fill over these
conditions. Do not operate equipment directly on the geonet. Insure that at least
0.1 meter (4 inches) of sand is between the geonet and the vehicle.

B. Back dump specified fill onto the geonet where the subgrade is most stable. Spread
the fill material over the geonet towards the softer subgrade.
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C. Grade fill material to the project specified thickness. Raise the blade gradually as
the fill is pushed over the geonet material. This causes much of the fill to roll out
onto the geonet and reduces stresses on the subgrade.

D. Back dump subsequent loads onto the leveled fill and advance forward by
spreading with the dozer.
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Table 11 - Required Properties for Geonet

Property Test Units Standard
Thickness ASTM D-1777 mm (mi) 25.33
Aperture Size an 254x254
Resin Density ASTM D-1505 g/cm3 20.94
Carbon Black Content ASTM D-1603 % 22
Tensile Strength ASTM C-3035 kg/m (Ibs/in) =705
Elongation ASTM D-5035 % 2212
Mass Per Unit Area ASTM D-3776 kg/m2 (Ibs/ft2) 2660
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10.0 COVER LAYER CONSTRUCTION AND
INSPECTION TESTING

10.1 MATERIAL SPECIFICATIONS

10.1.1 Cover Layer

The cover layer will be constructed utilizing borrow materials currently available on-site.
The material to be used will consist of soil free of stones greater than 10 centimeters (4
inches) in any dimension, sticks and other deleterious material. This soil will be placed as
a controlled fill in loose lifts not to exceed 0.3 meters (12 inches) in depth to ensure uniform
compaction of the fill material. Also, the moisture content of the material will be controlled
to ensure adequate compaction is achieved and any excessive erosion and differential
settlement will be kept to a minimum. The CQA inspection personnel will collect samples
of the material proposed for use as a cover and have the soil analyzed as shown in Table
12.

Additionally as the material is being placed, the CQA inspection personnel will monitor the
placement of the cover soil layer for moisture and density in accordance with Table 13.

10.1.2 Surface Armor Layer

[n areas designated on the plans as receiving a layer of surface armor as the final surface
treatment, 15 centimeters (6 inches) layer of stone will be placed over the cover layer subsoil
to serve as a permanent erosion control measure. The surface armor will consist of stone
ranging in size from 5 centimeters (2 inches) to 10 centimeters (4 inches).

10.1.3 CQA Inspection Personnel Responsibilities
During the cover layer construction and testing, the CQA inspection personnel will be
responsible for the following activities:

1. Visual classification of the proposed fill material prior to placement;

2. Coordination for additional laboratory analyses in the event that a change in soil
property is observed or suspected;

3. Inspection of material loads to ensure that foreign material has not been included:

4. Monitoring placement operations to verify that soil and/or stone is placed to the
thickness and elevations shown on the drawings;
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5. Inspection of fertilizer, lime and seed packaging (or sod) to verify placement in
accordance with the approved drawings or SCS recommendations.

10.2  Survey Control

The following procedures will be followed with respect to the survey of the completed cover
layer:

1. The completed cover layer surface will be surveyed to ensure that the constructed
thickness and elevations correlate with those required by the approved plans and
specifications;

2. A minimum of one cross-section for every 30 meters (100 feet) of cell len gth and
width shall be surveyed. Ata minimum, survey points will be established at the
top, mid-point, bottom and grade breaks of each waste unit. These survey points
will be coincident with cross section lines laid out for the top of the sub-base layer;

3. Acceptable tolerances on survey coordinates will be +6 centimeters (+0.2 feet) on
elevations and #0.3 meters (+1.0 foot) on coordinates. The cover layer will be
greater than or equal to the thickness specified;

4. The CQA inspection personnel certifying the survey results will be either a
Registered Land Surveyor or a Professional Engineer licensed in Puerto Rico and;

5. The CQA officer will certify that the cover layer meets the requirements in the plans
and specifications and submit confirmatory documentation to the Project Manager.
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Table 12 - Tests for Cover Layer at Borrow Source

Property Test Method Frequency (1)
Water Content (Rapid) ASTM D-3017 5,000 m3
ASTM D-4643 (6,500 f£t3)
ASTM D-4944, or
ASTM D-4959
Water Content ASTM D-2216 10% of the rapid methods
Standard Proctor ASTM D-698 10,000 m3
(13,000 ft3)
Hydraulic Conductivity ASTM D-5084 10,000 m3
(13,000 ft3)
Table 13 - Tests for Cover Layer In Situ
Property Test Method Frequency (1)
Water Content (Rapid) ASTM D-3017 1,000 m2/1ift
ASTM D-4643 (10,000 fr2/1ift)
ASTM D-4944, or
ASTM D-4959
Water Content ASTM D-2216 10% of the rapid methods
Total Density (Rapid) ASTM D-2922, or 1,000 m2/1ift
ASTM D-2937 (10,000 ft2/1ift)
Total Density ASTM D-1556 5% of rapid methods
ASTM D-1587, or
ASTM D-2167
Construction Oversight Observation Continuous

(1) If a change in material occurs,

different material.

then the frequency will be reduced to provide data for the
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11.0 GAS VENTING SYSTEM

11.1 MATERIAL SPECIFICATIONS

Pipes and fittings will be constructed of High Density Polyethylene (HDPE) smooth wall
pipe, SDR 17 and will be a Type 111, Class C, Category 5, Grade P34 material described in
ASTM D-1248. Stone to be utilized in the trenches will be #57 stone as listed in ASTM D-
448,

11.2 MATERIAL TESTING

A certification from the manufacturer stating that the pipes meet the physical property
requirements described above will be obtained prior to construction. Grain size analyses
will be performed on the aggregate prior to placement in accordance with ASTM C-136 by
the stone manufacturer.

11.3 CQA INSPECTION PERSONNEL RESPONSIBILITY

During the gas vent installation the CQA inspection personnel will be responsible for the
following activities:

1. Inspection of materials upon receipt and prior to placement;

2. Verification that materials are stored in accordance with manufacturer's
recommendations;

3. Verification that construction activities are performed in accordance with the plans,
and;

4. Verification that the piping system is constructed in accordance with the plans.
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12.0 CONSTRUCTION CERTIFICATION

121 ACCEPTANCE REPORTS

All daily inspection reports, inspection data sheets and problem identification and
corrective measures reports, will be reviewed by the CQA Officer. The documentation will
be evaluated and analyzed for internal consistency with similar work.

This information will be assembled monthly and summarized into acceptance reports for
submittal to the Owner. These reports should indicate that the materials and construction

processes comply with the approved drawings.

12.2 FINAL DOCUMENTATION
At the completion of the project, a final certification report will be issued by the CQA
Officer and transmitted to the Owner. This document will include, but not be limited to the
following:

1. All daily field reports;

2. All laboratory and field test results;

3. Test methods;

4. Evaluation of all test reports with respect to project specifications;

5. Any non-conformance reports and corrective action reports;

6. Personnel involved with the project and their respective qualifications;

7. As-built drawings and survey notes certified by a Registered Land Surveyor,
licensed in Puerto Rico, and;

8. Certification of final construction as meeting or exceeding construction drawings and
specifications.

12.3 DOCUMENT CONTROL

The CQA Officer will initiate a filing system which will include, but not be limited to the
following:

Proteco CQAP 12-1 OHM /16139



1. File copy of all Quality Assurance procedures, updated as necessary;

2. Photographic construction documentation;

3. Survey measurements;

4. Field and laboratory test results;

5. Daily and weekly field results and reports;

6. Field certification reports including as-built drawings;

7. Non-conformance and corrective action reports, and;

8. Minutes of construction meetings.
12.4 STORAGE OF RECORDS
During all construction activities, the CQA Officer will be responsible for all facility CQA
Documents. This includes the CQA Officer's copy of the design plans, the CQA Plan, and
the originals of all the data sheets and reports. The CQA Officer will supply all originals or

copies of documentation for the CQA effort. These will be submitted bound in a folder or
binder, indexed in a neat and orderly manner.
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SECTION 02282
GEOTEXTILE

PART 1 - GENERAL

1.01

A.

1.02

m Y0 @

1.03

SUMMARY

This section includes furnishing and installing geotextile to be installed on the closure
cover of the landfill between the geomembrane and the vegetation cover.

RELATED WORK

Section 02210: Grading

Section 02220: Sub-Base Preparation

Section 02221: Low Permeability Layer

Section 02223: Cover Layer

Section 02281: Geomembrane

APPLICABLE STANDARDS

The publications listed below form a part of this specification to the extent referenced.
The publications are referred to in the text by basic designation only. Use the latest

revision date available unless otherwise indicated.

American Society of Testing Materials (ASTM) Annual Book of Standards

ASTM D-3786 Hydraulic Bursting Strength of Knitted Goods and Nonwoven
Fabrics: Diaphragm Bursting Strength Tester Method.

ASTM D-4491 Water Permeability of Geotextiles by Permittivity.

ASTM D-4533 Trapezoidal Tearing Strength of Geotextiles.

ASTM D-4632 Breaking Load and Elongation of Geotextiles (Grab Method).

ASTM D-4751 Determining the Apparent Opening Size of a Geotextile.

ASTM D-4833 Index Puncture Resistance of Geotextiles, Geomembranes, and
Related Products.

ASTM D-5199 Measuring Nominal Thickness of Geotextiles and Geomembranes.

ASTM D-5261 Measuring Mass Per Unit Area of Geotextiles.
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1.04

SHIPPING, HANDLING, AND STORING

Rolls of geotextile shall be marked or tagged with; manufacturer's name, product
identification, lot number, roll number, roll dimensions.

The geotextile shall be stored off of the ground, rolled and covered to protect from
ultraviolet light exposure, precipitation or other inundation, mud, dirt, dust, puncture,
cutting or any other damaging deleterious conditions.

PART 2 - PRODUCTS

2.01
A.

2.02

GEOTEXTILE

The geotextile shall be a continuous filament polyester or polypropylene nonwoven
needle punched fabric.

The polyester or polypropylene filaments shall be formed into a stable network such
that the filaments retain their relative position.

The fabric shall be inert to commonly encountered chemicals, biological degradation,
hydrocarbons, acids, alkalies, and mildew. The fabric shall be resistant to rot,
ultraviolet light, insects, and rodents.

Reworked fibers or polymer, that are of the same composition as the new fibers or
polymer, may be incorporated into the geotextile to a maximum of 20 percent by weight.
The manufacturer shall provide a statement indicating the amount and type of reworked
fibers or polymer were actually added to the product.

The geotextile shall have been inspected continuously during manufacture for the
presence of broken needles using an in-line metal detector system. Any needles detected
in the material shall be removed.

SOURCE QUALITY CONTROL
The geotextile manufacturer shall furnish materials whose "Minimum Average Roll

Values” (MARV) as defined by the Federal Highway Administration (FHWA) meet or
exceed geotextile property values specified in the following table:

Property Test Method Standard
Thickness, mm (mil) ASTM D-5199 4.69 (185)
Unit Weight, g/m?2 (0oz/sy) ASTM D-5261 416 (16)
Grab Strength, N (Ib) ASTM D-4632 2223 (500)
Grab Elongation, % ASTM D-4632 70
Trapezoidal Tear, N (Ib) ASTM D-4533 668 (150)
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Puncture Resistance, N (Ib) ASTM D-4833 867 (195)

Hydraulic Bursting Strength, ASTM D-3786 5377 (780)
kPa, (psi)

Water Permeability, cm/sec ASTM D-4491 0.25
Transmissivity, m2/s ASTM D-4716 0.001
Apparent Opening Size, mm ASTM D-4751 0.149 to 0.125
(U.S. Sieve Size) (100 to 120)
UV Resistance, % ASTM D-4355 70

Geotextiles shall be tested by the geotextile manufacturer to evaluate characteristics for
quality control. Samples not satisfying specifications in the table above or
manufacturers specifications shall result in rejection of applicable rolls.

Quality control tests shall be performed for every 10,000 square meters (100,000 square
feet) or more frequently. Additional testing may be performed at manufacturer's
expense to more closely identify non-complying rolls and to qualify individual rolls.

PART 3 - EXECUTION

3.01
A.
B.

2.02

PREPARATION

The geotextile shall not be deployed until subgrade grades and elevations are correct.
The surface to receive geotextile shall be smooth and free of litter, sharp protrusions,
and large stones. The installer shall insure that the subgrade does not contain
unsuitable, unstable, or soft material. The subgrade shall be free of mud or soft soil
materials that would choke fabric openings.

INSTALLATION

Prevent damage to underlying layers during deployment of geotextile.

During geotextile deployment, do not entrap stones, excessive dust, or moisture in or
beneath geotextile that could damage the material, cause clogging of drains, filters, or
hamper subsequent seaming.

Overlapped seams shall have a minimum overlap of 8 centimeters (4 inches).

Deployed panels of geotextile shall be weighted with sandbags or equivalent. Sandbags
shall be used during deployment and shall remain until replaced with cover material.

Geotextiles shall not be exposed to precipitation prior to deployment.
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3.03

SEAMING

Seaming shall be by sewing. All seams shall be continuously seamed. Spot seaming will
not be accepted.

Sewing shall be performed using polymeric thread with chemical properties equal to or
exceeding those of the geotextile. A locking stitch shall be used.

REPAIRING

Damaged areas shall be repaired with a patch that extends at least 0.3 meter (1 feet)
beyond the perimeter of the tear or damage. The patch shall be seamed in accordance
with Paragraph 3.03 of this Section.

Care shall be taken to remove any soil or other material which may have penetrated
through the torn geotextile.

END SECTION 02282
GEOTEXTILE
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